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The County of Los Angeles Department of Public Works is requesting proposals from 
qualified firms to provide Design-Build Services to perform the design, construction, and 
warranty maintenance for the North Hollywood Integrated Care Clinic, located at 5300 
West Tujunga Ave., North Hollywood, CA 90601.   
 

The deadline to submit proposals is April 18, 2022, at 4 p.m.  Proposals received 

after the deadline will not be accepted.   
 
 

PRE-PROPOSAL CONFERENCE 
 

An optional pre-proposal virtual conference to answer questions concerning the project 

will be held on Wednesday, March 30 at 10:00 a.m., via Microsoft Teams.  

Subconsultants are not required to attend.  Those who wish to attend may register for 

the meeting at: 

 
Do Business With Public Works - Opportunities (lacounty.gov) 

 

“Doing Business with DPW” Website Registration: 
All interested proposers for this RFP are strongly encouraged to register at 
http://dpw.lacounty.gov/general/contracts/opportunities/.  Only those firms registered for 
this RFP through the DPW website will receive automatic notification when any update 
to this RFP is made.  The County does not have an obligation to notify any 
proposers other than through the DPW website automatic notification system.   
 

 
 
 
 
 

 

https://dpw.lacounty.gov/contracts/Opportunities.aspx
http://dpw.lacounty.gov/general/contracts/opportunities/
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Proposal Submission 

 

Mail-in electronic proposals via Universal Serial Bus (USB) drive or compact disk (CD) 

to Public Works Headquarters.  Mail-in proposals must be received by the Cashier's 

Office by the deadline.  Proposals shall be addressed to: 

 

Los Angeles County Public Works Cashier's Office 

900 South Fremont Avenue, Mezzanine Level 

Alhambra, CA 91803 

Attention: Matt Jerge 

NORTH HOLLYWOOD INTEGRATED CARE CLINIC, Part A   

RFP NUMBER:  BRC0000333 

 

Proposers may use FedEx or UPS (or other delivery service) to deliver proposals.  
Proposers may also submit proposals in-person to the Cashier’s Office by the deadline.  
Submissions must be received by the specified submittal date and time.  
 
SUBMISSIONS  RECEIVED AFTER THE DEADLINE WILL NOT BE ACCEPTED. 
 
Doing Business with Small Business 
 
The County provides many benefits for firms that are certified through the County's 
Local Small Business Enterprise (LSBE) Program.  Eligible firms, prime contractors, and 
subcontractors are strongly encouraged to participate and receive benefits available 
only to LSBEs, such as price preference during solicitation process, when applicable, 
and the LSBE Prompt Payment Program, which ensures payment within 15 days of 
receipt of an undisputed invoice for goods or services.  This program and how to obtain 
certification are available on the County of Los Angeles Department of Consumer and 
Business Affairs (Small Business Services) website:  dcba.lacounty.gov. 
 
Follow-us on Twitter: 
 
We encourage you to follow-us on Twitter @ LACoPublicWorks for information on 
Public Works and instant updates on contracting opportunities and solicitations. 
 
 
 
 
 
 
 
 

https://twitter.com/LAPublicWorks
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All correspondences regarding this RFP must be addressed to Mr. Jose Quevedo, 
Assistant Deputy Director.  If you have any questions regarding this Request for 
Proposals, you may contact Mr. Matt Jerge at (626) 458-2593, or by e-mail at 
mjerge@dpw.lacounty.gov.   
 

Very truly yours, 

 

MARK PESTRELLA, PE 

Director of Public Works 

 

 

 

JOSE QUEVEDO, PE 

Assistant Deputy Director 

Business Relations and Contracts Division 

 

JQ:mj 

Enc. 
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REQUEST FOR PROPOSALS
FOR

DESIGN-BUILD SERVICES
NORTH HOLLYWOOD INTEGRATED CARE CLINIC

1 INTRODUCTION AND OVERVIEW

THIS IS A QUALIFICATIONS-BASED, BEST VALUE SELECTION.
THIS IS NOT A LOW BID SOLICITATION.

1.1 General:

The County of Los Angeles Department of Public Works (Public Works) is
inviting Design-Build proposals from interested firms to perform the design,
construction, and warranty maintenance for the North Hollywood Integrated
Care Clinic, located at 5300 West Tujunga Ave., North Hollywood, CA 90601.

The County's primary objective in utilizing the Design-Build approach for this
Project is to bring the best available design and construction experience and
expertise together to collaborate with the County as a team to successfully
deliver this Project.

The County desires to select a cooperative, highly qualified Proposer to
deliver a project that fully meets the County's established criteria using the
Design-Build approach. This approach is intended to allow designers and
contractors to work together to address the unique challenges of the Project.

The successful Proposer will be selected according to the selection
process described herein in Section 3 and the evaluation criteria described in
Section 5. This Request for Proposal includes two parts: Part A Statement of
Qualifications (Part A SOQ), and Part B Proposal, consisting of a technical
proposal and a price proposal (collectively Part B Proposal). All interested
Proposers are invited to submit a Part A SOQ. Only those Proposers who are
short-listed by the County after review of the Part A SOQ will be invited to
submit a Part B Proposal.

The purpose of the Part A SOQ is to provide the County with information to
short list the Proposers and to determine if a Proposer is responsible and
meets the minimum qualifications to satisfactorily perform the proposed work.
Used in this context, the term Responsible has reference to trustworthiness,
as well as quality, fitness, capacity, experience, and ability of the Proposer to
satisfactorily perform the work.

The purpose of the Part B Proposal is to evaluate the proposals and rank the
Proposers based on a determination of value provided.
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1.2 Project Overview:

Construction of a new standalone three-story building with four stories of
subterranean parking approximately 70,000 square foot that will house an
outpatient primary care clinic, urgent care clinic, outpatient mental health
clinic and a wellness center on an existing County owned site in North
Hollywood, CA.

The project envisions a facility that will foster the integration of three County
departments’ services including the Departments of Health Services, Mental
Health, and Public Health. The facility should aim to incorporate services of
the respective departments in an efficient and streamlined approach to offer
services to the public in a “one-stop” approach. The building also endeavors
to create a community healthy lifestyle hub providing healthy living education
and as such, the design should lend itself to community engagement and
event facilitation.

1.3 Definitions:

Definitions are provided in Exhibit F, General Conditions, to clarify the terms
used in the RFP document.

1.4 Part A Statement of Qualification (SOQ) and Part B Proposal Schedule:

A tentative schedule is provided for information purposes only:

3/16/2022 RFP issue date

3/30/2022 Part A SOQ Pre-Proposal conference

4/18/2022 Part A SOQ submittals due to the County

5/24/2022 Proposers' notification of short-listed Proposers

5/31/2022 Invitation to short-listed Proposers to submit Part B Proposal

6/07/2022 Mandatory Part B Pre-proposal conference/site visit

TBD Optional Pre-submittal Meeting(s)

8/15/2022 Part B Proposal due to the County

TBD Oral Presentations

9/19/2022 Part B Proposers' notification of Final Ranking of
Proposers/Notice of Selection
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11/22/2022 Award of Contract (Tentative)

11/30/2022 Notice to Proceed

The County reserves the right to revise this schedule at any time during the
selection process.

1.5 Cost of Part A SOQ:

The County shall not in any way be liable or responsible for any costs

incurred in connection with the preparation, submissions or presentations

made in response to Part A SOQ.

1.6 Cost of Part B Proposal - Stipends and Rights of Use

The County shall not in any way be liable or responsible for any costs
incurred in connection with the preparation, submittal, or presentation of any
proposal submitted in response to any portion of this RFP.

1.6.1 According to the County's Design-Build policy, the County may
choose to use aspects of all submitted, responsive Part B Proposals,
once the Notice of Selection has been issued. This practice allows
the County to incorporate another Proposer's ideas and solutions by
paying a stipend. A stipend is a predefined payment to a Proposer
in exchange for effort expended by the Proposer and the benefit
received by the County from the submittal. The proposed stipend for
the project is a predetermined amount (same amount for each
Proposer) that is given to each Proposer who submits a qualifying
proposal but is not selected.

1.6.2 Costs for developing and submitting proposals are the responsibility
of each Proposer. A Stipend in the amount of $80,000 will be
provided to each eligible Part B Proposal Proposer meeting the
eligibility criteria specified in this Section 1.6, and who
is not awarded the Design-Build Agreement. The successful
Proposer awarded the Design-Build Agreement will not receive a
stipend.

1.6.3 The Proposers understand and agree that the stipend shall be the
County's sole obligation to Proposers. Stipends will be paid to the
eligible Proposers concurrent with the award of Design-Build
Agreement. Exhibit K, Consultant Services Agreement, will be used
to pay the stipend to each eligible Proposer.

1.6.4 The County may withdraw or withhold this offer of stipend in the
following situations:
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1.6.4.a. Withdrawal or cancellation by the County of the RFP prior to
the Part B Proposal submittal date.

1.6.4.b. Failure of a Proposer to submit its Proposal on or before the
Part B Proposal submittal date specified in Section 1.4 of
this RFP, including revised dates specified in any
subsequent notices.

1.6.4.c. Proposer withdraws Proposal at any time and/or does not
timely resubmit as provided in Section 6.8, Modification and
Withdrawal of Proposals, of this RFP.

1.6.4.d. Finding that a Proposer's submittal materially fails to meet
the Part B Proposal requirements and is determined to be
nonresponsive.

1.6.4.e. Disqualification of a Proposer at any point within the Part B
Proposal process, including, without limitation, a finding by
the County that the Proposer is not responsive and/or not
responsible.

1.6.5 In the event that the County cancels the RFP after all proposals are
received, all Proposers submitting proposals that are determined to
be eligible for stipends as set forth in Section 1.6.8 will receive
stipends.

1.6.6 In consideration of the County's agreement to pay stipends, as
discussed above, all Proposer(s) receiving a stipend understand and
agree that they provide the County the ownership and right to utilize
all information, design, drawings, specifications, and all other
materials submitted by the Proposer with the Proposal for any
purpose that the County shall deem appropriate in conjunction with
the execution of this Project upon notification of the final ranking of
the Proposers, or upon the determination by the County to issue a
Request for Revised Proposals.

1.6.7 Notwithstanding the foregoing or anything else contained in these
provisions, nothing shall prevent or limit a Proposer from also utilizing
any ideas contained in its own proposal in its own conduct of
business. The rights of the successful Proposer shall be governed
by the terms of the Design-Build Agreement.

1.6.8 To be eligible for a stipend, a Proposer must:

1.6.8.a. Satisfy the requirements of the RFP, including, without
limitation, submitting a responsive proposal, and
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1.6.8.b. Obtain a score of at least 70 percent of the total available
points for the technical proposal of the Part B Proposal.

1.6.8.c. Provide all information outlined in Section 4.2.

1.7 County's Ownership of Materials and Equipment:

Proposer acknowledges and grants to County a perpetual, unlimited, royalty-
free, non-exclusive and irrevocable license for County (including, without
limitation, its employees, contractors and agents) to use, copy, modify and
create derivative works of all processes, materials, documents, reports and
other information of all types, including computer models developed by the
Proposer for the Project that is submitted, provided, or otherwise disclosed by
Proposer as a result of this solicitation process. This grant of license includes,
but is not limited to, rights to use any know-how disclosed or otherwise
provided by Proposer or any of its subcontractors; rights to practice any
inventions owned, controlled, or licensed by Proposer; and rights to use, copy,
modify and create derivative works based on, incorporated in, or derived from
the materials, documents, reports and other information of all types. Proposer
also acknowledges that any and all associated intellectual property rights for
any derivative works created by the County (including, without limitation, its
employees, contractors and agents) shall be owned by the County.

1.8 Qualifications of Proposers and Subcontractors/Subconsultants

1.8.1 The Proposer and each listed entity, including any listed subcontractor,
must have a valid license issued by the Contractors' State License
Board for the type of work proposed to be performed by the Proposer
and each listed subcontractor.

1.8.2 Design professionals listed in any of the submitted documents must
have valid professional licenses issued by the State of California for the
discipline of work proposed to be performed by each listed design
professional. The applicable license(s) is required at the time of Part B
Proposal in order to be considered a responsive proposal.

1.8.3 In addition to the above, the Scoping Documents set forth specialty
license requirements, experience requirements, and certification
requirements. The apparent successful Proposer shall be required to
demonstrate to the County's satisfaction that, at the time of the
submittal of the Part B Proposal, the Proposer and its proposed
subcontractors (whether required to be listed or not) that are known at
time of proposal submittal, possess these specialty license, experience,
and certification requirements.

1.8.4 The required licenses for all Proposers and
subcontractors/subconsultants shall remain valid throughout the term
of the contract.
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1.8.5 All Proposers will be evaluated for design excellence. The County’s
Design Excellence Criteria is provided in Exhibit L.

1.9 Prohibition from Participation in Future Solicitation(s):

In accordance with Board Policy No. 5.090, Contractor Independence,
The County Board of Supervisors has adopted a countywide policy that
prohibits any person, or any firm [collectively "firm"] or any subsidiary
of a firm from submitting a bid or proposal in any County solicitation
process where the person or firm, assisted in the development of the
solicitation document(s).

A Proposer, or a Contractor or its subsidiary or Subcontractor
("Proposer/Contractor"), is prohibited from submitting a bid or proposal
in a County solicitation if the Proposer/Contractor has provided advice
or consultation for the solicitation. A Proposer/Contractor is also
prohibited from submitting a bid or proposal in a County solicitation if
the Proposer/Contractor has developed or prepared any of the
solicitation materials on behalf of the County. A violation of this
provision shall result in the disqualification of the Contractor/Proposer
from participation in the County solicitation or the termination or
cancellation of any resultant County contract.

These Consultants include but are not limited to following individuals and
firms:

a) NAC Architects (Scoping Architects)
48 East Holly Street
Pasadena, CA 91103
323-475-8075

Leticia Ochoa
lochoa@nacarchitecture.com

Edwin Fang
efang@nacarchitecture.com

Heidi Li
hli@nacarchitecture.com

Tony Xu
txu@ nacarchitecture.com

b) JCE Structural Engineering
Juan Carlos Esquivel
jc@jcesegroup.com
234 E Colorado Blvd #725
Pasadena, CA 91101
626-585.1822
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j) P2S
Alex Sassoon
Alex.sassoon@p2sinc.com
5000 E Spring Street, 8th Floor
Long Beach, CA 90815
562-497-2999

c) VCA Civil Engineering
Virgil Aoanan
Virgil.aoanan@vcaeng.com

Autumn Waggoner
Autumn.waggoner@vcaeng.com

d) Cumming (Estimating)
Merilyn Olave
molave@ccorpusa.com
213-505-8445

e) Verdical Group (LEED)
Drew Shula
Drew.shula@verdicalgroup.com
199 S Los Robles Ave. Suite 300
Pasadena, CA 91101
818-390-4943

Frank Schwamborn
Frank.schwamborn@verdicalgroup.com

f) Chambers Medical Equipment Planning
Linda Chambers
LindaChamber@chambersequip.com
1401 E. Hillcrest Drive
Thousand Oaks, CA 91362
805-446-0032

g) SALT (Landscaping)
Allen Compton
allen@salt-la.com
213-234-0057

Amanda Hui
amanda@salt-la.com

h) Walker Parking (Parking Consultant)
Kevin Waters
kwaters@walkersconsultants.com
606 S Olive St. Suite 1100
Los Angeles, CA 90014
213-477-4711

i) Technology Plus (IT)
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Jason Crandell
jasonc@technologyplus.com

Howard Feingold
hwardf@technologyplus.com
720-858-8601
303-883-3561
303-340-8228

Proposers must not contact the individuals and firms listed above. All
contacts shall be through the County's Contract Administrator listed
immediately below. Contact with any firm or individuals listed in this Section
(including principal, manager, or employee), during the RFP period, may be
cause for immediate disqualification of the Proposer.

1.10 Contacts with County Employees:

As of the issue date of this RFP, and continuing until the date of award
of Contract, all Proposers are specifically directed not to hold meetings,
conferences, or technical discussions regarding either the Part A SOQ
or the Part B Proposal with County employees unless otherwise
requested by the Contract Administrator. During this period, questions
regarding either the Part A SOQ or the Part B Proposal may be directed
in writing to the Contract Administrator identified below:

Contract Administrator:

Matt Jerge
County of Los Angeles Department of Public Works
Business Relations and Contracts Division

900 South Fremont Avenue, 8th Floor
Alhambra, California 91803-1331
Phone (626) 458-2593

E-mail: mjerge@dpw.lacounty.gov

Questions must be received 14 calendar days prior to each submittal
deadline. Any questions received within 14 calendar days of the deadline
may not be considered.

Contact with any other County official or employee, or any firm listed in
Section 1.9 above (including principal, manager, or employee), during the
solicitation period regarding either the Part A SOQ or the Part B Proposal
may be cause for immediate disqualification of the Proposer.

1.11 Complete Sets of Scoping Documents

Complete sets of Scoping Documents provided by the County shall be used
in preparing the Part B Proposal. The County does not assume any
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responsibility for errors or misinterpretations resulting from the use of
incomplete sets of Scoping Documents.

Where certain Scoping Documents are not made available with the RFP or
are issued in draft form at the time of issuance of the RFP, the County will
issue final and complete versions of such documents at the time Proposers
are invited to submit Part B Proposal.

1.12 Proposal Effective Period

All Proposal submissions shall remain in effect for a period of 180 calendar
days from the Part B Proposal submittal date, or in the event the County
issues a Request for Revised Proposal, 180 calendar days from the submittal
of the Request for Revised Proposals. Proposers may withdraw their
Proposals 181 calendar days after final proposals or Revised Proposals are
submitted by submitting written notice addressed to Public Works.

1.13 Examination of RFP and Site

Before submitting a Part B Proposal, each Proposer is responsible to: a)
examine the RFP and all attachments and exhibits thoroughly; b) visit the site
to familiarize itself with field conditions that may in any manner affect cost,
progress, or performance of the Work; c) and become familiar with Federal,
State, and local laws, ordinances, rules, and regulations that may in any
manner affect cost, progress, or performance of the Work. Also, Proposer is
required to provide County-written notice of errors, ambiguities, or
discrepancies that it discovers in or among this RFP, including any
documents attached thereto, as-built drawings of Site conditions, and actual
Site conditions.

1.14 Performance and Other Bonds

Section 00 07 00, General Conditions (Exhibit F), sets forth requirements as
to performance bonds and other bonds (Refer to Exhibits D and E for
samples). When the successful Proposer delivers the executed Agreement
to the County, it shall be accompanied by the required contract security.

2 SCOPE OF SERVICES

2.1 Project Description

Construction of a new standalone three-story building with four stories of
subterranean parking approximately 70,000 square foot that will house an
outpatient primary care clinic, urgent care clinic, outpatient mental health
clinic and a wellness center on an existing County owned site in North
Hollywood, CA.

The project envisions a facility that will foster the integration of three County
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departments’ services including the Departments of Health Services, Mental
Health, and Public Health. The facility should aim to incorporate services of
the respective departments in an efficient and streamlined approach to offer
services to the public in a “one-stop” approach. The building also endeavors
to create a community healthy lifestyle hub providing healthy living education
and as such, the design should lend itself to community engagement and
event facilitation.

The outpatient clinic will provide a wide array of services including:

 Assessment and Evaluation
 Reception areas
 Examination Rooms
 Phlebotomy stations
 Laboratory
 Pharmacy
 X-Ray

The outpatient mental health clinic will provide a wide array of services
including:

 Assessment and Evaluation
 Evidenced-based Groups
 Medication Evaluation & Support
 Psychological Testing
 Cal-Works
 Full-Service Partnership (FSP)
 Mental Health Services Case Management
 Benefit Establishment
 Linkage and Referral Services to other community providers

The Wellness Center services include a full array of outpatient and field
capable services including:

 Group, individual, family therapy and rehab services
 Community-based services
 Employment & housing resources
 Life skills training (activities of daily living including laundry facilities

and kitchen)
 Art and recreation-based activities
 Biopsychological Assessments
 Crisis intervention

The facility should include a subterranean parking structure, public entrance
and reception, as well as admin, social service, mental health clinic, medical
exam rooms, procedure rooms, urgent care clinic, group rooms, community
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gather ins spaces, clinic support and staff areas, as well as areas for the
Wellness Center programs as noted above.

2.2 Scope of Services

Proposals must be for a complete Design-Build project and must include all
design, engineering, construction, procurement and installation of equipment
(unless otherwise specified), permits, and warranty maintenance services.
The Proposal price must contain all costs and fees for such services.

The Design-Builder shall be responsible for all design and construction
services required for the completion of the Project in accordance with the
Scoping Documents and the County's Design-Build Manual (Design-Builder)
included as Exhibit H. The Scoping Documents are listed in Exhibit I, Itemized
Scoping Documents List.

The Design-Builder's deliverables and services shall include, but are not
limited to the following:

a. Design and construction of the Project in compliance with any and all
applicable codes, rules/regulations, and laws.

b. Compliance with the Project's approved environmental documents
provided by the County.

c. Any and all design and engineering work.

d. Any and all demolition, construction, and warranty maintenance work.

e. Identifying and obtaining all required permits, inspections, and approvals
for the Project.

f. Procuring and installing all equipment, unless otherwise specified.

g. Quality control and performance testing.

h. Start-up and commissioning.

i. Training of County employees in the use, operation, and maintenance of
systems and equipment.

j. Providing all operating manuals and documents.

k. Warranty maintenance services.

2.3 Project Schedule

The anticipated Contract Time for this Project is 940 calendar days, as
defined in Section 00 07 00, General Conditions, of the Project Manual and
Section 01 00 00, Project General Requirements, of the Project Manual.
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The project has an aggressive timeline and should be completed by June of
2023. Construction duration is estimated to be 12 months.

2.4 Project Design-Build Budget

a. At the present time, the estimated cost for the Design-Build
contract is approximately $80,000,000.

b. In addition to the Contract Sum agreed to by the County and the
Design-Builder, the County will incorporate in the Agreement with the
Design-Builder the Allowances specified in Section 01 04 00,
Allowances, of the Project Manual.

2.5 Civic Art

2.5.1 The County’s Civic Art policy mandates that eligible County capital
improvement projects funded wholly or in part by the County, allocate
1% of Eligible Project Costs for the design, construction integration,
acquisition, delivery and conservation of Civic Art. Civic Art
allocations are capped at $1,000,000.

2.5.2 The Los Angeles County Department of Arts and Culture (Arts and
Culture) will commission an Artist to be responsible for design,
fabrication and installation of civic art at the pertaining location.

2.5.3 The Civic Art programming has not yet been determined as of the
writing of this document. The Artist(s) may provide original two or
three-dimensional artwork(s) for the project. Possible areas of art
opportunity to be determined upon award of Design-Build contract.
The artwork should be composed of a long-term material and last a
minimum of 25 years with minimal maintenance costs.

2.5.4 The Design-Builder should allow for incorporation of art during the
project design, coordination, and construction phases. The Design
Builder is expected to coordinate the design process with the artist
and adjust the design and/or exchange materials in a cost neutral
manner to enhance the design within the project budget.

2.5.4 The Design-Builder shall cooperate with the Artist(s) and Arts and
Culture to ensure the Artwork(s) will be facilitated and completed in
a timely manner.

3 SELECTION PROCESS

3.1 Basis of Selection

a. The County will award the Design-Build contract on the basis of a
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Best Value selection as provided for in Public Contract Code Section
22160, et. seq., and as specifically described in this solicitation.

b. This RFP is comprised of two parts: the Part A SOQ, requesting all
interested proposers to complete a Statement of Qualifications, which
will be used to create a short-list of the highest ranked Proposers
based on the Part A SOQ submittals; and the Part B Proposal, inviting
those short-listed Proposers to submit proposals. The Part A SOQ is
open to all interested parties. The Part B Proposal is limited to the
Proposers short-listed under Part A.

c. The County will assemble an Evaluation Committee, which will review
and score the Part A SOQ and the Part B Proposal. The Evaluation
Committee will review the Part A and Part B submittals based upon
the evaluation criteria for each Part defined in Section 5 of this RFP.
Those submittals that do not meet the requirements may be deemed
nonresponsive and disqualified from further consideration. The Part B
Proposal selection process may include oral presentations. The
County may utilize the services of appropriate experts to assist in the
evaluation process.

d. The Evaluation Committee may request clarification of any portion of
a Part A SOQ or Part B Proposal. A Proposer's response to such a
request must be in writing and shall become part of the Proposer's
proposal. If the Proposer fails to respond within the time indicated
in the request, the Proposer may be deemed nonresponsive and its
Proposal may be disqualified from further consideration.

e. The selections will be made on the basis of qualifications, price,
demonstrated competence, ability to meet County criteria, and
technical response to the RFP without regard to race, creed, color, or
gender.

f. Public Works, at its sole discretion, reserves the right to reject any and
all Proposals or waive minor deficiencies, irregularities, or
technicalities in any proposal, if determined to be in the County's best
interest.

g. Proposer will be evaluated for design excellence which should be
integrated throughout the design and construction of the project.
County’s Design Excellence Criteria is provided in Exhibit L.

3.2 Part A - SOQ Process

a. An optional pre-proposal conference will be held as indicated on the
cover letter to review the Part A SOQ and answer questions from
prospective Proposers. Proposers must attend the virtual conference
and a sign in sheet will be provided. Firms who do not sign in will be
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disqualified. Proposers that provide all required information in the Part A
SOQ will be deemed responsive. Failure to provide all the requested
information in the Part A SOQ may be cause for disqualifying the Proposer
as nonresponsive. Proposers that provide all required information in the
Part A SOQ will be deemed responsive. Failure to provide all the
requested information in the Part A SOQ may be cause for disqualifying
the Proposer as nonresponsive.

b. The Evaluation Committee will score the Part A SOQ responses in
accordance with the scoring criteria noted in each section of the Part A
SOQ. Based on that scoring, the Evaluation Committee will create a list of
Proposers who have met the minimum threshold scores established in
Section 5 of this RFP, scored from highest to lowest. A short-list of the
three (3) highest ranked Proposers will be invited to submit a Part B
Proposal. All Proposers will be notified of the short-list selections.

c. Prior to the County's issuance of invitations to the short-listed Proposers to
submit Part B Proposal, the short-listed Proposers will be required to
reconfirm in writing their intent to submit a Part B Proposal. If any of the
invited Proposers withdraw from the RFP process or otherwise decline to
submit a Part B Proposal, the County reserves the right to invite the next
highest ranked Proposer(s).

d. In the event the County determines that less than three proposers meet
the required minimum qualifications to be short-listed, the County reserves
the right to invite less than three proposers to submit Part B Proposal.

3.3 Part B Proposal Selection Process

a. Invited Proposers will be requested to submit a Part B Proposal,
offering Design-Build Services in accordance with Section 2, and in a
format specified in Section 4 of this RFP.

b. A mandatory pre-proposal conference and site visit will be held as
indicated in Section 1.4 to answer questions concerning the RFP.
Proposers must attend.

c. Public Works will conduct optional pre-submittal meetings with each
Proposer who has been invited to a submit Part B Proposal, if
requested by any Proposer. The purpose of these meetings will
be to answer questions concerning the Project. Meetings will be held
individually and confidentially with each Proposer. Requests for such
meetings must be received in writing at least one week prior to the
requested meeting date. Meetings will not be scheduled during the last
week prior to the Proposal submittal due date.

d. The Evaluation Committee will review all Part B Proposals and score them
based upon the criteria outlined in Section 5 of this RFP. The technical
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proposal of the Part B Proposal will be evaluated and scored first.
Finally, the price portions of the Proposals will be weighted as
specified in Section 5, to determine the best value Proposal. The
Evaluation Committee will then rank the Proposers based on a
determination of best value.

e. Good faith negotiations will begin with the highest ranked Proposer. In
the event that additional elements, changes, or enhancements to existing
elements contained in this RFP may be required, Public Works reserves
the right to negotiate with the highest ranked Proposer to cause these
changes to be incorporated in the work product.

f. Public Works will make a recommendation to the Board of Supervisors
regarding award of a contract to the best value Proposer.

g. Notwithstanding a recommendation of a department, agency,
individual, or other, the Board of Supervisors retains the right to
exercise its judgment concerning the selection of a Proposer and the
terms of any resultant agreement, and to determine which Proposer
best serves the interests of the County. The Board of Supervisors is
the ultimate decision-making body and makes the final determinations
necessary to arrive at a decision to award, or not award, a contract.

3.4 Request for Revised Proposals

a. At any time prior to contract award, the County reserves the right, at its
sole discretion, to request the Part B Proposers to provide a revised
Proposal.

b. If a Request for Revised Proposals (RRP) is issued by the County, any
changes to the RFP, including but not limited to changes in scope and
evaluation criteria will be issued in an addendum. Applicable portions
of the scores received by Proposers in connection with their previously
evaluated Proposal may, in the County's discretion, be factored into
the scoring of their revised Proposals, depending on the nature and
magnitude of the changes outlined in the addendum.

c. Upon conclusion of the County’s evaluation of the revised Proposals,
the Evaluation Committee will tally the total score for each Proposal
and rank the Proposers.

3.5 Contract Award

a. If the County determines to award a contract, it shall be awarded to
the responsive and responsible Proposer whose Proposal is
determined to have offered the best value, with preference to
businesses that are certified by the County for various preference
programs set forth in Section 5.2.4. The Board of Supervisors
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reserves the right to reject any or all Proposals or to waive in the public
interest technical or inconsequential errors or discrepancies in the
Proposals submitted.

b. The Board shall have the right to delay the award of the contract
for 180 days after the submittal of Part B Proposal and/or the submittal
of the Revised Proposal, whichever occurs later, unless otherwise
agreed to by the County and Proposers. Proposers may withdraw their
Proposals 181 calendar days after final Proposals or RRPs are
submitted by submitting written notice addressed to Public Works.

c. Upon notification from Public Works, the selected Proposer will be
required to deliver within fourteen (14) calendar days to the offices of
Public Works certificate(s) issued by the insurance carrier(s), payment
and performance bonds, and two (2) signed and notarized originals of
the Design-Build Agreement.

d. When the Board of Supervisors has formally awarded the Design-Build
Agreement, the County will execute the contract and issue the fully
executed contract to the Design-Builder followed by a Notice to
Proceed.

4 PROPOSAL SUBMISSION REQUIREMENTS

The responses to the Part A SOQ and the Part B Proposal must be made according
to the requirements set forth in this Section, both for content and for sequence.
Noncompliance with these requirements or the inclusion of conditions, limitations, or
misrepresentations, may be cause for rejection of the proposal. Responses shall be
addressed and delivered to:

County of Los Angeles Department of Public Works
CASHIER'S OFFICE
900 South Fremont Avenue, Mezzanine Level
Alhambra, California 91803-1331
Contract Administrator: Matt Jerge
DESIGN-BUILD SERVICES NORTH HOLLYWOOD
INTEGRATED CARE CLINIC
(RFP No. BRC0000333)

Submissions must be received by the specified submittal date.

SUBMISSIONS RECEIVED AFTER THE DEADLINE WILL NOT BE ACCEPTED.

4.1 PART A SOQ SUBMISSIONS REQUIREMENTS

4.1.1 Complete all requested information in Part A SOQ Prequalification
Questionnaire and provide all documents requested in the
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Questionnaire, including signing and dating all of the required forms
and certifications. Submit six (6) complete copies (one unbound
copy and five bound copies) of the completed documents AND one
(1) compact disk (CD).

4.1.2 The Part A SOQ Prequalification Questionnaire is comprised of seven
(7) sections as described below:

a. Section 1: Addresses the technical requirements necessary to

meet the minimum baseline qualifications for Design-Build work
as set forth by the County.

b. Section 2: Proposer must agree that if invited to submit a Part B
Proposal, they will include signed copies of all County required
certifications necessary to provide services to the County.

c. Section 3: Addresses the organization, structure, and history of
the Proposer; compliance with civil and criminal laws; and
safety record.

d. Section 4: Provides the opportunity for the Proposer to
demonstrate experience with similar types of projects as either
a Design-Builder, or a traditional design or construction firm,
along with an opportunity to highlight other positive information
that the Proposer deems beneficial to the Project and should be
considered by the County.

e. Section 5 - Enforceable Commitment and Agreement to Use
Skilled and Trained Workforce: The Proposer must execute an
enforceable commitment to the County that the Proposer and
its subcontractors at every tier will use a skilled and trained
workforce to perform all work on the project that falls within an
apprenticeable occupation in the building and construction
trades as defined in California Public Contract Code section
22164.

f. Section 6 - Commitment to Propose: The Proposer must certify
that it will provide a full and complete Proposal in response to
Part B Proposal for the Project, if invited by the County.

g. Section 7 – Oath of Truthfulness: The Proposer must declare
under penalty of perjury under the laws of the State of California
that the information provided in the Part A SOQ submittal is
correct.
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4.2 PART B PROPOSAL SUBMISSIONS REQUIREMENTS

Only those proposers who are short-listed by the County after review of the
Part A SOQ will be invited to submit a Part B Proposal.

4.2.1 Proposals in response to the RFP must be submitted in the format as
described below:

a. All Proposals must be submitted in 8.5" x 11" format, but not
larger than 11" x 17" format.

b. Submit six complete bound copies of the technical proposal
volume, one bound copy of the CBE Good Faith Effort
Documentation volume, and one original Price Proposal Form
(Section 00 03 00) in a separate sealed envelope.

c. Submit via CD, DVD, flash drive, or external hard drive, an
electronic file of the Proposal in PDF format.

d. The content of the Proposal must be organized and tabbed as
identified in Section 4.2.2 below.

4.2.2 Responses to the Part B – Technical and Price Proposals shall be
comprised of twelve sections divided by tabs as described below:
Clearly labelled tabs are recommended.

a. Tab-1 Cover Letter

b. Tab-2 Table of Contents

c. Tab-3 Design-Builder's Technical Design and Construction
Expertise

d. Tab-4 Design-Build Team Organization and Personnel

e. Tab-5 Proposed Work Plan and Schedule

f. Tab-6 Life Cycle Cost Analysis

g. Tab-7 Workforce Commitment and Local and Targeted Worker
Hire Program

h. Tab-8 Price Proposal (In a Separate Sealed Envelope)

i. Tab-9 Acceptance of Terms and Conditions

j. Tab-10 Required Certification Forms

k. Tab-11 CBE Good Faith Effort Documentation
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l. Tab-12 Plans and Other Deliverables

Tab 1 - Cover Letter

Cover letter shall provide a brief introduction of the Proposer and

include the name and address of the organization submitting the

proposal; whether the proposing firm is a sole proprietorship,

partnership, corporation, or joint venture; and the name, address,
telephone number, and e-mail address of the contact person who will

be authorized to make representations for the organization. Include a

statement affirming the Proposer's sound financial capability. In

addition to a statement, attach the following to the Cover Letter:

A. Corporations or Limited Liability Company (LLC):

The Proposer shall submit the following documentation with the
Proposal:

a. A copy of a "Certificate of Good Standing" with the state of
incorporation/organization.

b. A conformed copy of the most recent "Statement of Information"
as filed with the California Secretary of State listing corporate
officers or members and managers.

B. Limited Partnership:

The Proposer shall submit a conforming copy of the Certificate
of Limited Partnership or Application for Registration of
Foreign Limited Partnership as filed with the California
Secretary of State, and any amendments.

Tab 2 - Table of Contents

Table of Contents shall include an outline of the Proposal, identified by
sequential page number and tab titles as described in this Section.

Tab 3 - Design-Builder's Technical Design and Construction
Expertise

A. This Section provides the Proposer the opportunity to demonstrate
its experience and expertise in the design and construction of
projects of similar size, scope, type, and complexity.
The Proposer is provided the opportunity to present no more than
five projects, which best represent its overall success in delivery of
Design-Build projects and/or other projects of similar size, scope,
type, and complexity. The projects should be selected to highlight
the Proposer's ability to deliver Design-Build projects, coordinate
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between the general contractor and the design professionals in a
team atmosphere, and show an ability and expertise in
coordination of sub-trade contractors and trade specific design
professionals.

For each project submitted provide:

1. The project name, location, owner name, contract amount, and
completion date (if not yet complete, indicate status).

2. Owner reference information including name, title, organization,
and contact information for the project owner's representative.

3. A narrative describing the delivery method and the role of the
Proposer in the delivery of the project.

4. A narrative describing how the Proposer's experience and
lessons learned from the project will contribute to the successful
delivery of this Project.

5. A brief narrative describing how the Proposer incorporated the
principles of Design Excellence specified in Exhibit L into the
design and delivery of the project.

B. Reference:

For each project presented pursuant to Paragraph A above, the

Proposer shall obtain a reference on the applicable forms provided.
Any reference received for projects not listed in Item A will not

be scored.

References for County of Los Angeles projects shall be submitted

using Exhibit M.

References for Non-County of Los Angeles projects shall be

submitted using Exhibit N. For Non-County references, the

reference must also complete the EVALUATION CHECKLIST –

CARD, page 2 of Exhibit N.

These Performance History Reference forms must be completed
in full, signed by personnel representing the reference, and
included in this section. The County reserves the right to make the
final determination on which personnel will complete a reference
submitted for a County project.

Unsigned Performance History Reference forms in Proposals
will not be scored. Public Works may contact references for any



Page 26 of 73
BRC0000333

reason during the solicitation process; however Public Works will
not contact these references to conduct the survey.

Late Performance History Reference forms will not be scored.
All completed Performance History Forms and EVALUATION
CHECKLIST – CARD for Non-County of Los Angeles projects
belong in "Tab 3B. Reference" of the Part B proposal with the same
proposal deadline.

Tab 4 - Design-Build Team Organization and Personnel

a. Provide an organizational chart of Proposer's team
member-firms and key personnel and provide a narrative
describing how the proposed framework will provide a logical
division of responsibility and a clear line of authority for delivery
of the Project. Indicate any experience of the firms and/or
individuals working together on prior projects.

b. Designate the Proposer's Project Manager who will have
authority and responsibility for the overall daily management of
the Project.

c. Designate a State of California licensed architect and/or
engineer as the Proposer's Design Manager who will have
overall responsibility for design of the Project. Include
description to show the Design Manager's experience with the
design process and various aspects of Design Excellence.

d. Provide resume information for all key personnel including
experience, professional certification, license, registration,
education, and relevant experience working as a member of a
similar team. Include any previous design-build experience and
experience on projects of similar size, scope, type, and
complexity.

e. Provide a copy of the confirmed registration from the State of
California Department of Industrial Relations for the primary
proposer and all subconsultants/subcontractors, which is
required for Public Works projects. If a subconsultant does not
perform prevailing wage work and is not required to register with
the State of California Department of Industrial Relations,
specifically explain the reason(s) with the name of the
subconsultant(s).

Tab 5 - Proposed Work Plan and Schedule

Proposed Work Plan - Provide a narrative description of the Proposer's
approach to delivering the Project in accordance with the Scope of
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Services and within the established Project Schedule and Project
Budget specified in Section 2 of this RFP. The Proposer's Work Plan
should address in detail the following elements, at a minimum:

a. Overall Management Plan

b. Quality Assurance and Quality Control Plan for design and
construction

c. Integration and coordination of design and construction

d. County Reviews

e. Jurisdictional Approvals

f. Schedule Administration

g. Cost Control

h. Packaging and Phasing

i. Safety Plan

j. Commissioning Plan

k. Design Excellence

l. Proposed Project Schedule

Provide a proposed Project schedule using the Critical Path
Methodology (CPM) for delivery of the entire Project. The
proposed schedule shall graphically illustrate the
implementation of the Work Plan, and include all activities
associated with the design, County reviews, jurisdictional
approvals, procurement, construction, start-up and
commissioning.

The proposed Project schedule shall serve as the basis for the
Project Schedule required under Section 01 32 00, Project
Schedule, of the Project Manual.

Tab 6 - Life Cycle Cost Analysis

Proposer shall provide a Life Cycle Cost (LCC) analysis for the
Heating, Ventilation, and Air Conditioning (HVAC) system.
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The LCC analysis study period shall span 30 years using the Life Cycle
Cost Methodology and Template included in Exhibit J of this RFP. The
LCC analysis should demonstrate integration of Design Excellence
objective to provide a durable, operationally efficient and easily
maintainable building that has a low operational cost.

Tab 7 – Workforce Commitment and Local and Targeted Worker
Hire Program (LTWHP)

i. Skilled and Trained Workforce Commitment

Provide a Work Plan outlining the Proposer’s plan for the Proposer and
its subcontractors at every tier to comply with the requirements for the
use of a skilled and trained workforce as required by Public Contract
Code 22164(c). Proposer shall demonstrate how it will document to the
County, its commitment to comply with the above referenced
requirement.

ii. Local and Targeted Worker Hire Program applies to this
project.

Provide a Work Plan outlining the Proposer’s plan for the Proposer and
its subcontractors to comply with the requirements for the Local and
Targeted Worker Hire Program in Paragraph 6.39 of this RFP.

Tab 8 - Price Proposal

Proposer must submit in a separate sealed envelope its Price Proposal
for the entire Project on the Price Proposal Form (Exhibit B). Envelope
must be clearly marked "Price Proposal" and include the Proposer's
name and Project name.

In order for a Proposer to include an equal as part of its proposal, the
Proposer must have submitted the proposed equal to the County for
review and the County must have accepted it as an equal as described
in Section 6.12. As part of this tab, the Proposer must submit a list of
all accepted equals included as part of its Proposal.

Tab 9 - Acceptance of Terms and Conditions

Proposer shall include a statement affirming the Proposer's
acknowledgement and acceptance of, and a willingness to comply with
all of the terms, conditions, and criteria contained in this RFP, including
Indemnification and Insurance requirements, and any attachments
and exhibits herein. Any and all parts of the submitted Proposal may
become a part of any subsequent Contract between the selected
Proposer and the County.
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Tab 10 - Required Certifications and Forms

Proposer shall complete and submit the following certifications and
forms with its proposal. Except for the Contractor Employee Jury
Service Program form, these forms are required only from the
proposer. The Contractor Employee Jury Service Program form must
be completed and signed by the proposer and its subconsultants and
subcontractors:

1. Best Management Practices (BMP) Requirement
(Section 00 03 10)

2. Construction and Demolition Debris Recycling Requirements
(Section 00 03 11)

3. Builders Risk Course of Construction Insurance Requirements
(Section 00 03 12)

4. Local and Targeted Worker Hire Program-Mandatory Jobs
Coordinator (Section 00 03 13)

5. Proposal Bond (Section 00 04 10)

6. Subcontractor Listing and Subcontracting
(Section 00 04 30)

7. Community Business Enterprises (CBE) Participation Form
(Section 00 04 35)

8. Request for County Program Preference Consideration
(Section 00 04 38) and Subconsultant Certification Form
(Section 00 04 38 A)

9. Equals (Section 00 04 40)

10. Non-collusion Affidavit (Section 00 04 50)

11. Greater Avenues for Independence/General Relief Opportunity
for Work (GAIN/GROW) Participation Affidavit
(Section 00 04 60)

12. 3-Year Contracting History (Section 00 04 65)

13. False Claims (Section 00 04 70)

14. Civil Litigation History (Section 00 04 71)

15. Criminal Convictions (Section 00 04 72)
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16. Debarments (Section 00 04 73)

17. Labor Law/Payroll Violations (Section 00 04 74)

18. Integrated Pest Management Program Compliance
Certification (Section 00 04 75)

19. Charitable Contributions Certification (Section 00 04 76)

20. Prospective Contractor List of Terminated Contracts (Section

00 04 77)

21. Contractor Employee Jury Service Program (Section 00 04 85)

22. Design-Builder's Industrial Safety Record (Section 00 04 90)

23. Injury & Illness Prevention Plan & Code of Safe Practices
Affidavit (Section 00 04 91)

24. Proposer's Organization Questionnaire/Affidavit (Section 00
04 92)

25. Defaulted Property Tax Reduction Program (Section 00 04 93)

26. Avoidance of Conflict of Interest Certificate (Section 00 04 94)

27. Familiarity with the County Lobbyist Ordinance Certification
(Section 00 04 95)

28. Proposer's EEO Certification Form (Section 00 04 96)

29. Compliance with Fair Chance Employment Hiring Practices
Certification (Section 00 04 97)

30. Zero Tolerance Human Trafficking Policy Certification
(Section 00 04 98)

31. Disallowed Cost Attestation
(Section 00 04 99)

Tab 11 - CBE Good Faith Effort Documentation

Submit, as a separate volume, documentation of Proposer's good faith
efforts to meet the CBE participation goal specified in
Section 6.33 of this RFP.
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Tab 12 - Plans and Other Deliverables

Part B Technical and cost proposals should include at least the
following:

General
 Code Analysis, Occupancy, Allowable Area, Parking, Plumbing

fixture analysis, Plumbing Summary, Electrical Summary (WSP)
 Scope of Work (Narrative of general project understanding)
 Sheet Index
 Phasing Plan

Civil Drawings
 Site Plan
 Utility Plan(s)

Architectural Drawings
 Site Plan
 Roof Plan(s)
 Exterior Elevations (New Buildings to explain aesthetic approach)
 Interior and Exterior: Color and Material Finish Boards

Mechanical Drawings
 Life Cycle Cost Analysis (Transitional Housing

Only)
 Site Plan
 Preliminary Load Calculations

Plumbing Drawings
 Site Plans
 Load Calculations (Natural Gas, soft water, industrial air, CHW,

HHW, Etc.)
 Water system concept (domestic and fire)

Electrical Drawings
 Site Plans
 Load Calculations (Normal and Emergency)

Landscaping Drawings
 Site Plans
 General landscape/hardscape plan

Fire Suppression System Drawings
 Site Fire Response System

Low Voltage System Drawings
 Abbreviations, Symbols, Notes, Index
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 Site Plan
 Low Voltage Plans (Concept plan at proposal)

Fire Alarm System Drawings
 Site Plan

5 EVALUATION CRITERIA

5.1 Part A SOQ Prequalification Questionnaire

5.1.1 All Proposers will respond to the SOQ by completing all sections of
the SOQ Prequalification Questionnaire attached as Exhibit A. The
SOQ submittals will be screened for format and completeness.
Proposers will be deemed responsive if they provide all required
information in the SOQ Prequalification Questionnaire. Any
submittal failing to clearly present all of the requested information, or
failing to be in the format requested, may be deemed nonresponsive
and disqualified from further consideration.

5.1.2 The minimum threshold score for prequalification under Part A
SOQ is 65%. Any submittal not meeting this minimum threshold may
be deemed nonresponsive and disqualified from further
consideration.

5.1.3 Sections 1 through 7 of the SOQ Prequalification Questionnaire will be
evaluated according to the following criteria:

a. Section 1 – Essential Requirements for Prequalification:

All questions in this section are Pass/Fail. Proposer will be
immediately disqualified if the answer to any of Questions 1.1
through 1.5, including any subparts, is "No." Proposer will be
immediately disqualified if the answer to any of Questions 1.6
through 1.9 is "Yes."

b. Section 2 - Los Angeles County Required Certifications:

All questions in this section are Pass/Fail. Proposer must affirm that
it has reviewed all County forms listed in this Section and agree
to complete and submit all such forms as part of its Part B
Proposals if invited to submit. Failure to confirm a willingness to
provide required certifications will be cause for disqualifying the
Proposer as nonresponsive.

c. Section 3 - Organization, History, Organizational Performance,
and Compliance with Civil and Criminal Laws, and Safety Record:



Page 33 of 73
BRC0000333

Certain questions in this section are only intended to obtain
information from the Proposer and will be reviewed accordingly.
The remaining questions in this section are intended for scoring
purposes and will be scored according to the point scale following
each question as noted in the SOQ Prequalification Questionnaire.

d. Section 4 - Recent Construction Projects Completed:

All questions in this section are intended for scoring purposes and
will be scored according to the point scale specified following each
question as noted in the questionnaire document.

e. Section 5 - Commitment to Use Skilled and Trained Workforce:

Proposer must execute the enforceable commitment form that the
Proposer and its subcontractors at every tier, will use a skilled and
trained workforce to perform all work on the Project that falls within
an apprenticeable occupation in the building and construction
trades, as those terms are defined in California Public Contract
Code Section 22164. Proposer will be immediately disqualified as
nonresponsive if this Section is not completed and signed.

f. Section 6 – Commitment to Propose:

Proposer must complete and sign this Section. Proposer will be
immediately disqualified as nonresponsive if this Section is not
completed and signed.

g. Section 7 - Oath of Truthfulness:

Proposer must complete and sign this Section. Proposer will be
immediately disqualified as nonresponsive if this Section is not
completed and signed.

5.1.4 All Proposers that have not been disqualified and that have met the
minimum threshold score requirement established in 5.1.2 will be
deemed pre-qualified and will be ranked from highest to lowest scoring
Proposer. The top three (3) ranked Proposers will be short-listed and
invited to submit a response to Part B Proposal upon notification from
Public Works.

5.2 Part B Proposal Evaluation Criteria

5.2.1 The Contract will be awarded based on best value. The responses
to the Technical Proposal of the Part B Proposal shall be scored
using an informed averaging evaluation method. In addition to price,
the primary factors on which the Technical Proposal of the RFP
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responses may be evaluated include, but are not limited to:

a. Technical Design and Construction Expertise
b. Design-Build Team Organization and Personnel
c. Proposed Work Plan and Schedule
d. Life Cycle Cost Analysis
e. Workforce Commitment and Local and Targeted Worker

Hiring Program (LTWHP)
f. Plans and Other Deliverables
g. Oral Presentation

5.2.2 Proposers will be deemed responsive if they provide all required
information in the correct format. Any submittal failing to clearly
present all of the requested information, or failing to be in the format
requested, may be deemed nonresponsive and disqualified from
further consideration.

5.2.3 Each Proposal will be evaluated and scored according to the
defined categories and points specified in the table below. Scoring
table to be provided along with the Part B proposal notification.

5.2.4 Price Proposal Evaluation Criteria

After the Evaluation Committee determines the total point scores for
the Technical Proposal of the Part B Proposal, Public Works will

divide each Proposer's price by that Proposer’s total point score for
technical proposal to determine that proposer’s resulting price per
point. The Proposal with the lowest resulting price per point will be
deemed to represent the highest ranked, best value Proposal.

Tab Evaluation Category Points
Design

Excellence
Points

Total
Category

Points
3A Technical Design and Construction Expertise 140 35 175
3B References 25 0 25
4 Design-Build Team Personnel & Organization 100 25 125
5 Proposed Work Plan and Schedule 200 50 250
6 Life Cycle Cost 60 15 75

7
Workforce Commitment and Local and Targeted
Worker Hiring Program (LTWHP) 75 0 75

12 Plans and other deliverables 140 35 175
Oral Presentation 80 20 100

TOTAL MAXIMUM POINTS 820 180 1,000
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Should one or more of the Proposers request and be granted the

Local Small Business Enterprise (LSBE) Preference, Social

Enterprise (SE) Preference, or the Disabled Veterans Business

Enterprise (DVBE) Preference, the Proposer's price shall be

adjusted as follows:

Local Small Business Enterprise (LSBE) Preference: Seven percent
of the lowest price proposed will be calculated, which shall not
exceed $150,000, and that amount will be deducted from the price
submitted by all LSBE Proposers who requested and were granted
the LSBE Preference.

Social Enterprise or Disabled Veteran Business Enterprise
Preference: Seven percent of the lowest price proposed will be
calculated and that amount will be deducted from the price submitted
by all Proposers who requested and were granted the Social
Enterprise or Disabled Veteran Business Enterprise Preference up
to the maximum of $150,000.

The contract award will be the Proposer's original price proposed,
not the price with preference(s) that is used for evaluation purposes.

In no instance shall any of the preference programs be combined to
exceed a total of fifteen percent (15%) of the lowest responsible
Proposer, not to exceed $150,000 or a maximum of $150,000 in
response to any County solicitation.

5.2.5 Scoring of Reference Forms

Each approved reference submitted in accordance with Section
4.2.2, Tab 3.B, will be reviewed and the total score given will be the
aggregate score of all seven survey questions divided by 35 (the
maximum score for all seven questions), then multiplied by 5 to
compute the total maximum score for each reference form. These
total maximum scores for all five reference forms will then be added
together as part of the overall score for each proposal.

Questions not answered and left blank shall receive zero points.
Unsigned forms will not be scored.

In addition to the references provided, County review will include the
County’s Contract Database and Contractor Alert Reporting
Database (CARD), if applicable, reflecting past performance history
on County or other contracts. This review may result in point
deductions up to 100% of the total points awarded in this evaluation
category. Additionally, a review of terminated contracts will be
conducted which may result in point deductions. The number of
active and resolved issues from CARD and CARD-related issues
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from any non-County reference will be added to determine if
deductions are applicable. If deductions apply, deductions shall be
based on the following:

Deductions shall be applied against the points awarded in the
Reference section as follows:

a. 100 percent if Proposer has two or more confirmed active CARD
issues;

b. 75 percent of points awarded for one confirmed active CARD
issue; and

c. 25 percent of points awarded if Proposer has three or more
issues that were resolved within the last five years.

5.2.6 INFORMED AVERAGING SCORING METHODOLOGY

When applicable, at the sole discretion of the County, evaluated

category will have a scoring factor of Exceeds, Meets, Weak, or Not

Met. Definitions for the rating factors are as follows:

Exceeds

The rating should be given when the proposal clearly presents

enough information that indicates a higher level than what is required

in the RFP.

Meets

The rating should be given when the proposal clearly presents

enough information to ascertain compliance with the requirement of

the RFP factor being rated – no more and no less.

Weak

The rating should be given if there is questionable compliance, or if

the discussion of the RFP requirement is brief or merely an

affirmation that the proposer will comply with the RFP requirement
being rated.

Not Met

The rating should be given in two situations: 1) the proposal does not

address or acknowledge a certain RFP factor, or 2) the proposal
indicates an inappropriate or different response to what is being

asked in the RFP.
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6 RFP GENERAL CONDITIONS

6.1 General Conditions:

This RFP is a solicitation for Proposals only, and is neither intended, nor to
be construed as an offer to enter into an agreement or engage in any formal
competitive bidding or negotiation pursuant to any statute, ordinance, rule, or
regulation. Thus, the County reserves the unqualified right to cancel this RFP
and to reject any or all Proposals for any reason. The Design-Builder is also
referred to as Contractor.

6.2 County's Responsibilities:

The County is responsible only for that which is expressly stated in this RFP
or any future addenda/notice that may be issued to this RFP. County is not
responsible for, and shall not be bound by, any representations otherwise
made by any individual acting or purporting to act on its behalf.

6.3 Bid Security

6.3.1 Bid security is required of each Proposer at the time of the
proposal submittal and shall be made payable to Los Angeles
County, in an amount of ten percent of the Proposer's Base Price
Proposal, in the form of cash, a certified check, a cashier's check,
or a bid bond issued by a California-admitted Surety.

6.3.2 The bid security of the successful Proposer will be retained until

such Proposer has executed the Agreement and Contract security,

whereupon it will be returned; if the successful Proposer fails to

execute and deliver the Agreement and furnish the required

insurance and Contract security within 14 calendar days of

notification from County, the County may annul the Notice of Award

and the bid security of that Proposer may be forfeited. The bid

security of any Proposer whom the County believes to have a

reasonable chance of receiving the award may be retained until

the earlier of the effective date of the Contract or the 181st day

after Proposal submittal. Bid security of Proposers other than the

successful Proposer will be returned within 30 days of the

notification of the final ranking and scores of the Proposers.

6.4 Compliance with RFP

Responses to this RFP shall be made according to the specifications and
instructions contained herein. Failure to adhere to RFP instructions may be
cause for rejection of any Proposal.
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6.5 Truth and Accuracy of Representations

Substantially false, misleading, incomplete, or unresponsive
statements and/or failure to adhere to the format herein described may
be sufficient cause for rejection. The evaluation and determination of the
fulfillment of the above requirement shall be in County's sole judgment and
shall be final.

6.6 Acceptance of Terms and Conditions

Proposers understand and agree that submittal of a Proposal will constitute
acknowledgment and acceptance of, and a willingness to comply with, all of
the terms, conditions, and criteria contained in this RFP, including any
attachments and exhibits herein. Any and all parts of the submitted Proposal
may become part of any resultant contract between the selected Proposer
and the County.

6.7 County's Changes to RFP:

County reserves the right to interpret or change any provisions of this RFP at
any time prior to the Proposal submittal date. Such interpretations or changes
shall be in the form of addenda/notice to this RFP. Such addenda/notice will
become part of this RFP and may become part of any resultant Contract.
Such addenda/notice will be made available to each person or organization
who has registered through the Department of Public Works "Doing Business
with DPW” website for this RFP at
http://dpw.lacounty.gov/general/contracts/opportunities/. Should such
addenda/notice require additional information not previously requested, a
Proposer's failure to address the requirements of such addenda/notice may
result in the Proposer not being considered.

County, at its sole discretion, may determine that a time extension is required
for submittal of Proposals, in which case an addendum/notice shall indicate
the new proposal submittal date.

6.8 Modification and Withdrawal of Proposals

Proposals may be modified or withdrawn by an appropriate document duly
executed (in the manner that a Proposal must be executed) and delivered to
the place where proposals are to be submitted or by a Proposer's
representative with proper identification and verification at any time prior to
the closing time for receipt of proposals.

6.9 Consistency with Laws:

Any Agreement entered into by the Proposer shall be consistent with
applicable federal, state, and local laws.
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6.10 Public Records Act:

Responses to this solicitation shall become the exclusive property of the
County. Absent extraordinary circumstances, at such time as (a) with respect
to the recommended proposer's proposal, County completes Contract
negotiations and obtains a letter from an authorized officer of the
recommended Proposer that the negotiated Contract is a firm offer of the
recommended Proposer, which shall not be revoked by the recommended
Proposer pending the department's completion of the process under the
applicable protest policy as set forth in this RFP and approval by the Board
of Supervisors and (b) with respect to all other Proposers, Public Works
recommends the recommended Proposer(s) to the Board and such
recommendation appears on the Board agenda, Proposals submitted in
response to this solicitation become a matter of public record, with the
exception of those parts of each proposal which are justifiably defined by the
Proposer as business or trade secrets, and plainly marked as "Trade Secret,"
"Confidential," or "Proprietary."

The County shall not, in any way, be liable or responsible for the disclosure
of any such record or any parts thereof, if disclosure is required or permitted
under the California Public Records Act or otherwise by law. A blanket
statement of confidentiality or the marking of each page of the Proposal
as confidential shall not be deemed sufficient notice of exception. The
Proposers must specifically label only those provisions of their
respective Proposal which are "Trade Secrets," "Confidential," or
"Proprietary" in nature.

In the event the County is required to defend an action on a Public Records
Act request for any of the aforementioned documents, information, books,
records, and/or contents of a proposal marked "confidential," "trade secrets,"
or "proprietary," Proposer agrees to defend and indemnify County from all
costs and expenses, including reasonable attorneys' fees, incurred

in connection with any action, proceedings, or liability arising in connection
with the Public Records Act request.

6.11 Protest Policy Review Process

The County will handle and process any and all protests in connection with
this RFP according to the County of Los Angeles Contracting Manual,
Countywide Construction Contracting Policy Guidelines, No. P-05-04, "Bid
Protests," dated March 31, 2003. Proposers who wish to file a protest shall
do so in accordance with the requirements specified in Construction
Contracting Policy Guideline No. P-05-04, which is available at this website:
http://dpw.lacounty.gov/general/bids/BidProtests.pdf.

Policy Overview
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The County of Los Angeles will process bid protests in a timely and
consistent manner to assure that all prospective contractors/consultants are
accorded fair and equal consideration for the award of County contracts.

Purpose and Scope
The purpose of this Policy Guideline is to convey the County’s general
course of action for addressing bid protests asserted by prospective
contractors. This guideline will address the administrative guidelines for
protests arising from the acquisition of construction and construction-related
services under both the Invitation for Bid (IFB) and Request for Proposal
(RFP) methods of solicitation.

Application and Responsibility
This Policy Guideline applies to all County departments involved in the
contractor selection process for construction and construction-related
contracts.

6.11.1 Policy Guidelines

6.11.1.1 Introduction. Protests received by the County before contract
award shall be immediately forwarded to the contract
administrator issuing the IFB or RFP. The contract administrator
will prepare a written response, reviewed by County Counsel if
necessary, and approved by the department/agency head or
his/her designee.

6.11.1.2 Timely Filing. The protest of a likely contract award to the
apparent lowest bidder (IFB) or best-qualified firm or consultant
(RFP) must be made prior to contract award. Untimely notice will
not serve the interests of either party. Protests should be received
by the County at the earliest practical time. For this solicitation,
the deadline to submit the protest is five business days from the
debriefing meeting with Contract Administrator or five business
days from the receipt of selection notification, whichever is later.

6.11.1.3 Post-Award Protests. With respect to protests received after
contract award, the County will not suspend contract
performance or terminate the awarded contract unless so
directed by the Board.

6.11.1.4 Protest Format. The protesting party’s protest should reference
all pertinent County, State, Federal, or local laws or regulations
that are relied upon in support of the protest. Any documents
relevant to the protest should be submitted. The County, at its
discretion, may decide the protest without requesting further
submittal(s) from the party submitting the protest. Thus, the initial
protest should include all matters that the party wishes the County
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to consider in deciding the protest outcome. Such matters
include, but are not limited to, the following:
(1) The name and address of the party and its relationship to the
procurement.
(2) Identification of the proposed project or contract.
(3) Description of the nature of the protest.
(4) Identification of the provision(s) of the solicitation, regulations,
or laws upon which the protest is based (i.e., identification of the
technical specifications or item of content in the IFB/RFP).
(5) Copies of all (or any) documentation supporting the
allegations in the protest.
(6) Statement of the specific relief requested.

6.11.1.5 Protest Submittal. The best interests of the parties are served if
the protest is (1) filed with the contract administrator, (2) filed in a
timely fashion, and (3) filed in the format and detail described in
Protest Format above. A contractor may also appear in person
before the Board. The Board, acting in the best interests of the
County, may decide to continue with the award and acquisition
subject to resolution of the protest.

6.11.1.6 Protest Remedies. A decision by the responsible official will be
made based on the merits of the protest. A written response will
be provided by the County and all findings and specified remedies
will be considered final. The Board may suspend a contract upon
a finding that the protest has merit and is based on solid legal
principles.

6.11.1.7 Authority for Administration of Protests. The responsible
official may assign contract administrators to conduct the
administrative processing of protests filed with the County.
Assigned contract administrators shall be responsible for proper
distribution of protest submittals and responses, coordination of
staff evaluation of the protest, compliance with the time limits
stated herein, and maintenance of all documents related to the
protest. The responsible official shall request County Counsel to
review and advise the contract administrator concerning any legal
issues involved in protests.

6.12 Equals

6.12.1 Whenever any material, product, apparatus, equipment, or service
(collectively "item") is specified or indicated in the Scoping Documents
by brand, trade, patent, proprietary name or by the name of the
manufacturer, the item so specified or indicated shall be deemed to be
followed by the words "or equal," unless specifically indicated to the
contrary.
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6.12.2 An "equal" is any material, product, apparatus, equipment, or service
that has been substantiated and formally Accepted by the County to
be equal in all respects to the material, product, apparatus, equipment,
or service specified in the Scoping Documents.

6.12.3 A formal request for the County's acceptance of any equal product,
apparatus or equipment known by the Proposer at the time of Proposal
shall be submitted for the County's review and acceptance by listing
and describing each material, product, apparatus or equipment on
Form 00 04 40, Equals, no later than two weeks prior to the Part B
Proposal submittal date. Lacking the County approval of an equal,
Proposer is required to submit its Price Proposal according to the
requirements specified in the Scoping Documents.

6.13 Alternatives

During the Proposal period, alternatives, if any, and the corresponding prices

described by the Proposer in the Proposal will be reviewed, evaluated,

accepted, or rejected and the proposed price will be adjusted accordingly. The

review, evaluation, and price adjustment will be an interactive, mutually

agreeable process between the Proposer and the County.

6.14 County of Los Angeles Lobbyist Ordinance

The County has enacted an ordinance regulating the activities of persons who

lobby County officials. This Ordinance, referred to as the Lobbyist Ordinance,

defines a County lobbyist and imposes certain registration requirements upon

individuals meeting the definition. The complete text of the Ordinance can be

found in County Code Chapter 2.160. In effect, each person, corporation, or

other entity who seeks a County permit, license, franchise, or contract must

certify compliance with the Ordinance. As part of this solicitation process, it is

the responsibility of each Proposer to review the Ordinance independently, as

the text of said Ordinance is not contained within this RFP. Thereafter, each

person, corporation, or other entity submitting a response to this RFP must

certify that each County lobbyist, as defined by Los Angeles County Code,

Section 2.160.010, that is retained by the Proposer is in full compliance with

Chapter 2.160 of the County Code.

6.15 Gratuities

6.15.1 It is improper for any County officer, employee, or agent to solicit
consideration, in any form, from a Proposer with the implication,
suggestion, or statement that the Proposer's provision of the
consideration may secure more favorable treatment for the Proposer
in the award of the Contract or that the Proposer's failure to provide
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such consideration may negatively affect the County's consideration of
the Proposer's submittal. A Proposer shall not offer or give, either
directly or through an intermediary, consideration, in any form, to a
County officer, employee, or agent for the purpose of securing
favorable treatment with respect to the award of the Contract.

6.15.2 A Proposer shall immediately report an attempt by a County officer,
employee, or agent to solicit such improper consideration. The report
shall be made either to the Public Works' Manager charged with the
supervision of the employee or to the County Auditor-Controller's
Employee Fraud Hotline at (213) 974-0914 or (800) 544-6861. Failure
to report such a solicitation may result in the Proposer's submittal being
eliminated from consideration.

6.15.3 Among other items, such improper consideration may take the form of
cash, discounts, services, the provision of travel or entertainment, or
tangible gifts.

6.16 Consideration of GAIN/GROW Program Participants for Employment

As a threshold requirement for consideration for contract award, Proposers shall
demonstrate a proven record of hiring participants in the County's Department
of Public Social Services' Greater Avenues for Independence (GAIN) or General
Relief Opportunity for Work (GROW) Program, or shall attest to a willingness to
consider GAIN/GROW participants for any future employment opening if they
meet the minimum qualifications for that opening. Additionally, Proposers
shall attest to a willingness to provide employed GAIN/GROW participants
access to the Proposers' employee mentoring program, if available, to assist
these individuals in obtaining permanent employment and/or promotional
opportunities. Proposers who are unable to meet this requirement shall not be
considered for contract award.

6.17 Child Support Compliance Program

Proposer is required to fully comply with all applicable State and Federal
reporting requirements relating to employment reporting for its employees.
Proposer is required to fully comply with all lawfully served wage and earnings
assignment orders and notices of assignment. Failure to comply may be cause
for termination of a Contract or initiation of debarment proceedings against the
noncompliant Contractor (County Code Chapter 2.202).

6.18 Federal Earned Income Credit

Design-Builder shall notify its employees, and shall require each
subconsultant to notify its employees, that they may be eligible for the Federal
Earned Income Credit under the Federal Income tax laws. Such notice shall
be provided in accordance with the requirements set forth in Internal Revenue
Service Notice 1015. A copy of the notice is available at this website:
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http://www.irs.gov/pub/irs-pdf/n1015.pdf.

6.19 Recycled Bond Paper

Proposer shall be required to comply with the County's policy on

recycled bond paper as specified in Design-Build Agreement, Recycled Bond

Paper Section.

6.20 County Policy on Doing Business with Small Business

6.20.1 The County has multiple programs that address small businesses.
The Board of Supervisors encourages small business participation
in the County's contracting process by constantly streamlining and
simplifying our selection process and expanding opportunities for
small businesses to compete for our business.

6.20.2 The Local Small Business Enterprise Preference Program requires
the company to complete a certification process. This program and
how to obtain certification are further explained in Section 6.36 of this
RFP.

6.20.3 The Jury Service Program provides exceptions to the Programs if a
company qualifies as a Small Business. It is important to note that
each Program has a different definition for Small Business. You may
qualify as a Small Business in one Program but not the other.
Further explanations of the Jury Service Program are provided in this
RFP.

6.20.4 The County also has a policy on Doing Business with Small
Business.

6.21 Indemnification and Insurance

6.21.1 The County's insurance requirements specify that Proposers should
obtain coverage from insurance companies acceptable to the County
who have a current A.M. Best rating of not less than A:VII. A Best
rating of A:VII indicates that the company evidences strong financial
strength and ability to meet their ongoing financial obligations to
policyholders. Refer to Section 00 07 00, General Conditions, and
Section 00 08 00, Supplementary Conditions
(Exhibit G), for additional information on indemnification and
insurance requirements.

6.21.2 Cancellation of or Changes in Insurance

Design-Builder shall provide County with, or Design-Builder's
insurance policies shall contain a provision that County shall receive,
written notice of cancellation or any change in Required Insurance,
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including insurer, limits of coverage, term of coverage or policy
period. The written notice shall be provided to County at least ten
(10) days in advance of cancellation for non-payment of premium
and thirty (30) days in advance for any other cancellation or policy
change. Failure to provide written notice of cancellation or any
change in Required Insurance may constitute a material breach of
the Contract, in the sole discretion of the County, upon which the
County may suspend or terminate this Contract.

6.21.3 Failure to Maintain Insurance – Design-builder's failure to maintain
or to provide acceptable evidence that it maintains the Required
Insurance shall constitute a material breach of the Contract, upon
which County immediately may withhold payments due to
Design-Builder, and/or suspend or terminate this Contract. County,
at its sole discretion, may obtain damages from Design-Builder
resulting from said breach. Alternatively, the County may purchase
the Required Insurance, and without further notice to
Design-Builder, deduct the premium cost from sums due to
Design-Builder or pursue Design-Builder reimbursement.

6.22 No Payment for Services Provided Following Expiration/Termination of
Agreement

Design-Builder shall have no claim against County for payment for any money
or reimbursement, of any kind whatsoever, for any service provided by
Design-Builder after the expiration or other termination of this Agreement.
Should Design-Builder receive any such payment it shall immediately notify
County and shall immediately repay all such funds to County. Payment by
County for services rendered after expiration/termination of this Agreement
shall not constitute a waiver of County's right to recover such payment from
Design-Builder. This provision shall survive the expiration or other termination
of this Agreement.

6.23 Conflict of Interest

No County employee whose position in the County enables him/her to
influence the selection of a Design-Builder for this RFP, or any competing
RFP, nor any spouse of economic dependent of such employees, shall be
employed in any capacity by a Proposer or have any other direct or indirect
financial interest in the selection of a Design-Builder. Proposer shall certify
that he/she is aware of and has read Section 2.180.010 of the Los Angeles
County Code as stated in Avoidance of Conflict of Interest Certificate.

6.24 Determination of Proposer Responsibility

6.24.1 A responsible Proposer is a Proposer who has demonstrated the
attribute of trustworthiness, as well as quality, fitness, capacity and
experience to satisfactorily perform the contract. It is the County's
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policy to conduct business only with responsible Proposers.

6.24.2 Proposers are hereby notified that, in accordance with Chapter 2.202
of the County Code, the County may determine whether the Proposer
is responsible based on a review of the Proposer's performance on any
contracts, including but not limited to County contracts. Particular
attention will be given to violations of labor laws related to employee
compensation and benefits, and evidence of false claims made by the
Proposer against public entities. Labor law violations which are the
fault of subconsultants and of which the Proposer had no knowledge
shall not be the basis of a determination that the Proposer is not
responsible.

6.24.3 The County may declare a Proposer to be non-responsible for
purposes of this contract if the Board of Supervisors, in its discretion,
finds that the Proposer has done any of the following: (1) violated a
term of a Contract with the County; (2) committed an act or omission
which negatively reflects on the Proposer's quality, fitness or capacity
to perform a contract with the County, any other public entity, or a
nonprofit corporation created by the County, or engaged in a pattern
or practice which negatively reflects on same; (3) committed an act or
offense which indicates a lack of business integrity or business
honesty; or (4) made or submitted a false claim against the County or
any other public entity.

6.24.4 If there is evidence that the highest ranked Proposer may not be
responsible, the Department shall notify the Proposer in writing of the
evidence relating to the Proposer's responsibility, and its intention to
recommend to the Board of Supervisors that the Proposer be found not
responsible. The Department shall provide the Proposer and/or the
Proposer's representative with an opportunity to present evidence as
to why the Proposer should be found to be responsible and to rebut
evidence which is the basis for the Department's recommendation.

6.24.5 If the Proposer presents evidence in rebuttal to the Department, the
Department shall evaluate the merits of such evidence, and based on
that evaluation, make a recommendation to the Board of Supervisors.
The final decision concerning the responsibility of the Proposer shall
reside with the Board of Supervisors.

6.24.6 The terms shall also apply to proposed subcontractors of Proposers on
County contracts.

6.25 Proposer Debarment

6.25.1 The Proposer is hereby notified that, in accordance with Chapter
2.202 of the County Code, the County may debar the Proposer from
proposing on, or being awarded, and/or performing work on other
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County Contracts for a specified period of time, which generally will
not exceed five years but may exceed five years or be permanent if
warranted by the circumstances, and the County may terminate any or
all of the Proposer's existing Contracts with the County, if the Board of
Supervisors finds, in its discretion, that the Proposer has done any of the
following: (1) violated a term of a Contract with the County or a nonprofit
corporation created by the County; (2) committed an act or omission
which negatively reflects on the Proposer's quality, fitness or capacity to
perform a Contract with the County, any other public entity, or a
nonprofit corporation created by the County, or engaged in a pattern
or practice which negatively reflects on same; (3) committed an act or
offense which indicates a lack of business integrity or business honesty;
or (4) made or submitted a false claim against the County or any other
public entity.

6.25.2 If there is evidence that the highest ranked Proposer may be subject
to debarment, the Department shall notify the Proposer in writing of the
evidence which is the basis for the proposed debarment, and shall
advise the Proposer of the scheduled date for a debarment hearing
before the Contractor Hearing Board.

6.25.3 The Contractor Hearing Board shall conduct a hearing where
evidence on the proposed debarment is presented. The Proposer and/or
the Proposer's representative shall be given an opportunity to submit
evidence at that hearing. After the hearing, the Contractor Hearing
Board shall prepare a tentative proposed decision, which shall contain
a recommendation regarding whether the Proposer should be debarred,
and, if so, the appropriate length of time of the debarment. The
Proposer and the Department shall be provided an opportunity to
object to the tentative proposed decision prior to its presentation to the
Board of Supervisors.

6.25.4 After consideration of any objections, or if no objections are received,
a record of the hearing, the proposed decision and any other
recommendation of the Contractor Hearing Board shall be presented to
the Board of Supervisors. The Board of Supervisors shall have the right to
modify, deny or adopt the proposed decision and recommendation of the
Contractor Hearing Board.

6.25.5 If a Proposer has been debarred for a period longer than five years,
that Proposer may, after the debarment has been in effect for at least five
years, submit a written request for review of the debarment
determination to reduce the period of debarment or terminate the
debarment. The County may, in its discretion, reduce the period of
debarment or terminate the debarment if it finds that the Proposer has
adequately demonstrated one or more of the following: (1) elimination
of the grounds for which the debarment was imposed; (2) a bona fide
change in ownership or management; (3) material evidence discovered
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after debarment was imposed; or (4) any other reason that is in the best
interests of the County.

6.25.6 The Contractor Hearing Board will consider requests for review of a
debarment determination only where (1) the Proposer has been
debarred for a period longer than five years; (2) the debarment has
been in effect for at least five years; and (3) the request is in writing,
states one or more of the grounds for reduction of the debarment
period or termination of the debarment, and includes supporting
documentation. Upon receiving an appropriate request, the
Contractor Hearing Board will provide notice of the hearing on the
request. After the hearing, the Contractor Hearing Board shall conduct a
hearing where evidence on the proposed reduction of debarment
period or termination of debarment is presented. This hearing shall be
conducted and the request for review decided by the Contractor
Hearing Board pursuant to the same procedures as for a debarment
hearing.

The Contractor Hearing Board's proposed decision shall contain a
recommendation on the request to reduce the period of debarment
or terminate the debarment. The Contractor Hearing Board shall present
its proposed decision and recommendation to the Board of Supervisors.
The Board of Supervisors shall have the right to modify, deny, or
adopt the proposed decision and recommendation of the Contractor
Hearing Board.

6.25.7 These terms shall also apply to proposed subcontractors of
Proposers on County contracts.

6.26 County's Defaulted Property Tax Reduction Program

The prospective Contract is subject to the requirements of the County’s
Defaulted Property Tax Reduction Program (Los Angeles County Code,
Chapter 2.206). Prospective Design-Builders should carefully read the
Defaulted Tax Program Ordinance, Section 00 04 93 which is incorporated
by reference into and made a part of this solicitation. The Defaulted Tax
Program applies to both contractors and their subcontractors.

Proposers shall be required to certify that they are in full compliance with the
provisions of the Defaulted Tax Program and shall maintain compliance
during the term of any Contract that may be awarded pursuant to this
solicitation or shall certify that they are exempt from the Defaulted Tax
Program by completing Certification of Compliance with the County’s
Defaulted Property Tax Reduction Program, Section 00 04 93 - Certified
Required Forms. Failure to maintain compliance, or to timely cure defects,
may be cause for termination of a Contract or initiation or debarment
proceedings against the non-compliant contractor (Los Angeles County
Code, Chapter 2.202).
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Proposals that fail to comply with the certification requirements of the
Defaulted Tax Program will be considered non-responsive and excluded from
further consideration.

6.27 Compliance with Jury Service Program

6.27.1 This Contract is subject to provisions of the County's ordinance
entitled Contractor Employee Jury Service (Jury Service Program)
as codified in Sections 2.203.010 through 2.203.090 of the Los
Angeles County Code.

6.27.2 Unless Design-Builder has demonstrated to the County's satisfaction
either that Design-Builder is not a Contractor as defined under the
Jury Service Program (Section 2.203.020 of the County Code) or that
Design-Builder qualifies for an exception to the Jury Service
Program (Section 2.203.070 of the County Code), Design-Builder
shall have and adhere to a written policy that provides that its
employees shall receive from the Design-Builder, on an annual
basis, no less than five days of regular pay for actual jury service.
The policy may provide that employees deposit any fees received for
such jury service with the Design-Builder or that the Design-Builder
deduct from the employee's regular pay the fees received for jury
service.

6.27.3 For purposes of this Section, "Design-Builder" or "contractor" means
a person, partnership, corporation or other entity which has a
contract with the County or a subcontract with a County Design-
Builder or contractor and has received or will receive an aggregate
sum of $50,000 or more in any 12-month period under one or more
County contracts or subcontracts. "Employee" means any California
resident who is a full-time employee of Design-Builder. Full-time
means 40 hours or more worked per week, or a lesser number of
hours if: (1) the lesser number is a recognized industry standard as
determined by the County, or (2) Design-Builder has a long-standing
practice that defines the lesser number of hours as full-time. Full-
time employees providing short-term, temporary services of 90 days
or less within a 12-month period are not considered full-time for
purposes of the Jury Service Program. If Design-Builder uses any
Subcontractor and/or Subconsultant to perform services for the
County under the Contract, the Subcontractor and/or Subconsultant
shall also be subject to the provisions of this Section. The provisions
of this Section shall be inserted into any such Subcontract and/or
Subconsultant contract and a copy of the Jury Service Program shall
be attached to the Contract.

6.27.4 If a Design-Builder does not fall within the Jury Service Program's
definition of "Contractor" or if it meets any of the exceptions to the
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Jury Service Program, then the Design-Builder must so indicate in
the Certification Form and Application for Exception and include with
its submission all necessary documentation to support the claim
such as tax returns or a collective bargaining agreement, if
applicable. Upon reviewing the contractor's application, the County
will determine, in its sole discretion, whether the Design-Builder falls
within the definition of Contractor or meets any of the exceptions to
the Jury Service Program. The County's decision will be final.

6.27.5 If Design-Builder is not required to comply with the Jury Service
Program when the Contract commences, Design-Builder shall have
a continuing obligation to review the applicability of its exception
status from the Jury Service Program, and Design-Builder shall
immediately notify County if Design-Builder at any time either comes
within the Jury Service Program's definition of Contractor or if
Design-Builder no longer qualifies for an exception to the Program.
In either event, Design-Builder shall immediately implement a written
policy consistent with the Jury Service Program. The County may
also require, at any time during the Contract and at its sole discretion,
that Design-Builder demonstrate to the County's satisfaction that
Design-Builder either continues to remain outside the Jury Service
Program's definition of Contractor and/or that Design-Builder
continues to qualify for an exception to the Program.

6.27.6 If a Design-Builder uses a subcontractor to perform services for the
County under the Contract, the subcontractor shall also be subject
to the provisions of the Jury Service Program, unless the
subcontractor 1) does not fall within the definition of "contractor" or
2) meets one of the exceptions to the Jury Service Program. The
provisions of the Jury Service Program must be inserted into any
applicable agreement and a copy of the Jury Service Program shall
be attached to the Agreement.

6.27.7 Design-Builder's violation of this Section of the Contract may
constitute a material breach of the Contract. In the event of such
material breach, County may, in its sole discretion, terminate the
Design-Builder and/or bar Design-Builder from the award of future
County Contracts for a period of time consistent with the seriousness
of the breach.

6.28 Registration with the County of Los Angeles

Prior to a Contract award, all potential Design-Builders must register in the
County's WebVen. The WebVen contains the Vendor's business profile and
identifies the goods/services the business provides. Registration can be
accomplished online via the Internet by accessing the County's home page
at http://camisvr.co.la.ca.us/webven/. If awarded a contract and Design-
Builder does not have a valid vendor number, payments will be delayed until
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the Design-Builder is registered.

6.29 Confidentiality and Independent Contractor Status

As appropriate, Design-Builder shall be required to comply with the
Confidentiality provision and the Independent Contractor Status provision
contained in the Sample Consultant Services Agreement.

6.30 Consultant's Acknowledgement of County's Commitment to the Safely
Surrendered Baby Law and Notice to Employees Regarding the Safely
Surrendered Baby Law.

The consultant acknowledges that the County places a high priority on the
implementation of the Safely Surrendered Baby Law. The consultant
understands that it is the County's policy to encourage all County
consultants to voluntarily post the County's “Safely Surrendered Baby Law”
poster in a prominent position at the consultant's place of business. The
consultant will also encourage its subconsultants, if any, to post this poster
in a prominent position in the subconsultant's place of business. The
County's Department of Children and Family Services will supply the
consultant with the poster to be used. Information on how to receive the
poster can be found on the Internet at www.babysafela.org.

The consultant shall notify and provide to its employees, and shall require
each subconsultant to notify and provide to its employees, a fact sheet
regarding the Safely Surrendered Baby Law, its implementation in Los
Angeles County, and where and how to safely surrender a baby. The fact
sheet is available on the Internet at www.babysafela.org for printing
purposes.

6.31 Notification to County of Pending Acquisitions/Mergers by Proposing
Company.

The Proposer shall notify the County of any pending acquisitions/mergers of
their company. This information shall be provided by the vendor on
Form - Proposer's Organization Questionnaire/Affidavit. Failure of the
Proposer to provide this information may eliminate its proposal from any
further consideration. Proposer shall have a continuing obligation to notify
County of changes to the information contained in Proposer's Organization
Questionnaire/Affidavit Form during the pendency of this RFP by providing a
revised Form to the County upon the occurrence of any event giving rise to a
change in its previously-reported information.

6.32 Prevailing Wage Requirements

These services will consist of both prevailing wage work and non-prevailing
wage work.
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a. The Project is a public work as defined in Section 1720 of the California
Labor Code, and subject to compliance monitoring and enforcement
by the Department of Industrial Relations (DIR). As such, the
requirements of Labor Code Sections 1720 et. seq. shall apply,
including but not limited to the following.

b. A contractor or subcontractor shall not be qualified to bid on, be listed

in a bid proposal, subject to requirements of Section 4104 of the

California Public Contract Code, or engage in the performance of any

Contract for public works, unless currently registered with the

Department of Industrial Relations and qualified to perform public work

pursuant to California Labor Code section 1725.5.

c. The County shall not accept any bid nor award any Contract without

proof of the contractor and subcontractor's current registration to

perform the Project. A copy of the confirmed registration from the

Department of Industrial Relations website

(https://cadir.secure.force.com/ContractorSearch) must be attached in

applicable part of the Proposal. A Proposal submitted by an

unregistered contractor shall be basis for considering the bid non-

responsive [with limited exceptions from this requirement for bid

purposes only under Labor Code section 1771.1].

d. An inadvertent error in listing an unregistered subcontractor pursuant

to Labor Code section 1725.5 in a Proposal shall be grounds for

considering the proposal non-responsive, unless:

(1) The subcontractor is registered prior to the bid opening.

(2) Within 24 hours after the bid opening, the subcontractor is

registered and has paid the penalty registration fee specified

in Subparagraph (E) of Paragraph (2) of Subdivision (a) of

Section 1725.5.

(3) The subcontractor is replaced by another registered

subcontractor pursuant to Section 4107 of the Public Contract

Code.

e. All contractors and subcontractors must furnish certified payroll

records directly to the Labor Commissioner (aka Division of Labor

Standards Enforcement) in a format prescribed by the Labor

Commission.

f. The prime contractor is required to post job site notices prescribed

below:
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8 Calif. Code Reg. §16451(d):

"This public works project is subject to monitoring and
investigative activities by the Compliance Monitoring Unit
(CMU) of the Division of Labor Standards Enforcement,
Department of Industrial Relations, State of California.
This Notice is intended to provide information to all
workers employed in the execution of the contract for
public work and to all contractors and other persons
having access to the job site to enable the CMU to ensure
compliance with and enforcement of prevailing wage laws
on public works projects.

"The prevailing wage laws require that all workers be paid
at least the minimum hourly wage as determined by the
Director of Industrial Relations for the specific
classification (or type of work) performed by workers on
the project. These rates are listed on a separate job site
posting of minimum prevailing rates required to be
maintained by the public entity which awarded the public
works contract. Complaints concerning nonpayment of the
required minimum wage rates to workers on this project
may be filed with the CMU at any office of the Division of
Labor Standards Enforcement (DLSE).

Local Office Telephone Number:

Division of Labor Standards Enforcement Office
320 W. Fourth Street, Suite 450
Los Angeles, CA 90013
(213) 620-6330

"Complaints should be filed in writing immediately upon
discovery of any violations of the prevailing wage laws due
to the short period of time following the completion of the
project that the CMU may take legal action against those
responsible.

“Complaints should contain details about the violations
alleged (for example, wrong rate paid, not all hours paid,
overtime rate not paid for hours worked in excess of 8 per
day or 40 per week, etc) as well as the name of the
employer, the public entity which awarded the public works
contract, and the location and name of the project.

"For general information concerning the prevailing wage
laws and how to file a complaint concerning any violation
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of these prevailing wage laws, you may contact any DLSE
office. Complaint forms are also available at the
Department of Industrial Relations website found at
http://www.dir.ca.gov/Public-Works/PublicWorks.html."

g. In addition, electronic certified payroll records must be submitted to the
County through an online system designated by the County.

6.33 Community Business Enterprise (CBE) Participation

6.33.1 The County has adopted a Community Business Enterprise (CBE)
Program, available for review at Public Works, which includes

business enterprises currently certified as minority, women-owned,

disadvantaged, disabled veteran, and lesbian, gay, bisexual,

transgender, queer, and questioning-owned business enterprise by

a public agency. The County has established an aspirational goal of

25 percent determined by total dollars awarded to CBE. All
Proposers shall document good faith efforts it has taken to assure

that CBEs are utilized when possible to provide supplies, equipment,

technical services, and other services under this Contract. The

County will evaluate the Proposer's good faith efforts to meet the

CBE participation goal by reviewing the Proposer's documentation.

Suggested criteria include, but are not limited to, the following:

a. Proposer attended any preproposal meetings scheduled by the

County to inform all Proposers of the CBE program

requirements for the project.

b. Proposer identified and selected specific items of the Project for
which a subcontract could be awarded to be performed by

CBEs to provide an opportunity for participation by those

enterprises.

c. Proposer advertised, not less than ten calendar days before the

date the Proposals are due, in one or more daily or weekly
newspapers, trade association publications, minority or trade-

oriented publications, trade journals, or other media specified

by the County for CBEs that are interested in participating in the

project. This paragraph applies only if the County gave public

notice of the Project not less than 15 calendar days prior to the

date the Proposals are due.

d. Proposer provided written notice of his or her interest in

proposing on the Project to certified CBEs.
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e. Proposer followed up initial solicitations of interest by contacting

the CBEs to determine with certainty whether the CBEs were

interested in performing specific items of the project.

f. Proposer provided interested CBEs with information about the

Project and requirements for selected subconsultants.

g. Proposer requested assistance from minority and women

community organizations; minority and women Contractor

groups; local, State, or Federal minority and women business

assistance offices; or other organizations that provide

assistance in the recruitment and placement of minority or
women business enterprises, if any are available. Proposer

used the services and assistance of the Small Business

Administration and Minority Business Development Agency of

the Department of Commerce, the County of Los Angeles

Department of Consumer and Business Affairs

(dcba.lacounty.gov or (323) 881-3964), and other outreach
agencies.

To obtain a list of firms that are certified by the County in the
Community Business Enterprise (CBE) Program, send an e-
mail request to the County of Los Angeles Department of
Consumer and Business Affairs: osb@dcba.lacounty.gov. For
additional information, contact the County of Los Angeles
Department of Consumer and Business Affairs (Small Business
Services). The website is: dcba.lacounty.gov. The County of
Los Angeles Certification Portal from the Office of Small
business is at the same website for firms seeking County
certification.

h. Proposer negotiated in good faith with the CBEs, and did not

unjustifiably reject as unsatisfactory proposals prepared by any

CBE.

i. Where applicable, the Proposer advised and made efforts to

assist interested CBEs in obtaining bonds, lines of credit, or

insurance required by these contract documents.

j. Proposer's efforts to obtain CBE participation could reasonably
be expected by the County to produce a level of participation

sufficient to meet the goals and requirements of the County.

k. Proposer commits to continued good faith effort in considering

CBE participation throughout the term of the Contract, if
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awarded the Contract. County shall be notified of any future

CBE participation.

l. Proposer is a certified CBE.

6.33.2 The Proposer's CBE participation shall be reflected in the Request
for Local SBE Preference Program Consideration and CBE

Firm/Organization Information Form.

6.33.3 Public Works will answer questions from Proposers regarding CBE

participation.

6.33.4 The County strongly encourages participation by CBEs; however,

the final selection will be made without regard to race, color, creed,

or gender. The final selection will be based on the Proposer's ability

to provide the best service and value to the County.

6.34 Best Management Practice (BMP) Requirements

a. Design-Builder shall comply with the Los Angeles County
Department of Public Works Construction Site Best Management
Practices (BMP's) Manual, latest edition. A copy of the BMP Manual
can be obtained at the Los Angeles County Department of Public
Works Cashier's Office, 900 South Fremont Avenue, Alhambra, CA
91803, or call (626) 458-6959. Specific requirements for this Project
are listed in Sections 00 03 10, 01 00 00, and 01 57 00.

b. Design-Builder shall use Construction and Demolition Debris
Recycling Best Management Practices. Specific requirements are
listed in Section 01 74 19. Copies of the Best Management Practices
handbook are available at the Cashier's Office at the Department of
Public Works at no cost to bidders.

6.35 Injury and Illness Prevention Plan (IIPP) and Code of Safe Practices (CSP)

Affidavit

The Proposer shall submit Section 00 04 91, injury and illness prevention

plan (IIPP) AND CODE OF SAFE PRACTICES (CSP) affidavit at time of
proposal submittal. The affidavit requires that the Proposer shall have an

IIPP and a CSP which complies with Cal/OSHA Regulations, and that all

subcontractors supplying employees to the jobsite will be required to prove

to the Contractor that they have an IIPP and a CSP which complies with

Cal/OSHA Regulations, and that their jobsite employees have been trained

on IIPP and CSP.
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Failure to submit this affidavit as required may result in a determination that

the Proposer is nonresponsive.

6.36 County's Preference Programs: Local Small Business Enterprise Program
Preference (LSBE), Social Enterprise (SE) Program Preference, and
Disabled Veterans Business Enterprise (DVBE) Program Preference

Overview of County’s Preference Programs

The County of Los Angeles has three preference programs. The Local
Small Business Enterprise (LSBE), Disabled Veterans Business Enterprise
(DVBE), and Social Enterprise (SE). The Board of Supervisors encourages
business participation in the County’s contracting process by continually
streamlining and simplifying our selection process and expanding
opportunities for these businesses to compete for County opportunities.

The Preference Programs (LSBE, DVBE, and SE) requires that a business
must complete certification prior to requesting a preference in a
solicitation. This program and how to obtain certification are further
explained in this solicitation.

In no case shall the Preference Programs (LSBE, DVBE, and SE) price or
scoring preference be combined with any other county preference program
to exceed fifteen percent (15%) or a maximum of $150,000 in response to
any County solicitation.

Sanctions and financial penalties may apply to a business that knowingly,
and with intent to defraud, seeks to obtain or maintain certification as a
certified LSBE, DVBE, or SE when not qualified.

a. Local Small Business Enterprise (LSBE) Preference Program

The County will give LSBE preference during the solicitation process to
businesses that meet the definition of a LSBE, consistent with Chapter
2.204.030C.1 of the Los Angeles County Code. An LSBE is defined as a
business: 1) certified by the State of California as a small business and
has had its principal place of business located in Los Angeles County for at
least one year; or 2) certified as a small business enterprise with other
certifying agencies pursuant to the Department of Consumer and Business
Affair’s (DCBA) inclusion policy that: a) has its principal place of business
located in Los Angeles County, and b) has revenues and employee sizes
that meet the State’s Department of General Services requirements. The
business must be certified by the Department of Consumer and
Business Affairs as meeting the requirements set forth above prior to
requesting the LSBE Preference in a solicitation.

To apply for certification as an LSBE, businesses should contact the County
of Los Angeles Department of Consumer and Business Affairs at
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http://dcba.lacounty.gov

Certified LSBEs may only request the preference if the certification
process has been completed and certification is affirmed. Businesses
must complete and submit Section 00 04 38 Request for County
Program Preference Consideration Form and submit a letter of
certification from the County of Los Angeles Department of Consumer
and Business Affairs (DCBA) with their proposal. As shown on the
County DCBA letter, the certification must be valid as of the proposal
due date.

Information about the State’s small business enterprise certification
regulations is in the California Code of Regulations, Title 2, Subchapter 8,
Section 1896 et seq., and is also available on the California Department of
General Services Office of Small Business Certification and Resources
Web site at http://www.pd.dgs.ca.gov/smbus/default.

Local Small Business Enterprise (LSBE) Prompt Payment Program

It is the intent of the County that Certified LSBEs receive prompt payment
for services they provide to County Departments. Prompt payment is
defined as fifteen (15) calendar days after receipt of an undisputed invoice.

b. Social Enterprise (SE) Preference Program

The County will give preference during the solicitation process to
businesses that meet the definition of a SE, consistent with Chapter 2.205
of the Los Angeles County Code. A SE is defined as:

1) A business that qualifies as a SE and has been in operation

for at least one year (1) providing transitional or permanent

employment to a Transitional Workforce or providing social,

environmental and/or human justice services; and

2) A business certified by the County of Los Angeles Department
of Consumer and Business Affairs (DCBA) as a SE.

The DCBA shall certify that a SE meets the criteria.

Certified SEs may only request the preference if the certification has
been completed and certification is affirmed. Businesses must
complete and submit Section 00 04 38 Request for County Program
Preference Consideration Form and submit a letter of certification
from the County of Los Angeles Department of Consumer and
Business Affairs (DCBA) with their proposal. As shown on the County
DCBA letter, the certification must be valid as of the proposal due
date.
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Further information on SEs also available on the DCBA’s website at:
http://dcba.lacounty.gov

c. Disabled Veteran Business Enterprise (DVBE) Preference Program

The County will give preference during the solicitation process to
businesses that meet the definition of a DVBE, consistent with Chapter
2.211 of the Los Angeles County Code. A DVBE vendor is defined as:

1) A business which is certified by the State of California as a

DVBE; or

2) A business which is verified as a service-disabled veteran-

owned small business (SDVOSB) by the Veterans

Administration.

3) A business certified as DVBE with other certifying agencies
pursuant to the Department of Consumer and Business
Affairs’ (DCBA) inclusion policy that meets the criteria set forth
by the agencies in 1 and 2 above.

The DCBA shall certify that a DVBE is currently certified by the State of
California, by the U.S. Department of Veteran Affairs, or is determined by
the DCBA’ inclusion policy that meets the criteria set forth by the agencies.

Certified DVBEs may only request the preference if the certification
process has been completed and certification is affirmed. Businesses
must complete and submit Section 00 04 38 Request for County
Program Preference Consideration Form and submit a letter of
certification from the County of Los Angeles Department of Consumer
and Business Affairs (DCBA) with their proposal. As shown on the
County DCBA letter, the certification must be valid as of the proposal
due date.

Information about the State's DVBE certification regulations is found in the
California Code of Regulations, Title 2, Subchapter 8, Section 1896 et seq.,
and is also available on the California Department of General Services
Office of Disabled Veteran Business Certification and Resources Website
at http://www.dgs.ca.gov/pd/Home.aspx

Information on the Department of Veteran Affairs SDVOSB certification
regulations is found in the Code of Federal Regulations, 38CFR 74 and is
also available on the Department of Veterans Affairs Website at:
https://www.va.gov/osdbu/.
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6.37 Required Certification/Disclosure

Proposals must provide full disclosure on violations and civil/criminal legal

actions as provided for on the required forms in Sections 00 04 70, 00 04 71,

00 04 72, 00 04 73, and 00 04 74, of the Project Manual. Failure to complete
these forms may result in a determination that the Proposer is nonresponsive.

Failure to fully and accurately provide the requested information may result

in a determination that the Proposer is not responsible.

6.38 Subcontractor Listing Requirements

6.38.1 California Public Contract Code Section 22166 shall govern the
award of subcontracts and listing of subcontractors under this
solicitation, and the Design-Build Contract.

6.38.2 Subcontractor Listing at Proposal Submittal

At the time of Proposal submittal, Proposer is required to list on the

form provided at Section 00 04 30, Subcontractor Listing and
Subcontracting, of the Project Manual any Subcontractor that meets

either of the following criteria:

6.38.2A Any Subcontractor that, at the time of Proposal submittal,

the Design-Builder elects to list as a Subcontractor to

perform work or labor or render service to the
Design-Builder in or about the construction of the work, in

an amount in excess of one-half of one percent (0.5%) of

the Design-Builder's Base Price Proposal, or who under

subcontract to the Design-Builder specially fabricates and

installs a portion of the work of improvement according to

detailed drawings contained in the Scoping Documents in
an amount in excess of one-half of one percent (0.5%) of

the Design-Builder's Base Price Proposal, or;

6.38.2.B. Any Subcontractor performing a portion of the Work that

the RFP specifies must be performed by a Subcontractor

listed at the time of proposal submittal.

6.38.3 If the County identifies specific types of subcontractors in the RFP
that must be included in the Design-Builder's team, the Proposer
must identify those subcontractors in its Proposal. Proposer shall
identify such subcontractors on the form provided at Form 00 04 30,
Subcontractor Listing and Subcontracting, attached to the RFP.
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For each such listed Subcontractor, the Design-Builder is required to
identify the Subcontractor's name, business address, license
number, telephone number, e-mail address, and the portion of the
work to be performed.

6.38.3 Subcontractor Listing after Contract Award

In addition to the subcontractor-listing information submitted by the
Design-Builder on Form 00 04 30 at the time of Proposal submittal,
the Design-Builder shall submit to the county's Project Manager
within thirty (30) days of award of any Subcontract with a value in
excess of one-half of one percent (0.5%) of the Design-Builder's
Base Price Proposal, an updated List of Subcontractors on Form 00
04 30. Subcontractors that will perform work with a value in excess
of one-half of one percent (0.5%) of the Design-Builder's Base Price
Proposal that were not listed by the Design-Builder at the time of
Proposal submittal shall be awarded by the Design-Builder in
accordance with the advertising requirements and selection process
outlined in California Public Contract Code Section 22166(b). The
updated List of Subcontractors shall include for all such
Subcontractors: the Subcontractor's name, license number,
business address, telephone number, e-mail address, and the
portion of the Work to be performed by the Subcontractor.

6.39 Local and Targeted Worker Hire Program applies to this project.

A. At least 30 percent of total California construction labor hours
worked on each project must be performed by a qualified Local
Resident. Where allowable, contractors are encouraged to achieve
higher participation levels for Local Residents.

B. At least 10 percent of total California hours worked shall be
performed by County residents classified as a Targeted Worker facing
barriers to employment. Hours worked by a Targeted Worker who is
also a Local Resident may be applied towards the 30 percent Local
Resident hire goal. A Target Worker is a resident of the County who
has indices of career-limiting circumstances, specifically, one or more
of the following:

1. Has a documented annual income at or below 100
percent of the Federal Poverty Level;

2. No high school diploma or GED;

3. A history of involvement with the criminal justice
system;
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4. Protracted unemployment (receiving unemployment
benefits for at least 6 months);

5. Is a current recipient of government cash or food
assistance benefits;

6. Is homeless or has been homeless within the last
year;

7. Is a custodial single parent;

8. Is a former foster youth; or

9. Is a veteran, or is the eligible spouse of a veteran of
the United States armed forces, under Section 2(a) of
the Jobs for Veterans Act (38 U.S.C.4215[a]).

10.Eligible Migrant and seasonal farmworkers

11.English Language Learners

12.Older Individuals (55+)

13.Disabled

14.Individuals with Low Levels of Literacy

C. A Local Resident is defined as an individual living within the
Tier 1 or Tier 2 ZIP Codes of the County. Before employing worker(s)
from Tier 2 ZIP Codes, the available pool of local residents whose
primary place of residence is within Tier 1 ZIP Codes must first be
exhausted. Tier 1 means ZIP Codes within five (5) miles of the
proposed project site, and where the average percentage of
households living below 200 percent of the Federal Poverty Level
(FPL) is greater than the County average for such households. Tier 2
means any ZIP Codes within the County where the average
percentage of households living below 200 percent of the FPL is
greater than the County average for such households. This definition
shall also apply to affordable housing projects and for privately
financed developments located on County property.

D. Contractor shall comply with the provision required under the
Local and Targeted Hire Program in Exhibit P, Section 00 09 12
County Local and Targeted Worker Hire Program.

E. In addition, there shall be a mandatory requirement to use a
Jobs Coordinator to be hired directly by the contractor, prior to the
start of work on the project. The Jobs Coordinator is an independent
third-party individual, entity, or employee with whom the Prime
Contractor enters into a contract or employs to facilitate the
implementation of the Local and Targeted Worker Hiring
Requirements of this Agreement. The Jobs Coordinator may be
selected from the approved Jobs Coordinators list available as Form
00 09 12-5. If the Prime Contractor utilizes an employee as a Jobs
Coordinator, the Jobs Coordinator must be able to demonstrate or
document to the County the minimum qualifications and/or
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experience to fulfill the duties and responsibilities as outlined in
Sections 2.02 and 2.03.

F. Per State Labor Code, a minimum ratio of one apprentice hour
for every five journeyman hours shall be enforced, and contractors
shall strive to obtain half of all apprentice hours on the project be
performed by Local and Targeted Workers. Hours worked by an
apprentice who is also a Targeted Worker or a Local Resident may
be applied towards the 30 percent Local Resident and/or the 10
percent Targeted Worker hire goals.

6.40 Contractor CARD Track/Monitoring Database

The County maintains databases that track/monitor Contractor performance
history. Information entered into such databases may be used for a variety
of purposes, including determining whether the County will exercise a
Contract term extension option.

6.41 Time Off for Voting

Design-Builder shall notify its employees and shall require each
subcontractor to notify and provide to its employees, information regarding
the time off for voting law (Elections Code Section 14000). Not less than 10
days before every Statewide election, every Contractor and subcontractor
shall keep posted conspicuously at the place of work, if practicable, or
elsewhere where it can be seen as employees come or go to their place of
work, a notice setting forth the provisions of Section 14000.

6.42 Consultant Background and Security Investigations

Background and security investigations of Design-Builder's staff may be
required, at the sole discretion of the County, as a condition of beginning and
continuing work under any resulting Contract. The cost of background checks
shall be the responsibility of the Design-Builder.

6.43 Proposals Submitted

Only one proposal from an individual, firm, partnership, joint venture,
corporation, or association may be submitted. Using the same or different
names to submit additional proposals is not acceptable, and such Proposals
will not be considered. If the County has reasonable grounds for believing that
any Proposer has an interest in more than one Proposal for the work
contemplated, the Proposal may be rejected as non-responsive and/or
non-responsible. If the County has reason to believe that collusion exists
among the Proposers, the Proposals will be rejected, and such Proposers and
participants may be subject to debarment.
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6.44 Mental Health Services for Critical Incidents

In the event of a serious accident on the Project site, the Los Angeles County
Department of Mental Health (DMH) will, if requested, respond. The response
may be within a few hours or as long as a few days after the incident,
depending on when the request was made. The services DMH will provide
include crisis intervention, normalization of the stress response that survivors
may be experiencing, stress management techniques and resources if the
stress reactions increase in frequency or intensity. Requests for services
may be made by calling the DMH Emergency Outreach Bureau Deputy
Director, (213) 738-4924, during normal business hours or the ACCESS
Center, (800) 854-7771, evenings, holidays, and weekends.

6.45 Local Small Business Enterprise / Social Enterprise / Disabled Veteran
Business Enterprise Utilization

Local Small Business Enterprise means a business that is certified by the
County of Los Angeles as a Local Small Business Enterprise (Local SBE),
consistent with Chapter 2.204 of the Los Angeles County Code.

1. When requested by the County, the contractor shall provide to the County
via methods specified by the County, such as submission of electronic
live (or dynamic) data on invoices for the prime and all subcontractors
using County-designated third party software system or to a County
approved website, or other means of submitting expenditure information
on subcontractors, including but not limited to the following information:
the name, business address, California Contractor License number and
telephone number/email address of each subcontractor who will perform
work or labor for the contractor on the Project in an amount in excess of
one-half of 1 percent of the contractor’s total bid. In addition, the
contractor shall be required to provide each of the specified
subcontractors’ Local SBE status (i.e., whether any of the listed
subcontractors are Local SBE's), Social Enterprise (SE) status, and
Disabled Veteran Business Enterprise (DVBE) status, and the proposed
monetary amount of the work the subcontractor will perform on the
Project. In addition, at the time of submittal of the final invoice, the
contractor shall indicate, via methods specified by the County, the actual
dollar amounts paid to each listed subcontractor who performed work on
the project.

2. Contractor's failure to comply with the provisions of this Article is a
material breach of the Agreement. The parties agree that it will be
impracticable or extremely difficult to fix the extent of actual damages
resulting from the failure to the Contractor to comply with this Article. The
parties agree that under the current circumstances a reasonable estimate
of such damages is specified in the Schedule for Liquidated Damages for
Local Small Business Enterprise Utilization hereunder, and that the
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Contractor shall be liable to the County for said amounts.

If in the judgment of the Director, or his/her designee, the Contractor is
deemed to be in non-compliance with the terms and obligations assumed
hereby, the Director or his/her designee, at his/her option, in addition to,
or in lieu of, other remedies provided herein in this Agreement, may
deduct and withhold liquidated damages from County's final payment to
the Contractor as follows:

SCHEDULE FOR LIQUIDATED DAMAGES FOR LOCAL SMALL
BUSINESS ENTERPRISE/SOCIAL ENTERPRISE / DISABLED
VETERANS BUSINESS ENTERPRISE UTILIZATION

Final Invoice Price Liquidated Damages

Up to $100,000 $50.00 plus 0.1% of contract amount
$100,001 to $500,000 $150.00 plus 0.07% of all over 100,000
Over $500,000 $430.00 plus 0.05% of all over $500,000

6.46 Proposer's Acknowledgement of County's Commitment to Zero Tolerance
Human Trafficking

On October 4, 2016, the Los Angeles County Board of Supervisors
approved a motion taking significant steps to protect victims of human
trafficking by establishing a zero tolerance human trafficking policy. The
policy prohibits contractors engaged in human trafficking from receiving
contract awards or performing services under a County contract.

Contractors are required to complete 00 04 98 Zero Tolerance Human
Trafficking Policy Certification, certifying that they are in full compliance with
the County's Commitment to Zero Tolerance Human Trafficking provision
as defined in "Compliance with County's Zero Tolerance Human Trafficking"
in the Agreement. Further, contractors are required to comply with the
requirements under said provision for the term of any contract awarded
pursuant to this solicitation.

6.47 Claims

Notwithstanding Article 1.5 (commencing with Section 20104) of Chapter 1
of Part 3, Section 9204 of the Public Contract Code shall apply to any claim
by the Contractor in connection with the Project.

a) Upon receipt of a claim pursuant to Section 9204 of the Public
Contract Code, the County will conduct a reasonable review of the
claim and, within a period not to exceed 45 Days, provide the
Contractor a written statement identifying what portion of the claim is
disputed and what portion is undisputed. Upon receipt of a claim, the
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Contractor and the County may, by mutual agreement, extend the
aforementioned time period.

b) The Contractor shall furnish reasonable documentation to support
the claim.

c) If Board approval is needed to provide the Contractor a written
statement identifying the disputed portion and the undisputed portion
of the claim, and the Board does not meet within the 45 Days or within
the mutually agreed to extension of time following receipt of a claim
sent by registered mail or certified mail, return receipt requested, the
County will have up to 3 Days following the next duly publicly noticed
meeting of the Board after the 45-Day period, or extension, expires
to provide the Contractor a written statement identifying the disputed
portion and the undisputed portion.

d) Any payment due on an undisputed portion of the claim will be
processed and made within 60 Days after the County issues its
written statement. If the County fails to issue a written statement,
paragraph (j) shall apply.

e) If the Contractor disputes the County’s written response, or if the
County fails to respond to a claim issued pursuant to Section 9204
within the time prescribed, the Contractor may demand in writing an
informal conference to meet and confer for settlement of the issues
in dispute. Upon receipt of a demand in writing sent by registered
mail or certified mail, return receipt requested, the County will
schedule a meet and confer conference within 30 Days for settlement
of the dispute.

f) Within 10 business days (Monday-Thursday) following the
conclusion of the meet and confer conference, if the claim or any
portion of the claim remains in dispute, the County will provide the
Contractor a written statement identifying the portion of the claim that
remains in dispute and the portion that is undisputed. Any payment
due on an undisputed portion of the claim will be processed and
made within 60 Days after the County issues its written statement.
Any disputed portion of the claim, as identified by the Contractor in
writing, shall be submitted to nonbinding mediation, with the County
and the Contractor sharing the associated costs equally. The County
and the Contractor shall mutually agree to a mediator within 10
business days after the disputed portion of the claim has been
identified in writing. If the parties cannot agree upon a mediator, each
party shall select a mediator and those mediators shall select a
qualified neutral third party to mediate with regard to the disputed
portion of the claim. Each party shall bear the fees and costs charged
by its respective mediator in connection with the selection of the
neutral mediator. If mediation is unsuccessful, the parts of the claim
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remaining in dispute shall be subject to applicable procedures
outside those established in Section 9204.

g) Mediation shall include any nonbinding process, including, but not
limited to, neutral evaluation or a dispute review board, in which an
independent third party or board assists the parties in dispute
resolution through negotiation or by issuance of an evaluation. Any
mediation utilized shall conform to the timeframes in Section 9204.

h) Unless otherwise agreed to by the County and the Contractor in
writing, the mediation conducted pursuant to Section 9204 shall
excuse any further obligation under Section 20104.4 to mediate after
litigation has been commenced.

i) Section 9204 does not preclude the County from requiring arbitration
of disputes under private arbitration or the Public Works Contract
Arbitration Program, if mediation under Section 9204 does not
resolve the parties’ dispute.

j) Failure by the County to respond to a claim from the Contractor within
the time periods described in this subdivision or to otherwise meet
the time requirements of Section 9204 shall result in the claim being
deemed rejected in its entirety. A claim that is denied by reason of
the County’s failure to have responded to a claim, or its failure to
otherwise meet the time requirements of Section 9204, shall not
constitute an adverse finding with regard to the merits of the claim or
the responsibility or qualifications of the claimant.

k) Amounts not paid in a timely manner as required by Section 9204 will
bear interest at 7 percent per annum.

l) If a Subcontractor or a lower tier Subcontractor lacks legal standing
to assert a claim against the County because privity of the Contract
does not exist, the Contractor may present to the County a claim on
behalf of a Subcontractor or lower tier Subcontractor. A
Subcontractor may request in writing, either on its own behalf or on
behalf of a lower tier Subcontractor, that the Contractor present a
claim for work which was performed by the Subcontractor or by a
lower tier Subcontractor on behalf of the Subcontractor. The
Subcontractor requesting that the claim be presented to the County
shall furnish reasonable documentation to support the claim. Within
45 Days of receipt of this written request, the Contractor shall notify
the Subcontractor in writing as to whether the Contractor presented
the claim to the County and, if the original Contractor did not present
the claim, provide the Subcontractor with a statement of the reasons
for not having done so.
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m) A waiver of the rights granted by Section 9204 is void and contrary
to public policy, provided, however, that (1) upon receipt of a claim,
the Contractor and the County may mutually agree to waive, in
writing, mediation and proceed directly to the commencement of a
civil action or binding arbitration, as applicable; and (2) the County
may prescribe reasonable change order, claim, and dispute
resolution procedures and requirements in addition to the provisions
of Section 9204, so long as the contractual provisions do not conflict
with or otherwise impair the timeframes and procedures set forth in
Section 9204.

6.48 Leadership in Energy and Environmental Design (LEED) Gold Level of
Certification

All new County buildings 10,000 gross square feet or more in size must
achieve at least the LEED Gold level of certification (or a successor,
equivalent standard established by the United States Green Building
Council (USGBC). Refer to Exhibit V, LEED Gold Motion.

6.49 Proposer’s Acknowledgement of County’s Commitment to Fair Chance
Employment Hiring Practices

On May 29, 2018, the Los Angeles County Board of Supervisors approved a
Fair Chance Employment Policy in an effort to remove job barriers for
individuals with criminal records. The policy requires businesses that contract
with the County to comply with fair chance employment hiring practices set
forth in California Government Code Section 12952, Employment
Discrimination: Conviction History (Section 12952).

Contractors are required to complete Compliance with Fair Chance
Employment Hiring Practices Certification (Required Forms), certifying that
they are in full compliance with Section 12952, as indicated in the Sample
Contract. Further, contractors are required to comply with the requirements
under Section 12952 for the term of any contract awarded pursuant to this
solicitation.

6.50 Default Method of Payment: Direct Deposit or Electronic Funds Transfer
(EFT)

The County, at its sole discretion, has determined that the most efficient and
secure default form of payment for goods and/or services provided under
an agreement/contract with the County shall be Electronic Funds Transfer
(EFT) or direct deposit, unless an alternative method of payment is deemed
appropriate by the Auditor-Controller (A-C).

Upon contract award or at the request of the A-C and/or the contracting
department, the Contractor shall submit a direct deposit authorization
request with banking and vendor information, and any other information that
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the A-C determines is reasonably necessary to process the payment and
comply with all accounting, record keeping, and tax reporting requirements.

Any provision of law, grant, or funding agreement requiring a specific form
or method of payment other than EFT or direct deposit shall supersede this
requirement with respect to those payments.

Upon contract award or at any time during the duration of the
agreement/contract, a Contractor may submit a written request for an
exemption to this requirement. The A-C, in consultation with the contracting
department(s), shall decide whether to approve exemption requests.

6.52 Disallowed Cost

If Proposer’s compliance with a County contract has been reviewed by the
Department of the Auditor-Controller within the last 10 years, Proposer must
not have unresolved questioned costs identified by the Auditor-Controller,
in an amount over $100,000.00, that are confirmed to be disallowed costs
by the contracting County department, and remain unpaid for six months or
more from the date of disallowance, unless such disallowed costs are the
subject of current good faith negotiations to resolve the disallowed costs, in
the opinion of the County.

6.53 Compliance with the County Policy of Equity

The consultant acknowledges that the County takes its commitment to
preserving the dignity and professionalism of the workplace very seriously,
as set forth in the County Policy of Equity (CPOE)
(https://ceop.lacounty.gov/). The consultant further acknowledges that the
County strives to provide a workplace free from discrimination, harassment,
retaliation and inappropriate conduct based on a protected characteristic,
and which may violate the CPOE. The consultant, its employees and
subconsultants acknowledge and certify receipt and understanding of the
CPOE. Failure of the consultant, its employees or its subconsultants to
uphold the County's expectations of a workplace free from harassment and
discrimination, including inappropriate conduct based on a protected
characteristic, may subject the consultant to termination of contractual
agreements as well as civil liability.

6.54 Integrated Pest Management (IPM) Program Compliance

6.54.1 The County of Los Angeles is a permittee to a National Pollutant
Discharge Elimination System Permit (NPDES Permit) issued by the
Los Angeles Regional Water Quality Control Board to reduce or
eliminate pollutants moved into surface water through storm water
management systems and facilities. One of the conditions of the
NPDES Permit is the implementation of an Integrated Pest
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Management Program (IPM Program) crafted to reduce the impact
of pesticides and fertilizers to surface water.

6.54.2 The prospective contract is subject to the requirements of the
County's IPM Program. Two main components of the Program
include a training component for contractor employees who apply
pesticides on County owned or maintained property, as well as
monthly and annual reporting to the Los Angeles County Department
of Agricultural Commissioner/ Weights and Measures (ACWM).

6.54.3 Proposers are required to complete Integrated Pest Management
Program Compliance Certification in Required Forms,
acknowledging and certifying compliance with the County’s
Integrated Pest Management Program, Compliance with County’s
Integrated Pest Management Program in Sample Contract. Further,
contractors are required to comply with the requirements under said
provision for the term of any contract awarded pursuant to this
solicitation.

6.55 Charitable Contributions Certification

The Nonprofit Integrity Act (SB 1262, Chapter 919) added requirements to
California’s Supervision of Trustees and Fundraisers for Charitable
Purposes Act which regulates those receiving and raising charitable
contributions.

6.56 Prospective Contractor List of Terminated Contracts

Proposer must list all contracts that have been terminated within the past
three years. Terminated contracts are those contracts terminated by an
agency or firm before the contract's expiration date. Any and all terminated
contracts should be accompanied with “Reason for termination”. It should
be noted that contracts that naturally expired need not be listed. The
County is only seeking information on contracts that were terminated prior
to expiration.

6.57 COVID-19 Vaccinations of County Contractor Personnel

6.57.1 Contractor shall comply with the Attestation & Memorandum of
Understanding and Maintenance of Covid-19 Vaccination Records
included at Exhibit Q, and review the Guidance for COVID-19
Vaccine, Badging and Access for ISD & DPW Contractors Conducting
Work at DHS Facilities included at Exhibit R. For those Contractor
workers covered by the MOU who work inside Department of Health
Service buildings, including at any hospital, ambulatory surgery
center, comprehensive health center, and clinic, Contractor shall not
send any unvaccinated workers. For those not covered by the MOU,
the following below provisions shall apply to any other covered
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Contractor workers.

6.57.2 At Contractor's sole cost, Contractor shall comply with Chapter 2.212
(COVID-19 Vaccinations of County Contactor Personnel)
of County Code Title 2 - Administration, Division 4. All employees
of Contractor and persons working on its behalf, including but not
limited to, Subcontractors of any tier (collectively, “Contractor
Personnel”), must be fully vaccinated against the novel coronavirus
2019 (“COVID-19”) prior to (1) interacting in person with County
employees, interns, volunteers, and commissioners ("County
workforce members"), (2) working on County owned or controlled
property while performing services under this Contract, and/or (3)
coming into contact with the public while performing services under
this Contract (collectively, “In-Person Services”).

6.57.3 Contractor Personnel are considered “fully vaccinated” against
COVID-19 two (2) weeks or more after they have received (1) the
second dose in a 2-dose COVID-19 vaccine series (e.g., Pfizer-
BioNTech or Moderna), (2) a single-dose COVID-19 vaccine (e.g.,
Johnson and Johnson [J&J]/Janssen), or (3) the final dose of any
COVID-19 vaccine authorized by the World Health Organization
("WHO").

6.57.4 Prior to assigning Contractor Personnel to perform In-Person Services,
Contractor shall obtain proof that such Contractor Personnel have
been fully vaccinated by confirming Contractor Personnel is
vaccinated through any of the following documentation: (1) official
COVID-19 Vaccination Record Card (issued by the Department of
Health and Human Services, CDC or WHO Yellow Card), which
includes the name of the person vaccinated, type of vaccine
provided, and date of the last dose administered ("Vaccination
Record Card"); (2) copy (including a photographic copy) of a
Vaccination Record Card; (3) Documentation of vaccination from a
licensed medical provider; (4) a digital record that includes a quick
response ("QR") code that when scanned by a SMART HealthCard
reader displays to the reader client name, date of birth, vaccine
dates, and vaccine type, and the QR code confirms the vaccine
record as an official record of the State of California; or (5)
documentation of vaccination from Contractors who follow the CDPH
vaccination records guidelines and standards. Contractor shall also
provide written notice to County before the start of work under this
Contract that its Contractor Personnel are in compliance with the
requirements of this section. Contractor shall retain such proof of
vaccination for the document retention period set forth in this
Contract, and must provide such records to the County for audit
purposes, when required by County.
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6.57.5 Contractor shall evaluate any medical or sincerely held religious
exemption request of its Contractor Personnel, as required by law. If
Contractor has determined that Contractor Personnel is exempt
pursuant to a medical or sincerely held religious reason, the
Contractor must also maintain records of the Contractor Personnel’s
testing results. The Contractor must provide such records to the
County for audit purposes, when required by County. The
unvaccinated exempt Contractor Personnel must meet the following
requirements prior to (1) interacting in person with County workforce
members, (2) working on County owned or controlled property while
performing services under this Contract, and/or (3) coming into
contact with the public while performing services under this Contract:

a. Test for COVID-19 with either a polymerase chain reaction
(PCR) or antigen test has an Emergency Use Authorization
(EUA) by the FDA or is operating per the Laboratory
Developed Test requirements by the U.S. Centers for
Medicare and Medicaid Services. Testing must occur at least
weekly, or more frequently as required by County or other
applicable law, regulation or order.

b. Wear a mask that is consistent with CDC recommendations
at all times while on County controlled or owned property, and
while engaging with members of the public and County
workforce members.

c. Engage in proper physical distancing, as determined by the
applicable County department that the Contract is with.

_____________________________________________________________________

Americans with Disabilities Act (ADA) Information
Individuals requiring reasonable accessibility accommodations may
request written materials in alternate formats, physical accessibility
accommodations, sign language interpreters or other reasonable
accommodations by contacting our departmental Americans with
Disabilities Act Coordinator at (626) 458-7337, from 7:30 a.m. to 5:00 p.m.,
Monday through Thursday (excluding holidays). Persons who are hearing
impaired may make contact by first dialing the California Relay Service at
7-1-1. Requests should be made at least one week in advance to ensure
availability. When making a reasonable accommodation request, please
reference Business Relations and Contracts Division [BRC-2].
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SECTION 0 CONTACT INFORMATION

Design-Builder Name: ________________________Check One:  Corporation
 Partnership
 Sole Prop.
 Joint Venture
 Other

If Design-Builder is a sole proprietor or partnership:

Owner(s) of Company: ___________________________________

______________________________________________________

______________________________________________________

If Design-Builder is a Joint Venture:

NOTE: If proposing Design-Builder is a Joint Venture, each Joint Venture member-
firm is required to fill out its own Section 1 of the Prequalification Questionnaire. If
two or more business entities submit a proposal as part of a Joint Venture, or expect to
submit a proposal as part of a Joint Venture, each entity within the Joint Venture must be
separately qualified to submit a proposal. Section 3 shall be completed by the Joint
Venture member-firm holding the general contractor license under which the Work
will be performed. Sections 2, 4, 5, and 6 shall be completed once only on behalf
of the whole Joint Venture team.

List of Joint Venture Member-Firms: __________________________

_______________________________________________________

_______________________________________________________

Name of Joint Venture Member-Firm Completing this Questionnaire:

_______________________________________________________

All Design-Builders:

Contact Person: ________________________________

Address: ________________________________________________________

Phone: ______________________ Email: ___________________________

Design-Builder’s Contractor License Number(s):

_______________________________________________________________
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SECTION1: ESSENTIALREQUIREMENTS FORPRE-QUALIFICATION

All questions in this section are Pass/Fail, except for Question 1.10 which is for
Information Only.

The Design-Builder will be immediately disqualified if the answer to any of questions 1.1
through 1.5, including any subparts (i.e., 1.1.a, 1.2.b, 1.2.a, 1.2.b, or 1.2.c) is "No."

The Design-Builder will be immediately disqualified if the answer to any of questions 1.6
through 1.9 is "Yes."1

The County reserves the right to ask for any additional information based on the
responses provided, and will use this information, along with any other relevant
information, to evaluate whether or not the Design-Builder is responsible to
perform the proposed work.

1.1 Design-Builder license and State of California Department of Industrial Relations
registration.

1.1.a Design-Builder possesses a valid and current Class B California
Contractor's license.

 Yes No Contractor License No. _________________

1.1.b Design-Builder is registered with the State of California Department of
Industrial Relations (DIR) as a Public Works Contractor and has attached valid
verification from the DIR website.

 Yes No

1.2 Design-Builder has attached a notarized statement from an insurance company
(approved by the California Department of Insurance) confirming that the Design-
Builder has the capacity to provide the following insurance policies:

1.2.a Commercial General Liability Insurance policy with a policy limit of at
least $25,000,000 each occurrence, $25,000,000 Personal and
Advertising Injury, $50,000,000 Annual General Aggregate, and
$50,000,000 for Products and Completed Operations aggregate.

 Yes  No

1.2.b Professional liability/Error and Omissions Insurance policy specific to the
Proposed Project with a policy limit of at least $5,000,000 per occurrence
and $10,000,000 aggregate for work on a Design-Build Contract.
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 Yes  No

1.2.c Automobile Liability Insurance with a policy limit of at least $5,000,000 per
accident.

 Yes  No

1.2.d Contractor’s Pollution Liability Insurance specific to the Proposed Project
with a policy limit of at least $5,000,000 per occurrence and $10,000,000
aggregate.

 Yes  No

1.3 Design-Builder or Joint Venture Member-Firm has a current workers'
compensation insurance policy as required by the Labor Code or is legally self-
insured pursuant to Labor Code section 3700 et. seq.

 Yes  No

1.4 Design-Builder or Joint Venture Member-Firm has attached the latest copy of its
reviewed or audited financial statement with accompanying notes and
supplemental information.2

 Yes  No

NOTE: A financial statement that is neither reviewed nor audited is not
acceptable. A letter verifying availability of a line of credit may also be
attached; however, it will be considered as supplemental information only,
and is not a substitute for the required financial statement.

1.5 Design-Builder has attached a notarized statement from an admitted surety
insurer (approved by the California Department of Insurance) and authorized to
issue bonds in the State of California, which states: (a) that Design-Builder’s
current bonding capacity is sufficient for the project for which Design-Builder
seeks Prequalification, and (b) the amount of Design-Builder’s current available
bonding capacity.3

 Yes  No

NOTE: Notarized statement must be from the surety company, not an agent
or broker.

1.6 Has Design-Builder’s contractor's license, listed in Question 1.1 above, been
revoked at any time in the last five years?
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 Yes  No

1.7 Has a surety firm completed a contract on behalf of the firm holding the contractor’s
license, or paid for completion because the firm was default-terminated by the
project owner within the last five (5) years?

 Yes  No

1 A contractor disqualified solely because of a "Yes" answer given to question 1.6, 1.7, or 1.9 may appeal the disqualification
and provide an explanation of the relevant circumstances during the appeal procedure.

2 Public Contract Code section 20101 (e) exempts from this requirement a contractor who has qualified as a small business
pursuant to Government Code section 14837(d)(1), if the bid is "no more than 25 percent of the qualifying amount provided
in section 14837(d)(1)." As of January 1, 2001, the qualifying amount is $10 million, and 25 percent of that amount,
therefore, is $2.5 million.

3 An additional notarized statement from the surety may be requested by the County at the time of submission of a bid, if this
prequalification package is submitted more than 60 days prior to submission of the bid.

1.8 At the time of submitting this questionnaire, is Design-Builder or Joint Venture
Member-Firm ineligible to bid on or be awarded a public works contract, or perform
as a subcontractor on a public works contract, by any public entity/agency.

 Yes  No

NOTE: If you are currently debarred and the debarment period will end prior
to the proposed contract award date, you may answer no to the question and
indicate the current debarment beginning and end dates on a separate sheet of
paper.

1.9 At any time during the last five years, has Design-Builder or Joint Venture Member-
Firm, or any of its owners or officers been convicted of a crime involving the
awarding of a contract of a government construction project, or the bidding or
performance of a government contract?

 Yes  No
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1.10 Provide the requested information for all the listed disciplines in the table below: Information only

Professional
Registrations

License No. License Holder Expiration Date Has this license
been revoked during
the past 5 years

Architecture

Electrical

Mechanical
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SECTION 2 LOS ANGELES COUNTY REQUIRED CERTIFICATIONS

All questions in this Section are Pass/Fail.

The Design-Builder will be immediately disqualified if the answer to any of the questions in
this Section is "No."

The Design-Builder must affirm that it has reviewed all County forms listed in this section
and agrees to fill and attach all forms listed below as part of the Part B - Technical and
Cost Proposal if invited to submit.

The following County required forms will be completed, signed, and attached to the
Part B RFP Response:

2.1 00 03 10 - Best Management Practices Requirements
 Yes  No

2.2 00 03 11 - Construction and Demolition Debris Recycling Requirements
 Yes  No

2.3 00 03 12 – Builder's Risk Course Construction Insurance Requirements
 Yes  No

2.4 00 03 13 – Local and Targeted Worker Hire Program-Mandatory Jobs
Coordinator
 Yes  No

2.5 00 04 10 – Proposal Bond
 Yes  No

2.6 00 04 30 – Subcontractor Listing and Subcontracting
 Yes  No

2.7 00 04 35 – Community Business Enterprise (CBE) Participation Form
 Yes  No

2.8 00 04 38 – Request for Preference Consideration Form
 Yes  No

2.9 00 04 40 - Equals
 Yes  No

2.10 00 04 50 - Non-collusion Affidavit
 Yes  No
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2.11 00 04 60 - Greater Avenues for Independence/General Relief Opportunity for
Work (GAIN/GROW)
 Yes  No

2.12 00 04 65 - 3-Year Contracting History
 Yes  No

2.13 00 04 70 - False Claims
 Yes  No

2.14 00 04 71 - Civil Litigation History
 Yes  No

2.15 00 04 72 - Criminal Convictions
Yes No

2.16 00 04 73 - Debarments
 Yes  No

2.17 00 04 74 - Labor Law/Payroll Violations
 Yes  No

2.18 00 04 75 - Integrated Pest Management Program
Compliance Certification
 Yes  No

2.19 00 04 76 Charitable Contributions Certification
 Yes  No

2.20 00 04 77 Prospective Contractor List of Terminated
Contracts
 Yes  No

2.21 00 04 85 - Contractor Employee Jury Service Program
 Yes  No

2.22 00 04 90 – Design-Builder's Industrial Safety Record
 Yes  No

2.23 00 04 91 - Injury & Illness Prevention Plan & Code of Safe Practices Affidavit
 Yes  No

2.24 00 04 92 - Design-Builder's Organization Questionnaire/Affidavit
 Yes  No

2.25 00 04 93 – Defaulted Property Tax Reduction Program
 Yes  No
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2.26 00 04 94 - Avoidance of Conflict of Interest Certificate
 Yes  No

2.27 00 04 95 - Familiarity with the County Lobbyist Ordinance Certification Form
 Yes  No

2.28 00 04 96 - Proposer's EEO Certification Form
 Yes  No

2.29 00 04 97 -Compliance with Fair Chance Employment Hiring Practices
Certification
 Yes  No

2.30 00 04 98 -Zero Tolerance Human Trafficking Policy Certification
 Yes  No

2.31 00 04 99 -Disallowed Cost Attestation
 Yes  No

SECTION 3 ORGANIZATION, HISTORY, ORGANIZATIONAL PERFORMANCE,
COMPLIANCE WITH CIVIL AND CRIMINAL LAWS AND SAFETY RECORD

This Section includes additional questions regarding the business performance of the
Design-Builder or the Joint Venture member-firm holding the general contractor license
under which the Work will be performed. Some questions are for Information Only,
while other questions are scored.

The County reserves the right to ask for any additional information based on the
responses provided, and will use this information, along with any other relevant
information, to evaluate whether or not the Design-Builder is responsible to
perform the proposed work.

Current Organization and Structure of the Design-Builder – Information Only

3.1 For Firms that are Corporations or Limited Liability
Corporations:

3.1.a Date incorporated: __________________

3.1.b Under the laws of what state: _____________________
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3.1.c Provide all the following information for each person who is either (a) an
officer of the corporation (president, vice president, secretary, and
treasurer), or (b) the owner of at least ten percent of the corporation's
stock.

Name Position
Years

with Co.
%

Ownership

3.1.d Identify every construction firm that any person listed above has been
associated with (as owner, general partner, limited partner or officer)
at any time during the last five years.
NOTE: For this question, "owner" and "partner" refer to ownership
of ten percent (10%) or more of the business, or ten percent (10%)
or more of its stock, if the business is a corporation.

Person’s Name Construction Firm

Dates of
Person’s

Participation
with Firm

3.1.e If your firm has operated under any other business names and/or business
licenses during the last five years, provide those names and licenses
below.

Firm Name License
Years in

Operation
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3.2 For Firms that are Partnerships:

3.2.a Date of formation: ________________________ ______

3.2.b Under the laws of what state:________________ ______

3.2.c Provide all the following information for each partner who owns ten
percent (10%) or more of the firm.

Name Position
Years
with
Co.

%
Ownership

3.2.d Identify every construction company that any partner has been
associated with (as owner, general partner, limited partner or officer)
at any time during the last five years.
NOTE: For this question, "owner" and "partner" refer to
ownership of ten percent (10%) or more of the business, or ten
percent (10%) or more of its stock, if the business is a corporation.

Person’s Name Construction Company
Dates of Person’s
Participation with

Company

3.2.e If your firm has operated under any other business names and/or
business licenses during the last five years, provide those names and
licenses below.

Firm Name License
Years in

Operation
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3.3 For Firms that are Sole Proprietorships:

3.3.a Date of commencement of business. ________________________

3.3.b Identify every construction firm that the business owner has been
associated with (as owner, general partner, limited partner or officer) at
any time during the last five years.

NOTE: For this question, "owner" and "partner" refer to ownership
of ten percent (10%) or more of the business, or ten percent (10%) or
more of its stock, if the business is a corporation.

Person’s Name Construction Company
Dates of Person’s
Participation with

Company

3.3.d If your firm has operated under any other business names and/or
business licenses during the last five years, provide those names and
licenses below.

Firm Name License
Years in

Operation

3.4 For Firms that intend to Make a Bid as Part of a Joint Venture:

3.4.a Date of commencement of joint venture. ____________

3.4.b Provide all of the following information for each firm that is a member
of the joint venture that expects to bid on the project:
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Firm Name
% Ownership

Of Joint
Venture

History of the Business and Organizational Performance

3.5 Has there been any change in ownership of the firm at any time during the last
three years? Information only

NOTE: A corporation whose shares are publicly traded is not required to
answer this question.

 Yes  No If "yes," explain on a separate signed page.

3.6 Is the firm a subsidiary, parent, holding company or affiliate of another
construction firm? Information only

NOTE: Include information about other firms if one firm owns 50 percent or
more of another, or if an owner, partner, or officer of your firm holds a similar
position in another firm.

 Yes  No If "yes," explain on a separate signed page.

3.7 Are any corporate officers, partners or owners connected to any other
construction firms? Information only

NOTE: Include information about other firms if an owner, partner, or officer
of your firm holds a similar position in another firm.

 Yes  No If "yes," explain on a separate signed page.

3.8 Does your firm have the qualified, experienced key personnel available to work
on the proposed project during the indicated time period? The required positions
include, but are not limited to: Project Executive, Project Manager, Project
Engineers, Project Superintendents, and Design Architects and Engineers.
Information Only
 Yes  No

3.9 How many years has your organization been in business in California as a
contractor under your present business name and license number?
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Years in Business____________

3 years or less = 2 points
4 years = 3 points
5 years = 4 points
6 years or more = 5 points

3.10 Is your firm currently the debtor in a bankruptcy case?

 Yes  No

If "yes," please attach a copy of the bankruptcy petition, showing the case
number, and the date on which the petition was filed.

No = 3 points Yes = 0 points

3.11 Was your firm in bankruptcy at any time during the last five years?
(This question refers only to a bankruptcy action that was not described in answer
to question 3.10, above)

 Yes  No

If "yes," please attach a copy of the bankruptcy petition, showing the case number
and the date on which the petition was filed, and a copy of the Bankruptcy Court's
discharge order, or of any other document that ended the case, if no discharge
order was issued.

No = 3 points Yes = 0 points

Licenses

3.12 If any of your firm's license(s) are held in the name of a corporation or
partnership, list below the names of the qualifying individual(s) listed on the
Contractor's State License Board (CSLB) records who meet(s) the experience
and examination requirements for each license. Information only

_______________________________________________________________

_______________________________________________________________

3.13 Has any CSLB license held by your firm or its Responsible Managing Employee
(RME) or Responsible Managing Officer (RMO) been suspended within the last five
years?

 Yes  No
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If "yes" please explain any mitigating circumstances on a separate signed sheet.

No = 5 points Yes = 0 points

3.14 Has the Architect Member of the Design-Builder had their California Architect's
Registration revoked at any time in the last five years? Information only

 Yes  No If "yes," please explain on a separate signed sheet.

3.15 Provide a listing of any violations of the Contractors' State License (Chapter 9
commencing with Section 7000 of Division 3 of the Business and Professions
Code), including violations related to the payment of wages, benefits,
apprenticeship requirements, or personal income tax withholding, or of Federal
Insurance Contribution Act (FICA) withholding requirement settled against any
member of the Design-Builder. Information only

3.16 Provide a listing of the names and positions of your firm's RME and/or RMO for
the last five years. Information only

Disputes

3.17 At any time in the last five years, has your firm been assessed and required to pay
liquidated damages of more than 30 days following completion of a project under
a construction contract with either a public or private owner?

 Yes  No

If "yes," explain on a separate signed page, identifying all such projects by owner,
owner's address, the date of completion of the project, amount of liquidated
damages assessed and all other information necessary to fully explain the
assessment of liquidated damages.

No projects with liquidated damages of more than 30 days = 5 points
One project with liquidated damages of more than 30 days = 4 points
Two projects with liquidated damages of more than 30 days = 3 points
Any other answer: no points

3.18 In the last five years, has your firm, or any firm with which any of your company's
owners, officers or partners was associated, been debarred, disqualified, removed
or otherwise been prevented from bidding on, or completing, any government
agency or public works project for any reason?

NOTE: "Associated with" refers to another construction firm in which an
owner, partner or officer of your firm held a similar position, and which is
listed in response to question 3.2.c or 3.2.d on this form.
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 Yes  No

If "yes," explain on a separate signed page. State whether the firm involved was
the firm applying for prequalification here or another firm. Identify by name of the
company, the name of the person within your firm who was associated with that
company, the year of the event, the owner of the project, the project, and the basis
for the action.

No = 5 points Yes = 0 points

3.19 In the last five years, has your firm been denied an award of a public works contract
based on a finding by a public agency that your company was not a responsible
bidder?

 Yes  No

If "yes," explain on a separate signed page. Identify the year of the event, the
owner, the project, and the basis for the finding by the public agency.

No = 5 points Yes = 0 points

The following two questions refer only to disputes between your firm and
the owner of a project. You need not include information about disputes
between your firm and a supplier, another contractor, or subcontractor.
Also, you may omit reference to all disputes with amounts of less than
$50,000.

3.20 In the past five years, has any claim against your firm concerning your firm's work
on a construction project been filed in court or arbitration?

 Yes  No

If "yes," on separate signed sheet of paper, identify the claim(s) by providing the
project name, date of the claim, name of the claimant, a brief description of the
nature of the claim, the court in which the case was filed and a brief description of
the status of the claim (pending or, if resolved, a brief description of the resolution).
Information only

3.21 In the past five years, has your firm made any claim against a project owner
concerning work on a project or payment for a contract, and filed that claim in
court or arbitration? Information only

 Yes  No

If "yes," on separate, signed sheets of paper, identify the claim by providing the
project name, date of the claim, name of the entity (or entities) against whom the
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claim was filed, a brief description of the nature of the claim, the court in which the
case was filed and a brief description of the status of the claim (pending, or if
resolved, a brief description of the resolution).

3.22 At any time during the past five years, has any surety company made any
payments on your firm's behalf as a result of a default, to satisfy any claims made
against a performance or payment bond issued on your firm's behalf, in
connection with a construction project, either public or private?

 Yes  No

If "yes," explain on a separate, signed page, the amount of each such claim
(payment), contract value, the name and telephone number of the claimant, the
date of the claim, the grounds for the claim, the present status of the claim, the
date of resolution of such claim if resolved, the method by which such was
resolved if resolved, the nature of the resolution and the amount, if any, at which
the claim was resolved.

NOTE: Any payment ranging from 0% to 5% will be counted as one claim;
any payment in excess of 5% of the contract value will be counted as two
claims for the scoring of this question. Any payment in excess of 10% of the
contract value will be counted as three claims for the scoring of this
question.

5 points for "No," indicating no such claim
4 points for “Yes,”indicating 1 such claim
3 points for "Yes," indicating 2 such claims

Subtract 5 points for "Yes," if more than 3 or more such claims

3.23 In the last five years, has any insurance carrier, for any form of insurance,
refused to renew the insurance policy for your firm?

 Yes  No

If "yes," explain on a separate, signed page. Name the insurance carrier, the form
of insurance, the year of the refusal and any justification provided (include copies
of this justification). On a separate sheet, explain the reason for the denial and
provide a copy of the denial letter. The County reserves the right to reinstate points
based on the responses provided.

5 points for "No"
4 points for "Yes," indicating 1 such instance
3 points for "Yes," indicating 2 such instances
0 points for "Yes," if more than 2 such instances
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Criminal Matters and Related Civil Suits

3.24 Has your firm or any of its owners, officers or partners ever been found liable in a
civil suit or found guilty in a criminal action for making any false claim or material
misrepresentation to any public agency or entity?

 Yes  No

No = 5 points Yes = subtract 5 points

3.25 Has your firm or any of its owners, officers or partners ever been convicted of a
crime involving any federal, state, or local law related to construction?

 Yes  No

No = 5 points Yes = subtract 5 points

3.26 Has your firm or any of its owners, officers or partners ever been convicted of a
federal or state crime of fraud, theft, or any other act of dishonesty?

 Yes  No

No = 5 points Yes = subtract 5 points

Bonding

3.27 Have you attached a notarized letter from your surety identifying the name of the
company, name of the agent, address and telephone number, bonding capacity,
and bond premium rate for a performance and payment bond for the last three
fiscal years? Information only

 Yes  No
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Compliance with Occupational Safety and Health Laws and with Other Labor
Legislation Safety

3.28 Has CAL OSHA cited and assessed penalties against your firm for any "serious”
or "willful" violations, as determined by OSHA, of its safety or health regulations in
the past five years? (CAL OSHA Act 1973).

NOTE: If you have filed an appeal of a citation, and the Occupational Safety and
Health Appeals Board has not yet ruled on your appeal, you need not include
information about it.

 Yes  No

If "yes," attach a separate signed page describing the citations, including
information about the dates of the citations, the nature of the violation, the project
on which the citation(s) was or were issued, and the amount of penalty paid, if any.
If the citation was appealed to the Occupational Safety and Health Appeals Board
and a decision has been issued, state the case number and the date of the
decision.

5 points for "No"
4 points for "Yes," indicating 1 such instance
3 points for "Yes," indicating 2 such instances
0 points for "Yes," if more than 2 such instances

3.29 Has the Federal Occupational Safety and Health Administration cited and
assessed penalties against your firm in the past five years? (OSHA Act 1970)

NOTE: If you have filed an appeal of a citation and the Appeals Board has
not yet ruled on your appeal, or if there is a court appeal pending, you need
not include information about the citation.

 Yes  No

If “yes," attach a separate signed page describing each citation.

5 points for "No"
4 points for "Yes," indicating 1 such instance
3 points for "Yes," indicating 2 such instances
0 points for "Yes," if more than 2 such instances

3.30 Has the Environmental Protection Agency (EPA), any Air Quality Management
District, any Regional Water Quality Control Board, or any other environmental
regulatory agency cited and assessed penalties of more than $25,000 against
either your firm or the owner of a project as a consequence of your firm's work, in
the past five years?
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NOTE: If you have filed an appeal of a citation and the Appeals Board has not
yet ruled on your appeal, or if there is a court appeal pending, you need not
include information about the citation.

 Yes  No

If "yes," attach a separate signed page describing each citation.

No = 5 points Yes = 0 points

3.31 Do you have a written safety program and is a copy attached?

 Yes  No

Yes = 5 points No = 0 points

3.32 Within the last five years, has there ever been a period when your firm had
employees but was without workers' compensation insurance or State-approved
self-insurance?

 Yes  No

If "yes,” please explain the reason for the absence of workers' compensation
insurance on a separate signed page. If "No," please provide a statement by your
current workers' compensation insurance carrier that verifies periods of workers'
compensation insurance coverage for the last five years. (If your firm has been in
the construction business for less than five years, provide a statement by your
workers' compensation insurance carrier verifying continuous workers'
compensation insurance coverage for the period that your firm has been in the
construction business.)

5 points for "No"

3 points for "Yes," indicating 1 such instance of no more than 30
days in length
0 points for any instance greater than 30 days, or two or more
instances of any length
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Safety Record

3.33 (a)Has your firm maintained an Experience Modification Rate (EMR) with an
average of 1.00 or less for the last three premium years (2021, 2020, 2019)?
Design-Builders with an average 3-year EMR rate above 1.00 will be
immediately disqualified. Your firm will be immediately disqualified if your
firm does not have an EMR or lists DNQ for any of the last three years.

 Yes  No

Attach a copy of your worker's compensation insurance carrier's Experience
Modification Rate (EMR) letter for the last three premium years which must also
include Workers' Compensation Insurance Rating Bureau of California (WCIRB)
Risk Summary Report* showing Experience Modifications or Workers'
Compensation Experience Rating Forms for the most recent three-year period. A
letter from the insurance broker is not acceptable.

Attach a separate sheet for the Design-Builder or each member (as appropriate)
indicating the following information:

EMR for year 2021: _________
EMR for year 2020: _________
EMR for year 2019: _________
3 year EMR average: _________

*If a Proposer is located outside of California, the Proposer must include reports from a
State agency who publishes EMR outside of California.

3.33 (b)Does your firm’s average total recordable injury or illness rate and average lost
work rate for the most recent three year period exceed the applicable statistical
standards for your firm’s business category?

 Yes  No

3.33 (c)Is your firm a party to an alternative dispute resolution system as provided in
section 3201.5 of the Labor Code?

 Yes  No

Contractors answering “yes” to 3.33(b) and “no” to 3.33(c) will be immediately
disqualified.
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Prevailing Wage and Apprenticeship Compliance Record

3.34 Has there been more than one instance (one identified occurrence involving up
to five employees) during the last five years in which your firm was required to
pay penalties for your own firm's failure to comply with the State's prevailing wage
laws?

NOTE: This question refers only to your own firm's violation of prevailing
wage laws, not to violations of the prevailing wage laws by a subcontractor.

 Yes  No

If "yes," attach a separate signed page or pages, describing how many instances
occurred (each instance is defined as an occurrence involving a maximum of five
employees; i.e. one time with seven employees would be counted as two
instances) that resulted in penalties.

5 points for "No"
4 points for "Yes," indicating 1 such instance
3 points for "Yes," indicating 2 such instances

0 points for "Yes," indicating 3 or more such instances

3.35 During the last five years, has there been more than one instance (one identified
occurrence involving up to 5 employees) in which your own firm has been
penalized or required to pay penalties for failure to comply with the Federal Davis-
Bacon prevailing wage requirements?

 Yes  No

If "yes," attach a separate signed page or pages describing how many instances
occurred (each instance is defined as an occurrence involving a maximum of five
employees; i.e. one time with seven employees would be counted as two
instances) that resulted in penalties.

5 points for "No"
4 points for "Yes," indicating 1 such instance
3 points for "Yes," indicating 2 such instances
0 points for "Yes," indicating 3 or more such instances
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3.36 Provide the name, address and telephone number of the apprenticeship program
(approved by the California Apprenticeship Council) from whom you intend to
request the dispatch of apprentices to your company for use on any public work
project for which you are awarded a contract by the County of Los Angeles.

_____________________________

_____________________________

_____________________________

5 points if at least one approved apprenticeship program is listed
0 points for any other answer
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SECTION 4 RECENT CONSTRUCTION PROJECTS COMPLETED

In this section, the County is asking questions relevant to the Design-Builder's
qualifications most closely related to the proposed Construction of a new standalone
three-story building with four stories of subterranean parking approximately 70,000
square foot that will house an outpatient primary care clinic, urgent care clinic, outpatient
mental health clinic and a wellness center on an existing County owned site.

 Section 4.1 shall be completed by the Contractor member of the Design-Builder.
 Section 4.2 shall be completed by the Architect member of the Design-Builder.

The County reserves the right to ask for any additional information based on the
responses provided, and will use this information, along with any other relevant
information, to evaluate whether or not the Design-Builder is qualified to perform
the proposed work.



Page 26 of 34

CONTRACTOR MEMBER

4.1 Contractor Member - Use the following form to provide details for up to three
projects in which the contractor member of the Design-Builder within the last ten
years, held, or was part of a joint venture or other legal entity that held a contract
directly with a client or client organization on comparable projects (from at least
60% of the overall proposed project size and cost) constructing a new standalone
three-story building with four stories of subterranean parking approximately 70,000
square foot for an outpatient primary care clinic, urgent care clinic, outpatient
mental health clinic and a wellness center as defined in this request for proposal.
The following form(s) should include project details which describe and
demonstrate this experience.

List all contracts for comparably sized projects completed or underway in the last
ten years. Copy and fill in the attached form and label as: Attachment 4.1A, 4.1B,
and 4.1C

In the event the proposer does not have enough projects that fit within the exact
parameters of the criteria identified for the design of a comparable project (from at
least 60% of the overall proposed project), the proposer may provide additional
information on similar projects which may fall outside the specified criteria. The
County reserves the right to consider these other listed projects and assign points
to the proposer as the County deems reasonable based on the information
provided. If substitute projects are accepted by the County, in no event shall the
proposer be allowed to exceed eighty percent (80%) of the available points for
these projects.
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CONTRACTOR MEMBER

ATTACHMENT 4.1: COMPARABLY SIZED OUTPATIENT PRIMARY
CARE CLINIC, URGENT CARE CLINIC,
OUTPATIENT MENTAL HEALTH CLINIC AND A
WELLNESS CENTER

Project Name:
Original Contract
Amount:*

Project Type:

Client Organization: Final Contract
Amount: * A/E Name:

Project Location:

Completion Date

Owner Contact Information
(Name, telephone, & e-mail address)

Contract Type:

 Design-Build

 Low Bid

 Other (Describe below)

__________________________

Project Description:

In order to qualify for the project, the original amount may be escalated to current value
utilizing annual rates of escalation of three percent. These rates of escalation shall be
applied to the Contract value from the date of Contract award to the date of the RFP
submission.

* NOTE: If these amounts are price- escalated to current value, show escalation
computations in Project Description.

Scoring: 10 Points for each qualifying project up to 3 projects (30 points total)
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ARCHITECT MEMBER

4.2 Architect Member - Use the following form to provide details for up to three
projects in which the contractor member of the Design-Builder within the last ten
years, held, or was part of a joint venture or other legal entity that held a contract
directly with a client or client organization on comparable projects (from at least
60% of the overall proposed project size and cost) constructing a new standalone
three-story building with four stories of subterranean parking approximately 70,000
square foot for an outpatient primary care clinic, urgent care clinic, outpatient
mental health clinic and a wellness center as defined in this request for proposal.
The following form(s) should include project details which describe and
demonstrate this experience.

List all contracts for comparably sized projects completed or underway in the last
ten years. Copy and fill in the attached form and label as: Attachment 4.2A, 4.2B,
and 4.2C

In the event the proposer does not have enough projects that fit within the exact
parameters of the criteria identified for the design of a comparable project (from at
least 60% of the overall proposed project), the proposer may provide additional
information on similar projects which may fall outside the specified criteria. The
County reserves the right to consider these other listed projects and assign points
to the proposer as the County deems reasonable based on the information
provided. If substitute projects are accepted by the County, in no event shall the
proposer be allowed to exceed eighty percent (80%) of the available points for
these projects.
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ARCHITECT MEMBER

ATTACHMENT 4.2: COMPARABLY SIZED OUTPATIENT PRIMARY
CARE CLINIC, URGENT CARE CLINIC,
OUTPATIENT MENTAL HEALTH CLINIC AND A
WELLNESS CENTER

Project Name:
Original Contract
Amount:*

Project Type:

Client Organization: Final Contract
Amount: * Contractor Name:

Project Location:

Completion Date

Owner Contact Information
(Name, telephone, & e-mail address)

Contract Type:

 Design-Build

 Design Services Agreement with

Design-Builder or Contractor

 Design Services Agreement with

Other

__________________________

Project Description:

In order to qualify for the project, the original amount may be escalated to current value
utilizing annual rates of escalation of three percent. These rates of escalation shall be
applied to the Contract value from the date of Contract award to the date of the RFP
submission.

* NOTE: If these amounts are price- escalated to current value, show escalation
computations in Project Description.

Scoring: 10 Points for each qualifying project up to 3 projects (30 points total)
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4.3 Design-Builder's Previous Experience Working Together and/or on
Design-Build Projects

4.3a Does Design-Builder's Designer have design experience on Design-Build
Project? (3 Points)

List Project Name(s) and brief description

4.4 Describe the advantages that you as a Design-Builder bring to the County if
selected for this project.

NOTE: Explain how your firm will provide a benefit or service, which will
result in increased quality, early completion, lower budget, certifications,
accommodations, or some other tangible quantifiable direct benefit to the
project or the Owner.

Maximum 5 points.
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SECTION 5 ENFORCEABLE COMMITMENT AND AGREEMENT TO USE SKILLED
AND TRAINED WORKFORCE

I certify on behalf of the Design-Builder as follows:

If selected as the Design-Builder on the NORTH HOLLYWOOD INTEGRATED CARE
CLINIC project:

(check one applicable provision)

___Design-Builder and all of its subcontractors at every tier shall comply with the
requirements of Public Contract Code Section 2600 et seq., and 22164(c) regarding the
use of skilled and trained workforce to perform all the work on the NORTH
HOLLYWOOD INTEGRATED CARE CLINIC project; and will provide the County with
evidence, on a monthly basis, while the project is being performed, that Design-Builder
and all of its subcontractors are complying with the requirements of Public Contract
Code Section 2600 et seq., and 22164(c).

OR (if DB has a PLA)

___Design-Builder is a party to an applicable Project Labor Agreement that binds the
Design-Builder and all subcontractors at every tier, entitled____________________,
dated __________________, a copy of which is attached hereto.
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CERTIFICATION OF REQUIRED LICENSE(S) AND REGISTRATION(S)

___Design-Builder possesses all the required license(s) and registration(s) in the State
of California to perform the Work, and that said license(s) and registration(s) are current
and valid. The required license(s) and registration(s) numbers are as follows:

General Contractor’s License: ____________________
Registered Architect: ____________________
Registered Mechanical Engineer: ____________________
Registered Electrical Engineer: ____________________
Mechanical Subcontractor: ____________________
Electrical Subcontractor: ____________________

Note: This statement is a Pass/Fail statement. Any proposers that will not verify a
commitment to comply with the requirements of Public Contract Code Section 2600 et
seq., and 22164(c) by checking the applicable provision above shall not be shortlisted.

Dated:
Responsible Design-Builder Representative

(Signature)

(Company and Position of Signatory)
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SECTION 6 COMMITMENT TO PROPOSE

If selected as one of the three highest ranked proposers, I certify that I will provide a full
and complete Part B RFP proposal for the NORTH HOLLYWOOD INTEGRATED
CARE CLINIC project.

Note: This statement is a Pass/Fail statement. Any proposers that will not verify a
commitment to provide a full and complete Part B RFP proposal will be
immediately disqualified.

Dated:
Authorized Design-Builder Representative

(Signature)

(Company and Position of Signatory)
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SECTION 7 OATH OF TRUTHFULNESS

I, the undersigned, certify and declare that I have read all the foregoing answers to
this questionnaire and know their contents. The matters stated in the questionnaire
answers are true of my own knowledge and belief, except as to those matters stated on
information and belief, and as to those matters I believe them to be true. I declare under
penalty of perjury under the laws of the State of California, that the foregoing is correct.

Dated: ____
(Design Builder’s Name)

(Architect/Contractor Member's
Name if separate entities)

(Company and Position of Signatory)
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__________________________________ _______________________
Name of Proposer (Design-Builder Name) Vendor Identification Number

SECTION 00 03 00
PRICE PROPOSAL FORM

The Proposer offers to perform the Work, including, but not limited to, providing all design
and construction services, materials, labor, and equipment, and inclusive of all direct and
indirect costs, general conditions, applicable taxes, and overhead and profit, required to
complete the North Hollywood Integrated Care Clinic Project for the COUNTY, in
accordance with the Request for Proposals for SPECS NO. 7578, and any subsequent
Notices to Proposers, as follows:

1. BASE PRICE PROPOSAL:

The Proposer offers to perform the Work for the Base Price Proposal of:

($____________________) (___________________________________)
Base Price Proposal in figures Base Price Proposal in words

2. ALTERNATES:

ALTERNATE NO. 1:

The amount to be added to the Base Price Proposal for inclusion of Alternate 1, as
specified in Section 01 03 00, into the Work, will be as follows:

($____________________) (___________________________________)
Alternate Price Proposal in figures Alternate Price Proposal in words
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3. PROPOSER’S BASE PRICE PROPOSAL BREAKDOWN

Item Value in Dollars

Design $

Permits $

Construction Administration $

Record Drawings $

Others (As required) $

Division 0 General Conditions: $

Division 1 General Requirements: $

Division 2 Site Work: $

Division 3 Concrete: $

Division 4 Masonry: $

Division 5 Metals: $

Division 6 Woods and Plastics: $

Division 7 Thermal and Moisture Protection: $

Division 8 Doors and Frames: $

Division 9 Finishes: $

Division 10 Specialties: $

Division 11 Equipment: $

Division 12 Furnishings: $

Division 13 Special Construction: $

Division 14 Conveying Systems: $

Division 15 Mechanical: $

Division 16 Electrical: $

TOTAL – BASE PRICE PROPOSAL $
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4. RECEIPT OF NOTICE TO PROPOSERS: (IF APPLICABLE)

The Proposer hereby certifies and declares that it has received, reviewed, and
incorporated the following Notices to Proposers into its Technical and Cost
Proposal:

1. Notice to Proposers A, dated ________.
2. Notice to Proposers B, dated ________.

5. CERTIFICATION OF REQUIRED LICENSE(S) AND REGISTRATION(S)

The Proposer certifies that it possesses all the required license(s) and registration(s) in the
State of California to perform the Work, and that said license(s) and registration(s) are
current and valid. The required license(s) and registration(s) numbers are as follows:

General Contractor’s License: ____________________
Registered Architect: ____________________
Registered Mechanical Engineer: ____________________
Registered Electrical Engineer: ____________________
Registered Structural Engineer: ____________________
Registered Civil Engineer: ____________________

Date signed _____________, 20_____ Respectfully submitted,

Place __________________________ ______________________________
City and State Name of Proposer (Design-Builder Name)

Proposer's address and telephone:

_______________________________ ________________________________
Number and Street Name of Proposer’s Authorized Representative

_____________________________ ______________________________
City and State Title

_____________________________ ______________________________
Telephone Signature of Proposer’s Authorized Representative

_______________________________
Fax

NOTE: Any alteration or addition to the Cost Proposal Form may cause the Proposer's Technical
and Cost Proposal to be rejected as non-responsive. All blank spaces must be filled out
completely, or marked as "not applicable" or "N/A". A Cost Proposal Form that is not fully or
properly completed may cause the Proposer's Technical and Cost Proposal to be rejected
as non-responsive. Notwithstanding the foregoing, the County reserves the right to waive
any informalities or minor deficiencies in the Cost Proposal Form.
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SECTION 00 05 00

DESIGN-BUILD AGREEMENT
CAPITAL PROJECT NUMBERS: xxxxx

This Design-Build Agreement is made and entered into this ________ day
of______________, 20___, by and between the following parties:

COUNTY OF LOS ANGELES, a body corporate and politic, and a political subdivision of
the State of California (hereinafter "County"),

AND

[DESIGN-BUILDER], (hereinafter "Design-Builder"):

[A California Corporation]

[OR USE THE FOLLOWING FORM IF THIS IS AN OUT-OF-STATE
CORPORATION:

A foreign corporation incorporated under the laws of _______________, whose
agent for service of process in California is: [or if the entity is not a corporation,
identify the type of entity that it is, e.g., general partnership, joint venture, etc.]

[Agent]
[Agent’s address and telephone in California]
[Address]
[City, State, Zip Code]
[Telephone Number]

[IN THE CASE OF A PARTNERSHIP OR OTHER ASSOCIATION THAT IS NOT
A LEGAL ENTITY, ALL PARTNERS OR ASSOCIATION MEMBERS MUST BE
IDENTIFIED ABOVE, AND EACH PARTNER OR ASSOCIATION MEMBER
MUST SIGN THE AGREEMENT]

for services in connection with the Project identified below (hereinafter "Project”).

PROJECT:

NORTH HOLLYWOOD
INTEGRATED CARE CLINIC OLIVE VIEW MEDICAL CENTER
5300 WEST TUJUNGA AVE.

NORTH HOLLYWOOD, CA 90601
SPECS NO.: 7578
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Design-Builder is a recognized professional organization with extensive experience and
training in its specialized field. In rendering these services, Design-Builder shall, at a
minimum, exercise the ordinary care and skill expected of a competent practitioner in
Design-Builder’s profession acting under similar circumstances. The Design-Builder
wishes to enter into a relationship of trust and confidence with the County to work together
to accomplish the goals of the Project.

In the event the Design-Builder is a partnership or other association, that is not a legal
entity, all partners or association members agree to be fully responsible and liable, jointly
and severally, for the performance of the Contract (as defined below at Article 2.1).

In consideration of the mutual covenants and obligations contained herein, the County
and Design-Builder agree as set forth herein.

Article 1. Definitions

1.1 The definitions of terms, which shall have the same meaning throughout all of the
Contract Documents, are shown in Section 00 07 00, General Conditions, of the
Project Manual.

Article 2. Contract and Contract Documents

2.1 The Contract Documents (as listed in Article 2.2 below), all of which Contract
Documents are incorporated by reference into this Design-Build Agreement, form
the entire and integrated contract between the County and the Design-Builder
(hereinafter also collectively referred to as the "Contract"), and supersede all prior
negotiations, representations, or agreements, written or oral.

2.2 The Contract Documents consist of the following:

2.2.1 This Design-Build Agreement, including any attachments to this Design-
Build Agreement;

2.2.2 The Project Manual (Specifications number 7578) dated XXXX;

2.2.3 All Contract Amendments; and

2.2.4 All documents listed in Attachments A and B to this Design-Build
Agreement.

2.3 The order of precedence of the Contract Documents is set forth in Section 00 07
00, General Conditions, of the Project Manual.

Article 3. Work

3.1 This is a public works project as defined in the California Public Contract Code.
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Design-Builder shall comply with all the requirements of the California Public
Contract Code and the California Labor Code, including, but not limited to,
prevailing wages, apprentices, and payroll reporting.

3.2 Design-Builder shall provide all necessary architectural/engineering design
services and construction services, including, but not limited to, procurement,
permitting, and clean-up; and shall furnish all necessary materials, equipment
(except those to be provided by County, if any), supervision, labor, and services
required to complete the Project, as generally described in Section 01 00 00,
Project General Requirements, of the Project Manual and as fully defined in the
Contract Documents (hereinafter, the all-inclusive obligations of the
Design-Builder set forth in this Article and the Contract are referred to as the
"Work"). Design-Builder shall also fully commission and turn over the Project to
the County in a complete, operational, and fully functional condition. Without
limiting the generality of the Contract requirements, Design-Builder shall provide
the following work and services:

3.2.1 Design-Builder shall prepare complete architectural/engineering Design
Documents, engineering calculations, and shop drawings setting forth in
detail the specifications and requirements for the purchasing and
procurement of the services, materials and equipment and for the
construction of the Project, and shall furnish the services of all licensed and
other personnel necessary for the preparation of those drawings and
specifications required for the Work. The Design-Builder’s Architect of
Record and Engineers of Record, as applicable, shall be appropriately
licensed to perform architectural and engineering work in the State of
California.

3.2.2 Design-Builder shall provide, install and complete as specified and pay for all
labor, materials and equipment, tools, supplies, construction equipment and
machinery, construction, start-up and testing, utilities, transportation, and
other facilities and services (including any temporary materials, equipment,
supplies and facilities) necessary for the proper execution and completion of
the Project, including the permanent interconnection for electricity, natural
gas, water supply, and any other utilities and demonstration of fully
satisfactory operation of all systems and equipment.

3.2.3 Design-Builder shall supervise and direct the work performed by all its
Subcontractors and Subconsultants and shall at all times be fully responsible
and liable for the performance and completion of their work to the same
extent as if directly performed by Design-Builder.

3.2.4 Design-Builder shall obtain all jurisdictional agency and private approvals,
licenses, and permits required to complete the Work. Design-Builder shall
perform the Work in compliance with all applicable laws, codes and
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standards, both public and private, including but not limited to, the standards
included and warranties expressed in the Contract Documents and
manufacturer's recommendations pertaining to individual items of equipment
or systems.

3.3 The Design-Builder agrees to perform additional work on the project arising from
changes ordered by the County pursuant to Section 00 07 00, General Conditions,
of the Project Manual.

Article 4. Contract Sum and Maximum Contract Sum

4.1 Subject to the terms and conditions set forth in Section 00 07 00, General
Conditions, of the Project Manual, including the payment provisions set forth in
Article 9, Project Payments, County agrees to pay the Design-Builder the “Contract
Sum” in the amount of ____________________ Dollars ($_________.00) in
exchange for which the Design-Builder agrees to complete the Work in accordance
with the Contract Documents. The Contract Sum may only be adjusted, as
applicable, by Contract Amendment as set forth in
Article 12, Changes in the Work, of Section 00 07 00, General Conditions, of the
Project Manual.

4.2 For purposes of the Contract, the "Maximum Contract Sum" is defined as, and is
equal to, the Contract Sum plus the total amount of the Allowances specified
above. The Maximum Contract Sum is ____________________ Dollars
($_________.00). Only the Contract Sum is payable to the Design-Builder; the
Maximum Contract Sum is not payable to the Design-Builder. The Maximum
Contract Sum may only be adjusted, as applicable, by Contract Amendment as set
forth in Article 12, Changes in the Work, of Section 00 07 00, General Conditions,
of the Project Manual.

4.3 The Contract Sum is inclusive of all costs to perform the Work, including without
limitation, materials, equipment, and labor furnished by Design-Builder, its
Subcontractors, Subconsultants, architects, engineers, and vendors; any other
costs arising out of Design-Builder's performance of the Work; all federal, state,
and local taxes on the foregoing, including any increases in any such taxes during
the term of this Contract; and any duties, fees, and royalties imposed with respect
to any materials and equipment, labor or services.

4.4 Design-Builder acknowledges that the Contract Sum includes the cost of all of
Design-Builder’s insurance policies required by the Contract, including any project
specific insurance policies, and the cost of all required bonds. Insurance and bond
requirements are specified in Section 00 07 00, General Conditions and Section
00 08 00, Supplementary Conditions, of the Project Manual.

4.5 Unit prices shown in Attachment D, Unit Prices, shall be utilized, if applicable, in
the calculation of adjustments to the Contract Sum and Maximum Contract Sum
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for Contract Amendments (including Allowance Reallocations and Change
Orders), as described more fully in Article 12, Changes In The Work, of Section 00
07 00, General Conditions, of the Project Manual.

4.6 Hourly rates shown in Attachment C, Schedule of Hourly Rates for
Design-Related Services, shall be utilized, if applicable, in the calculation of
adjustments to the Contract Sum and Maximum Contract Sum for Contract
Amendments (including Allowance Reallocations and Change Orders), as
described more fully in Article 12, Changes In The Work, of Section 00 07 00,
General Conditions, of the Project Manual.

Article 5. Contract Time

5.1 The “Contract Time” means the total number of days the Design-Builder has to
achieve Substantial Completion of the Work, starting from the date the
Design-Builder is authorized to commence the Work as such date is set forth in
the Notice to Proceed to be issued by County. For purposes of this Contract, the
Contract Time is xxxx calendar days. Design-Builder shall diligently pursue
completion of the Work and shall achieve Substantial Completion of the entire
Project within said Contract Time. Design-Builder shall also achieve Substantial
Completion of any designated portions of the Work, within the time periods set
forth in the Contract Documents for such designated portions of the Work. The
Contract Time may only be adjusted, as applicable, by Contract Amendment as
set forth in Article 12, Changes in the Work, of Section 00 07 00, General
Conditions, of the Project Manual.

5.2 County reserves the right to modify or alter the date of commencement of the Work.
Design-Builder acknowledges that it is in the best interest of both parties to begin
work as soon as possible after County award of the Contract and issuance of the
Notice to Proceed. Design-Builder shall incorporate in its project schedule
submittal for County acceptance, as required in Section 01310, Project Schedule,
of the Project Manual, all the durations and milestone dates set forth in the Contract
Documents.

5.3 By executing this Contract, the Design-Builder agrees to complete the Work in
accordance with the Project Schedule accepted by the County, and
Design-Builder agrees that time is of the essence of this Contract with respect to
all times, dates and Project Schedule. The Design-Builder confirms that said
Project Schedule allows a reasonable period of time for achieving the Substantial
Completion and Final Completion of the Work for the Project.

Article 6. Liquidated Damages and Compensable Delays

6.1 County and Design-Builder agree that time is of the essence of this Contract and
that County will suffer financial loss including, but not limited to, loss of grant or
other outside agency funds, additional Contract administration expenses (including
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project management and consultants' expenses), delay, and loss of public use, if
the Work is not completed within the time specified in Article 5 above plus any
extensions thereof allowed by the County in accordance with the Contract
Documents. Consistent with Section 00 07 00, General Conditions, of the Project
Manual and Article 5 above, Design-Builder and County agree that because of the
nature of the Project, it would be impractical or extremely difficult to fix the amount
of actual damages incurred by County because of a delay in completion of the
Work.

6.2 County and Design-Builder agree that Design-Builder shall pay County the daily
rate of $TBD as liquidated damages for each day of delay in achieving Substantial
Completion of the Work beyond the Contract Time, as the Contract Time may be
adjusted by Contract Amendment. Other terms and conditions related to
Liquidated Damages are contained in Section 00 07 00, General Conditions, and
Section 01 00 00, Project General Requirements, of the Project Manual.

6.3 Liquidated damages for delay shall cover and be in lieu of actual damages for
delay suffered by County. Liquidated damages are intended to compensate
County for damages it incurs as a result of delay, but do not cover the cost of
completion of the Work or damages not arising from delays. The specified
liquidated damages shall be the County’s sole remedy for recovery of damages
due to delays in the Work.

6.4 When Design-Builder is entitled to an adjustment in the Contract Sum due to
Compensable Delays as set forth in Section 00 07 00, General Conditions, of the
Project Manual, compensation for such delays shall be based on the following
Compensable Delay daily rates:

6.4.1 $ Compensable Delay Daily Rate for design-only work.

6.4.2 $ Compensable Delay Daily Rate for construction-only
work.

6.4.3 $_______________ Compensable Delay Daily Rate for design and
construction work.

6.5. The Contractor’s Extended Overhead Daily Rates for design-only work,

construction-only work, and combined design and construction work shall be

limited to the daily rate amounts set forth in Section 6.4, above. These Extended

Overhead Daily Rates shall be the sole amount payable to the Contractor for each

day of Compensable Delay to fully compensate the Contractor for all damages

resulting from or associated with Compensable Delay, including, but not limited to,
home office and field office overhead in accordance with Specification Section 00

07 00, General Conditions, Article 10.4, Types of Delay, and Contractor expressly

waives any other compensation for Compensable Delay.
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Article 7. Bonds, Insurance and Indemnification

7.1 Design-Builder shall not commence the Work under this Contract until it has
obtained and furnished to the County all insurance and bonds required by the
Contract Documents and such certificates and bonds are approved for
conformance by the County, nor shall Design-Builder allow any Subcontractor or
Subconsultant to commence Work until all similar insurance requirements for the
Subcontractor or Subconsultant have been so obtained and approved by the
Design-Builder.

7.2 Indemnification and insurance requirements are set forth in Section 00 07 00,
General Conditions, of the Project Manual, and any project specific requirements
are set forth in Section 00 08 00, Supplementary Conditions, of the Project Manual.

Article 8. Design-Builder’s Representations

Design-Builder makes the following representations and warranties:

8.1 In entering into a relationship of trust and confidence with County as established
in the Contract Documents, Design-Builder will work collaboratively with County to
accomplish the goals of the Project.

8.2 Design-Builder shall designate a Project representative, known as the Design-
Builder’s Project Manager, who is authorized to act on its behalf with respect to the
Project, together with the scope of his or her respective authority. Functions that
this Contract provides are to be performed by the Design-Builder may be delegated
by the Design-Builder only by written notice from the Design-Builder to the County.
The County shall not be entitled to rely on directions (nor shall it be required to
follow the directions) from anyone outside the scope of that person’s authority as
set forth in written authorization pursuant to this Contract. Directions and decisions
made by the Design-Builder’s Project Manager shall be binding on the Design-
Builder.

8.3 Design-Builder has visited the Site and has examined thoroughly and understands
the nature and extent of the Work, site, locality, actual conditions, as-built
conditions, and all local conditions and federal, state, and local laws and
regulations that in any manner may affect cost, time, progress, performance or
furnishing of the Work or which relate to any aspect of the design and the means,
methods, techniques, sequences or procedures of construction to be employed by
Design-Builder and safety precautions and programs incident thereto.

8.4 Design-Builder has conducted or obtained and understands all such examinations,
investigations, explorations, tests, reports and studies, in addition to or to
supplement those referred to in Paragraph 8.3 above, that pertain to the
subsurface conditions, as-built conditions, underground facilities and all other
physical conditions at or contiguous to the Site or otherwise that may affect the
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cost, time, progress, performance or furnishing of Work, as Design-Builder
considers necessary for the performance or furnishing of Work at the Contract
Sum, within the Contract Time and in accordance with the other terms and
conditions of the Contract Documents; and no additional examinations,
investigations, explorations, tests, reports, studies or similar information or data
are or will be required from County by Design-Builder for such purposes.

8.5 Design-Builder has correlated its knowledge and experience and the results of all
such observations, examinations, investigations, explorations, tests, reports and
studies with the terms and conditions of the Contract Documents.

8.6 As required in the Request for Proposals, prior to submission of its Technical and
Cost Proposal, Design-Builder provided County written notice of all conflicts,
errors, ambiguities, or discrepancies that it discovered in or among the Contract
Documents, as-built drawings of Site conditions, and actual Site conditions.

8.7 The Design-Builder has the experience and capability to efficiently and
expeditiously accomplish the Work required in the Contract Documents in a timely
and satisfactory manner.

8.8 The Design-Builder will continuously furnish the required and necessary licensing
and personnel to complete the Project on a timely basis as required in the Contract
Documents.

8.9 Design-Builder is duly organized, existing and in good standing under applicable
state law, and is duly qualified to conduct business in the State of California.

8.10 Design-Builder has duly authorized the execution, delivery and performance of this
Contract, the Contract Documents and the Work to be performed herein. The
Contract Documents do not violate or create a default under any instrument,
contract, order or decree binding on Design-Builder.

Article 9. County Responsibilities

9.1 The County shall designate a Project representative known as the County’s Project
Manager who is authorized to act on the County’s behalf with respect to the
Project, together with the scope of his/her respective authority. Functions that this
Contract provides are to be performed by the County may be delegated by the
County only by written notice from the County to the Design-Builder. The Design-
Builder shall not be entitled to rely on directions (nor shall it be required to follow
the directions) from anyone outside the scope of that person’s authority as set forth
in written authorization pursuant to this Contract. Directions and decisions made
by the County’s Project Manager within the scope of the County's Project
Manager's delegated authority shall be binding on the County.
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9.2 During the term of this Contract, the County shall communicate with the Design-
Builder, Subcontractors, Subconsultants, suppliers, and others performing any
part of the Work only through the Design-Builder’s Project Manager, as may be
amended, subject to any approvals required by the County as described in the
Contract Documents.

9.3 Whenever the County’s consent, review, acceptance, approval, satisfaction, or
determination shall be required or permitted under the Contract Documents with
respect to the Design-Builder’s performance of the Work, and this Contract does
not expressly state that the County may act in its sole discretion, such consent,
review, acceptance, approval, satisfaction or determination shall not be
unreasonably withheld, qualified, conditioned, or delayed, whether or not such a
"reasonableness" standard is expressly stated in this Contract. Whenever the
County’s cooperation is required by the Design-Builder in order to carry out the
Design-Builder’s obligations hereunder, the County agrees that it shall act in good
faith in so cooperating with the Design-Builder. The County shall cooperate fully
with the Design-Builder and shall furnish decisions, information, and/or reviews
required by this Contract in a timely manner so as not to delay the Work, provided
that the County shall have no less time for review than set forth in the Project
Schedule accepted by the County.

9.4 The Design-Builder shall be entitled to proceed with all parts of the design and
construction phases of the Project when County issues the Notice to Proceed.
However, the County may, at its sole discretion, review, without affecting
Design-Builder’s progress, the Design Documents, and any submittals or shop
drawings for conformance with the Scoping Documents and other Contract
Documents. If the County modifies or otherwise changes in a material way the
scope of the Work called for in the Scoping Documents, the Design-Builder shall
be entitled to a Contract Amendment in accordance with Article 12, Changes In
The Work, of Section 00 07 00, General Conditions, of the Project Manual. In no
event shall a Contract Amendment be issued for any modifications that are
required due to the fault or neglect of the Design-Builder.

Article 10. Changes in Laws

10.1 In the event any changes in laws or regulations directly affecting the scope of the
Work, which could not have been anticipated by the Design-Builder at the time of
proposal submission, are enacted after the date of this Contract, the Contract Sum
and Contract Time, may be equitably adjusted by written Contract Amendment as
appropriate.

Article 11. Independent Contractor Status

11.1 This Contract is by and between the County and the Design-Builder and is not
intended, and shall not be construed, to create the relationship of agent, servant,
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employee, partnership, joint venture, or association, as between the County and
the Design-Builder.

11.2 The Design-Builder understands and agrees that all persons furnishing services to
the County pursuant to this Contract are, for purposes of Workers' Compensation
liability, employees solely of the Design-Builder and not of the County.

11.3 The Design-Builder shall bear the sole responsibility and liability for furnishing
Workers' Compensation benefits to any person for injuries arising from, or
connected with, services performed on behalf of the Design-Builder pursuant to
this Contract.

Article 12. Prohibition from Participation in Future Solicitation(s)

12.1 Neither Consultant (also referred to as Design-Builder) nor any subsidiary of or
subcontractor to Consultant shall participate in any way in any future solicitation
conducted by County that includes or is based upon any solicitation document that
is developed as a result of the services rendered by Consultant under this
Agreement. As this prohibition applies to subcontractors of the Consultant,
Consultant shall notify any subcontractors providing services under this
Agreement of this prohibition before they commence work under this Agreement.
Any response to a solicitation submitted by Consultant or by any subsidiary of or
subcontractor to Consultant in violation of this provision shall be rejected by
County. This provision shall survive the expiration or other termination of this
Agreement.

Article 13. Assignment by Design-Builder

13.1 Design-Builder shall not assign its rights or delegate its duties under the Contract,
or both, whether in whole or in part, without the prior written consent of County, in
its discretion, and any attempted assignment or delegation without such consent
shall be null and void. For purposes of this paragraph, consent by the County shall
only be deemed provided if reflected in a Contract Amendment. Any payments by
County to any approved delegate or assignee on any claim under the Contract
shall be deductible, at County’s sole discretion, against the claims which Design-
Builder may have against County.

13.2 Shareholders, partners, members, or other equity holders of Design-Builder may
transfer, sell, exchange, assign, or divest themselves of any interest they may have
therein. However, in the event any such sale, transfer, exchange, assignment, or
divestment is effected in such a way as to give majority control of Design-Builder
to any person(s), corporation, partnership, or legal entity other than the majority
controlling interest therein at the time of execution of the Contract, such disposition
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is an assignment requiring the prior written consent of County in accordance with
applicable provisions of this Contract.

13.3 Any assumption, assignment, delegation, or takeover of any of Design-Builder’s
duties, responsibilities, obligations, or performance of same by any entity other
than Design-Builder, whether through assignment, subcontract, delegation,
merger, buyout, bankruptcy or any other mechanism, without County’s express
prior written approval, constitutes a material breach of the Contract by
Design-Builder, which may result in the termination of the Contract. In the event
of such termination, County shall be entitled to pursue the same remedies against
Design-Builder as it could pursue in the event of default by
Design-Builder.

Article 14. Ownership of County Materials

14.1 Terms and conditions for intellectual property rights and ownership of all materials
prepared under this Contract are set forth in Section 00 07 00, General Conditions,
of the Project Manual.

Article 15. Additional County Requirements

15.1 Additional County requirements are contained in the Project Manual, including but
not limited to, Section 00 07 00, General Conditions, Section 00 08 00,
Supplementary Conditions, and Section 01 00 00, Project General Requirements.

Article 16. Notices

16.1 Any notice required or desired to be given pursuant to this Contract shall be given
in writing and addressed as follows:

To County:
Attn: Contract Administrator
Department of Public Works
Business Relations and Contracts Division
Contracts Administration, 8th Floor
900 South Fremont Avenue
Alhambra, CA 91803
(626) 458-2593

To DESIGN-BUILDER:
[Name]
[Address]
[Telephone Number]

16.2 The address for notices may be changed by giving written notice by one party to
the other by first class mail with postage prepaid.
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Article 17. Miscellaneous Provisions

17.1 Governing Law: This Contract shall be governed by and construed in accordance
with the laws of the State of California. The exclusive venue for all disputes or
litigation hereunder shall be in the courts of the State of California located in the
County of Los Angeles, California. Both parties waive their rights under California
Code of Civil Procedure Section 394 to file a motion to transfer any action or
proceeding arising out of the Contract to another venue.

17.2 Severability: The partial or complete invalidity of any one or more provisions of
this Contract shall not affect the validity or continuing force and effect of any other
provision.

17.3 Oral Modification: No oral statement of any person shall in any manner or degree
modify or otherwise affect the terms of this Contract.

17.4 Jurisdictional Authority: Work performed on County-owned property, even if such
property is located within the boundaries of an incorporated city, municipal
corporation, or similar political subdivision, shall be governed by the County
building laws and codes. Work performed outside the property lines of
County-owned property shall be governed by the applicable local laws of the
county, city or other municipal government having jurisdiction for that area.

17.5 County Rights: The County may employ, either during or after performance of this
Contract, any right of recovery the County may have against the
Design-Builder by any means it deems appropriate including, but not limited to,
set-off, action at law or in equity, withholding, recoupment, or counterclaim. The
rights and remedies of the County under this Contract are in addition to any right
or remedy provided by California law.

17.6 No Payment for Services Provided Following Termination or Acceptance of
Contract: Design-Builder shall not have any claim against County for payment for
any money or reimbursement, of any kind whatsoever, for any service provided by
Design-Builder after the termination or Acceptance of this Contract. Should
Design-Builder receive any such payment, it shall immediately notify the County
and shall immediately repay all such funds to the County. Payment by the County
for services rendered after termination or Acceptance of this Contract shall not
constitute a waiver of the County’s right to recover such payment from the Design-
Builder. This provision shall survive the termination or Acceptance of this Contract.

17.7 Waiver: The waiver by either party of any breach of this Contract shall not
constitute a waiver as to any succeeding or other breach.

17.8 Mental Health Services for Critical Incidents
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In the event of a serious accident on the Project site, the Los Angeles County
Department of Mental Health (DMH) will, if requested, respond. The response may
be within a few hours or as long as a few days after the incident, depending on
when the request was made. The services DMH will provide include crisis
intervention, normalization of the stress response that survivors may be
experiencing, stress management techniques and resources if the stress reactions
increase in frequency or intensity. Requests for services may be made by calling
the DMH Emergency Outreach Bureau Deputy Director, (213) 738-4924, during
normal business hours or the ACCESS Center, (800) 854-7771, evenings,
holidays, and weekends.

17.9 Consultant’s Acknowledgement of County’s Commitment to the Safely Surrendered
Baby Law and Notice to Employees Regarding the Safely Surrendered Baby Law

The Consultant acknowledges that the County places a high priority on the
implementation of the Safely Surrendered Baby Law. The Consultant understands
that it is the County’s policy to encourage all County Consultants to voluntarily post
the County’s “Safely Surrendered Baby Law” poster in a prominent position at the
Consultant’s place of business. The Consultant will also encourage its
Subconsultants, if any, to post this poster in a prominent position in the
Subconsultant’s place of business. The County’s Department of Children and
Family Services will supply the Consultant with the poster to be used. Information
on how to receive the poster can be found on the Internet at www.babysafela.org.

The Consultant shall notify and provide to its employees, and shall require each
Subconsultant to notify and provide to its employees, a fact sheet regarding the
Safely Surrendered Baby Law, its implementation in Los Angeles County, and
where and how to safely surrender a baby. The fact sheet is available on the
Internet at www.babysafela.org for printing purposes.

17.10 Contractor CARD Track/Monitoring Database

The County maintains databases that track/monitor contractor performance
history. Information entered into such databases may be used for a variety of
purposes, including determining whether the County will exercise a contract term
extension option.

17.11 Background and Security Investigations

17.11.1 Each of Contractor’s staff performing services under this Contract, who is
in a designated sensitive position, as determined by County in County's sole
discretion, shall undergo and pass a background investigation to the satisfaction
of County as a condition of beginning and continuing to perform services under
this Contract. Such background investigation must be obtained through
fingerprints submitted to the California Department of Justice to include State,
local, and federal-level review, which may include, but shall not be limited to,
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criminal conviction information. The fees associated with the background
investigation shall be at the expense of the Contractor, regardless of whether the
member of Contractor’s staff passes or fails the background investigation.

17.11.2 If a member of Contractor’s staff does not pass the background
investigation, County may request that the member of Contractor’s staff be
removed immediately from performing services under the Contract. Contractor
shall comply with County’s request at any time during the term of the Contract.
County will not provide to Contractor or to Contractor’s staff any information
obtained through the County’s background investigation.

17.11.3 County, in its sole discretion, may immediately deny or terminate facility
access to any member of Contractor’s staff that does not pass such investigation
to the satisfaction of the County or whose background or conduct is incompatible
with County facility access.

17.11.4 Disqualification of any member of Contractor’s staff pursuant to this
Paragraph shall not relieve Contractor of its obligation to complete all work in
accordance with the terms and conditions of this Contract.

17.12 LOCAL SMALL BUSINESS/SOCIAL ENTERPRISE/DISABLED VETERANS
BUSINESS ENTERPRISE UTILIZATION

Local Small Business Enterprise means a business that is certified by the County
of Los Angeles as a Local Small Business Enterprise (Local SBE), consistent with
Chapter 2.204 of the Los Angeles County Code.

17.12.1 When requested by the County, the contractor shall provide to the County
via methods specified by the County, such as submission of electronic
live (or dynamic) data on invoices for the prime and all subcontractors
using County-designated third party software system or to a County
approved website, or other means of submitting expenditure
information on subcontractors, including but not limited to the following
information: the name, business address, California Contractor
License number and telephone number/email address of each
subcontractor who will perform work or labor for the contractor on the
Project in an amount in excess of one-half of 1 percent of the
contractor’s total bid. In addition, the contractor shall be required to
provide each of the specified subcontractors’ Local SBE status (i.e.,
whether any of the listed subcontractors are Local SBE's), Social
Enterprise status, and Disabled Veterans Business Enterprise status
and the proposed monetary amount of the work the subcontractor will
perform on the Project. In addition, at the time of submittal of the final
invoice, the contractor shall indicate, via methods specified by the
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County, the actual dollar amounts paid to each listed subcontractor who
performed work on the project.

17.12.2. Contractor's failure to comply with the provisions of this Article is a
material breach of the Agreement. The parties agree that it will be
impracticable or extremely difficult to fix the extent of actual damages
resulting from the failure to the Contractor to comply with this Article.
The parties agree that under the current circumstances a reasonable
estimate of such damages is specified in the Schedule for Liquidated
Damages for Local Small Business Enterprise Utilization hereunder,
and that the Contractor shall be liable to the County for said amounts.

If in the judgment of the Director, or his/her designee, the Contractor is
deemed to be in non-compliance with the terms and obligations
assumed hereby, the Director or his/her designee, at his/her option, in
addition to, or in lieu of, other remedies provided herein in this
Agreement, may deduct and withhold liquidated damages from
County's final payment to the Contractor as follows:

SCHEDULE FOR LIQUIDATED DAMAGES FOR LOCAL SMALL BUSINESS/SOCIAL
ENTERPRISE/DISABLED VETERANS BUSINESS ENTERPRISE UTILIZATION

Final Invoice Price Liquidated Damages

Up to $100,000 $50.00 plus 0.1% of contract amount
$100,001 to $500,000 $150.00 plus 0.07% of all over 100,000
Over $500,000 $430.00 plus 0.05% of all over $500,000

17.13. Compliance with County’s Zero Tolerance Human Trafficking

Contractor acknowledges that the County has established a Zero Tolerance
Human Trafficking Policy prohibiting contractors from engaging in human
trafficking.

If a Contractor or member of Contractor’s staff is convicted of a human
trafficking offense, the County shall require that the Contractor or member of
Contractor’s staff be removed immediately from performing services under
the Contract. County will not be under any obligation to disclose confidential
information regarding the offenses other than those required by law.

Disqualification of any member of Contractor’s staff pursuant to this
paragraph shall not relieve Contractor of its obligation to complete all work in
accordance with the terms and conditions of this Contract.

17.14 Countywide Local and Targeted Worker Hire Program
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The Countywide Local and Targeted Worker Hire Program applies to this
project as specified in the Request For Proposals for Design-Build Services,
including Section 00 09 12, Countywide Local and Targeted Worker Hire
Program.

17.15 Claims

Notwithstanding Article 1.5 (commencing with Section 20104) of Chapter 1
of Part 3, Section 9204 of the Public Contract Code shall apply to any claim
by the Contractor in connection with the Project.

a) Upon receipt of a claim pursuant to Section 9204 of the Public
Contract Code, the County will conduct a reasonable review of the claim
and, within a period not to exceed 45 Days, provide the Contractor a written
statement identifying what portion of the claim is disputed and what portion
is undisputed. Upon receipt of a claim, the Contractor and the County may,
by mutual agreement, extend the aforementioned time period.

b) The Contractor shall furnish reasonable documentation to support the
claim.

c) If Board approval is needed to provide the Contractor a written
statement identifying the disputed portion and the undisputed portion of the
claim, and the Board does not meet within the 45 Days or within the mutually
agreed to extension of time following receipt of a claim sent by registered
mail or certified mail, return receipt requested, the County will have up to 3
Days following the next duly publicly noticed meeting of the Board after the
45-Day period, or extension, expires to provide the Contractor a written
statement identifying the disputed portion and the undisputed portion.

d) Any payment due on an undisputed portion of the claim will be
processed and made within 60 Days after the County issues its written
statement. If the County fails to issue a written statement, paragraph (j) shall
apply.

e) If the Contractor disputes the County’s written response, or if the
County fails to respond to a claim issued pursuant to Section 9204 within
the time prescribed, the Contractor may demand in writing an informal
conference to meet and confer for settlement of the issues in dispute. Upon
receipt of a demand in writing sent by registered mail or certified mail, return
receipt requested, the County will schedule a meet and confer conference
within 30 Days for settlement of the dispute.

f) Within 10 business days (Monday-Thursday) following the conclusion
of the meet and confer conference, if the claim or any portion of the claim
remains in dispute, the County will provide the Contractor a written
statement identifying the portion of the claim that remains in dispute and the
portion that is undisputed. Any payment due on an undisputed portion of the
claim will be processed and made within 60 Days after the County issues
its written statement. Any disputed portion of the claim, as identified by the
Contractor in writing, shall be submitted to nonbinding mediation, with the
County and the Contractor sharing the associated costs equally. The
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County and the Contractor shall mutually agree to a mediator within 10
business days after the disputed portion of the claim has been identified in
writing. If the parties cannot agree upon a mediator, each party shall select
a mediator and those mediators shall select a qualified neutral third party to
mediate with regard to the disputed portion of the claim. Each party shall
bear the fees and costs charged by its respective mediator in connection
with the selection of the neutral mediator. If mediation is unsuccessful, the
parts of the claim remaining in dispute shall be subject to applicable
procedures outside those established in Section 9204.

g) Mediation shall include any nonbinding process, including, but not
limited to, neutral evaluation or a dispute review board, in which an
independent third party or board assists the parties in dispute resolution
through negotiation or by issuance of an evaluation. Any mediation utilized
shall conform to the timeframes in Section 9204.

h) Unless otherwise agreed to by the County and the Contractor in
writing, the mediation conducted pursuant to Section 9204 shall excuse any
further obligation under Section 20104.4 to mediate after litigation has been
commenced.

i) Section 9204 does not preclude the County from requiring arbitration
of disputes under private arbitration or the Public Works Contract Arbitration
Program, if mediation under Section 9204 does not resolve the parties’
dispute.

j) Failure by the County to respond to a claim from the Contractor within
the time periods described in this subdivision or to otherwise meet the time
requirements of Section 9204 shall result in the claim being deemed
rejected in its entirety. A claim that is denied by reason of the County’s
failure to have responded to a claim, or its failure to otherwise meet the time
requirements of Section 9204, shall not constitute an adverse finding with
regard to the merits of the claim or the responsibility or qualifications of the
claimant.

k) Amounts not paid in a timely manner as required by Section 9204 will
bear interest at 7 percent per annum.

l) If a Subcontractor or a lower tier Subcontractor lacks legal standing to
assert a claim against the County because privity of the Contract does not
exist, the Contractor may present to the County a claim on behalf of a
Subcontractor or lower tier Subcontractor. A Subcontractor may request in
writing, either on its own behalf or on behalf of a lower tier Subcontractor,
that the Contractor present a claim for work which was performed by the
Subcontractor or by a lower tier Subcontractor on behalf of the
Subcontractor. The Subcontractor requesting that the claim be presented
to the County shall furnish reasonable documentation to support the claim.
Within 45 Days of receipt of this written request, the Contractor shall notify
the Subcontractor in writing as to whether the Contractor presented the
claim to the County and, if the original Contractor did not present the claim,
provide the Subcontractor with a statement of the reasons for not having
done so.



EXHIBIT C

Specs. No. 7578 00 05 00-18 DESIGN-BUILD AGREEMENT

m) A waiver of the rights granted by Section 9204 is void and contrary to
public policy, provided, however, that (1) upon receipt of a claim, the
Contractor and the County may mutually agree to waive, in writing,
mediation and proceed directly to the commencement of a civil action or
binding arbitration, as applicable; and (2) the County may prescribe
reasonable change order, claim, and dispute resolution procedures and
requirements in addition to the provisions of Section 9204, so long as the
contractual provisions do not conflict with or otherwise impair the
timeframes and procedures set forth in Section 9204.

17.16 Compliance with Fair Chance Employment Practices

Contractor shall comply with fair chance employment hiring practices set
forth in California Government Code Section 12952, Employment
Discrimination: Conviction History. Contractor’s violation of this paragraph of
the Contract may constitute a material breach of the Contract. In the event
of such material breach, County may, in its sole discretion, terminate the
Contract.

17.17 Default Method of Payment: Direct Deposit or Electronic Funds Transfer

17.17.1 The County, at its sole discretion, has determined that the most efficient
and secure default form of payment for goods and/or services provided
under an agreement/ contract with the County shall be Electronic Funds
Transfer (EFT) or direct deposit, unless an alternative method of payment
is deemed appropriate by the Auditor-Controller (A-C).

17.17.2 The Contractor shall submit a direct deposit authorization request via the
website https://directdeposit.lacounty.gov with banking and vendor
information, and any other information that the A-C determines is
reasonably necessary to process the payment and comply with all
accounting, record keeping, and tax reporting requirements.

17.17.3 Any provision of law, grant, or funding agreement requiring a specific
form or method of payment other than EFT or direct deposit shall
supersede this requirement with respect to those payments.

17.17.4 At any time during the duration of the agreement/contract, a Contractor
may submit a written request for an exemption to this requirement. Such
request must be based on specific legal, business or operational needs and
explain why the payment method designated by the A-C is not feasible
and an alternative is necessary. The A-C, in consultation with the
contracting department(s), shall decide whether to approve exemption
requests.

17.18 Disallowed Cost
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If Proposer’s compliance with a County contract has been reviewed by the
Department of the Auditor-Controller within the last 10 years, Proposer must
not have unresolved questioned costs identified by the Auditor-Controller,
in an amount over $100,000.00, that are confirmed to be disallowed costs
by the contracting County department, and remain unpaid for six months or
more from the date of disallowance, unless such disallowed costs are the
subject of current good faith negotiations to resolve the disallowed costs, in
the opinion of the County.

17.19 Compliance with the County Policy of Equity

The consultant acknowledges that the County takes its commitment to
preserving the dignity and professionalism of the workplace very seriously,
as set forth in the County Policy of Equity (CPOE)
(https://ceop.lacounty.gov/). The contractor further acknowledges that the
County strives to provide a workplace free from discrimination, harassment,
retaliation and inappropriate conduct based on a protected characteristic,
and which may violate the CPOE. The contractor, its employees and
subcontractors acknowledge and certify receipt and understanding of the
CPOE. Failure of the contractor, its employees or its subcontractors to
uphold the County's expectations of a workplace free from harassment and
discrimination, including inappropriate conduct based on a protected
characteristic, may subject the contractor to termination of contractual
agreements as well as civil liability.

17.20 Integrated Pest Management Program Compliance

Contractor acknowledges that County has established an Integrated Pest
Management Program (the Program) which aims to reduce or eliminate
pollutants moved into surface water through storm water management
systems and facilities. Contractor certifies compliance on Integrated Pest
Management Program Compliance Certification in Required Forms, that
contractor has reviewed, understands, and will adhere to the County's IPM
Program requirements as set forth in Integrated Pest Management Program
Compliance and at: www.lacountyipm.org

Contractor must ensure and certify that its employees who apply pesticides
on County owned or maintained property are appropriately trained. The
training, which must be conducted on an annual basis, but no later than
June 30th of each calendar year, must meet the County's minimum
requirements under the Program.

Employee training may be self-certified by Contractors, provided the County
has the ability to audit the training, and must include, at a minimum, the
following:

• The potential for pesticide-related surface water toxicity;
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• Proper use, handling, and disposal of pesticides;

• Least toxic methods of pest prevention and control, including IPM; and

• Reduction of pesticide use.

All users of commercial pesticides are required by State law to provide a
monthly pesticide report to the Los Angeles County Department of
Agricultural Commissioner/ Weights and Measures (ACWM). In addition to
the mandatory monthly reporting requirement, Contractor shall provide to
the Department, with a copy to the ACWM, an annual summary of the
pesticides used outdoors on County-owned or maintained property by
Fiscal Year (July 1 to June 30). For each pesticide, the summary shall
include all of the following:

• Product trade name

• Active ingredient(s)

• EPA Registration Number

• Total amount used

The units reported shall be appropriate to the product (gallons, ounces,
pounds, etc.).

17.21 Termination for Improper Consideration

County may, by written notice to Consultant, immediately terminate the right
of Consultant to proceed under this Agreement if it is found that
consideration, in any form, was offered or given by Consultant, either
directly or through an intermediary, to any County officer, employee, or
agent with the intent of securing the Agreement or securing favorable
treatment with respect to the award, amendment, or extension of the
Agreement or the making of any determinations with respect to Consultant's
performance pursuant to the agreement. In the event of such termination,
County shall be entitled to pursue the same remedies against Consultant
as it could pursue in the event of default by Consultant.

Consultant shall immediately report any attempt by a County officer or
employee to solicit such improper consideration. The report shall be made
either to County manager charged with the supervision of the employee or
to County Auditor-Controller's Employee Fraud Hotline at (213) 974-0914
or (800) 544-6861.

Among other items, such improper consideration may take the form of cash,
discounts, service, the provision of travel or entertainment, or tangible gifts.
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17.22 Gratuities

Contractor is advised that it is improper for any County officer, employee,
or agent to solicit consideration, in any form, from Contractor with the
implication, suggestion, or statement that Contractor's provision of the
consideration, or failure to provide consideration, may cause favorable or
unfavorable treatment, respectively, for the Contractor relating to the
amendment or extension of the Contract or the making of any
determinations with respect to Contractor's performance under this
Contract. A Contractor shall not offer or give, either directly or through an
intermediary, such improper consideration, in any form, to a County officer,
employee, or agent for the purpose of securing favorable treatment as
described herein.

A Contractor shall immediately report any attempt by a County officer, employee,
or agent to solicit such improper consideration. The report shall be made either to
the County manager charged with the supervision of the employee or to the County
Auditor-Controller's Employee Fraud Hotline at (800) 544-6861.

Among other items, such improper consideration may take the form of cash;
discounts; services; and the provision of travel, entertainment, or tangible gifts.

Note that Contractor's failure to adhere to this requirement could subject this
Contract to Termination for Improper Consideration paragraph in this Agreement.

17.23 Community Workforce Agreement

On November 12, 2019, the County Board of Supervisors authorized the County to
execute the Community Workforce Agreement (CWA) with the Los Angeles/Orange
Counties Building and Construction Trades Council and its respective unions, attached
as Exhibit XXX of this agreement. Pursuant to the Board’s direction and executed CWA,
CWA will apply to this Project. The Design-Builder shall comply with all terms therein and
shall be bound by the terms and conditions of the CWA applicable to the contractors for
all Work on the Project for the entire duration of the Project. CWA shall be deemed
incorporated in full into this agreement including, but not limited to, the provisions
regarding the hiring of workers for the Project by the Design-Builder and all of its
subcontractors of all tiers. Design-Builder shall execute and return to the County the
Letter of Assent, attached to the CWA as Attachment A, at the time of contract execution
and shall cause each of its subcontractors of all tiers to also execute and return to the
County a copy of the Letter of Assent.

17.24 Facsimile/Electronic Representations

The County and the Contractor hereby agree to regard facsimile/electronic
representations of original signatures of authorized officers of each party, when appearing
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in appropriate places on the Agreement, Change Orders and amendments prepared, and
received via communications facilities, as legally sufficient evidence that such original
signatures have been affixed to amendments to this Contract, such that the parties need
not follow up facsimile/electronic transmissions of such documents with subsequent (non-
facsimile/electronic) transmission of “original” versions of such documents. Electronic
signatures include facsimile or email electronic signatures. Each executed counterpart
shall be deemed an original. All counterparts, taken together, constitute the executed
Agreement. The parties hereby acknowledge and agree that electronic records and
electronic signatures, as well as facsimile signatures, used in connection with the
execution of this Agreement and electronic signatures, facsimile signatures or signatures
transmitted by electronic mail in so-called pdf format shall be legal and binding and shall
have the same full force and effect as if a paper original of this Agreement had been
delivered had been signed using a handwritten signature. Contractor and County (i) agree
that an electronic signature, whether digital or encrypted, of a party to this Agreement is
intended to authenticate this writing and to have the same force and effect as a manual
signature, (ii) intend to be bound by the signatures (whether original, faxed or electronic)
on any document sent or delivered by facsimile or, electronic mail, or other electronic
means, (iii) are aware that the other party will rely on such signatures, and (iv) hereby
waive any defenses to the enforcement of the terms of this Agreement based on the
foregoing forms of signature. If this Agreement has been executed by electronic
signature, all parties executing this document are expressly consenting under the United
States Federal Electronic Signatures in Global and National Commerce Act of 2000 ("E-
SIGN") and California Uniform Electronic Transactions Act ("UETA")(Cal. Civ. Code §
1633.1, et seq.), that a signature by fax, email or other electronic means shall constitute
an Electronic Signature to an Electronic Record under both E-SIGN and UETA with
respect to this specific transaction.

17.25 Advertising and Other External Communications About the Project

Consultant/Contractor shall obtain the County’s prior written approval before disclosing
or communicating any information concerning the award of the contract, the progress of
the work, or the completion of the work, to any non-party, including but not limited to
outside media and news organizations. This requirement includes, but is not limited to:
(1) a Consultant/Contractor’s, application for an award or any other recognition of the
project; and (2) any advertising or promotion of the project and/or the
Consultant/Contractor’s role on the project. The County retains the sole discretion as to
the release of such information, including the right to deny the request for disclosure, the
right to direct the timing of the disclosure, and/or the right to direct Consultant/Contractor
to make revisions to the information prior to disclosure.

17.26 COVID-19 Vaccinations of County Contractor Personnel

17.26.1 Contractor shall comply with the Attestation & Memorandum of
Understanding and Maintenance of Covid-19 Vaccination Records
included at Exhibit XXX, and review the Guidance for COVID-19
Vaccine, Badging and Access for ISD & DPW Contractors
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Conducting Work at DHS Facilities included at Exhibit XXX. For
those Contractor workers covered by the MOU who work inside
Department of Health Service buildings, including at any hospital,
ambulatory surgery center, comprehensive health center, and clinic,
Contractor shall not send any unvaccinated workers. For those not
covered by the MOU, the following below provisions shall apply to
any other covered Contractor workers.

17.26.2 At Contractor's sole cost, Contractor shall comply with Chapter 2.212
(COVID-19 Vaccinations of County Contactor Personnel)
of County Code Title 2 - Administration, Division 4. All employees
of Contractor and persons working on its behalf, including but not
limited to, Subcontractors of any tier (collectively, “Contractor
Personnel”), must be fully vaccinated against the novel coronavirus
2019 (“COVID-19”) prior to (1) interacting in person with County
employees, interns, volunteers, and commissioners ("County
workforce members"), (2) working on County owned or controlled
property while performing services under this Contract, and/or (3)
coming into contact with the public while performing services under
this Contract (collectively, “In-Person Services”).

17.26.3 Contractor Personnel are considered “fully vaccinated” against
COVID-19 two (2) weeks or more after they have received (1) the
second dose in a 2-dose COVID-19 vaccine series (e.g., Pfizer-
BioNTech or Moderna), (2) a single-dose COVID-19 vaccine (e.g.,
Johnson and Johnson [J&J]/Janssen), or (3) the final dose of any
COVID-19 vaccine authorized by the World Health Organization
("WHO").

17.26.4 Prior to assigning Contractor Personnel to perform In-Person
Services, Contractor shall obtain proof that such Contractor
Personnel have been fully vaccinated by confirming Contractor
Personnel is vaccinated through any of the following documentation:
(1) official COVID-19 Vaccination Record Card (issued by the
Department of Health and Human Services, CDC or WHO Yellow
Card), which includes the name of the person vaccinated, type of
vaccine provided, and date of the last dose administered
("Vaccination Record Card"); (2) copy (including a photographic
copy) of a Vaccination Record Card; (3) Documentation of
vaccination from a licensed medical provider; (4) a digital record that
includes a quick response ("QR") code that when scanned by a
SMART HealthCard reader displays to the reader client name, date
of birth, vaccine dates, and vaccine type, and the QR code confirms
the vaccine record as an official record of the State of California; or
(5) documentation of vaccination from Contractors who follow the
CDPH vaccination records guidelines and standards. Contractor
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shall also provide written notice to County before the start of work
under this Contract that its Contractor Personnel are in compliance
with the requirements of this section. Contractor shall retain such
proof of vaccination for the document retention period set forth in this
Contract, and must provide such records to the County for audit
purposes, when required by County.

17.26.5 Contractor shall evaluate any medical or sincerely held religious
exemption request of its Contractor Personnel, as required by law. If
Contractor has determined that Contractor Personnel is exempt
pursuant to a medical or sincerely held religious reason, the
Contractor must also maintain records of the Contractor Personnel’s
testing results. The Contractor must provide such records to the
County for audit purposes, when required by County. The
unvaccinated exempt Contractor Personnel must meet the following
requirements prior to (1) interacting in person with County workforce
members, (2) working on County owned or controlled property while
performing services under this Contract, and/or (3) coming into
contact with the public while performing services under this Contract:

a. Test for COVID-19 with either a polymerase chain reaction
(PCR) or antigen test has an Emergency Use Authorization
(EUA) by the FDA or is operating per the Laboratory
Developed Test requirements by the U.S. Centers for
Medicare and Medicaid Services. Testing must occur at least
weekly, or more frequently as required by County or other
applicable law, regulation or order.

b. Wear a mask that is consistent with CDC recommendations
at all times while on County controlled or owned property, and
while engaging with members of the public and County
workforce members.

c. Engage in proper physical distancing, as determined by the
applicable County department that the Contract is with.
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Article 18. Entire Contract

18.1 This Contract, inclusive of the Contract Documents referenced in Article 2 above,
constitutes the entire contract between the County and the Design-Builder and
may be modified only by a Contract Amendment.

/

IN WITNESS WHEREOF, the County has, by order of its Board of Supervisors, caused
these presents to be subscribed by the Director of the Department of Public Works, or
Director’s Designee, and the Design-Builder has hereunto subscribed its corporate name
and affixed its corporate seal by its duly authorized officers the day, month, and year
herein first above written.

COUNTY OF LOS ANGELES [NAME OF DESIGN-BUILDER]

By__________________________ By__________________________________
Deputy Director President
Department of Public Works

_____________________________
Type/Print Name

By__________________________________
Secretary

_____________________________
Type/Print Name

APPROVED AS TO FORM:
RODRIGO A. CASTRO-SILVA
COUNTY Counsel

By__________________________
Senior Deputy COUNTY Counsel

_____________________________
Type/Print Name
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BOND FOR FAITHFUL PERFORMANCE

KNOW ALL PERSONS BY THESE PRESENTS:

That we, DESIGN-BUILDER, a California Corporation, as principal, and

_____________________________________________________________________

(name and address)

as surety, are held and firmly bound unto the County OF LOS ANGELES, State of

California, in the sum of AMOUNT IN WORDS DOLLARS ($ amount ), lawful money of

the United States, for the payment of which sum, well and truly to be made, we bind

ourselves, jointly and severally, firmly by these presents.

The condition of the foregoing obligation is such that whereas said principal has
been awarded and is about to enter into the annexed Contract with the County of

Los Angeles, State of California, for

NORTH HOLLYWOOD
INTEGRATED CARE CLINIC OLIVE VIEW MEDICAL CENTER
5300 WEST TUJUNGA AVE.

NORTH HOLLYWOOD, CA 90601
SPECS NO.: 7578

and is required by said County to give this bond in connection with the execution of said

Contract.

NOW, THEREFORE, if the said principal shall well and truly do and perform

all of the covenants and obligations of said Contract on its part to be done and performed
at the times and in the manner specified therein, then this obligation shall be null and

void, otherwise it shall be and remain in full force and effect. No premature payment by

said County to said principal shall exonerate any surety unless the Board of Supervisors

of said County shall have actual notice that such payment is premature at the time it is

ordered by said Board, and then only to the extent that such payment shall result in loss

to such surety, but in no event more than the amount of such premature payment. The
surety hereby waives notice of any change, including changes of time, to said Contract

or related subcontractors, purchase orders and other obligations.
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WITNESS our hands this ______ day of ______________, 2XXX.

NAME OF DESIGN-BUILDER

_____________________________

President

_____________________________
Type/Print Name

_____________________________

Secretary

____________________________
Type/Print Name

_____________________________
Surety

_____________________________
Type/Print Name

____________________________

Attorney-in-Fact
_____________________________

Type/Print Name
APPROVED AS TO FORM:
RODRIGO A. CASTRO-SILVA
COUNTY Counsel

By _____________________________

Senior Deputy County Counsel

_____________________________
Type/Print Name
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PAYMENT BOND FOR LABOR AND MATERIALS

KNOW ALL PERSONS BY THESE PRESENTS:

That we, DESIGN-BUILDER, a California corporation, as principal, and

(name and address)

as surety, are held firmly bound unto the County OF LOS ANGELES, State of California,

hereinafter referred to as the County, in the sum of AMOUNT IN WORDS DOLLARS

($XXXXXXX ) lawful money of the United States, for the payment of which sum, well and

truly made, we bind ourselves, jointly and severally, firmly by these presents.

The condition of the above obligation is such that, whereas said principal has been

awarded and is about to enter into a written Contract with the County for:

NORTH HOLLYWOOD
INTEGRATED CARE CLINIC OLIVE VIEW MEDICAL CENTER
5300 WEST TUJUNGA AVE.

NORTH HOLLYWOOD, CA 90601
SPECS NO.: 7578

which is hereto attached, made a part hereof, and to which reference is hereby made for

all particulars, and is required by said County to give this bond in connection with the

execution of said Contract.

NOW, THEREFORE, if said principal, as DESIGN-BUILDER in said Contract, or
principal's subcontractor, fails to pay any of the persons referred to in Section 9100 of the
Civil Code of the State of California for labor performed, skills, or other necessary services
bestowed, site improvement made, equipment leased, or appliances, equipment,
implements, machinery, materials, power, provender, provisions, teams, or trucks
furnished or used in, upon, or about the performance of this work contracted to be done,
or for amounts due under the Unemployment Insurance Code with respect to work or
labor performed by such claimant, or for any amounts required to be deducted, withheld,
and paid over to the Employment Development Department from the wages of employees
of the DESIGN-BUILDER and subcontractors pursuant to Section 13020 of the
Unemployment Insurance Code, with respect to such work and labor, said surety shall
pay for the same in an amount not exceeding the sum specified above, and if suit is
brought upon this bond, a reasonable attorney’s fee to be fixed by the court. This bond
is executed pursuant to Chapter 7 of Division 3, Part 4, Title 15 of the Civil Code of the
State of California, and shall inure to the benefit of any of the persons referred to in said
PAYMENT FOR BOND FOR LABOR AND MATERIALS
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Civil Code Section 9100, as it now exists or may hereafter be amended, so as to give a
right of action to such persons or their assigns in any suit brought upon this bond. No
premature payment by said County to said principal shall exonerate any surety unless the
Board of Supervisors of said County shall have actual notice that such payment is
premature at the time and it is ordered by said Board, and then only to the extent that
such payment shall result in loss to such surety, but in no event more than the amount of
such premature payment.

It is agreed that any alterations in the work to be done, or increase or decrease of
the materials to be furnished, which may be made pursuant to the terms of said Contract
shall not in any way release either the principal or surety hereunder, nor shall any
extensions of time granted under the provisions of said Contract release either the
principal or surety, and notice of such alterations or extensions of this Contract is hereby
waived by the surety.

WITNESS our hands this ______ day of ______________, 2XXX.

NAME OF DESIGN-BUILDER

_____________________________

President

_____________________________
Type/Print Name

_____________________________

Secretary

____________________________
Type/Print Name

_____________________________

Surety

_____________________________
Type/Print Name

____________________________

Attorney-in-Fact
_____________________________

Type/Print Name
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APPROVED AS TO FORM:
RODRIGO A. CASTRO-SILVA
COUNTY Counsel

By _____________________________

Senior Deputy County Counsel

_____________________________
Type/Print Name
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CERTIFICATION FOR WORKER'S COMPENSATION INSURANCE

SUBJECT: NORTH HOLLYWOOD
INTEGRATED CARE CLINIC OLIVE VIEW MEDICAL CENTER
5300 WEST TUJUNGA AVE.

NORTH HOLLYWOOD, CA 90601
SPECS NO.: 7578

I am aware of the provisions of Section 3700 of the Labor Code which require every

employer to be insured against liability for Worker's Compensation or to

undertake
self-insurance in accordance with the provisions of that Code, and I will

comply with such provisions before commencing the performance of the

work of this Contract.

NAME OF DESIGN-BUILDER

DESIGN-BUILDER's Signature

Date
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STATEMENT OF UNDERSTANDING FOR

BEST MANAGEMENT PRACTICES

SUBJECT: NORTH HOLLYWOOD
INTEGRATED CARE CLINIC OLIVE VIEW MEDICAL CENTER
5300 WEST TUJUNGA AVE.

NORTH HOLLYWOOD, CA 90601
SPECS NO.: 7578

As the DESIGN-BUILDER of the project, I have reviewed the Best Management Practices

Handbooks, California Storm Water Quality Association, Menlo Park, CA and have
proposed the implementation of the Best Management Practices (BMPs) applicable to

effectively minimize the negative impacts of this Project’s construction activities on the

surrounding water quality. The selected BMPs will be installed, monitored, and

maintained to ensure their effectiveness. The BMPs that I have not chosen for

implementation are redundant or deemed not applicable to the proposed construction

activities. If at any time, site conditions and/or the County official warrant re-evaluation
and revisions of the chosen BMPs, the appropriate changes will be made without

unnecessary delay. I am aware that failure to properly implement and maintain the BMPs

necessary to prevent the discharge of pollutants from this project could result in significant

penalties and/or delays.

Signature

Print Name

Date

1/2010
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ATTACHMENT A TO DESIGN-BUILD AGREEMENT

ITEMIZED Contract DOCUMENTS LIST

The documents listed below in this Attachment A (not in order of precedence) constitute the
“Contract Documents” as referenced in Article 2, Contract and Contract Documents, of the
Design-Build Agreement:

1. Those documents identified in Article 2.2 of the Design-Build Agreement;

2. The Scoping Documents as listed in Attachment B to the Design-Build Agreement;

3. Request for Proposals, including Part A - Standard Prequalification Questionnaire,
dated _____________, and Part B - Technical and Cost Proposals, dated
_______;

4. Notices to Proposers A through _________ amending the RFP;

5. Design-Builder Response to Part A - Standard Prequalification Questionnaire
submitted by Design-Builder on _______;

6. Design-Builder’s Response to Part B- Technical and Cost Proposal submitted by
Design-Builder on _______;

7. Negotiated Changes to Scoping Documents signed by the Design-Builder on
__________ and the County on ______;

8. Negotiated Changes to the Design-Builder’s Technical and Cost Proposal signed
by the Design-Builder on ________ and the County on _________;

9. Executed Bond for Faithful Performance;

10. Executed Payment Bond for Labor and Materials;

11. Certification for Worker's Compensation Insurance;

12. Statement of Understanding for Best Management Practices;

13. Design-Build Manual (Design-Builder);

14. Notice to Proceed;

15. Construction Documents;

16. Notice of Substantial Completion;

17. All documents developed or prepared by Design-Builder or its Architect of Record
as required in the Contract Documents, and Accepted by the County; and
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ATTACHMENT B TO DESIGN BUILD AGREEMENT

ITEMIZED SCOPING DOCUMENTS LIST

The documents listed below in this Attachment B (not in order of precedence) constitute the
“Scoping Documents” as referenced in Attachment A, Itemized Contract Documents List, of the
Design-Build Agreement:

1. Project Manual as specifically identified in Article 2.2 of the Design-Build
Agreement;

2. Needs Assessment Report prepared by ________, dated _____________;

3. Feasibility Analysis Report prepared by _________, dated ____________;

4. Building Space Program prepared by ___________, dated ____________;

5. Basis of Design Report prepared by ___________, dated ____________;

6. Conceptual, Schematic, or Design Development Drawings prepared by
_________, dated__________;

7. Project Manual, including but not limited to, General Conditions (Section 00 07 00),
Supplementary Conditions (Section 00 08 00), Proposal Requirements, Contract
Forms, General Requirements, and Technical Specifications, prepared by County
of Los Angeles, dated ________________;

8. CEQA/NEPA Environmental Document prepared by ___________, dated
__________;

9. Geotechnical Report prepared by__________, dated ____________;

10. Alta/Topographic Survey prepared by ___________, dated ____________;

11. Hazardous Materials Survey Report prepared by __________, dated
____________;
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ATTACHMENT C TO DESIGN BUILD AGREEMENT

SCHEDULE OF HOURLY RATES FOR DESIGN-RELATED SERVICES
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ATTACHMENT D TO DESIGN BUILD AGREEMENT

UNIT PRICES



EXHIBIT D

SECTION 00 06 10
BOND FOR FAITHFUL PERFORMANCE

KNOW ALL PERSONS BY THESE PRESENTS:

That we, Design-Builder, a California Corporation, as principal, and
__________________________________, as surety, are held and firmly bound unto the
COUNTY OF LOS ANGELES, State of California, in the sum of XXX DOLLARS ($ ),
lawful money of the United States, for the payment of which sum, well and truly to be
made, we bind ourselves, jointly and severally, firmly by these presents.

The condition of the foregoing obligation is such that whereas said principal has
been awarded and is about to enter into the annexed CONTRACT with the COUNTY of
Los Angeles, State of California, for

PROJECT
PLACE
SPECS. NO.

and is required by said COUNTY to give this bond in connection with the execution of said
CONTRACT;

NOW, THEREFORE, if the said principal shall well and truly do and perform all of
the covenants and obligations of said CONTRACT on its part to be done and performed at
the times and in the manner specified therein, then this obligation shall be null and void,
otherwise it shall be and remain in full force and effect. No premature payment by said
COUNTY to said principal shall exonerate any surety unless the Board of Supervisors of
said COUNTY shall have actual notice that such payment is premature at the time it is
ordered by said Board, and then only to the extent that such payment shall result in loss to
such surety, but in no event more than the amount of such premature payment. The surety
hereby waives notice of any change, including changes of time, to said CONTRACT or
related subcontracts, purchase orders and other obligations. The surety hereby waives
notice of any change, including changes of time, to said CONTRACT or related
subcontractors, purchase orders and other obligations.

WITNESS our hands this ______ day of ______________, 2XXX.

NAME OF DESIGN-BUILDER

_____________________________

President

_____________________________
Type/Print Name

_____________________________

Secretary

____________________________
Type/Print Name
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_____________________________

Surety

_____________________________
Type/Print Name

____________________________

Attorney-in-Fact
_____________________________

Type/Print Name

APPROVED AS TO FORM:
RODRIGO A. CASTRO-SILVA
COUNTY Counsel

By _____________________________

Senior Deputy County Counsel

_____________________________
Type/Print Name

Bond For Faithful Performance
Specs. No. 7578 000610-1
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SECTION 00 06 20

PAYMENT BOND FOR LABOR AND MATERIALS

KNOW ALL PERSONS BY THESE PRESENTS:

That we, Design-Builder, a California corporation, as principal, and _________________________ as
surety, are held firmly bound unto the COUNTY OF LOS ANGELES, State of California, hereinafter referred to
as the COUNTY, in the sum of DOLLARS ($ ) lawful money of the United States, for the payment of
which sum, well and truly made, we bind ourselves, jointly and severally, firmly by these presents.

The condition of the above obligation is such that, whereas said principal has been awarded and is
about to enter into a written contract with the COUNTY for:

NAME OF PROJECT
PLACE
SPECS. NO.

which is hereto attached, made a part hereof, and to which reference is hereby made for all particulars, and is
required by said COUNTY to give this bond in connection with the execution of said CONTRACT.

NOW, THEREFORE, if said principal, as Design-Builder in said CONTRACT, or principal's
Subcontractor, fails to pay any of the persons referred to in Section 9100 of the Civil Code of the State of
California for labor performed, skills or other necessary services bestowed, site improvement made,
equipment leased, or appliances, equipment, implements, machinery, materials, power, provender, provisions,
teams, or trucks furnished or used in, upon, or about the performance of this work contracted to be done, or
for amounts due under the Unemployment Insurance Code with respect to work or labor performed by such
claimant, or for any amounts required to be deducted, withheld, and paid over to the Employment
Development Department from the wages of employees of the Design-Builder and Subcontractors pursuant to
Section 13020 of the Unemployment Insurance Code, with respect to such work and labor, said surety shall
pay for the same in an amount not exceeding the sum specified above, and if suit is brought upon this bond, a
reasonable attorney's fee to be fixed by the court. This bond is executed pursuant to Chapter 7 of Division 3,
Part 4, Title 15 of the Civil Code of the State of California, and shall inure to the benefit of any of the persons
referred to in said Civil Code Section 9100, as it now exists or may hereafter be amended, so as to give a right
of action to such persons or their assigns in any suit brought upon this bond. No premature payment by said
COUNTY to said principal shall exonerate any surety unless the Board of Supervisors of said COUNTY shall
have actual notice that such payment is premature at the time and it is ordered by said Board, and then only to
the extent that such payment shall result in loss to such surety, but in no event more than the amount of such
premature payment.

It is agreed, that any alterations in the work to be done, or increase or decrease of the materials to be
furnished, which may be made pursuant to the terms of said CONTRACT shall not in any way release either
the principal or surety hereunder, nor shall any extensions of time granted under the provisions of said
CONTRACT release either the principal or surety, and notice of such alterations or extensions of this
CONTRACT is hereby waived by the surety.

WITNESS our hands this ______ day of ______________, 2XXX.

NAME OF DESIGN-BUILDER

_____________________________

President

_____________________________
Type/Print Name

_____________________________

Secretary

____________________________
Type/Print Name



_____________________________

Surety

_____________________________
Type/Print Name

____________________________

Attorney-in-Fact
_____________________________

Type/Print Name

APPROVED AS TO FORM:
RODRIGO A. CASTRO-SILVA
COUNTY Counsel

By _____________________________

Senior Deputy County Counsel

_____________________________
Type/Print Name

Specs. No. 7578 Payment Bond For Labor and Materials
000620-1
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SECTION 00 07 00
GENERAL CONDITIONS
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SECTION 00 07 00

GENERAL CONDITIONS

ARTICLE 1 GENERAL CONTRACT PROVISIONS

1.1 MUTUAL OBLIGATIONS

COUNTY and Design-Builder commit at all times to cooperate fully with each other, and
proceed on the basis of trust, good faith, and fair dealing to permit each party to realize
the benefits afforded under the CONTRACT.

1.2 BASIC DEFINITIONS

Whenever the following words appear in the CONTRACT Documents, they will be
construed to have the following meanings:

1.2.1 Acceptance by or Accepted by COUNTY means review by the Director of the
document, matter, or item in question for general conformance with the
CONTRACT Documents and that Director takes no exception thereto. Acceptance
by the COUNTY does not relieve the Design-Builder from any obligations
hereunder and Design-Builder remains responsible for the completeness and
technical accuracy of the reviewed document or item.

1.2.2 Acceptance of the CONTRACT means COUNTY’s formal acceptance of the entire
Work by the COUNTY of Los Angeles Board of Supervisors or the Director of
Public Works, as applicable, after the Design-Builder has achieved Final
Completion of the Work in accordance with the requirements of the CONTRACT
Documents.

1.2.3 Acts of God means only the following occurrences or conditions and effects:
earthquakes in excess of a magnitude 3.5 on the Richter Scale and tidal waves,
as defined in Public Contract Code Section 7105.

1.2.4 Allowance means a specified sum of money identified in the Design-Build
Agreement whose use is specified for one or more identified potential purposes as
set forth in Article 4 of the Design-Build Agreement. An Allowance is not part of
the CONTRACT Sum, and may only be used by the Design-Builder upon full
execution of a CONTRACT Amendment that reallocates all or a portion of the
Allowance into the CONTRACT Sum. As described in Article 4 of the Design-Build
Agreement, any Allowances are encompassed within the Maximum CONTRACT
Sum.

1.2.5 Applicable Laws means all laws, codes, ordinances, rules and regulations of
governmental authorities having jurisdiction over and affecting the Site and the
Work.
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1.2.6 Approved Environmental Document means the environmental document prepared
and approved by the COUNTY for the Project pursuant to the California
Environmental Quality Act and, if applicable, the National Environmental
Protection Act.

1.2.7 Architect of Record, Engineer of Record, and/or Architect/Engineer of Record
mean the Architect, Engineer, and/or Architect/Engineer of Record, and their
authorized representatives, who are part of the legal entity or association
constituting the Design-Builder, and are qualified, and licensed and/or registered
in their respective professions in the State of California to perform all of the design
and design-related services required under the CONTRACT.

1.2.8 Base Price Proposal means the total proposed price stated in Design-Builder's
Proposal for the base scope of work as defined in the Request for Proposals.

1.2.9 Beneficial Occupancy means COUNTY’s occupancy or use of the Work, or any
applicable portion thereof, in accordance with Article 5.

1.2.10 Board of Supervisors means the County of Los Angeles Board of Supervisors.

1.2.11 CEQA means the California Environmental Quality Act, Public Resources Code
Section 21000 et seq.

1.2.12 Certificate of Occupancy means a formal document issued by the COUNTY
granting occupancy of the building(s) or structure(s) or portion(s) thereof after
inspection and sign-off by the local Fire Department and all other required
jurisdictional agencies.

1.2.13 Commissioning means a process for achieving, validating, and documenting that
the facility and its systems are planned, designed, installed, tested, and capable
of being operated and maintained to perform in conformity with the CONTRACT
Documents.

1.2.14 Construction Documents, when used as a capitalized term, means any drawings
and specifications prepared by the Design-Builder that been Accepted by the
COUNTY, and have been Jurisdictionally Approved. Any drawings and
specifications prepared by the Design-Builder that have not yet been
Jurisdictionally Approved, even if they have been approved by the COUNTY, are
considered Design Documents as defined herein. Where the term “progress set
of construction documents” is used herein, it refers to a set of drawings and
specifications that has not yet been Jurisdictionally Approved.

1.2.15 CONTRACT means the CONTRACT Documents, which include and are
incorporated by reference into the fully-executed Design-Build Agreement, and all
CONTRACT Amendments. The terms "CONTRACT" and "CONTRACT
Documents" are used interchangeably in the CONTRACT Documents, and they
are to be construed as synonymous terms.

1.2.16 CONTRACT Amendment means a fully executed amendment to the CONTRACT
authorizing a modification, deletion or addition to the CONTRACT, and which may
adjust the CONTRACT Sum and/or the CONTRACT Time. A fully executed
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CONTRACT Amendment means that the CONTRACT Amendment has been duly
signed by both the COUNTY and the Design-Builder, except in the case of a
Unilateral CONTRACT Amendment, which shall be considered fully executed
when duly signed by the COUNTY and issued by the COUNTY to the Design-
Builder.

1.2.17 CONTRACT Documents means all those documents referenced in Article 2,
CONTRACT Documents; Attachment A, Itemized CONTRACT Documents List;
and Attachment B, Itemized Scoping Documents List, of the Design-Build
Agreement. The terms "CONTRACT" and "CONTRACT Documents" are used
interchangeably in the CONTRACT Documents, and they are to be construed as
synonymous terms.

1.2.18 CONTRACT Sum means the total amount of compensation to be paid to the
Design-Builder for the complete performance of the CONTRACT. The
CONTRACT Sum is stated in Article 4.1, CONTRACT Sum, of the Design-Build
Agreement and may only be adjusted by CONTRACT Amendment.

1.2.19 CONTRACT Time means the total number of Days the Design-Builder has to
achieve Substantial Completion of the Work, starting from the date on which the
Design-Builder is authorized to commence the Work as set forth in the Notice to
Proceed issued by the COUNTY. The CONTRACT Time is stated in Article 5,
CONTRACT Time, of the Design-Build Agreement and may only be adjusted by
CONTRACT Amendment.

1.2.20 Contractor means and refers to the Design-Builder. The terms Contractor and
Design-Builder are used interchangeably throughout the CONTRACT Documents,
and they are to be construed as synonymous terms, unless explicitly stated
otherwise in any specific provision.

1.2.21 COUNTY means the County of Los Angeles, California.

1.2.22 COUNTY's Project Manager means the employee or consultant authorized by the
COUNTY to be its Project representative as more fully set forth in Article 1.4.

1.2.23 Day means a calendar day unless explicitly specified otherwise in a specific
provision of the CONTRACT Documents.

1.2.24 Department means County of Los Angeles Department of Public Works.

1.2.25 Design-Build Agreement means the fully-executed document entitled “Design-
Build Agreement” (a sample of which document is contained in the Project Manual
at Section 00 05 00), which includes and incorporates by reference therein the
CONTRACT Documents and all CONTRACT Amendments.

1.2.26 Design-Builder means the appropriately-licensed partnership, corporation,
association or other legal entity that is required to provide, and is fully liable for the
performance of, the construction, architectural, engineering and other services
necessary to complete the Work under the CONTRACT. If the Design-Builder is
a partnership or association, that is not a legal entity, then Design-Builder means
the appropriately-licensed partnership or association whose partners or
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association members hereby jointly and severally agree to perform, and to be fully
responsible and liable for the performance of, the construction, architectural,
engineering and other services necessary to complete the Work under the
CONTRACT.

1.2.27 Design Documents means any drawings and specifications that have been
prepared by Design-Builder and have not yet been Jurisdictionally Approved,
which include, without limitation, a progress set of construction documents. At the
point that Design Documents are Jurisdictionally Approved, they constitute
Construction Documents as defined herein.

1.2.28 Director means the Director of the County of Los Angeles Department of Public
Works or the Director's authorized representative.

1.2.29 Disputes Review Board means and refers to a panel selected by the Director to
hear and resolve, or make recommendations to the Director about the resolution
of, disputes concerning the interpretation of the CONTRACT Documents and
CONTRACT Amendment Requests, which panel is generally composed of three
senior staff members from the Department of Public Works.

1.2.30 Final Completion means the COUNTY has determined that the Work is fully
completed in accordance with the CONTRACT Documents, as set forth more fully
in Article 5.3.

1.2.31 Jurisdictional Approval or Jurisdictionally Approved means that the Design
Documents have been formally approved by the agencies having jurisdiction to
enforce applicable codes and regulatory requirements for the Project.

1.2.32 Instruments of Service means drawings, specifications, and other documents,
including those in electronic form, prepared by Design-Builder or its
Subcontractors and Subconsultants for use solely with respect to this Project.

1.2.33 Maximum CONTRACT Sum means the CONTRACT Sum plus the amount of
all Allowances. The Maximum CONTRACT Sum is stated in Article 4.3,
Maximum CONTRACT Sum, of the Design-Build Agreement and may only
be adjusted, as applicable, by CONTRACT Amendment as set forth in
Article 12.

1.2.34 Noncompliance Notice means a sequentially numbered written notice issued by
the COUNTY or other jurisdictional agency, to the Design-Builder that defines
materials, installations, and/or situations that do not comply with codes or the
CONTRACT Documents.

1.2.35 Notice-to-Proceed means the written notice given by the COUNTY to the
Design-Builder, commencing CONTRACT Time, and authorizing the Design-
Builder to begin design and construction, subject only to the specified reviews and
acceptances described more fully in Articles 2 and 3.

1.2.36 Other(s) means and refers to contractor(s) and person(s) at the Work Site who are
not employed by Design-Builder, its Subcontractors, Subconsultants, or material
suppliers.
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1.2.37 Owner means the COUNTY of Los Angeles.

1.2.38 Project means the total design, construction, and performance of the Work and all
other requirements of the CONTRACT Documents.

1.2.39 Project Manual means the manual prepared for the Project, as specifically
identified in Article 2, CONTRACT and CONTRACT Documents, of the Design-
Build Agreement, which includes, but is not limited to, the Proposal Requirements,
Contract Forms, Conditions of the CONTRACT, General Requirements, and all
included technical specifications and attachments.

1.2.40 Project Schedule means the schedule submitted by the Design-Builder,
incorporating the CONTRACT Time as stipulated in the CONTRACT, and any
amendments to such submitted schedule, prepared in accordance with
Section 01 32 00, Project Schedule, of the Project Manual, and which schedule
has been Accepted by the COUNTY.

1.2.41 Proposal means the technical and cost Proposal for the Work submitted by the
Design-Builder in response to Part B of the COUNTY’s Request for Proposals.

1.2.42 Record Documents means the final set of drawings and other documents in
electronic and hard copy formats into which the Design-Builder has carefully
verified and incorporated monthly all as-built conditions on the Site, as set forth
more fully in Article 2.8.11.

1.2.43 Scoping Documents means the materials that are collectively referred to as
Scoping Documents in the Request for Proposals and Attachment B, Itemized
Scoping Documents List, of the Design-Build Agreement, which define the Project
at that time and may include the design concepts, construction requirements, and
performance standards upon which the Design-Builder's Proposal must be based.
The Scoping Documents contain contractual requirements defining the Work to be
performed by the Design-Builder and may include drawings, project and system
narratives, technical specifications, and all obligations that are explicitly required
and reasonably inferable from them.

1.2.44 Scoping Professional means the architect, engineer, or architect/engineer or their
authorized representatives, retained or employed by the COUNTY to develop the
Scoping Documents and to review the performance of the Work by the Design-
Builder.

1.2.45 Site is the land or premises on which the Project is located and comprises the limits
within which the COUNTY provides the Design-Builder the right to work, subject to
restrictions provided in the CONTRACT Documents.

1.2.46 Subcontractor and/or Subconsultant is a party, person, or entity retained by the
Design-Builder and/or by a Subcontractor or Subconsultant of the Design-Builder
at any tier to perform certain aspects of the Work on behalf of the Design-Builder,
including, but not limited to, providing design, management, labor, materials,
equipment, and/or services necessary to complete the Work. The Design-Builder
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is responsible and liable for any acts or omissions of any of its Subcontractors
and/or Subconsultants.

1.2.47 Substantial Completion means that COUNTY has determined in writing that the
construction of the Work, or designated portion thereof, is sufficiently complete, in
accordance with the CONTRACT Documents, so the COUNTY may occupy or use
the Work, or designated portion thereof, for the use for which it is intended, as set
forth more fully in Article 5.2.

1.2.48 Work means provision and performance of all labor, materials, equipment, tools
and services, including professional design and project management services, and
performance of all other CONTRACT obligations required of the Design-Builder by
the CONTRACT Documents, including any obligations that are reasonably
inferable from the CONTRACT Documents. Work shall further include all
amendments to the CONTRACT that are reflected in a CONTRACT Amendment.

1.3 CONFLICT WITHIN THE CONTRACT DOCUMENTS

The CONTRACT Documents constitute the following, in no particular order:
 Written CONTRACT Amendments in reverse chronological order.
 Design-Build Agreement
 Record of Negotiations executed by The COUNTY and Design-Builder, which

reflects all negotiated changes to the Scoping Documents, occurring up to the
award of the CONTRACT.

 Notices to Proposers in reverse chronological order.
 Supplemental Conditions (Section 00 08 00 of Project Manual).
 General Conditions (Section 00 07 00 of Project Manual).
 Project Manual, except for any subcomponent parts listed above.
 Scoping Documents, except for any subcomponent parts listed above.
 Request for Proposals and all attachments, except for any subcomponent parts

listed above.
 Design-Build Manual (Design-Builder)
 Jurisdictionally-Approved Construction Documents.
 Design-Builder's Proposal

In the event there is a conflict between or among any provisions within the same
CONTRACT Document, or between or among two or more CONTRACT
Documents, the higher standard or the more stringent requirement shall govern,
as determined by the Director.

1.4 REPRESENTATIVES

1.4.1 COUNTY’s Representatives

The Board of Supervisors of the COUNTY has final decision-making authority for
the COUNTY relating to this CONTRACT. The Director of Public Works (Director)
is the authorized representative of the Board of Supervisors to administer the
CONTRACT. Prior to commencement of Work, Director will designate a
representative for the Project, known as the COUNTY’s Project Manager, having
authority and responsibility for the daily management of the Work as set forth in
Article 4.
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1.4.2 Design-Builder's Representatives

Prior to commencement of Work, the Design-Builder shall designate in writing a
representative for the Project to be approved by the Director, who will be known
as the Design-Builder’s Project Manager and will have authority and responsibility
for the overall daily management of the Work on behalf of the Design-Builder as
set forth in Article 2. Additionally, the Design-Builder shall designate a State of
California licensed architect and/or engineer to be approved by the Director, who
will be known as the Design Manager and will have overall responsibility for the
design of the Project on behalf of the Design-Builder. The Design-Builder’s Project
Manager shall be present at the Work Site at all times when Work is in progress at
the Site.

1.4.3 Changes in the Representatives

1.4.3.A COUNTY may at any time and from time-to-time, without prior notice to
Design-Builder, replace the COUNTY Project Manager with a new
COUNTY Project Manager.

1.4.3.B If the Design-Builder proposes to replace the Design-Builder Project
Manager or Design Manager or the scope of their respective authority,
Design-Builder shall notify the COUNTY in writing ten (10) Days in
advance. No such change can be made without the COUNTY’s written
approval.

1.4.3.C The COUNTY may request at any time, at its discretion, that the Design-
Builder replace any representative and the Design-Builder shall comply
with that request.

1.5 INTERPRETATION OF DOCUMENTS BY DIRECTOR

1.5.1 The Director, or Director’s authorized representative, will interpret the meaning of
any part of the CONTRACT Documents about which any question, dispute, or
misunderstanding may arise. Should the Design-Builder believe that there is any
inconsistency, discrepancy, ambiguity, inaccuracy, or other problem in or between
any of the CONTRACT Documents, the Design-Builder shall refer the matter to the
Director through the COUNTY’s Project Manager as early as possible for a final
decision. The Design-Builder shall proceed without delay to continue the Work in
question after receipt of the Director's decision. Should the Design-Builder
proceed with the Work without referring the matter to, or obtaining resolution from,
the Director, Design-Builder does so at Design-Builder's own risk and without
recourse to the COUNTY.

1.5.2 Appeal:

If the Design-Builder disagrees with the final decision of the Director or the
Director’s authorized representative, Design-Builder shall promptly, and within ten
(10) Days after receipt of the decision, file a written appeal requesting a hearing
before the Disputes Review Board as provided in Article 4.3.
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1.5.3 An acceptable appeal by Design-Builder must outline in detail the following:

1.5.3.A Areas and scope of the disagreement with the decision of the Director;
and

1.5.3.B All areas of inconsistency, discrepancy, ambiguity, inaccuracy, or other
problem in or between any of the CONTRACT Documents.

1.6 ERRORS OR OMISSIONS

1.6.1 In the event that Design-Builder causes, creates, or contributes to any errors or
omissions in the Design-Builder’s Design Documents or Construction Documents,
Design-Builder shall solely bear all risk and costs associated with such errors or
omissions including, without limitation, any increased design, construction, and
impact costs.

1.6.2 In the event that, prior to Jurisdictional Approval of the Design-Builder's Design
Documents, or any applicable portion thereof, errors or omissions are identified
within the COUNTY’s Scoping Documents that necessitate revisions to portions of
the Design-Builder’s Design Documents, the COUNTY will be responsible for such
errors or omissions. In such event, the COUNTY and Design-Builder will exercise
their best efforts to negotiate modifications to the CONTRACT, if necessary and
appropriate, including any adjustments in the CONTRACT Sum and CONTRACT
Time, if any, pursuant to Article 12.

1.6.3 The COUNTY and Design-Builder acknowledge and agree that the Design-Builder
shall assume, and shall have transferred to it, all liability and responsibility
associated with all errors or omissions in the Design Documents, or any applicable
portion thereof, at the point that the Design Documents are Jurisdictionally
Approved (i.e., at the point that the Design Documents become Construction
Documents as defined herein), irrespective of who caused, created, or contributed
to any such errors or omissions. In furtherance of, and without limitation of, the
foregoing, in the event that, at or after the Design-Builder's Design Documents, or
any applicable portion thereof, are Jurisdictionally Approved (i.e., at or after the
point that the Design Documents become Construction Documents) any errors or
omissions are identified within any portion of the Construction Documents,
including any errors or omissions that were a part of, or carried over from, the
Scoping Documents, the Design-Builder shall solely bear and assume all risk and
costs associated with any such errors or omissions, including, without limitation,
performing any corrective work and bearing the costs associated therewith,
including design, construction, and impact costs. The sole exception to the said
assumption of risk and responsibility by the Design-Builder shall be if it is
determined that the Scoping Documents omitted required scope or program and if
it was not reasonable for the Design-Builder to infer from the Scoping Documents
that such omitted scope or program should have been considered a part thereof.
If it could not be reasonably inferred that there was an omission of scope or
program in the Scoping Documents, the COUNTY will be responsible for any such
omission of scope and program and its related impact(s).

1.6.4 In the event that errors or omissions for which the Design-Builder is responsible
pursuant to 1.6.1 or 1.6.3 result in expenses to the COUNTY, those expenses shall
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be chargeable against the Design-Builder, and COUNTY may deduct such
expenses from project payments otherwise due to the Design-Builder. Such costs
include, but are not limited to, additional document and design review, testing and
inspection, and construction and project management services, including services
provided by COUNTY staff.

1.7 EQUALS AND PRODUCT SUBSTITUTIONS

1.7.1 Equals:

1.7.1.A Whenever any material, product, apparatus, equipment, or service
(collectively “item”) is specified or indicated in the Scoping Documents by
brand, trade, patent, proprietary name or by the name of the
manufacturer, the item so specified or indicated shall be deemed to be
followed by the words "or equal", unless specifically indicated to the
contrary.

1.7.1.B The Design-Builder may submit a request to the COUNTY that an item
not specified in the Scoping Documents be considered as an "equal" by
the COUNTY. An “equal” is any material, product, apparatus, equipment,
or service that has been substantiated and formally Accepted by the
County to be equal in all respects to the material, product, apparatus,
equipment, or service specified in the Scoping Documents.

1.7.1.C If the Design-Builder elects to submit an "or equal" request, the Design-
Builder is required to submit such request on the form provided at Section
00 04 40, Equals, of the Project Manual. As part of any request, the
Design-Builder must submit sufficient data to the COUNTY to
substantiate the specific characteristics and qualities which make the "or
equal" item the equivalent in all respects of the item specified in the
Scoping Documents, as described below. The Design-Builder is required
to furnish such substantiating data or arrange for any necessary tests to
verify the equivalent qualities of the "or equal" item at Design-Builder's
sole expense.

1.7.1.D The COUNTY, in its sole discretion, shall determine whether the
substantiating data demonstrates that a proposed "or equal" item is equal
in all respects to the item specified in the Scoping Documents. If the
COUNTY determines that the proposed "equal" item has not been
substantiated to be equal in all respects, the item specified in the Scoping
Documents shall be furnished and/or installed by Design-Builder without
modification to CONTRACT Sum or CONTRACT Time.

1.7.1.E The CONTRACT Time for completion of the Work specified in the
CONTRACT Documents shall not be affected by any circumstances
whatsoever arising from the provisions of this article.

1.7.1.F The Scoping Documents have been prepared to complement and
accommodate certain specified equipment, products, or systems and any
modifications, adjustment, or redesign required to assimilate any
COUNTY-approved substitution or "equal" equipment, products, or
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systems shall be at the Design-Builder's expense. Design-Builder shall
provide a complete and workable application and shall satisfy design
criteria and aesthetic values to the sole satisfaction of the COUNTY.

1.7.2 Product Substitutions:

1.7.2.A In the event that any specified material, product, apparatus, equipment,
or service is entirely unobtainable, or not obtainable in sufficient
quantities or within a reasonable time, the COUNTY may permit the
substitution of equal and equivalent materials of other type of
manufacture in their place. Before such substitutions can be made, the
Design-Builder shall submit a written statement to the COUNTY setting
forth in full the reasons why the materials specified are unobtainable and
describing in full the materials which it proposes to supply in their place.
Substitutions shall not be made until the approval of the COUNTY, in
writing, has first been obtained.

ARTICLE 2 DESIGN-BUILDER'S SERVICES AND RESPONSIBILITIES

2.1 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY
DESIGN-BUILDER; SINGLE POINT RESPONSIBILITY OF DESIGN-BUILDER

2.1.1 In addition to the obligations and representations of the Design-Builder provided
for in Article 8, Design-Builder's Representations, of the Design-Build Agreement,
Design-Builder shall carefully study and compare each of the CONTRACT
Documents with each other and with all information furnished by the COUNTY,
and shall promptly report in writing to the COUNTY’s Project Manager any
discrepancies, errors, inconsistencies, or omissions in the CONTRACT
Documents or inconsistencies with applicable Code Requirements observed by
Design-Builder.

2.1.2 Design-Builder is responsible for the design and construction of the Project and
shall provide all services pursuant to this CONTRACT in a manner consistent with
the standard of care under California law applicable to those who specialize in
providing such services for projects of similar type, scope, and complexity to the
Project (including its contracting mode).

2.1.3 Design-Builder shall carefully take field measurements, including location of
existing utilities, verify field conditions, and shall compare such field
measurements, conditions, and other information known to Design-Builder with the
information contained in the CONTRACT Documents before commencing the
Work.

2.1.4 If Design-Builder becomes aware of any error, inconsistency, or omission
associated with any design or construction activity, then Design-Builder shall
immediately notify the COUNTY. If Design-Builder fails to do so, Design-Builder
shall be responsible for any resultant losses in addition to, and notwithstanding,
any liability provisions provided in the CONTRACT.

2.1.5 Design-Builder shall be responsible for all plotting, printing, copying, and
distribution costs of any and all documents required in connection with the Work.
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For purposes of COUNTY design and construction document reviews, Design-
Builder shall submit six (6) hard copies and one (1) electronic copy of every
submittal.

2.1.6 Design-Builder's Project Manager will be the point of contact with the COUNTY’s
Project Manager throughout the design and construction of this Project; however,
COUNTY may also require that the Design-Builder’s Design Manager participate
in any discussions concerning the design of the Project.

2.2 RESPONSIBILITIES OF DESIGN-BUILDER'S PROJECT MANAGER

The Design-Builder's Project Manager shall give personal attention and supervision to the
Work until it is entirely completed. The Design-Builder's Project Manager shall be
competent to manage, superintend and direct the progress of the Work, and shall be
authorized to receive instructions and to act for the Design-Builder on all matters related
to the Work.

2.3 DESIGN, SUPERVISION, AND CONSTRUCTION PROCEDURES

2.3.1 Design-Builder shall supervise, coordinate, and direct the Work using
Design-Builder's best skill and attention. Design-Builder shall be solely responsible
for, and have control over, the entire design effort, construction means, methods,
techniques, sequences, procedures, and the coordination of all portions of the
Work.

2.3.2 Design-Builder will participate in the design reviews and regularly-scheduled
design or progress meetings set forth in Article 3.

2.3.3 At the County’s request, the Design-Builder will submit to the COUNTY its internal
requests for information, requests for consideration of equals or product
substitutions, requests for quotations/proposals, change orders, contract
amendments, submittals, and related documents to be reviewed by the COUNTY.
Such documents will be reviewed and commented on at the COUNTY’s discretion.

2.3.4 Design-Builder shall be responsible to COUNTY for acts and omissions of Design-
Builder's agents, employees, Subconsultants, and Subcontractors of any tier, and
their respective agents and employees.

2.3.5 Design-Builder shall not be relieved of its obligation to perform the Work in
accordance with the CONTRACT Documents either by acts or omissions of
COUNTY or COUNTY’s Project Manager in the administration of the CONTRACT,
or by tests, inspections, or approvals required or performed by persons or firms
other than Design-Builder.

2.3.6 Design-Builder shall be responsible for inspection of all portions of the Work,
including those portions already performed under the CONTRACT, to determine
that such portions conform to the requirements of the CONTRACT Documents and
are ready to receive subsequent Work.

2.3.7 To facilitate the COUNTY’s communications and management of the entire design
and construction process, the Design-Builder shall make its management staff
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immediately available to the COUNTY throughout the design and construction of
the Project.

2.3.8 Design-Builder shall at all times participate in, and implement, the CEQA mitigation
and monitoring program as required by the CONTRACT Documents.

2.3.9 Design-Builder shall be fully responsible for coordinating and obtaining all
necessary jurisdictional agency approvals for the project.

2.3.10 The Design-Builder shall be responsible for all survey and layout operations
including, but not limited to, the following:

2.3.10.A Employ an independent, state of California licensed Land Surveyor or
registered civil engineer licensed to practice surveying to establish
horizontal and vertical control points, establish property lines and other
required staking.

2.3.10.B Locate elevations of all improvements, establish control points and
bench marks adequate for the use of all trades so that all parts of the
work are within the specified and indicated tolerances.

2.3.10.C As the work proceeds, verify all grades, lines, and dimensions indicated
on the drawings, and report errors and inconsistencies to the Architect
in writing. Do not proceed until errors and inconsistencies are
corrected.

2.3.10.D Maintain staking as required by construction progress and maintain
construction progress and maintain control points and benchmarks until
final completion of the project.

2.4 LABOR

2.4.1 Unless otherwise provided in the CONTRACT Documents, Design-Builder shall
provide and pay for all labor, licenses, professional services, and other services
required to complete the Work.

2.4.2 Design-Builder agrees to employ only orderly and competent workers, skillful in
the performance of the Work required under the CONTRACT. Whenever the
COUNTY informs the Design-Builder in writing that any worker on the Site is
careless, uncooperative, incompetent, or disorderly, such worker shall be
discharged from the Work and shall not again be employed on the Work without
the COUNTY’s prior written consent.

2.4.3 Design-Builder shall give adequate attention to the faithful prosecution and
completion of the Work and shall keep on the Site at all times during Project's
progress, competent superintendent personnel, and any necessary assistants to
supervise and direct the Work. Grounds for COUNTY’s request for removal of
Design-Builder superintendent personnel specifically include (but are not limited
to) the failure or refusal of such personnel to adhere to the Design-Builder's
planned Project Schedule as developed by the Design-Builder under Section



SPECS . No. 7578 GENERAL CONDITIONS
00 07 00-17

01 32 00, Project Schedule, of the Project Manual, and to control the workers on
the Site.

2.4.4 Employees or other workers of Design-Builder are not, nor shall they be deemed
for any purposes to be, employees of the COUNTY, and shall not be entitled to
any rights, benefits, or privileges of COUNTY employees.

2.5 CONSTRUCTION EQUIPMENT

The Design-Builder shall furnish and maintain all equipment such as stairs, ramps,
runways, scaffolds, hoists, etc., required for the proper execution of the Work in safe and
good working condition while on the Project Site. All such equipment and construction
shall meet all requirements of all ordinances and laws applicable thereto.

2.6 TAXES

Design-Builder shall pay all sales, consumer, use, income, payroll, and similar taxes for
the Work or portions thereof as required by any governing authority for services provided
by the Design-Builder.

2.7 APPLICABLE CODE REQUIREMENTS

2.7.1 Design-Builder shall perform the Work in accordance with applicable Federal,
State, and local codes and other legal requirements and all code requirements
listed in the CONTRACT Documents including, but not limited to, the following:

2.7.1.A All laws, statutes, applicable building codes, ordinances, rules,
regulations, and lawful orders of all public authorities having jurisdiction
over COUNTY, Design-Builder, any Subcontractor or Subconsultant of
any tier, the Project, the Site, the Work, or the prosecution of the Work.

2.7.1.B Applicable sections of the State of California Labor Code.

2.7.1.C Applicable code requirements relating to nondiscrimination, payment of
prevailing wages, payroll records, apprentices, and work day.

2.7.2 Design-Builder shall comply with and give notices required by all applicable code
requirements, including all environmental laws and all notice requirements under
the State of California Safe Drinking Water and Enforcement Act of 1986 (State of
California Health and Safety Code Section 25249.5, and applicable sections that
follow). Design-Builder shall promptly notify COUNTY’s Project Manager in writing
if Design-Builder becomes aware during the performance of the Work that the
CONTRACT Documents are at variance with applicable code requirements.

2.7.3 The Design-Builder shall furnish and maintain on the Site at least one copy of
applicable codes required by the CONTRACT Documents or shall have immediate
Internet access to them on the Site.

2.7.4 Where these Specifications or the Building Code stipulate that a material shall
conform to the American Society for Testing Materials (ASTM) specifications or
other recognized standards, the Design-Builder shall, when so required, deliver to
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the COUNTY an affidavit or certificate in triplicate signed by the manufacturer or
supplier that the material furnished conforms to the specifications or standards
stated. When tests are required, the results of such tests shall be made available
to the COUNTY’s Project Manager.

2.7.5 References to the "Building Code" are to the latest edition of the applicable Building
Code, including any amendments thereto, unless otherwise indicated in the
CONTRACT Documents.

2.8 DESIGN DOCUMENTS AND CONSTRUCTION DOCUMENTS; AND CONSISTENCY
WITH COUNTY’S APPROVED ENVIRONMENTAL DOCUMENT

2.8.1 The Design-Builder shall commence the Work on the date specified in the Notice
to Proceed issued by the COUNTY. The Design Documents and Construction
Documents prepared by Design-Builder shall provide information customary for
projects of similar size, complexity, and quality and shall:

2.8.1.A Include all information and details necessary to meet all requirements of
the Scoping Documents and to completely define the construction of the
Work.

2.8.1.B Include all information and details required to obtain approval from the
appropriate agencies having jurisdiction over the Project.

2.8.1.C Include all necessary information required by the building trades to
complete the construction of the Project.

2.8.2 Shop drawings shall be produced by the Design-Builder as required to maintain
the Project Schedule.

2.8.3 The Design Documents and Construction Documents shall comply with the
requirements of, and be consistent with the intent of, the Scoping Documents. In
the event the Design Documents deviate from the requirements or intent of the
Scoping Documents, the Design-Builder must obtain prior written approval of the
COUNTY for such deviations. Any changes to the Scoping Documents shall be
effected through a CONTRACT Amendment. Any errors, omissions, or other
impacts that result from the Design-Builder’s failure to comply with any provision
or requirement of the Scoping Documents shall be the responsibility of the Design-
Builder.

2.8.4 The Design-Builder will ensure that the Project is designed and implemented in a
manner consistent with the COUNTY’s Approved Environmental Document. As
part of each Design Document submittal by the Design-Builder to the COUNTY,
Design-Builder shall indicate in writing that the Design Documents are consistent
with the COUNTY’s Approved Environmental Document, or shall indicate in writing
all ways in which the Design Documents are not consistent with the COUNTY’s
Approved Environmental Document. To the extent that the COUNTY determines
at any time that the Design Documents or implementation of the Project by the
Design-Builder are inconsistent with the COUNTY’s Approved Environmental
Document, the COUNTY shall not be responsible for any costs incurred by the
Design-Builder associated with, and the Design-Builder waives any claims of any
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kind related to or arising from, delay in the performance or completion of the Work
as a result of the COUNTY needing to prepare and approve additional
environmental documentation under the California Environmental Quality Act
(CEQA) or other applicable law. In the event that the COUNTY needs to prepare
additional environmental documentation, the Design-Builder shall fully cooperate
and assist the COUNTY as necessary in such effort at no additional cost to the
COUNTY.

2.8.5 The Design-Builder shall submit complete packages of the Design Documents for
review by the COUNTY and appropriate jurisdictional agencies, if any, at the times
indicated in the Project Schedule and as required to accomplish the Work in
compliance with the CONTRACT Documents.

2.8.6 It is acknowledged by the parties hereto that inherent in a Design-Build project
delivery model, the production and review of Design Documents may be a
continuing process with portions thereof completed at different times. The Design-
Builder may pursue approval from the COUNTY and jurisdictional agencies of the
Design Documents for a portion of the Work ("package") to allow construction to
proceed on that portion of the Work prior to completion of the Design Documents
for the entire Work. The Design-Builder shall ensure that the packages are limited
to a reasonable number, which number is subject to the discretion of the COUNTY
and agencies having jurisdiction over the Project, as applicable.

2.8.7 Should the Design-Builder proceed with a phased design, permitting, and
construction process, the Design-Builder shall be responsible for any errors
resulting from improper coordination, including areas for which the Design-Builder
has not yet attained Jurisdictional Approval. In such event, the Design-Builder will
be responsible for errors in areas, or with systems depicted in the Design
Documents, for which the Design-Builder's construction has impacted the
opportunity for resolution.

2.8.8 The Design-Builder shall proactively schedule meetings with the COUNTY to
review the Design Document packages so as not to delay the Work.

2.8.9 After reviewing the Design Document packages for conformance to the Scoping
Documents, the COUNTY will advise the Design Builder of any areas in which
COUNTY, as applicable, has determined that the Design Documents do not reflect
the intent and requirements of the Scoping Documents. The COUNTY’s review of
the Design Documents shall be conducted in accordance with the procedures set
forth in Article 3.4.2. Such reviews by the COUNTY are not approvals and shall in
no way relieve the Design-Builder from its responsibilities under the CONTRACT,
including, without limitation, its responsibilities for competent design and
construction of the Work, nor shall such reviews be deemed a waiver of COUNTY’s
right to require the Design Builder to satisfy all CONTRACT requirements.

2.8.10 The Design Documents, if required for hazardous and/or toxic abatement efforts
and demolition activity, shall be of sufficient clarity and shall be fully detailed when
submitted to the COUNTY for review.
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2.8.11 Technical Reports

2.8.11.A When the COUNTY has provided the Design-Builder with technical
report(s), the Work shall comply with the recommendations included in
the report(s).

2.8.11.B The topographic survey, when provided to the Design-Builder, will be for
information only. The elevations and information contained therein have
not been verified by the COUNTY. The Design-Builder is responsible for
verifying the information included therein.

2.8.11.C The Design-Builder shall verify the location, alignment, and depth
(elevation) of all existing utilities and services before starting the Work.

2.8.12 Record Documents

2.8.12.A As a condition for Final Completion, Design-Builder shall submit a set of
the Record Documents to COUNTY’s Project Manager in electronic and
reproducible hard copy format. Record Documents are a set of
Construction Documents and other documents into which the Design-
Builder has carefully verified and incorporated, on a monthly basis, all as-
built conditions on the Site.

2.8.12.B The electronic files of the Record Documents shall be provided in both
PDF and AutoCAD format. The hard copy of the Record Documents shall
be provided in a reproducible format. In addition, an index in an electronic
format such as spreadsheet or data base shall be provided listing all the
Record Documents.

2.8.12.C The Record Documents shall show all changes made during construction
based upon the Design-Builder's records of all the as-built drawings and
specifications. Each document and drawing sheet shall be prominently
marked "Record Document." These documents shall be property of the
COUNTY.

2.8.12.D Additional Record Document requirements are given in Section 01 78 39,
Project Record Documents, of the Project manual.

2.9 NOTICES OF LABOR DISPUTE

2.9.1 If Design-Builder has knowledge that any actual or potential labor dispute is
delaying, or threatens to delay, the timely performance of the Work, Design-Builder
shall immediately give notice thereof, including all relevant information, to the
COUNTY.

2.9.2 Design-Builder agrees to insert the substance of this Article "Notice of Labor
Dispute", in any subcontract to which a labor dispute may delay the timely
performance of the Work, except that each subcontract shall provide that in the
event its timely performance is delayed or threatened by delay by any actual or
potential labor dispute, the subcontractor shall immediately notify the next higher
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tier subcontractor or the Design-Builder, as the case may be, of all relevant
information concerning the dispute.

2.10 SCHEDULES REQUIRED OF DESIGN-BUILDER

2.10.1 Design-Builder shall submit to COUNTY’s Project Manager an initial Project
Schedule in accordance with the requirements of Section 01 32 00, Project
Schedule, of the Project Manual. COUNTY’s Project Manager will determine the
acceptability of the Project Schedule. At a minimum, the Project Schedule must
meet any milestone and other scheduling requirements specified in the Scoping
Documents and must meet the timing requirements set forth in Article 5,
CONTRACT Time, of the Design-Build Agreement, including, but not limited to,
achieving Substantial Completion within the indicated CONTRACT Time.

2.10.2 If a Project Schedule indicating that the Work will be completed in less than the
CONTRACT Time is Accepted, the Design-Builder shall not be entitled to
extensions of the CONTRACT Time for Excusable Delays, Compensable Delays,
or Concurrent Delays, and shall not be entitled to adjustments of the CONTRACT
Sum for Compensable Delays, until such delays extend the date of Substantial
Completion of the Work beyond the exhaustion of the CONTRACT Time.

2.10.3 Updated Schedules: Design-Builder shall provide an updated schedule and Daily
Reports for the past 30 days, or since the last pay application, with its monthly
request for payment. Each such schedule and Daily Report shall include a
narrative defining problem areas, anticipated delays, and their impact on the
schedule, and the corrective action that will be taken by the Design-Builder and its
effect. Submission of an updated monthly schedule and Daily Reports that are
Accepted by the COUNTY is a condition precedent to Design-Builder’s entitlement
to monthly payment.

2.11 ACCESS TO WORK BY COUNTY

The COUNTY and its authorized employees, representatives, and consultants will at all
times have access to the Work whenever it is in preparation or progress. Design-Builder
shall provide safe and proper facilities for such access and for inspection.

2.12 LIABILITY FOR RISK OF LOSS AND REPAIR OF DAMAGED WORK

2.12.1 Design-Builder shall be liable for any and all damages and losses to the Project
(whether by fire, theft, vandalism, earthquake, flood, or otherwise) except by Acts
of God, as defined in Public Contract Code Section 7105, prior to COUNTY’s
determination of Substantial Completion of the Project.

2.12.2 Design-Builder shall promptly repair and replace any Work or materials damaged
or destroyed for which the Design-Builder is liable.

2.12.3 All portions of the Work that may be damaged by accident or in the course of or on
account of the execution of the Work, or by reason of any other cause whatsoever
during the progress of the Work, shall be carefully and neatly repaired or
reconstructed by the Design-Builder and the whole left in first class condition and
turned over to the COUNTY ready for use.
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2.12.4 Should any part of the Work of this CONTRACT be cut into or damaged by other
contractors, the Design-Builder and the party causing such damage shall make
adjustments between themselves relative to reconstruction or repairs and payment
for same.

2.13 CERTIFICATE AS TO COMPLIANCE WITH CERTAIN REGULATIONS

The Design-Builder shall file with the Director, prior to the Acceptance of the CONTRACT,
a certificate in form, substantially as follows, on letterhead stationery clearly identifying the
Design-Builder and the contract number assigned to this CONTRACT:

I (We) hereby certify that all Work has been performed and that all materials have been
supplied in accordance with the CONTRACT Documents for the above Work, and that:

1. Not less than the prevailing rates of wages as ascertained by the Director has been
paid to laborers, workers, and mechanics employed on this Work.

2. There has been no unauthorized substitution of Subcontractors; nor have any
unauthorized subcontracts been entered into.

3. No subcontract was assigned or transferred or performed by anyone other than
the original Subcontractor; except as provided in Sections 4100 through 4114,
inclusive, of the Public Contract Code.

(Signed)
Design-Builder

ARTICLE 3 COUNTY'S RESPONSIBILITIES

3.1 COUNTY'S ISSUANCE OF NOTICE-TO-PROCEED

Within a reasonable period of time after full execution of the Design-Build Agreement, the
COUNTY will issue a Notice-to-Proceed to the Design-Builder, which specifies, at a
minimum, the date that the CONTRACT Time commences.

3.2 INFORMATION PROVIDED BY COUNTY

The COUNTY may provide to the Design-Builder certain documents identified as being
for information only. Information contained in such documents may be used by the
Design-Builder in performing the Work at Design-Builder’s discretion and subject to its
own verification. The Design-Builder shall bear the risk of relying on any such information,
and COUNTY shall have no liability in connection therewith.

3.3 ACCESS TO WORK BY DESIGN-BUILDER

COUNTY will provide, as reasonably required by the Work, and not later than the date
designated in the Notice to Proceed, access to the lands and facilities upon which the
construction Work is to be performed, including such access to other lands and facilities
designated in the CONTRACT Documents for use by Design-Builder.



SPECS . No. 7578 GENERAL CONDITIONS
00 07 00-23

3.4 RESPONSIBILITIES DURING DESIGN

3.4.1 COUNTY will reasonably endeavor to provide available information concerning the
Project requested by Design-Builder. Regularly-scheduled design or progress
meetings with appropriate COUNTY representatives will be provided as a standing
forum for discussion of design issues and decisions.

3.4.2 COUNTY will review Design-Builder’s Design Documents for conformance to the
Scoping Documents, including any written amendments thereto, at the following
intervals: schematic design, design development, fifty percent (50%) progress set
of construction documents, ninety percent (90%) progress set of construction
documents (plan check submittal), and at one hundred percent (100%) progress
set of construction documents (permit submittal), unless otherwise specified.

The COUNTY’s review or Acceptance of any Design Documents or Construction
Documents shall not be deemed to transfer any liability from the Design-Builder to
COUNTY. Design-Builder shall retain responsibility and liability associated with
Design-Builder's preparation of such documents including, without limitation,
liability resulting from errors or omissions.

3.4.3 COUNTY will provide reasonable assistance in seeking responsive resolution to
Project issues, and in obtaining Project permit reviews from jurisdictional agencies
and others, as required.

3.5 RESPONSIBILITIES DURING CONSTRUCTION

3.5.1 If the COUNTY becomes aware of any error, omission, or failure by Design-Builder
associated with the Design Documents or the Construction Documents, or any
fault or defect in the Work, the COUNTY will give written notice thereof to Design-
Builder. Design-Builder will remain responsible for correcting any such error,
omission, failure, fault, or defect at its sole cost and expense.

3.5.2 The COUNTY will not communicate with any of the Design-Builder's
Subcontractors, or Subconsultants, except through the Design-Builder's Project
Manager, or in the presence of the Design-Builder's Project Manager. The
COUNTY has no contractual relationship with, or obligation to, the Design-
Builder's Subcontractors or Subconsultants.

3.5.3 COUNTY maintains the right to review key shop drawings.

3.5.4 COUNTY maintains the right to review internal documents generated between the
Design-Builder and its Subconsultants and Subcontractors including, without
limitation, requests for information, requests for quotations/proposals, change
orders, contract amendments, submittals, and related documents.

3.5.5 COUNTY will respond to requests for information, CONTRACT Amendment
requests or other communications directed to COUNTY for review and approval
during construction.

3.5.6 COUNTY will coordinate with Design-Builder for scheduling of building
systems/equipment training given by the Design-Builder and for completion of the
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required commissioning program in a timely manner consistent with the Project
Schedule.

3.6 COUNTY'S RIGHT TO STOP THE WORK

If Design-Builder fails to correct defective Work as required by Article 17 or fails to perform
the Work in accordance with the CONTRACT Documents, the COUNTY or COUNTY’s
Project Manager may direct the Design-Builder to stop the Work, or any portion thereof,
until the cause for such order has been eliminated or corrected by Design-Builder to the
satisfaction of COUNTY. The Design-Builder shall not be entitled to any adjustment of
CONTRACT Time or CONTRACT Sum as a result of any such order. The COUNTY and
COUNTY’s Project Manager have no duty or responsibility to the Design-Builder or any
other party to exercise the right to stop the Work.

3.7 COUNTY'S RIGHT TO CARRY OUT THE WORK

If Design-Builder fails to carry out the Work in accordance with the CONTRACT
Documents, fails to provide sufficient labor, materials, equipment, tools, or services, with
respect to either the design or construction phases, fails to maintain the Project Schedule,
or otherwise fails to comply with any material term of the CONTRACT Documents, and
after receipt of written notice from COUNTY, fails within 5 Days, excluding Saturdays,
Sundays, and legal holidays, or within such additional time as the COUNTY may specify,
to correct such failure, the COUNTY may, without prejudice to other remedies COUNTY
may have, correct such failure at Design-Builder's expense. In such case, the COUNTY
will be entitled to deduct from payments then or thereafter due to the Design-Builder, the
cost of correcting such failure, including, without limitation compensation for the additional
services and expenses of COUNTY’s consultants made necessary thereby. If payments
then or thereafter due Design-Builder are not sufficient to cover such amounts, Design-
Builder shall pay the additional amount to COUNTY.

ARTICLE 4 ADMINISTRATION OF THE CONTRACT BY COUNTY

4.1 ADMINISTRATION OF THE CONTRACT BY COUNTY’S PROJECT MANAGER

4.1.1 The COUNTY’s Project Manager will provide administration of the CONTRACT as
provided in the CONTRACT Documents. The COUNTY’s Project Manager will
have authority to act on behalf of the COUNTY only to the extent provided in the
CONTRACT Documents. The Design-Builder shall not be entitled to rely on
directions (nor shall it be required to follow the directions) from anyone outside the
scope of that person's authority as set forth in written authorization pursuant to this
CONTRACT. Directions and decisions made by the COUNTY’s Project Manager
within his/her express authority may be relied on by the Design-Builder.

4.1.2 During the term of this CONTRACT, the COUNTY’s Project Manager shall have
the right to review the Design-Builder’s Design Documents at such intervals as
deemed appropriate by the COUNTY’s Project Manager. However, reviews will
not result in any form of approval of Design Documents. No actions taken during
such review or Site visit by the COUNTY’s Project Manager shall relieve the
Design-Builder of any of the obligations of the Design-Builder for the design and
construction of this Project.
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4.1.3 The COUNTY’s Project Manager will not have control over, will not be in charge
of, and will not be responsible for design or construction means, methods,
techniques, sequences, or procedures, or for safety precautions and programs in
connection with the Work, since these are solely Design-Builder's responsibility.

4.1.4 Except as otherwise provided in the CONTRACT Documents or when direct
communications have been specifically authorized, the COUNTY and
Design-Builder shall communicate through the COUNTY’s Project Manager.

4.1.5 The COUNTY’s Project Manager will have the authority to reject the Work, or any
portion thereof, which does not conform to the CONTRACT Documents. The
COUNTY’s Project Manager will have the authority to stop the Work, or any portion
thereof, whenever the COUNTY’s Project Manager considers it necessary or
advisable, for implementation of the intent of the CONTRACT Documents. The
COUNTY’s Project Manager will have the authority to require additional inspection
or testing of the Work in accordance with the CONTRACT Documents, whether or
not such Work is fabricated, installed, or completed.

4.1.6 The COUNTY’s Project Manager will have the authority to conduct inspections as
provided in the CONTRACT Documents; to agree to Beneficial Occupancy; to
determine the dates of Substantial Completion and Final Completion; to receive
for review and approval any records, written warranties, and related documents
required by the CONTRACT Documents at Final Completion and assembled by
Design-Builder; and to recommend a final payment upon Design-Builder's
compliance with the requirements of the CONTRACT Documents, subject to any
appropriate withholdings and deductions.

4.1.7 The COUNTY’s Project Manager will be, in the first instance, the interpreter of the
requirements of the CONTRACT Documents and the judge of performance
thereunder by the Design-Builder.

4.2 DESIGN-BUILDER CONTRACT AMENDMENT REQUESTS

4.2.1 Design-Builder may request an adjustment to the CONTRACT Sum and/or
CONTRACT Time for changed Work, materially differing Site conditions, or
COUNTY-caused delays to Substantial Completion of the Work.

4.2.2 Design-Builder must satisfy the following conditions precedent in order to seek an
adjustment to the CONTRACT Sum and/or CONTRACT Time.

4.2.2.A Timely submission of a CONTRACT Amendment request that meets the
requirements of Articles 4.2.3; and

4.2.2.B If requested, timely submission of additional information requested by the
COUNTY’s Project Manager pursuant to Article 4.2.3.

4.2.3 CONTRACT Amendment Request:

4.2.3.A A CONTRACT Amendment request will be deemed timely submitted only
if it is submitted within 14 Days of the date the Design-Builder discovers,
or reasonably should discover the circumstances giving rise to the
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CONTRACT Amendment request, unless additional time is allowed in
writing by COUNTY’s Project Manager for submission of the CONTRACT
Amendment request.

4.2.3.B A CONTRACT Amendment request must state that it is a CONTRACT
Amendment request, state and justify the reason for the request, and
specify the amount of any requested adjustment to the CONTRACT Sum
and/or CONTRACT Time. If the Design-Builder requests an adjustment
to the CONTRACT Sum, the Design-Builder shall submit the following
with the CONTRACT Amendment request:

4.2.3.B.i A completed cost proposal meeting the requirements of
Article 12.3; or

4.2.3.B.ii A partial cost proposal and a statement identifying what
required information is not then known to Design-Builder. If
Design-Builder fails to submit a completed cost proposal
with the CONTRACT Amendment request, Design-Builder
shall submit a completed cost proposal meeting the
requirements of Article 12.3 within 14 Days of the date the
Design-Builder submitted the CONTRACT Amendment
request unless additional time is allowed by the COUNTY’s
Project Manager.

4.2.3.C Upon request of COUNTY’s Project Manager, Design-Builder shall
submit such additional information as may be requested by COUNTY’s
Project Manager for the purpose of evaluating the CONTRACT
Amendment request. Such additional information may include:

4.2.3.C.i If Design-Builder seeks an adjustment of the CONTRACT
Sum, actual cost records for any changed or extra work
(including without limitation, payroll records, material, and
rental invoices and the like), shall be submitted by the
deadline established by the COUNTY’s Project Manager,
who may require such actual cost records to be submitted
on a daily basis.

4.2.3.C.ii If Design-Builder seeks an adjustment of the CONTRACT
Time, written documentation demonstrating Design-
Builder's entitlement to a time extension under Article 10,
which shall be submitted within 14 Days of the date of the
request unless the COUNTY’s Project Manager requires an
earlier submission.

4.2.3.C.iii If Design-Builder seeks an adjustment of the CONTRACT
Sum for delay, written documentation demonstrating
Design-Builder's entitlement to such an adjustment under
Articles 10 and 12, which shall be submitted within 14 Days
of the date of the request.
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4.2.3.C.iv Any other information requested by the COUNTY’s Project
Manager for the purpose of evaluating the CONTRACT
Amendment request, which shall be submitted by the
deadline established by the COUNTY’s Project Manager.

4.2.4 COUNTY’s Project Manager will make a decision on a CONTRACT Amendment
request within a reasonable time, after receipt of a CONTRACT Amendment
request. If COUNTY’s Project Manager issues a decision denying a CONTRACT
Amendment request in whole or in part, Design-Builder may contest the decision
by filing a timely Appeal under the procedures specified in Article 4.3.

4.2.5 Design-Builder may file a written demand for a decision by COUNTY’s Project
Manager on all or part of any CONTRACT Amendment request as to which the
COUNTY’s Project Manager has not previously issued a decision pursuant to
Article 4.2.4; such written demand may not be made earlier than the 30th Day after
submission of the CONTRACT Amendment request. Within 15 Days of receipt of
the demand, COUNTY’s Project Manager will issue a decision on the CONTRACT
Amendment request. The COUNTY’s Project Manager's failure to issue a decision
within the 15-Day period shall be deemed as the issuance, on the last day of the
15-Day period, of a decision to deny the CONTRACT Amendment request in its
entirety.

4.3 APPEALS AND DISPUTES REVIEW BOARD

4.3.1 If the Design-Builder disputes the COUNTY’s decision under Article 4.2 or under
Article 1.5, it shall promptly, and within ten (10) Days after receipt of the decision,
make an appeal by filing a written request for a hearing before the Disputes Review
Board as provided herein. Such written request shall outline in detail the areas
and scope of the Design-Builder's disagreement with the decision. The Design-
Builder shall continue with the Work, maintaining accurate and complete records
of all cost and time impacts related to the Work involved in the disputed decision.
These records shall be filed with the Director in a timely manner as the Work
progresses.

4.3.2 The Director shall determine whether a hearing will be conducted and may reject
the request for hearing on the basis of information presented in the request or
require additional information prior to the hearing.

4.3.3 The Disputes Review Board is selected by the Director and is generally composed
of three senior staff members from the Department of Public Works The Board will
convene to hear all matters related to the dispute at its earliest convenience after
receipt of the appeal.

4.3.4 The hearing will be informal and formal rules of evidence will not apply. The
Disputes Review Board will exercise its best efforts to submit a recommendation
to the Director within two weeks following conclusion of the hearing. The Director
will provide notice of a decision, including any conditions or limitations thereto, to
the Design-Builder within a reasonable period of time. In the event of any litigation
arising out of any disputes that are subject to the Disputes Review Board process,
any findings, recommendations, or decisions by the Disputes Review Board or the
Director shall be inadmissible in such litigation.
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4.4 RESOLUTION OF CONSTRUCTION CLAIMS

4.4.1 The provision of Public Contract Code Section 20104 et seq. relating to the
resolution of construction claims of three hundred seventy-five thousand dollars
($375,000) or less which arises between a Contractor and a local agency are
hereby incorporated in this CONTRACT.

ARTICLE 5 OCCUPANCY, SUBSTANTIAL COMPLETION, AND FINAL COMPLETION

5.1 OCCUPANCY BY THE COUNTY

5.1.1 The Design-Builder, Design-Builder's employees, and Design-Builder's
representatives will be admitted by the COUNTY to the premises for the purpose
of executing the Work to be performed under this CONTRACT, but they shall have
no tenancy.

5.1.2 It is further understood that the COUNTY shall have the right to take temporary
possession of, or use any portion of, any substantially completed part of the Work.
Before taking possession of any Work, the COUNTY shall furnish the Design-
Builder a list of items of Work remaining to be performed or corrected on those
portions of the Work that the COUNTY intends to take possession of or use.
However, a failure of the COUNTY to list any item of Work shall not relieve the
Design-Builder of responsibility for complying with the terms of the CONTRACT.
The COUNTY’s possession or use shall not be deemed an Acceptance of any
Work under the CONTRACT.

5.1.3 While the COUNTY has such possession or use, the Design-Builder shall be
relieved of the responsibility for the loss of, or damage to, the Work in place
resulting from the COUNTY’s possession or use. If prior possession or use by the
COUNTY delays the progress of the Work or causes additional expense to the
Design-Builder, an adjustment may be made in the CONTRACT Sum or the
CONTRACT Time, under the applicable scheduling and cost provisions of this
CONTRACT.

5.2 SUBSTANTIAL COMPLETION

5.2.1 Substantial Completion means the COUNTY has determined in writing that the
construction of the Work, or a designated portion thereof, is complete and in
accordance with the CONTRACT Documents except only for completion of minor
items so the COUNTY is able to occupy and fully utilize the Work, or a designated
portion thereof, for its intended purpose and a Certificate of Occupancy has been
issued.

5.2.2 When the Design-Builder considers that the Work, or designated portion thereof
as set forth in the CONTRACT Documents, is substantially complete as defined
above, the Design-Builder shall prepare for submission to the COUNTY a list of
items to be completed or corrected. Failure to include any items on such list does
not alter the responsibility of the Design-Builder to complete all Work in accordance
with the CONTRACT Documents. When the COUNTY’s Project Manager
determines that the Work is substantially complete, the Design-Builder will arrange
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for inspection by any applicable outside jurisdictional agencies and other governing
authorities, as appropriate, for the purpose of issuing a Certificate of Occupancy.
After a Certificate of Occupancy has been issued by the applicable governing
authorities, the COUNTY’s Project Manager will prepare a Substantial Completion
letter, which, when signed by the COUNTY, shall establish the date of Substantial
Completion. The Certificate shall state the responsibilities of the COUNTY and the
Design-Builder for security, maintenance, heat, utilities, damage to the Work, and
insurance, and shall list remaining items to be corrected or completed. The Work
not fully completed or corrected shall be completed to the satisfaction of the
COUNTY within thirty (30) calendar days after Substantial Completion, or within a
period of time mutually agreed upon between the Design-Builder and the
COUNTY. In the event the Design-Builder fails to complete or correct the
remaining items within the allotted time, the COUNTY may complete or correct the
items and deduct the cost thereof from the CONTRACT Sum.

5.2.3 Warranties required by the CONTRACT Documents, as discussed in Article 17 of
the General Conditions, shall commence on the date of Substantial Completion of
the Work or designated portion thereof unless otherwise provided in the Certificate
of Substantial Completion.

5.2.4 In accordance with the General Conditions, the COUNTY reserves the right to
occupy substantially completed portions of the Work and any such portion shall be
subject to the above provisions for Substantial Completion.

5.3 FINAL COMPLETION

5.3.1 Upon receipt of notice from the Design-Builder that the Work is ready for final
inspection, the COUNTY’s Project Manager will make such inspection. Final
Completion shall be when the COUNTY’s Project Manager determines that the
Work is fully completed in accordance with the CONTRACT Documents including,
without limitation, satisfaction of all "punch list" items and determines that a
Certificate of Occupancy has been issued. Final Completion also requires that:

5.3.1.A The Design-Builder has provided to the COUNTY all required guarantees
and warranties, operation and maintenance manuals, Record
Documents, and all other submittals required by the CONTRACT
Documents.

5.3.1.B The Design-Builder has provided all required training to the COUNTY.

ARTICLE 6 EMPLOYMENT REQUIREMENTS

6.1 HOURS OF WORK

Work in excess of eight (8) hours per day will be permitted by employees of Design-Builder
under this CONTRACT only so long as Section 1815 of the Labor Code of California is
complied with by Design-Builder.
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6.2 SATURDAY, SUNDAY, HOLIDAY, AND OVERTIME WORK

6.2.1 Construction Work will not be allowed on Saturdays, Sundays, or holidays
recognized by the COUNTY government or outside of normal working hours
without the consent of the COUNTY’s Project Manager. In any event, all Work
shall be subject to approval of the COUNTY. Prior to the start of such Work, the
Design-Builder shall arrange with the COUNTY’s Project Manager for the
continuous or periodical inspection of the Work and tests of materials, when
necessary. If requests are made by Design-Builder for permission to work
overtime, nights, Saturdays, Sundays, or holidays, and such requests are granted,
the Design-Builder shall bear all extra expense to the COUNTY or the awarding
entity for inspection and other incidental expenses caused by such overtime work.
If Design-Builder is requested, in the interest of the COUNTY, to work overtime by
the COUNTY’s Project Manager; or if overtime Work is specifically required by the
CONTRACT Documents, all extra expense of inspection will be paid by the
COUNTY. Should the Design-Builder find it necessary in order to complete the
Work according to schedule to perform certain of Design-Builder's operations on
Saturdays, Sundays, holidays, or overtime, these operations shall be performed
as part of the Work included in the CONTRACT Sum and shall not constitute a
basis for additional payments.

6.2.2 The COUNTY reserves the right to order in writing Work outside of normal working
hours to avoid inconvenience of occupants of existing facilities or to perform
special operations that, in the judgment of the COUNTY’s Project Manager, best
serve the intent of the CONTRACT and the orderly prosecution of the Work. If the
COUNTY elects to order Work outside of normal working hours, and if such Work
was not previously identified to be performed outside of normal working hours in
the CONTRACT Documents, the Design-Builder shall make all arrangements to
supply an adequate Work force for the task to be accomplished and will be
additionally compensated only for the premium portion of the wages paid, plus
labor burdens applicable to the premium portion only of the wages paid. Design-
Builder shall submit copies of Design-Builder's payrolls indicating the premium
wages actually paid, and the COUNTY will issue a CONTRACT Amendment to
reimburse the Design-Builder for Design-Builder's actual premium costs only.

6.3 PREVAILING WAGE SCALE

6.3.1 This is a Public Works contract as defined in Section 1720 of the California Labor
Code. The Design-Builder and its subcontractors of any tier shall comply with all
provisions of the Labor Code of the State of California including, but not limited to,
paying no less than applicable prevailing wages to all workers.

6.3.2 Under the provisions of said Labor Code, the State Department of Industrial
Relations will ascertain the prevailing hourly rate in dollars and details pertinent
thereto for each craft, classification or type of workers, or mechanic needed to
execute any contract that may be awarded by the awarding entity.
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PUBLIC WORKS CONTRACTOR REGISTRATION PROGRAM

a. The project is a public work as defined in Section 1720 of the California Labor
Code, and subject to compliance monitoring and enforcement by the
Department of Industrial Relations (DIR). As such, the requirements of Labor
Code Sections 1720 et. seq. shall apply, including but not limited to the
following.

b. A Design-Builder or subcontractor shall not be qualified to bid on, be listed in

a bid proposal, subject to requirements of Section 4104 of the California

Public Contract Code, or engage in the performance of any contract for public

works, unless currently registered with the Department of Industrial Relations

and qualified to perform public work pursuant to California Labor Code

section 1725.5.

c. The County shall not accept any bid nor award any contract without proof of

the Design-Builder and subcontractor's current registration to perform the

project. A copy of the confirmed registration from the Department of

Industrial Relations website (https://efiling.dir.ca.gov/PWCR/Search.action)

must be attached in applicable part of the proposal. A proposal submitted by

an unregistered Design-Builder shall be basis for considering the bid non-

responsive [with limited exceptions from this requirement for bid purposes

only under Labor Code section 1771.1].

d. An inadvertent error in listing an unregistered subcontractor pursuant to

Labor Code section 1725.5 in a proposal shall be grounds for considering the

proposal non-responsive, unless:

(1) The subcontractor is registered prior to the bid opening.

(2) Within 24 hours after the bid opening, the subcontractor is

registered and has paid the penalty registration fee specified in

subparagraph (E) of paragraph (2) of subdivision (a) of Section

1725.5.

(3) The subcontractor is replaced by another registered subcontractor

pursuant to Section 4107 of the Public Contract Code.

e. All Design-Builder and subcontractors must furnish certified payroll records

directly to the Labor Commissioner (aka Division of Labor Standards

Enforcement) in a format prescribed by the Labor Commission.

f. The Design-Builder is required to post job site notices prescribed below:

8 Calif. Code Reg. §16451(d):
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"This public works project is subject to monitoring and investigative
activities by the Compliance Monitoring Unit (CMU) of the Division of
Labor Standards Enforcement, Department of Industrial Relations,
State of California. This Notice is intended to provide information to
all workers employed in the execution of the contract for public work
and to all contractors and other persons having access to the job site
to enable the CMU to ensure compliance with and enforcement of
prevailing wage laws on public works projects.

"The prevailing wage laws require that all workers be paid at least the
minimum hourly wage as determined by the Director of Industrial
Relations for the specific classification (or type of work) performed by
workers on the project. These rates are listed on a separate job site
posting of minimum prevailing rates required to be maintained by the
public entity which awarded the public works contract. Complaints
concerning nonpayment of the required minimum wage rates to
workers on this project may be filed with the CMU at any office of the
Division of Labor Standards Enforcement (DLSE).

Local Office Telephone Number:

Division of Labor Standards Enforcement Office
320 W. Fourth Street, Suite 450
Los Angeles, CA 90013
(213) 620-6330

"Complaints should be filed in writing immediately upon discovery of
any violations of the prevailing wage laws due to the short period of
time following the completion of the project that the CMU may take
legal action against those responsible.

“Complaints should contain details about the violations alleged (for
example, wrong rate paid, not all hours paid, overtime rate not paid
for hours worked in excess of 8 per day or 40 per week, etc) as well
as the name of the employer, the public entity which awarded the
public works contract, and the location and name of the project.

"For general information concerning the prevailing wage laws and
how to file a complaint concerning any violation of these prevailing
wage laws, you may contact any DLSE office. Complaint forms are
also available at the Department of Industrial Relations website found
at http://www.dir.ca.gov/Public-Works/PublicWorks.html."

g. In addition, electronic certified payroll records must be submitted to the
County through an online system designated by the County.

6.3.3 Particulars of the current Prevailing Wage Scale that are applicable to the Work
contemplated under the CONTRACT Documents are filed with the COUNTY and
must be posted by the Design-Builder at the Project Site.
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6.4 EMPLOYMENT OF REGISTERED APPRENTICES

6.4.1 Design-Builder shall comply with Section 1777.5 and 1777.7, Labor Code, State
of California.

6.4.2 Design-Builder and all of its Subcontractors shall employ “skilled and trained
workforce” in accordance with Public Contract Code 2601-2602 and 22164(c).
Design-Builder shall be responsible to ensure that all Subcontracts and
Subcontractors of any tier comply with these provisions. “Skilled and trained
workforce” means a workforce that meets all of the following conditions:
(1) All the workers performing work in an apprenticeable occupation in the building

and construction trades are either skilled journeypersons or apprentices
registered in an apprenticeship program approved by the Chief of the Division
of Apprenticeship Standards of the Department of Industrial Relations.

(2) (A) For work performed on or after January 1, 2017, at least 30 percent of the
skilled journeypersons employed to perform work on the contract or project by
every contractor and each of its subcontractors at every tier are graduates of
an apprenticeship program for the applicable occupation. This requirement
shall not apply to work performed in the occupation of teamster.
(B) For work performed on or after January 1, 2018, at least 40 percent of the
skilled journeypersons employed to perform work on the contract or project by
every contractor and each of its subcontractors at every tier are graduates of
an apprenticeship program for the applicable occupation. This requirement
shall not apply to work performed in the following occupations: acoustical
installer, bricklayer, carpenter, cement mason, drywall installer or lather,
marble mason, finisher, or setter, modular furniture or systems installer,
operating engineer, pile driver, plasterer, roofer or waterproofer, stone mason,
surveyor, teamster, terrazzo worker or finisher, and tile layer, setter, or finisher.
(C) For work performed on or after January 1, 2019, at least 50 percent of the
skilled journeypersons employed to perform work on the contract or project by
every contractor and each of its subcontractors at every tier are graduates of
an apprenticeship program for the applicable occupation. This requirement
shall not apply to work performed in the following occupations: acoustical
installer, bricklayer, carpenter, cement mason, drywall installer or lather,
marble mason, finisher, or setter, modular furniture or systems installer,
operating engineer, pile driver, plasterer, roofer or waterproofer, stone mason,
surveyor, teamster, terrazzo worker or finisher, and tile layer, setter, or finisher.
(D) For work performed on or after January 1, 2020, at least 60 percent of the
skilled journeypersons employed to perform work on the contract or project by
every contractor and each of its subcontractors at every tier are graduates of
an apprenticeship program for the applicable occupation. This requirement
shall not apply to work performed in the following occupations: acoustical
installer, bricklayer, carpenter, cement mason, drywall installer or lather,
marble mason, finisher, or setter, modular furniture or systems installer,
operating engineer, pile driver, plasterer, roofer or waterproofer, stone mason,
surveyor, teamster, terrazzo worker or finisher, and tile layer, setter, or finisher.

(3) For an apprenticeable occupation in which no apprenticeship program had
been approved by the chief before January 1, 1995, up to one-half of the
graduation percentage requirements of paragraph (2) may be satisfied by
skilled journeypersons who commenced working in the apprenticeable
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occupation before the chief’s approval of an apprenticeship program for that
occupation in the county in which the project is located.

(4) The apprenticeship graduation percentage requirements of paragraph (2) are
satisfied if, in a particular calendar month, either of the following is true:
(A) At least the required percentage of the skilled journeypersons employed by
the contractor or subcontractor to perform work on the contract or project meet
the graduation percentage requirement.
(B) For the hours of work performed by skilled journeypersons employed by
the contractor or subcontractor on the contract or project, the percentage of
hours performed by skilled journeypersons who met the graduation
requirement is at least equal to the required graduation percentage.

(5) The contractor or subcontractor need not meet the apprenticeship graduation
requirements of paragraph (2) if, during the calendar month, the contractor or
subcontractor employs skilled journeypersons to perform fewer than 10 hours
of work on the contract or project.

(6) A subcontractor need not meet the apprenticeship graduation requirements of
paragraph (2) if both of the following requirements are met:
(A) The subcontractor was not a listed subcontractor under Section 4104 or a
substitute for a listed subcontractor.
(B) The subcontract does not exceed one-half of 1 percent of the price of the
prime contract.
“Skilled journeyperson” means a worker who either:

(1) Graduated from an apprenticeship program for the applicable occupation
that was approved by the chief or located outside California and approved for
federal purposes pursuant to the apprenticeship regulations adopted by the
federal Secretary of Labor.
(2) Has at least as many hours of on-the-job experience in the applicable
occupation as would be required to graduate from an apprenticeship program
for the applicable occupation that is approved by the chief.

6.4.3 When a contractor, bidder, or other entity is required to provide an enforceable
commitment that a skilled and trained workforce will be used to complete a contract
or project, the commitment shall be made in an enforceable agreement with the
public entity or other awarding body that provides both of the following:

(1) The contractor, bidder, or other entity, and its contractors and
subcontractors at every tier, will comply with this chapter.

(2) The contractor, bidder, or other entity will provide to the public entity or
other awarding body, on a monthly basis while the project or contract is
being performed, a report demonstrating compliance with this chapter.

If the contractor, bidder, or other entity fails to provide the monthly report
required by this section, or provides a report that is incomplete, the public
agency or other awarding body shall withhold further payments until a
complete report is provided.

If a monthly report does not demonstrate compliance with this chapter, the public
agency or other awarding body shall withhold further payments until the contractor,
bidder, or other entity provides a plan to achieve substantial compliance with this
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chapter, with respect to the relevant apprenticeable occupation, prior to completion
of the contract or project.

A monthly report provided to the public agency or other awarding body shall be a
public record under the California Public Records Act (Chapter 3.5 (commencing
with Section 6250) of Division 7 of Title 1 of the Government Code) and shall be
open to public inspection.

6.5 NON-DISCRIMINATION AND EQUAL OPPORTUNITY

6.5.1 The following provisions pertaining to equal employment opportunity are
incorporated into this CONTRACT. All references herein to "Contractor" shall be
deemed to refer to the "Design-Builder".

6.5.2 During the performance of the CONTRACT, the Design-Builder agrees as follows:

6.5.2.A The Design-Builder shall not discriminate against any employee or
applicant for employment because of race, color, religion, sex, or national
origin. The Design-Builder certifies and agrees that all persons employed
by such firm, Design-Builder's affiliates, subsidiaries, or holding
companies are, and will be, treated equally by the firm without regard to
or because of race, color, religion, sex, or national origin and in
compliance with all anti-discrimination laws of the United States of
America and the State of California.

6.5.2.B In all advertisements for labor or other personnel, or requests for
employment of any nature, the Design-Builder shall state that all qualified
applicants will receive consideration for employment without regard to
race, color, religion, sex, or national origin.

6.5.2.C The Design-Builder shall deal with Design-Builder's Subcontractors
without regard to or because of race, color, religion, sex, or national
origin.

6.5.2.D The Design-Builder shall comply with current Federal employment and
reporting requirements for COUNTY-funded construction contracts.
Specifically, the Design-Builder shall make a good faith effort to comply
with federal employment goals for minority and female employment and
shall report minority and female employment data in a timely manner on
the federal form provided by the awarding authority.

6.5.2.E The Design-Builder shall send to each labor union or representative of
workers with which it has a collective bargaining agreement or other
contract, a notice, to be provided by the awarding authority, advising the
said labor union or workers' representative of the Design-Builder's
commitments under this section.

6.5.2.F The Design-Builder shall allow the COUNTY access to Design-Builder's
employment records during regular business hours to verify compliance
with these provisions when so requested by the COUNTY.



SPECS . No. 7578 GENERAL CONDITIONS
00 07 00-36

6.5.2.G The Design-Builder agrees that if the COUNTY finds that any of the
above anti-discrimination provisions have been violated, the same shall
constitute a material breach of the CONTRACT upon which the COUNTY
may determine to cancel, terminate, or suspend the CONTRACT. While
the COUNTY reserves the right to determine independently that the anti-
discrimination provisions of the CONTRACT have been violated, a
determination by the Federal Equal Employment Opportunity
Commission or the California Fair Employment and Housing Commission
that the Design-Builder has violated Federal or State anti-discrimination
laws may constitute a finding by the COUNTY that the Design-Builder
has violated the anti-discrimination provisions of the CONTRACT.

6.5.2.H At COUNTY’s option, and in lieu of canceling, terminating, or suspending
the CONTRACT, the COUNTY may impose damages for any violation of
the anti-discrimination provisions of this paragraph, in the amount of two
hundred dollars ($200) for each violation found and determined. If such
stipulated amount of damages is imposed by the COUNTY, the COUNTY
and Design-Builder specifically agree that the aforementioned amount
shall be imposed as liquidated damages, and not as a forfeiture or
penalty. It is further specifically agreed that the aforementioned amount
is presumed to be the amount of damages sustained by reason of any
such violation, because, from the circumstances and the nature of the
violation, it is impracticable and extremely difficult to fix actual damages.

6.5.2.I Design-Builder shall comply and shall ensure that all Subcontractors
comply with Sections 12900 through 12996 of the California Government
Code.

6.5.2.J The Design-Builder shall include the provisions of the foregoing
Paragraphs 6.5.2.A through 6.5.2.I in every Subcontract, so that such
provisions will be binding upon each Subcontractor performing Work
required by this CONTRACT.

6.6 CERTIFIED PAYROLL RECORDS

6.6.1 The Design-Builder shall comply with the requirements of Section 1776 of the
Labor Code, State of California. The Design-Builder shall maintain payroll records
as enumerated in Section 1776, Subdivision (a). The Design-Builder and
Design-Builder's Subcontractors shall submit weekly to the COUNTY a copy of all
certified payrolls, indicating that the wage rates paid to workers are not less than
those determined by the State Division of Industrial Relations and the
classifications set forth for each laborer or mechanic conform with the Work they
performed. Submission of a "Weekly Payroll Report" (Form 347 or similar) is
required under this CONTRACT. The Design-Builder shall be responsible for the
submission of copies of payrolls for all subcontractors within seven (7) Days after
their payroll period. Failure of the Design-Builder to comply with the Labor Code
requirements to pay prevailing wages and to maintain and submit to the COUNTY
certified payroll records may result in withholding from progress payments
amounts for underpaid wages and penalties as authorized by the Labor Code.
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6.6.2 The Design-Builder, all Subcontractors, and some Subconsultants will be required
to submit certain certified payrolls and labor compliance documentation
electronically at the discretion of, and in the manner specified by the County.

Electronic submittal will be a web-based system, accessed on the World Wide Web
by a web browser. The Design-Builder, its Subcontractors, and certain
Subconsultants will be given a log on identification and password to access the
web-based labor compliance reporting system.

Use of the web-based system will entail additional data entry of weekly payroll
information including; employee identification, labor classification, total hours
worked and hours worked on this project, wage and benefit rates paid, etc. In
addition, the Design-Builder may use payroll and accounting software that is
capable of interfacing with the web-base system. The payroll and accounting
software must be capable of generating a 'comma delimited file' or 'comma
separated value (CSV) file' that will interface with the web-based system.

This requirement applies to all Subcontractors, some Subconsultants, and vendors
required to submit certified payrolls and provide labor compliance documentation.
The information may be used to provide statistical informational data to public or
jurisdictional agencies.

6.7 LABOR COMPLIANCE PROGRAM

The Design-Builder's compliance with all State and Federal labor laws shall be subject to
enforcement by the Department of Industrial Relations (DIR) Compliance Monitoring Unit
(CMU). The CMU will enforce such compliance pursuant to Labor Code Section 1771.3.
The COUNTY may, as applicable, enforce such compliance pursuant to Labor Code
Section 1726 and/or the Davis-Bacon Act. Such Labor Compliance enforcement by both
CMU and the COUNTY may include, but is not limited to, auditing payroll reports for
accuracy and payment of the correct prevailing wage rates to employees, assessing
statutory penalties for violations, and performing site visits to verify the accuracy of the
reporting of workers listed in the Certified Payroll Reports (CPRs). Certified Payroll
Reports shall be submitted pursuant to General Conditions 00 07 00 (Article 6, Section
6.6). Additionally, the Design-Builder, all subcontractors, and some subconsultants will
be required to submit, once a month, electronic CPRs to the CMU pursuant to California
Code of Regulations §16461.

6.8 AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS

6.8.1 During the Construction Phase and at such time that the Design-Builder begins
physical work at the jobsite, the following forms and reports are required to be
completed by the Design-Builder and/or Subcontractors according to the
instructions furnished for each and at the time shown below for each. Instructions
and forms are available from COUNTY’s Office of Affirmative Action Compliance
(OAAC).

6.8.2 Within ten (10) working days of subcontract award:

Design-builder's Notification of Subcontractors and subcontracts awarded
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6.8.3 Prior to commencement of Work:

Notice of Equal Employment Opportunity (EEO) Commitment

6.8.4 During the construction period:

Monthly Employment Utilization Report – OAAC Form CC257

ARTICLE 7 SUBCONTRACTORS

7.1 ADVERTISING, SOLICITATION, AND AWARD OF CONSTRUCTION
SUBCONTRACTS

7.1.1 California Public Contract Code Section 22166 shall govern the award of
subcontracts and listing of subcontractors under this solicitation, and the Design-
Build Contract.

7.1.2. If the County identifies specific types of subcontractors in the Request for Proposal

that must be included in the design-builder's team, the Design-Builder must identify

those subcontractors on Form 00 04 30, Subcontractor Listing and Subcontracting.

For each such listed Subcontractor, the Design-Builder is required to identify the

Subcontractor's name, business address, license number, telephone number, e-

mail address, and the portion of the work to be performed. Any Subcontractor

performing a portion of the Work that the Request for Proposals specifies must be

performed by a Subcontractor listed at the time of Proposal submittal.

For each such listed Subcontractor, the Design-Builder was required to identify the
Subcontractor's name, business address, license number, and the portion of the
work to be performed.

7.1.3 In addition to the subcontractor-listing information submitted by the Design-Builder

on Form 00 04 30 at the time of proposal submittal, the Design-Builder shall submit

to the COUNTY's Project Manager within thirty (30) days of award of any

Subcontract with a value in excess of one-half of one percent (0.5%) of the Design-

Builder's Base Price Proposal, an updated List of Subcontractors on Form 00 04 30.

Subcontractors that will perform work with a value in excess of one-half of one

percent (0.5%) of the Design-Builder's Base Price Proposal that were not listed by

the Design-Builder at the time of proposal submittal shall be awarded by the Design-

Builder in accordance with the advertising requirements and selection process

outlined in California Public Contract Code Section 22166(b). The updated List of

Subcontractors shall include for all such Subcontractors: the Subcontractor's name,

license number, business address, telephone number, e-mail address, and the

portion of the Work to be performed by the Subcontractor.
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The design-build entity shall proceed as follows in awarding construction

subcontracts with a value exceeding one-half of one percent (0.5%) of the Design-

Builder's Base Price Proposal:

(1) Provide public notice of availability of work to be subcontracted in accordance
with the publication requirements applicable to the competitive bidding process
of the local agency, including a fixed date and time on which qualifications
statements, bids, or proposals will be due.

(2) Establish reasonable qualification criteria and standards.
(3) Award the subcontract either on a best value basis or to the lowest responsible

bidder. The process may include prequalification or short-listing. The foregoing
process does not apply to construction subcontractors listed in the original
proposal Form 00 04 30.

7.1.4 The Design-Builder shall maintain documentation of the selection process for each
Subcontractor that was not listed at the time of Proposal submittal and who will
perform work or labor or render service to the Design-Builder in or about the
construction of the work in an amount in excess of one-half of one percent (0.5%)
of the Design-Builder's Base Price Proposal. The COUNTY has the right to
request all documentation that supports the Design-Builder's selection of a
Subcontractor, not listed in Design-Builder's Proposal submittal, for any
Subcontractor who will perform work or labor or render service to the Design-
Builder in or about the construction of the work in an amount in excess of one-half
of one percent (0.5%) of the Design-Builder's Base Price Proposal.

7.1.5 In accordance with Public Contract Code 22166 the Subcontractors listed by the
Design-Builder in its Proposal and those additional Subcontractors awarded
subcontracts by the Design-Builder and listed on Design-Builder's updated List of
Subcontractors on Form 00 04 30, whose subcontract values exceed one-half of
one percent (0.5%) of the Design-Builder's total Base Price Proposal, shall be
afforded the protections contained in Public Contract Code Sections 4100 through
4114 ("Subletting and Subcontracting Fair Practices Act"). Such Subcontractors
shall only be substituted in strict accordance with Public Contract Code Section
4107 and upon the prior written consent of the COUNTY.

7.1.6 Any increase in the cost of the Work resulting from the replacement or substitution
of a Subcontractor pursuant to Article 7.1.4 above shall be borne solely by Design-
Builder. Design-Builder shall not be entitled to any increase in CONTRACT Sum
or an extension of CONTRACT Time due to such replacement or substitution.

7.2 SUBCONTRACTOR OBLIGATIONS AND RESPONSIBILITIES

7.2.1 Any part of the Work performed for the Design-Builder by a first-tier Subcontractor
shall be pursuant to a written subcontract. Each such subcontract shall require the
Subcontractor, to the extent of the Work to be performed by the Subcontractor, to
be bound to Design-Builder; to assume toward the Design-Builder all the
obligations and responsibilities which the Design-Builder assumes towards the
COUNTY by the CONTRACT; and to perform such portion of the Work in
accordance with the same terms as contained in the CONTRACT. Each such
subcontract shall preserve and protect the rights of the COUNTY under the
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CONTRACT, with respect to the Work to be performed by Subcontractor, so that
subcontracting thereof will not prejudice such rights. The Design-Builder shall
cause each such subcontract to expressly include the requirements of Article 7.3
and the following requirements:

7.2.1.A The Subcontractor waives all rights that the Subcontractor may have
against the COUNTY for damages caused by fire or other perils covered
by builder's risk property insurance carried by the Design-Builder, except
for such rights the Subcontractor may have to the proceeds of such
insurance held by the Design-Builder under Article 16.

7.2.1.B The COUNTY, and entities and agencies designated by the COUNTY,
will have access to and the right to audit and the right to copy, at the
COUNTY’s cost, all of Subcontractor's books, records, contracts,
correspondence, instructions, drawings, receipts, vouchers, purchase
orders, and memoranda relating to the Work. The Subcontractor shall
preserve all such records and other items for a period of at least five (5)
years after Final Completion of the Work.

7.2.1.C The Subcontractor recognizes the rights of the COUNTY under Article
7.3, and agrees, subject to the COUNTY exercising the right, in its sole
discretion, of giving notice that COUNTY has elected to Accept said
assignment and to retain the Subcontractor pursuant to the terms of the
subcontract, to complete the unperformed obligations under the
subcontract and, if requested by the COUNTY, to execute a written
agreement confirming that the Subcontractor is bound to the COUNTY
under the terms of the subcontract.

7.2.2 The Design-Builder is responsible for reviewing and coordinating the Work of, and
among, all Subcontractors of any tier. This review and coordination includes, but
is not limited to, resolution of any inconsistencies or errors.

7.2.3 Upon the request of the COUNTY, the Design-Builder shall promptly furnish to the
COUNTY a true, complete, and executed copy of any subcontract.

7.2.4 Nothing contained in the CONTRACT shall create any contractual relationship
between any Subcontractor of any tier and the COUNTY, except when, and only
to the extent that, the COUNTY, in its sole discretion, elects to exercise the right
to Accept the assignment of the subcontract with such Subcontractor pursuant to
Article 7.3 below.

7.2.5 Employees of a Subcontractor of any tier are not, and shall not be deemed, for any
purpose, employees of the COUNTY, and shall not be entitled to any rights,
benefits, or privileges of COUNTY employees.

7.2.6 The Design-Builder shall be at all times responsible for the Work performed by a
Subcontractor of any tier to the same extent as if the Design-Builder were
performing or had done the Work.



SPECS . No. 7578 GENERAL CONDITIONS
00 07 00-41

7.3 CONTINGENT ASSIGNMENT OF SUBCONTRACTS

In the event of a suspension or termination of the Design-Builder's rights under the
CONTRACT, at any time during the course of the Work and prior to Final Completion, the
Design-Builder shall assign to the COUNTY all its interest in subcontracts entered into by
the Design-Builder for performance of any part of the Work. The assignment is conditioned
on, and will be effective only upon, Acceptance of the assignment by the COUNTY in
writing and only as to those subcontracts which the COUNTY designates in writing. Such
assignment is part of the consideration to the COUNTY for entering into the CONTRACT
with the Design-Builder and may not be withdrawn by Design-Builder. Any such
subcontracts assigned to the COUNTY shall have the same independent contractor
relationship with the COUNTY as specified for the Design-Builder as set forth in Article 11,
Independent Contractor Status, of the Design-Build Agreement. The COUNTY shall have
the right to further assign the subcontracts. The Design-Builder shall include this provision
in all of its subcontracts.

7.4 ASSIGNMENT OF ENTIRE CONTRACT

Assignment by the Design-Builder of a part of or the entire CONTRACT is not permitted
except as provided in Article 12, Assignment by Design-Builder, of the Design-Build
Agreement.

ARTICLE 8 CONSTRUCTION BY COUNTY OR BY OTHER CONTRACTORS

8.1 COUNTY'S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD OTHER
CONTRACTS

8.1.1 The COUNTY reserves the right to award Other contracts for any work on any
portion of the Site not included in this CONTRACT.

8.1.2 Where coordination with Other contractors is directed in writing by the COUNTY,
the Design-Builder shall make the appropriate provisions in the Project Schedule,
provide for the access to the Site by the Other contractors, and provide any
coordination required between the Other contractors and the Design-Builder at no
additional cost to the COUNTY.

8.1.3 The Design-Builder shall perform the Work of the CONTRACT so that it will
properly coordinate and fit the work performed by Other contractors. The Design-
Builder shall give the Other contractors every reasonable opportunity to perform
their work, store materials, place equipment, and fit its Work to the work of Other
contractors. The Design-Builder shall furnish to the Other contractors all
information necessary in order that they may properly connect and fit their work to
the Design-Builder's in ample time, so that they may have reasonable opportunity
to prepare their work therefor. The Design-Builder shall make the Work of this
CONTRACT ready to receive the work of the Other contractors at the time fixed
for it, and shall fit this Work to that of the Other contractors at the time fixed.

8.1.4 The Design-Builder shall cooperate with Others in the prosecution of all work and
shall not interfere with material, equipment, or workers of the COUNTY or Other
contractors engaged by the COUNTY at the Work Site.
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8.1.5 All contractors engaged in work at the Site shall have, insofar as practical, equal
use of the premises and facilities. In case of disagreement regarding such use,
the matter shall be referred to the COUNTY, whose decision relative to said use
shall govern.

8.1.6 Should the Design-Builder cause damage to the work or property of any Other
contractor on the Project Site, the Design-Builder shall, upon due notice, settle with
such Other contractor at Design-Builder's expense by agreement, arbitration, or
other resolution process. If such Other contractor sues the COUNTY or initiates
an arbitration proceeding on account of any damage alleged to have been so
sustained, the COUNTY shall notify the Design-Builder who shall defend such
proceedings at the Design-Builder's expense, and if any judgment or award
against the COUNTY arises therefrom, the Design-Builder shall pay or satisfy it
and shall reimburse the COUNTY for all attorney's fees and court or arbitration
costs which the COUNTY has incurred.

8.2 DAMAGE TO WORK BY OTHERS

Should any part of the Work of this CONTRACT be cut into, or otherwise damaged, by
Other contractors, the COUNTY will direct and pay the Design-Builder to reconstruct or
repair any such damage and go to the responsible parties to recover the costs.

8.3 MUTUAL RESPONSIBILITY

8.3.1 The Design-Builder shall afford the COUNTY and Other contractors reasonable
opportunity for introduction and storage of their materials and equipment and
performance of their activities. The Design-Builder shall connect, schedule, and
coordinate its construction and operations with the construction and operations of
the COUNTY and Other contractors as required by the CONTRACT Documents.

8.3.2 If a portion of the Work is dependent upon the proper execution or results of Other
construction or operations by the COUNTY or Other contractors, the Design-
Builder shall inspect such Other design or construction or operations before
proceeding with that portion of the Work. The Design-Builder shall promptly report
to COUNTY’s Project Manager apparent discrepancies or defects which render
the Other design, construction, or operations unsuitable to receive the Work.
Unless otherwise directed by the COUNTY’s Project Manager, the Design-Builder
shall not proceed with the portion of the Work affected until apparent discrepancies
or defects have been corrected. Failure of the Design-Builder to so report within a
reasonable time after discovering such discrepancies or defects shall constitute an
acknowledgment that the Other construction or operations by the COUNTY or
Other contractors are suitable to receive the Work, except as to defects not then
reasonably discoverable.

8.4 COUNTY'S RIGHT TO CLEAN UP

If a dispute arises between the Design-Builder and Other contractors as to the
responsibility under their respective contracts for maintaining the Project Site and
surrounding areas free from waste materials and rubbish, the COUNTY may clean up and
allocate the cost between those firms it deems to be responsible. Design-Builder shall at
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all times during the performance of the Work comply with the Site cleaning requirements
in Section 01 74 23, Cleaning, of the Project Manual.

ARTICLE 9 PROJECT PAYMENTS

9.1 SCHEDULE OF VALUES

Unless specified elsewhere, within 10 Days after receipt of the Notice-to-Proceed, Design-
Builder shall submit to COUNTY’s Project Manager a Schedule of Values encompassing
the full amount of the CONTRACT Sum, as further detailed in Section 01 37 00, Schedule
of Values, in the Project Manual. For any project delays, Design-Builder shall revise the
Schedule of Values and submit same to the Project Manager for approval. The revised
Schedule of Values shall reflect the additional days/months of delay, and include a
revised, detailed breakdown of each line item without an increase to the approved
CONTRACT Sum. The Schedule of Values, and revisions thereto, when Accepted by the
COUNTY’s Project Manager, shall become the basis for evaluating applications for
payment.

9.2 PROGRESS PAYMENTS

9.2.1 Progress payments on account of the Work comprising the CONTRACT shall be
made upon request of the Design-Builder as follows:

9.2.1.A A working day of the month shall be selected by the COUNTY and the
Design-Builder, which day shall remain constant throughout the life of the
Project, and vary only as needed so as to fall on a working day. The
Design-Builder shall submit to the COUNTY for approval and payment a
progress payment request, which shall include all of the following
information: labor performed, material actually installed, and General
Conditions items completed, during the previous thirty (30) Days or since
the last progress payment request, less 5 percent withheld for retention.
The County may adjust the progress payment request on a monthly basis
to reflect the percentage of General Conditions items actually completed
by the Design-Builder to reflect the actual progress of the project, or lack
thereof.

9.2.1.B After fifty percent (50%) completion of the Work and upon application of
the Design-Builder, the COUNTY, in its sole discretion, may reduce the
amount of retention withheld in accordance with and subject to the
limitations of Public Contract Code Section 9203.

9.2.1.C In the event of progress payment on account of additional Work for a
CONTRACT Amendment, the retention shall be as stipulated by the
CONTRACT.

9.2.1.D When progress payments are to be made, no payment on account of the
Work and at any time while there is Work in progress, will be considered
an acknowledgment that any or certain portions of the Work have been
done in accordance with the CONTRACT Documents. Should there be
any balance due the Design-Builder at the time of the Acceptance of the
Work, such balance shall be paid in accordance with the CONTRACT
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Documents and applicable law, subject to any appropriate deduction,
offset, or withholding.

9.2.1.E COUNTY’s payment under this CONTRACT, including final payment,
shall not be deemed or construed as Acceptance by the COUNTY of any
defective Work or of any errors or omissions by the Design-Builder.

9.2.1.F The Design-Builder shall submit and certify one itemized original
application for progress payment and six copies for review, approval, and
certification by the COUNTY. The Design-Builder will use Primavera
Manager 11.0 (or as required by the County) to prepare and submit
progress payment requests unless otherwise directed by the COUNTY.

9.2.1.G Cost of bonds or liability insurance shall not be included as an item in the
requests for monthly progress payments. In the compilation of requests
for progress payments, neither stipulated nor bid unit prices for
deductions shall be used as the basis for computing prices for the Work
completed.

9.2.1.H In accordance with the Public Contract Code Section 20104.50, the
COUNTY shall make each progress payment within thirty (30) Days after
receipt of an undisputed and properly submitted payment request from a
contractor on a construction contract. Interest shall be paid to the Design-
Builder equivalent to the legal rate set forth in subdivision (a) of Section
685.010 of the Code of Civil Procedure if the COUNTY fails to make
payment within the thirty (30) Days after receipt of an undisputed and
properly submitted payment request. If the payment request is
determined not to be a proper payment request suitable for payment, it
shall be returned to the Design-Builder as soon as practicable, but not
later than seven (7) Days after receipt accompanied by a document
setting forth in writing the reasons why the payment request is not proper.

9.2.1.I When the Design-Builder has requested progress payments that would
bring its total payment to fifty percent (50%) of the CONTRACT Sum,
Design-Builder shall notify by U.S. Mail all Subcontractors and material
suppliers regarding the status of such payment, and shall provide
documentation of such notification to the COUNTY.

9.2.2 As permitted by, and in accordance with, Public Contract Code Section 7100, the
COUNTY and the Design-Builder understand and agree that payment of
undisputed CONTRACT amounts is contingent upon the Design-Builder furnishing
the COUNTY with a release of all claims against the COUNTY arising by virtue of
the CONTRACT related to those amounts; and further that disputed

CONTRACT claims, if any, in stated amounts may be specifically excluded by the
Design-Builder from the operation of such release. In furtherance of the foregoing,
it is further understood and agreed that by submitting a payment application to the
COUNTY, the Design-Builder acknowledges and agrees that such payment
application involves only undisputed CONTRACT amounts and that the Design-
Builder thereby releases the COUNTY from all claims arising by virtue of the
CONTRACT related to such undisputed amounts, except as provided immediately
hereinafter. As an exception to the foregoing, if the Design-Builder wishes to
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exclude any disputed CONTRACT claims from the operation of the foregoing
release, it is understood and agreed that the Design-Builder must specifically
identify the disputed claims, in stated amounts, as part of the payment application;
otherwise, such release shall apply without exception to the totality of the
submitted payment application.

9.3 SUBSTITUTION OF SECURITIES FOR RETENTION

In accordance with Public Contract Code Section 22300 et seq., the Design-Builder may
substitute securities for retention monies to be withheld to ensure performance under this
CONTRACT, except where substitution of securities is not allowed by Federal law, rules,
regulations, funding sources, or other applicable law. At the request and expense of the
Design-Builder, securities equivalent to the amount withheld may be deposited with the
COUNTY, or with an approved State or Federally chartered bank in California as the
escrow agent. The COUNTY will then pay such retention moneys to the Design-Builder.
It is the Design-Builder's obligation to secure the services of a State or Federally chartered
bank to act as escrow agent. Securities eligible for investment include those listed in
Government Code Section 16430 or bank or savings bank certificates of deposit. The
Design-Builder shall be the beneficial owner of any securities substituted for retention
monies withheld and shall receive any interest earned by the securities. Alternatively, as
provided for and in accordance with, Public Contract Code Section 22300 (b), the Design-
Builder may request that the COUNTY make payment of retentions earned directly to the
escrow agent at the expense of the Design-Builder. The standard form of the COUNTY’s
escrow agreement is on file at the Architectural Engineering Division of the Department of
Public Works. The terms of that agreement are incorporated by reference herein.

9.4 PAYMENT FOR STORED MATERIAL

9.4.1 The COUNTY, at its discretion, may authorize "Progress Payments" at the invoiced
price, minus retention specified under Article 9.2, for:

9.4.1.A Material and equipment delivered to and stored at the Site but not yet
incorporated in the Work.

9.4.1.B Material and equipment delivered and stored off the Site in a bonded
warehouse or other location within Los Angeles COUNTY, which
warehouse or other location is satisfactory to and has been approved by
the COUNTY.

9.4.1.C These provisions allowing payment for stored materials may be applied
to large items of equipment and construction materials of special
manufacture or order for the job as determined by the CONTRACT
Documents.

9.4.2 Design-Builder must furnish with its payment application acceptable evidence
showing such material and/or equipment has been paid for in full, together with a
verified statement that same is/are free from all liens and encumbrances and will
be utilized in the Work covered by this CONTRACT and a material list sufficient for
physical inventory at the storage location. All shop drawings and material
submittals must be approved prior to authorizing payments.
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9.4.3 All storage, handling, and re-handling costs, insurance and responsibility for
protection and proper installation of such material and equipment, are the
obligation of the Design-Builder. No payment, pursuant to this provision for
material or equipment, shall in any way relieve the Design-Builder of its
responsibility to obtain or provide, at its expense, any such material or equipment,
or release the Design-Builder from any of its obligations under this CONTRACT.

9.4.4 The COUNTY may enter upon the premises where the material and/or equipment
are stored for inspection, checking, or any other purpose it deems necessary. The
Design-Builder will be reimbursed for any Los Angeles COUNTY taxes levied
against such material or equipment while so stored, upon presentation of a
receipted tax bill for same.

9.5 FINAL PAYMENT

9.5.1 No payment, whether final or otherwise, shall operate to release the
Design-Builder or its sureties from any obligation under this CONTRACT or the
Performance and Payment Bonds.

9.5.2 A payment request for the retention withheld from the monthly progress payments
shall be submitted by the Design-Builder to the COUNTY upon completion of the
Work and Acceptance of the COUNTRACT by the COUNTY.

9.5.3 Design-Builder shall not be entitled to either final payment or payment of retention
until the Design-Builder submits to the COUNTY’s Project Manager the final
payment application and all submittals required in accordance with the
CONTRACT.

9.5.4 As stated in Article 9.2.2, and in accordance with, Public Contract Code Section
7100, the COUNTY and the Design-Builder understand and agree that payment of
undisputed CONTRACT amounts is contingent upon the Design-Builder furnishing
the COUNTY with a release of all claims against the COUNTY arising by virtue of
the CONTRACT related to those amounts; and further that disputed CONTRACT
claims, if any, in stated amounts may be specifically excluded by the Design-
Builder from the operation of such release. In furtherance of the foregoing, it is
further understood and agreed that by submitting a final payment application to the
COUNTY, the Design-Builder acknowledges and agrees that such final payment
application involves only undisputed CONTRACT amounts and that the Design-
Builder thereby releases the COUNTY from all claims arising by virtue of the
CONTRACT related to such undisputed amounts, except as provided immediately
hereinafter. As an exception to the foregoing, if the Design-Builder wishes to
exclude any disputed CONTRACT claims from the operation of the foregoing
release, it is understood and agreed that the Design-Builder must specifically
identify the disputed claims, in stated amounts, as part of the final payment
application; otherwise, such release shall apply without exception to the totality of
the submitted final payment application.
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ARTICLE 10 CONTRACT TIME

10.1 COMMENCEMENT OF THE CONTRACT TIME

The date of commencement of the CONTRACT Time shall be set forth in the Notice to
Proceed.

10.2 PROGRESS AND COMPLETION

10.2.1 By signing the Design-Build Agreement, the Design-Builder represents to the
COUNTY that the CONTRACT Time is reasonable for performing the Work and
that the Design-Builder is able to perform the Work within the CONTRACT Time.

10.2.2 The Design-Builder shall not, except by agreement or instruction of the COUNTY
in writing, commence Work prior to the effective date of insurance required by
Article 16 to be furnished by the Design-Builder. Neither the date of
commencement of the Work specified in the Notice-to-Proceed nor the
CONTRACT Time shall be changed as a result of the effective date of such
insurance.

10.2.3 Progress of the Work will be determined by the COUNTY's Project Manager on
the basis of the Design-Builder's monthly updated schedule, as required in Article
2.10.3, and all on-Site observations by COUNTY personnel and daily inspections
by the COUNTY's inspector.

10.2.4 The Design-Builder shall proceed expeditiously with adequate forces to maintain
progress of the Work in accordance with the Project Schedule and shall achieve
Substantial Completion of the Work within the CONTRACT Time. If the Design-
Builder's progress fails to comply with the Project Schedule and it becomes
apparent that the Design-Builder will not achieve Substantial Completion of the
Work within the CONTRACT Time, including if the COUNTY's Project Manager
makes such determination and provides notice of same to the Design-Builder, the
Design-Builder shall immediately, and at no additional cost to the COUNTY, take
all measures necessary, including working such overtime, additional shifts,
Sundays, or holidays as may be required to ensure that the Design-Builder will
achieve Substantial Completion of the Work within the CONTRACT Time. In the
event the COUNTY’s Project Manager provides such notice to the Design-Builder,
the Design-Builder shall immediately notify the COUNTY’s Project Manager of all
measures to be taken to ensure Substantial Completion of the Work within the
CONTRACT Time. The Design-Builder shall reimburse the COUNTY for any extra
costs or expenses (including the reasonable value of any services provided by
COUNTY’s employees) incurred by the COUNTY as the result of such measures.
The COUNTY may, but is not required to, provide notice to the Design-Builder of
any determination concerning Design-Builder's failure to comply with the Project
Schedule, and the Design-Builder is obligated to comply with the Project Schedule
and all other requirements of this CONTRACT regardless of whether such notice
is provided, and the COUNTY is entitled to all applicable remedies in the event
Design-Builder fails to comply with such requirements.
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10.3 RISK OF DELAY

10.3.1 By signing the Design-Build Agreement, the Design-Builder agrees to bear all risk
and liability associated with delays to the Work, including, but not limited to, time
and cost impacts, except with respect to the specific exclusions referenced in
Articles 10.3.1.A through 10.3.1.F, inclusive, as follows:

10.3.1.A Compensable delays as described in Article 10.4.1.A;

10.3.1.B Excusable delays as described in Article 10.4.1.B;

10.3.1.C Concurrent delays as described in Article 10.4.1.D;

10.3.1.D Delays due to differing site conditions; concealed, unforeseen, or
unknown conditions or events; unknown existing utilities; or
unidentified hazardous materials as described in Article 11;

10.3.1.E Delays due to changes in the Work as described in Article 12; and/or

10.3.1.F Delays due to jurisdictional agency reviews and approvals as
described in Article 13.

10.3.2 In agreeing to bear the risk of delays to the Work, the Design-Builder understands
that, except as set forth in Article 10.3.1, the occurrence of events that delay the
Work shall not excuse the Design-Builder from its obligation to achieve Substantial
Completion of the Work within the CONTRACT Time, nor entitle the Design-Builder
to an adjustment of either the CONTRACT Time or the CONTRACT Sum.

10.4 TYPES OF DELAY

10.4.1 For purposes of the CONTRACT, a delay must be established in accordance with
the requirements in Section 01 32 00, Project Schedule, of the Project Manual,
and will be categorized as one of the following four types:

10.4.1.A Compensable Delay: Actions or inactions of the COUNTY, or events
for which the COUNTY has assumed contractual responsibility,
occurring on a calendar date, that would independently cause a delay
to the date of Substantial Completion shall be designated as a
“Compensable Delay”.

10.4.1.B Excusable Delay: Events which are outside the control of, and without
the fault or negligence of either the COUNTY or the Design-Builder,
occurring on a calendar date, that would independently cause a delay
to the date of Substantial Completion shall be designated as an
“Excusable Delay”.

10.4.1.C Non-Excusable Delay: Actions or inactions of the Design-Builder, or
events for which the Design-Builder has assumed contractual
responsibility, occurring on a calendar date, that would independently
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cause a delay to the date of Substantial Completion shall be
designated as a “Non-Excusable Delay”.

10.4.1.D Concurrent Delay: Any combination of at least two of the above three
types of delay occurring on the same calendar date shall be
designated as a “Concurrent Delay”. Once a delay is designated as
a Concurrent Delay, such designation as a Concurrent Delay shall be
the official designation for the delay type for purposes of determining
the Design Builder's entitlement to an adjustment in the CONTRACT
as provided for in Article 10.5, and more specifically 10.5.2.A.

10.5 CONTRACT ADJUSTMENT FOR DELAY

10.5.1 Design-Builder's entitlement to adjustment in the CONTRACT Time and
adjustment in the CONTRACT Sum associated with delay shall be governed by
this Article and made in accordance with Article 12, Changes in the Work.

10.5.2 Dependent on the type of delay, Design-Builder may be entitled to an adjustment
to the CONTRACT Time only, or an adjustment to the CONTRACT Time and the
CONTRACT Sum, or to neither an adjustment in the CONTRACT Time nor an
adjustment in the CONTRACT Sum, as follows:

10.5.2.A In the event of an Excusable Delay or a Concurrent Delay, Design-
Builder will be entitled to an adjustment to the CONTRACT Time, but
will not be entitled to an adjustment to the CONTRACT Sum.

10.5.2.B In the event of a Compensable Delay, Design-Builder will be entitled
to an adjustment to the CONTRACT Time and an adjustment to the
CONTRACT Sum.

10.5.2.C In the event of a Non-Excusable Delay, Design-Builder will not be
entitled to an adjustment in either the CONTRACT Time or an
adjustment to the CONTRACT Sum.

ARTICLE 11 SITE CONDITIONS

11.1 DIFFERING SITE CONDITIONS

11.1.1 Differing Site Conditions are any concealed or latent physical conditions or
subsurface conditions at the Site that:

11.1.1.A Materially differ from the conditions indicated in the Scoping
Documents or

11.1.1.B. Are of an unusual nature, differing materially from the conditions
ordinarily encountered and generally recognized as inherent in the
Work.

11.1.2 If Design-Builder encounters a Differing Site Condition, Design-Builder may be
entitled to an adjustment in the CONTRACT Sum and/or CONTRACT Time to the
extent Design-Builder's cost and/or time of performance are adversely impacted
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by the Differing Site Condition. Any such adjustment will only be made by a
CONTRACT Amendment after Design-Builder has submitted a CONTRACT
Amendment request in accordance with Article 4.2.

11.2 CONCEALED, UNFORESEEN, OR UNKNOWN CONDITIONS OR EVENTS

11.2.1 The Design-Builder represents that it has taken the necessary steps to ascertain
the nature, location and extent of the Work, and that it has investigated and
satisfied itself as to the general and local conditions which are applicable to the
Work, such as: (a) conditions bearing on transportation, disposal, handling, and
storage of materials; (b) the availability of labor, water, power, and roads; (c)
physical conditions at the Site; (d) the conditions of the ground; and (e) the
character of equipment and facilities needed prior to and during the performance
of the Work.

11.2.2 The Design-Builder is responsible for Site conditions and toxic materials described
in the Scoping Documents and/or to the extent they could be reasonably inferred
by the Design-Builder team based on their experience and expertise on similar
projects in urban areas.

11.2.3 To the extent the Design-Builder encounters subsurface conditions or hazardous
materials that differ materially from that actually known by the Design-Builder, or
from those ordinarily known to exist or that could have been reasonably discovered
within the time permitted during the Request for Proposals, or generally recognized
as inherent in the area, then notice by the Design-Builder shall be immediately
given to the COUNTY, before conditions are disturbed, and in no event later than
two (2) business days after the first observance of the conditions. If such
conditions could not have been reasonably identified by Design-Builder's Site
investigations and available existing data, and the Design-Builder incurs additional
costs or delays as a result of such concealed conditions, such conditions may be
the subject of a CONTRACT Amendment request in accordance with Article 4.2.

11.2.4 Should any existing utilities or services be disturbed, disconnected or damaged
during construction, which the Design-Builder knew of or should have reasonably
known or foreseen, the Design-Builder shall be responsible, at no additional cost
or time to the COUNTY, for all expenses and damages of whatever nature arising
from such disturbances or the replacement or repair thereof and shall repair such
items as required to maintain continuing service, including emergency repairs. If
the disturbance was not known of and could not have reasonably been known or
foreseen, then the Design-Builder should make every effort to minimize the impact,
repair the damage, and maintain continuing service, including emergency repairs,
and, in such event, the Design-Builder may be reasonably compensated after
having submitted a CONTRACT Amendment request in accordance with Article
4.2.

11.3 UNKNOWN EXISTING UTILITIES

CONTRACT Documents may indicate above and below grade structures, drainage lines,
storm drains, sewers, water, gas, electrical, chemical, hot water, and other similar items
and utilities, and additional information may be on file at the regional notification center,
"Underground Service Alert" ("USA"). Design-Builder shall locate these known existing
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installations before proceeding with trenching or other operations that may cause damage,
shall maintain them in service where appropriate, and shall repair any damage to them
caused by the Work, at no increase to the CONTRACT Sum. If unknown utilities are
encountered by Design-Builder, Design-Builder shall immediately report their existence to
the COUNTY. In addition to such reporting, if any utility is damaged, Design-Builder shall
take appropriate action as provided in Article 15.3, Emergencies. In the event that Design-
Builder must take reasonable action to protect or repair unknown utilities encountered
during performance of the Work, Design-Builder may be reasonably compensated therefor
after having submitted a CONTRACT Amendment request in accordance with Article 4.2.

11.4 HAZARDOUS MATERIAL

11.4.1 Hazardous Material is any product, substance, chemical, crude oil (or any
products, by-products, or fractions thereof), whose nature, quantity, intensity of
existence, use, manufacture, disposal, transportation, spill, release or effect, either
by itself or in combination with other material or materials in, on or about the Project
Site: (a) is or becomes potentially injurious to the public health, safety or welfare,
environment, or the Project Site; (b) is, or becomes, regulated or monitored by any
governmental authority; or (c) may, according to statutory or common law theory,
such as nuisance (public or private), waste, trespass, negligence, strict liability, or
tort, be a basis for liability in tort, or be a basis for liability to third parties.

11.4.2 Design-Builder shall notify the COUNTY when the Design-Builder has reason to
suspect the presence of any Hazardous Material on the Project Site that was not
identified in the Scoping Documents.

11.4.3 In the event the presence of Hazardous Material is suspected or discovered on the
Project Site that was not identified in the Scoping Documents, the COUNTY shall
retain an independent testing laboratory to determine the nature of the material
encountered and whether corrective measures or remedial action is required.

11.4.4 Except as may be otherwise provided herein, the Design-Builder shall not be
obligated to commence or continue Work in the affected area until any known or
suspected hazardous material discovered on the Project Site, that was not
identified in the Scoping Documents, has been removed, or rendered or
determined to be harmless by the COUNTY, as certified by an independent testing
laboratory and approved by the appropriate government agency.

11.4.5 In the event the presence of Hazardous Material on the Project Site is not identified
in the Scoping Documents and is not caused, created, or contributed to by the
Design-Builder, the COUNTY shall pay for all costs of testing and remediation, if
any. In such event, Design-Builder may be entitled to an adjustment in the
CONTRACT Sum and/or CONTRACT Time to the extent Design-Builder's cost
and/or time of performance are adversely impacted by the Hazardous Material.
Any such adjustment will only be made by a CONTRACT Amendment after
Design-Builder has submitted a CONTRACT Amendment request in accordance
with Article 4.2. In addition, the COUNTY shall defend, indemnify, and hold
harmless the Design-Builder and its agents, officers, directors, and employees
from and against any and all claims, liability, and causes of action arising out of or
relating to the performance of the Work in the area affected by the Hazardous
Material whose presence was not caused, created, or contributed to by the
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Design-Builder as long as Design-Builder complies with its notice and other
obligations provided for in this Article 11.4 .

11.4.6 In the event the presence of Hazardous Material on the Project Site is caused,
created, or contributed to by the Design-Builder, the Design-Builder shall pay for
all costs of testing and remediation, if any, and shall compensate the COUNTY for
any additional costs incurred by the COUNTY as a result of Design-Builder's use,
generation, delivery, or release of Hazardous Material on or to the Project Site. In
addition, the Design-Builder shall defend, indemnify, and hold harmless the
COUNTY and its Special Districts and agents, officers, and employees from and
against any and all claims, liability, and causes of action incurred in connection
with, or arising out of, or relating to, Hazardous Material on the Project Site whose
presence was caused, created, or contributed to by the Design-Builder.

11.4.7 The terms of this Hazardous Material provision shall survive the Acceptance of the
CONTRACT or any earlier termination of the CONTRACT.

11.5 USE OF SITE AND CLEAN UP

11.5.1 Design-Builder shall confine operations at the Project Site to areas permitted by
law, ordinances, permits, and the CONTRACT Documents. Design-Builder shall
not unreasonably encumber the Project Site with materials or equipment.

11.5.2 Design-Builder shall, during performance of the Work, keep the Project Site and
surrounding area free from the accumulation of excess dirt, waste materials, and
rubbish caused by Design-Builder, as further provided in Section 01 74 23,
Cleaning, of the Project Manual.

11.5.3 At the completion of the Work, Design-Builder shall remove all excess dirt, waste
material, rubbish, tools, equipment, machinery, and surplus materials from the
Project Site and surrounding area, as further provided in Section 01 74 23,
Cleaning, of the Project Manual.

11.5.4 Personnel of Design-Builder and Subcontractors shall not occupy or otherwise
make use of the Project Site during any time that Work is not being performed at
the Project Site, except as otherwise provided in the CONTRACT Documents.

ARTICLE 12 CHANGES IN THE WORK

12.1 WRITTEN CHANGES

12.1.1 The COUNTY may, at any time, by written CONTRACT Amendment, without
notice to the Surety, make changes in the Work within the general scope of the
CONTRACT, including, but not limited to, changes:

12.1.1.A In the CONTRACT Documents, including but not limited to, changes to
any terms and conditions included therein, the Scope of Work, the
CONTRACT Sum, the Maximum CONTRACT Sum, and the
CONTRACT Time;

12.1.1.B Due to unforeseen conditions;
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12.1.1.C In the facilities, equipment, materials, or services or work area to be
furnished by the COUNTY;

12.1.1.D Directing the Design-Builder to accelerate the performance of the Work;
or

12.1.1.E Directing the Design-Builder to suspend, delay, or interrupt all or any
part of the Work for such period of time as the COUNTY may determine
to be appropriate for the convenience of the COUNTY.

12.1.2 For purposes of this CONTRACT, a CONTRACT Amendment will be categorized
as one of the following types: (1) CONTRACT Amendment (Allowance
Reallocation-type) or (2) CONTRACT Amendment (Change Order-type), as
follows:

12.1.2.A CONTRACT Amendment (Allowance Reallocation-type) – A
CONTRACT Amendment (Allowance Reallocation-type) is a
CONTRACT Amendment, , that transfers a sum from any specified
Allowance included in the Maximum CONTRACT Sum into the
CONTRACT Sum (or transfers a sum from the CONTRACT Sum into
any specified Allowance). A CONTRACT Amendment (Allowance
Reallocation-type) does not change the Maximum CONTRACT Sum.
A CONTRACT Amendment (Allowance Reallocation-type) that pertains
to a Design Completion Allowance is subject to the following limitations:

12.1.2.A.i A CONTRACT Amendment (Allowance Reallocation-type)
pertaining to Design Completion Allowance may only be
utilized to address design changes, and associated
construction impacts, if any, that are: (1) consistent with the
design intent specified in the Scoping Documents; and (2)
identified no later than the date of Jurisdictional Approval of
the Construction Documents for the Work or applicable
portion thereof.

12.1.2.B CONTRACT Amendment (Change Order-type) – A CONTRACT
Amendment (Change Order-type) is any CONTRACT Amendment
other than a CONTRACT Amendment of the Allowance Reallocation-
type. A CONTRACT Amendment (Change-Order Type) is subject to
the limitations of the Public Contract Code, including, without limitation,
Public Contract Code Sections 20133, 20137, 20142, and 20145, or
their successor statutes, or other applicable statutes.

12.1.3 If any change or proposed change under this Article justifies an increase or
decrease in the CONTRACT Sum and/or CONTRACT Time, for the performance
of the Work, the Design-Builder or the COUNTY may request an equitable
adjustment to the CONTRACT Sum and/or CONTRACT Time under the terms of
Article 4.2 and Section 01 32 00, Project Schedule. At COUNTY’s option, the
COUNTY may negotiate an equitable adjustment to the CONTRACT Sum and/or
CONTRACT Time for the proposed changed Work either prior to, or after, directing
the Design-Builder to proceed.
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12.1.4 In connection with any change or proposed change under this Article, the COUNTY
may issue a notice describing the change or proposed change to the Work in the
form of a Request for Quotation (RFQ). If the Design-Builder does not respond
within fourteen (14) Days after receipt of the notice, or such other time as agreed
upon, with an equitable adjustment request in accordance with Article 12.2.4 under
Equitable Adjustments, the COUNTY may issue a CONTRACT Amendment with
no change in the CONTRACT Sum or CONTRACT Time. The Design-Builder shall
not proceed with any aspect of the proposed changed Work until the COUNTY
issues a CONTRACT Amendment or Proceed Order, nor shall the Design-Builder
delay, suspend, or interrupt any unchanged Work.

12.1.5 Proceed Order

If, in the opinion of the Director, it is in the COUNTY's best interest and it is deemed
necessary to proceed with a required change in the CONTRACT Documents, and
time precludes thorough analysis of the Design-Builder's Proposal, or the parties
fail to reach an agreement, the Director may order the Design-Builder to proceed
by issuance of a Proceed Order that defines the scope of work to be performed
and specifies a not-to-exceed compensation amount for the Design-Builder. The
Design-Builder shall not exceed the compensation amount specified in the
Proceed Order without prior written authorization from the COUNTY, and if the
Design-Builder does exceed such amount, Design-Builder shall be responsible for
all such excess costs. If a Proceed Order is issued, the Design-Builder shall submit
its proposal for the changes in the Work within thirty (30) Days after the issuance
of the Proceed Order, or such other period of time specified in the Proceed Order,
or upon completion of the changed Work, whichever is earlier. All charges arising
out of a Proceed Order are to be documented and verified in a manner acceptable
to the Director. Refusal to proceed with the work upon receipt of any Proceed Order
shall constitute a material breach of the CONTRACT and basis for which the
COUNTY may terminate or suspend the CONTRACT. The COUNTY, at its sole
option, may obtain damages from the Design-Builder resulting from said breach,
as set forth in the CONTRACT and notify the Design-Builder's surety.

12.1.6 Unilateral CONTRACT Amendment

The COUNTY may issue a Unilateral CONTRACT Amendment, which is a
CONTRACT Amendment signed and issued by the COUNTY, but is not signed by
the Design-Builder. A Unilateral CONTRACT Amendment may be issued by the
COUNTY under any of the following conditions:

12.1.6.A The Design-Builder fails to submit a price and/or time extension
proposal for the changed Work within thirty (30) Days of receipt of the
Request for Quotation or such other period of time specified in the
Request for Quotation; or

12.1.6.B The Design-Builder fails or refuses to sign a CONTRACT Amendment
within thirty (30) Days of receipt or such other period of time specified
in writing by the COUNTY; or
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12.1.6.C The COUNTY notifies the Design-Builder in writing that the
CONTRACT Amendment is considered to be unilateral and is to be an
effective change to the CONTRACT. A notation will be made on the
face of the CONTRACT Amendment indicating that it is unilateral and
the effective date thereof.

12.1.7 Any other written order including direction, instruction, interpretation, or
determination from the COUNTY that causes a change in the Design-Builder's
obligations may be treated as a proposed CONTRACT Amendment as provided in
Article 12.2, Constructive Changes.

12.1.8 Except as provided in this Article, no order, statement, or conduct of the COUNTY
shall be treated as a CONTRACT Amendment under this Article or entitle the
Design-Builder to an equitable adjustment.

12.2 CONSTRUCTIVE CHANGES

12.2.1 Notice: The primary purpose of this paragraph is to obtain prompt reporting of
changed conditions that the Design-Builder considers to constitute a change to the
CONTRACT, including, without limitation, changed conditions caused by
COUNTY conduct, an act of God (Public Contract Code Section 7105), or digging
trenches or other excavations that extend deeper than four feet below the surface
(Public Contract Code Section 7104). The Design-Builder shall notify the
COUNTY in writing within fourteen (14) Days from the date of COUNTY conduct
(including actions, inactions, and written communications) or Design-Builder's
discovery of the changed conditions that the Design-Builder regards as a change
to the CONTRACT. On the basis of the most accurate information available to the
Design-Builder, the notice shall state:

12.2.1.A The date, nature, and circumstance of the conduct or changed
conditions regarded as a change;

12.2.1.B The name, function, and activity of each Design-Builder official, agent,
or employee involved in or knowledgeable about such conduct or
changed conditions;

12.2.1.C The identification of any documents and the substance of any
communication involved in such conduct or changed conditions;

12.2.1.D In the instance of alleged acceleration of scheduled performance or
delivery, the basis upon which it arose;

12.2.1.E The particular elements of CONTRACT performance for which the
Design-Builder may seek an equitable adjustment under this Article,
including:

12.2.1.E.i What specific portions of the CONTRACT Documents have
been, or may be, affected by the alleged change;

12.2.1.E.ii What labor or materials or both have been, or may be,
added, deleted, or wasted by the alleged change;
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12.2.1.E.iii To the extent practical, what delay and disruption in the
manner and sequence of performance and effect on
continued performance have been, or may be, caused by
the alleged change in accordance with Section 01 32 00,
Project Schedule, of the Project Manual; and

12.2.1.E.iv What estimated cost and time impacts, if any, are
associated with the alleged change.

12.2.1.F The Design-Builder's estimate of the time by which the COUNTY must
respond to the Design-Builder's notice to minimize cost, delay, or
disruption of performance, in accordance with Section 01 32 00,
Project Schedule, of the Project Manual.

12.2.2 Continued Performance: Following submission of the notice required by Article
12.2.1 above, the Design-Builder shall diligently continue performance of this
CONTRACT as though not changed by the conduct reported under Article 12.2.1
until notified of the COUNTY’s response under Article 12.2.3, below.

12.2.3 Response: The COUNTY will endeavor, within fourteen (14) Days after receipt of
notice, to respond to the notice in writing. In responding, the COUNTY will
endeavor to either:

12.2.3.A Confirm that the conduct or changed conditions of which the Design-
Builder gave notice constitutes a change and, when necessary, direct
the mode of further performance in accordance with Article 12.1; or

12.2.3.B Countermand any communication regarded as a change; or

12.2.3.C Deny that the conduct or changed conditions of which the Design-
Builder gave notice constitutes a change, and when necessary, direct
the mode of further performance; or

12.2.3.D In the event the Design-Builder's notice information is inadequate to
make a decision under Articles 12.2.3.A, B, or C above, advise the
Design-Builder what additional information is required, and establish
the date by which it should be furnished and the date thereafter by
which the COUNTY will respond.

12.2.4 Equitable Adjustment:

If the COUNTY determines that COUNTY conduct or changed conditions effected
a change, the CONTRACT will be modified in writing in conformance with Article
12.1. Except for an approved change to the Construction Documents, no request
for equitable adjustment under this paragraph shall be allowed for any costs
incurred more than fourteen (14) Days before the Design-Builder gives written
notice under Article 12.2.
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12.2.5 Appeals:

In the event the Design-Builder does not agree with the COUNTY’s response
under Article 12.2.3 above, the Design-Builder may submit an appeal in
accordance with Article 4.3.

12.3 COMPENSATION FOR CHANGES IN THE WORK

12.3.1 A CONTRACT Amendment constitutes full and final accord and satisfaction, and
settlement, of all of Design-Builder's claims for compensation of all kinds
associated with the changed Work or event, including, but not limited to, extra
costs and time. (hereinafter referred to as compensation) associated with the
changed Work (or event) described therein. Compensation is defined to include
all direct and indirect labor costs, all material and equipment expenses, and all
impact costs related to and/or occasioned by the Work described therein,
including, but not limited to, delay, disruption, acceleration, general conditions, and
home and field office overhead costs, as well as all taxes, insurance, and profit.
As applicable, such compensation will generally encompass: (1) compensation
arising from design-related services, and/or (2) compensation arising from
non-design-related services (including, but not limited to, all construction-related
costs, such as labor, material, and equipment). The compensation for
design-related services for Work either added or deleted by a CONTRACT
Amendment shall be determined in accordance with Article 12.3.9 below. The
compensation for non-design-related services for Work either added or deleted by
a CONTRACT Amendment shall be determined by one or more of Method A,
Method B, Method C, or by Unilateral CONTRACT Amendment as described
below. The amounts for overhead, profit, insurance, and all other direct and
indirect costs associated with such non-design-related services (except for bonds
which are provided for in Article 12.3.2 and Article 12.3.8.C) shall be computed in
accordance with percentages set forth in Articles 12.3.1.C and 12.3.8.B.

Method A, Method B, Method C, or by Unilateral CONTRACT Amendment are
described below.

12.3.1.A Method A (for Compensation for non-design-related services).

By unit prices for items of Work scheduled to be done under the unit
price provisions of the CONTRACT. The cost or credit for such added
or omitted Work shall be determined by multiplying the number of units
added to or omitted from the Work by the applicable unit price.

12.3.1.B Method B (for Compensation for non-design related services)

By agreed lump sum. All lump sum quotations prepared by the Design-
Builder shall be supported by legible and itemized cost by trade. The
itemized breakdown accompanying the quotation shall quantify all
added and deleted labor, material, and equipment directly involved.
The Design-Builder must also obtain and furnish with quotation,
itemized breakdown(s) as described above, signed by each
Subcontractor or vendor participating in the change regardless of tier.
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All labor cost, including associated fringe benefits and insurance costs,
shall be verified by certified payrolls and/or standard rates in
accordance with the prevailing wage scale.

12.3.1.C Method C (for Compensation for non-design-related services).

By time and material based on actual cost. The actual cost,
documented to the satisfaction of the COUNTY, of labor, materials, and
equipment furnished by the Design-Builder and/or the actual cost of
Subcontractor Work incurred by the Design-Builder as provided in
Article 12.3.8, plus the following percentages which are considered fair
and reasonable compensation for overhead, profit, insurance, and all
other direct and indirect costs of the changed Work (except for bonds
which are provided for in Article 12.3.2):

12.3.1.C.i 18% of the cost of labor as provided in Article 12.3.3 where
furnished by the Design-Builder;

12.3.1.C.ii 15% of the cost of materials as provided in Article 12.3.4
where furnished by the Design-Builder;

12.3.1.C.iii 10% of the actual cost of equipment as provided in
Article 12.3.5; and

12.3.1.C.iv5% of the actual cost of the first tier subcontract Work as
provided in Article 12.3.8.

Overhead charges shall include those charges as specified in Article
12.3.3.C below.

12.3.1.D Unilateral CONTRACT Amendment

12.3.1.D.i The terms of a Unilateral CONTRACT Amendment,
including the change in CONTRACT Sum and/or
CONTRACT Time shall, in the COUNTY’s judgment, be fair
and reasonable.

12.3.1.D.ii When a Unilateral CONTRACT Amendment has been
issued, it will have the full force and effect of a CONTRACT
Amendment. It will be included in schedules, payment
applications, reports, and all official records of the
CONTRACT. Notwithstanding the foregoing, the issuance
of a Unilateral CONTRACT Amendment will not prejudice
any of the Design-Builder's rights to make claims or appeal
disputed matters relating to the subject of the Unilateral
CONTRACT Amendment.

12.3.1.D.iii If the Design-Builder objects to a Unilateral CONTRACT
Amendment, Design-Builder shall state, in writing, specific
objections to, or specific points of disagreement with, any
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aspect of the Unilateral CONTRACT Amendment within
thirty (30) Days of receipt of such CONTRACT Amendment.

12.3.2 To the total additional cost of the Work as computed by any of the three above
methods, the Design-Builder may add, upon furnishing to the COUNTY
satisfactory evidence of the cost thereof, the actual cost of additional bond
premiums incurred by the Design-Builder as a result of the additional cost to the
Work up to a sum not to exceed 1.5 percent (1.5%) of the additional cost to the
Work.

12.3.3 Labor: The cost of labor used in performing the Work, whether the employer is the
Design-Builder, Subcontractor, or other forces, will be the sum of the following:

12.3.3.A The gross actual wages paid including income tax withholdings but not
including any employer payments to or on behalf of the workers for
health and welfare, pension, vacation, insurance, and similar purposes.

12.3.3.B To the actual gross wages, as defined above, a percentage will be
applied based upon current applicable labor rates concerning
payments made to or on behalf of workers other than actual wages.
This percentage shall constitute full compensation for all payments
other than actual gross wages as specified below. The Design-Builder
shall compute a separate percentage for each craft, or a composite
percentage for all crafts if so approved by the COUNTY. All computed
percentages shall be submitted to the COUNTY for approval within
thirty (30) Days after receipt of Notice to Proceed with the changes to
the Work or as directed by the COUNTY prior to any changed Work
being performed.

12.3.3.C The charges for labor shall include all classifications through foremen
when engaged in the actual and direct performance of the Work. They
shall not include charges for such overhead personnel as
superintendents, assistant superintendents, office personnel,
timekeepers, and maintenance mechanics.

12.3.4 Materials: The cost of materials required for the accomplishment of the Work shall
be the delivered cost to the purchaser, whether Design-Builder, Subcontractor, or
other forces, from the supplier thereof, except as the following are applicable:

12.3.4.A If cash trade discount by the actual supplier is offered or available to
the purchaser, it shall be credited to the COUNTY if such discount was
taken.

12.3.4.B If materials are procured by the purchaser by any method which is not
a direct purchase from and a direct billing by the actual supplier, to such
purchaser, the cost of such materials, including handling, shall be
deemed to be the price to the actual supplier as determined by the
COUNTY.

12.3.4.C If the materials are obtained from a supply or source owned wholly or
in part by the purchaser, payment therefor will not exceed the lesser of
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the price paid by the purchaser for similar materials furnished from said
source on CONTRACT items or the current wholesale price for such
materials delivered to the worksite, whichever price is lower.

12.3.4.D The cost of such materials shall not exceed the lowest current
wholesale price at which such materials are available in the quantities
concerned, delivered to the job site, less discounts as provided in
Article 12.3.4.A.

12.3.4.E If the Design-Builder does not furnish satisfactory evidence of the cost
of such materials from the actual supplier thereof, the cost shall then
be determined in accordance with Article 12.3.4.D.

12.3.4.F Overhead and profit shall not be added to the sales Tax for materials.

12.3.5 Equipment: Equipment rented/leased by the Design-Builder or Subcontractor and
utilized on this project for the purposes of this Article shall be paid for on the basis
of arms-length rental agreements entered into and invoices paid by the Design-
Builder or Subcontractor for that equipment. These invoices shall be submitted as
evidence of the expense incurred.

12.3.5.A The Design-Builder or Subcontractor shall be paid for the use of owned
equipment at prices for the use of machinery and equipment
determined by using 80 percent (80%) of equipment use costs
published by the Associated Equipment Distributors, which edition is in
effect at the time of the change. Design-Builder or
Subcontractor-owned equipment required to be on stand-by or to be
present on the site, even though idle, shall be paid for at 50 percent
(50%) of the owned equipment rate established above.

12.3.5.B The Design-Builder or Subcontractor shall furnish all data which might
assist the COUNTY in the establishment of such rates.

12.3.5.B.i Operators of equipment will be paid for as provided under
Article 12.3.3 above.

12.3.5.B.ii All equipment shall be in good working condition and
suitable for the purpose for which the equipment is to be
used. Design-Builder is responsible for any necessary
repairs and ongoing maintenance of said equipment.

12.3.5.B.iii Unless otherwise specified, manufacturer's ratings and
manufacturer modifications shall be used to classify
equipment for the determination of applicable equipment
rates. Equipment which has no direct power unit shall be
powered by a unit of at least the minimum rating
recommended by the manufacturer.

12.3.5.B.iv Individual pieces of equipment or tools having a new value
of five hundred dollars ($500.00) or less, whether or not
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consumed by use, shall be considered to be small tools
and no payment will be made therefor.

12.3.6 Equipment Located at the Site: The time to be paid for equipment located at the
site shall be the time the equipment is required for the changed Work being
performed. Moving time, loading, unloading, and hauling will not be paid for if the
equipment is already located at the Site.

12.3.7 Equipment Not Located at the Site: For the use of equipment moved to the Site
and used exclusively for changed Work, the Design-Builder will be paid the rates
hereinbefore specified, as follows:

12.3.7.A The period shall begin at the time the equipment is unloaded at the site;
shall include each day that the equipment is at the site, excluding
Saturdays, Sundays, and other legal holidays unless the changes to
the Work are performed on such days; and shall terminate at the end
of the day on which the COUNTY directs the Design-Builder to
discontinue the use of such equipment. The maximum time to be paid
per day will not exceed eight (8) hours without prior written approval
from the Director.

12.3.7.B Payment for transporting, loading, and unloading equipment will be
made only when such equipment has been moved to the site for the
sole and express purpose of accomplishing the changed Work.

12.3.8 Subcontracts: The cost for subcontract work will be the actual cost to the Design-
Builder or Subcontractor for Work performed by a Subcontractor as follows:

12.3.8.A The cost incurred by the first tier Subcontractor for labor, materials, and
equipment as limited by Articles 12.3.3, 12.3.4, and 12.3.5; plus

12.3.8.B The following percentages which are considered fair and reasonable
compensation for overhead, profit, insurance and all other direct and
indirect costs of the changes in the Work (except for bonds which are
provided for in Article 12.3.2):

12.3.8.B.i 18% of the cost of labor as provided in Article 12.3.3;

12.3.8.B.ii 15% of the cost of materials as provided in Article 12.3.4;
and

12.3.8.B.iii 10% of the cost of equipment as provided in Article 12.3.5.

12.3.8.C To the total additional cost to the Work as computed in accordance with
Articles 12.3.8.A and 12.3.8.B above, the Subcontractor may add, upon
furnishing satisfactory evidence of the cost thereof, the actual cost of
additional bond premiums incurred by the Subcontractor as a result of
the additional cost to the Work up to a sum not to exceed 1.5 percent
(1.5%) of the additional cost to the Work.
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12.3.9 Compensation for design-related services associated with any changes to the
Work will be negotiated between the COUNTY and the Design-Builder on a lump-
sum basis, which is supported by sufficient documentation providing a detailed
accounting of the Design-Builder's estimate of the staffing required for such
design-related services. Compensation shall be based on the schedule of hourly
rates for design classifications of the Design-Builder and Subcontractor personnel,
as applicable, included in Attachment C, Schedule of Hourly Rates for Design-
Related Services, of the Design-Build Agreement. The hourly labor rates shall
include all labor costs including, but not limited to, direct labor, fringe benefits,
burden, overhead and profit associated with the design-related services. The
Design-Builder's mark-up on Subcontractor costs for design-related services shall
not exceed 10%.

ARTICLE 13 JURISDICTIONAL AGENCY REVIEWS AND APPROVALS

In the event jurisdictional and agency reviews exceed the durations identified for such
reviews in the Project Schedule and independently cause a delay to the date of Substantial
Completion, such resultant delay will be designated as an Excusable Delay, as set forth
in Article 10.4.1; provided that: (1) The delayed review is not caused by the
Design-Builder's late submittal to the jurisdictional agency(ies); and (2) The delayed
review is not caused by the Design-Builder's incomplete submittal and/or the jurisdiction's
rejection of the Design-Builder's submittal as being incomplete or otherwise not ready for
review. If such conditions are met, Design-Builder may be entitled to an adjustment in the
CONTRACT Time, as set forth in Article 10.5. Any such adjustment will only be made by
a CONTRACT Amendment after Design-Builder has submitted a CONTRACT
Amendment request in accordance with Article 4.2.

ARTICLE 14 INSPECTIONS, PERMITS, TESTS, AND QUALITY

14.1 OBSERVATION

14.1.1 All Work shall meet with the approval of the COUNTY and shall be completed in
conformity with the CONTRACT Documents. The COUNTY at its discretion may
require the Design-Builder to obtain approval/clearance from the inspector of
record for certain items to ensure the quality of the Work.

14.1.2 The COUNTY or its authorized representatives will have access to the Work at all
times. The Design-Builder will furnish all facilities for inspection at the Site, and at
shops or yards, and shall not cover up any Work until the Work is approved by the
COUNTY. If Work is covered up before being inspected, the Design-Builder will
be required to remove at Design-Builder's sole expense such portions of the Work
as may be necessary to disclose the part in question.

14.1.3 The COUNTY will issue to the Design-Builder a "Notice of Noncompliance" for any
portion of the Work that does not satisfy the requirements of the CONTRACT
Documents. No Work subject to a "Notice of Noncompliance" will be paid for by
the COUNTY until such Work is brought into full compliance with the CONTRACT
Documents to the satisfaction of the COUNTY. The Design-Builder must obtain
the COUNTY’s approval for all corrections to deficient and/or non-compliant Work
prior to proceeding with Work that may be affected by the deficient and/or non-
compliant Work. The Design-Builder shall not build on or conceal Work that is
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deficient and/or non-compliant. Furthermore, Work that is built or dependent upon
item(s) that are deficient and/or not-compliant will not be approved in the progress
payment request.

14.1.4 The COUNTY will issue to the Design-Builder an "Inspection Notice" if the Work
has not been executed in full compliance with the CONTRACT Documents. The
Design-Builder is responsible for bringing all Work subject to an Inspection Notice
into full compliance with the CONTRACT Documents at no additional cost to the
COUNTY.

14.1.5 Technical Reports may be generated for the purpose of evaluating the quality,
correctness, functionality, etc., of the Design-Builder's Work or performance under
this CONTRACT in accordance with the requirements of the CONTRACT
Documents.

14.2 UNCOVERING OF WORK

14.2.1 If a portion of the Work is covered contrary to the COUNTY's request or direction,
or contrary to the requirements of the CONTRACT Documents, it must, if required
in writing by the COUNTY, be uncovered for the COUNTY's observation and be
replaced at Design-Builder's expense without adjustment of the CONTRACT Time
or the CONTRACT Sum. At the COUNTY's option, the cost of such covered Work
may be withheld from progress payments.

14.2.2 If a portion of the Work has been covered, which is not required by the CONTRACT
Documents to be observed or inspected prior to its being covered and which the
COUNTY has not specifically requested to observe prior to its being covered, the
COUNTY may request to see such Work and it shall be uncovered and replaced
by Design-Builder. If such Work is in accordance with the CONTRACT
Documents, an appropriate adjustment to the CONTRACT Sum shall be made by
CONTRACT Amendment to compensate Design-Builder for the costs of the
uncovering and replacing of the Work, and if such activity extends the CONTRACT
Time, an appropriate adjustment of the CONTRACT Time shall be made by
CONTRACT Amendment. If such Work is not in accordance with the CONTRACT
Documents, Design-Builder shall pay such costs and shall not be entitled to an
adjustment of the CONTRACT Time or the CONTRACT Sum.

14.3 PERMITS, FEES, AND NOTICES

14.3.1 The Design-Builder will obtain and pay for all permits required for the Work.
Further, the Design-Builder will obtain and pay for all permits incidental to the Work
or made necessary by Design-Builder's operation. This includes Design-
Builder/Manufacturer designated structures such as prefabricated buildings, light
poles, special shoring, and the like. The Design-Builder shall also pay for the plan
check of prefabricated buildings. Upon receipt of certified cost statements for plan
check and permit fees, the COUNTY will reimburse Design-Builder for such
charges made by agencies having jurisdiction.

14.3.2 To comply with Section 3800 of the Labor Code of the State of California, the
Design-Builder and all Subcontractors requiring a permit (building, plumbing,
grading, and electrical, etc.) shall file a Workers' Compensation Certificate with the



SPECS . No. 7578 GENERAL CONDITIONS
00 07 00-64

Department of Public Works, Architectural Engineering Division, Contracts
Administration Section. Similar filings shall be made to other jurisdictional agencies
as required.

14.3.3 Exclusive of off-Site inspection specified in the CONTRACT Documents as the
COUNTY's responsibility, the Design-Builder will arrange and pay for all off-Site
inspection of the Work including certification thereof required by the CONTRACT
Documents, or by governing authorities.

14.3.4 The COUNTY will provide on-Site inspection of the Work and will arrange for
off-Site inspection when specified in the CONTRACT Documents as the
responsibility of the COUNTY. All other required inspection will be the
responsibility of the Design-Builder.

14.3.5 The COUNTY will not pay any costs for licenses required in the performance of
the Work. The Design-Builder shall assume this responsibility in total.

14.3.6 The Design-Builder shall deliver to COUNTY all original licenses, permits, and
approvals obtained by Design-Builder in connection with the Work prior to the final
payment or upon termination of the CONTRACT.

14.4 TESTS

14.4.1 Design-Builder's Responsibilities:

14.4.1.A The Design-Builder will arrange and pay for all tests of materials or
performance required by the CONTRACT Documents or by ordinance
or governing authority. These are defined as "required tests".

14.4.1.B The Design-Builder shall pay for all "called tests" as defined in the
following Article 14.4.2, when the test results show the materials or
performance fails to meet the requirements of the CONTRACT
Documents. Immediately thereafter, the Design-Builder, at Design-
Builder's own expense, shall remove the improper Work and replace
same with materials or performance meeting the requirements of the
CONTRACT Documents. The Design-Builder shall also bear the
expense of any tests required of the replaced Work, and of any
subsequent removal, replacement, and testing as may be necessary to
obtain materials or performance meeting the specified requirements.

14.4.2 COUNTY’s Responsibilities:

The COUNTY reserves the right to test or require the Design-Builder to obtain
"called tests" of any materials or performance over and above "required tests" as
defined above. In the event that such called tests show the Work meets the
requirements of the CONTRACT Documents, the COUNTY will pay for the cost of
such called tests. If the Design-Builder was required to obtain a called test from a
third party, the COUNTY will reimburse the Design-Builder on the basis of Design-
Builder's certified statement of the results and costs, with appropriate supporting
documentation.
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ARTICLE 15 SAFETY REQUIREMENTS

In the performance of this CONTRACT, the Design-Builder shall comply with all applicable
Federal, State, and local laws governing safety, health, and sanitation.

15.1 SAFETY PRECAUTIONS AND PROGRAMS

The Design-Builder shall be solely responsible for ensuring that all Work performed under
the CONTRACT is performed in strict compliance with all applicable Federal, State, and
local occupational safety regulations. The Design-Builder shall provide at its expense all
safeguards, safety devices, and protective equipment, and shall take any and all actions
appropriate to providing a safe Work Site. Design-Builder shall be solely responsible for
initiating, maintaining, and supervising all safety precautions and programs in connection
with the performance of the CONTRACT.

15.2 SAFETY OF PERSONS AND PROPERTY

15.2.1 Design-Builder shall take adequate precautions for safety of and shall provide
adequate protection at its own expense, to prevent damage, injury, or loss to the
following:

15.2.1.A Design-Builder's workers and employees involved in the Work and
other persons who may be affected thereby.

15.2.1.B The Work in place and materials and equipment to be incorporated
therein, whether in storage on or off the Project Site, under care,
custody, or control of Design-Builder or its Subcontractors.

15.2.1.C Other property at the Project Site and adjoining property.

15.2.2 Design-Builder shall erect and maintain, as required by existing conditions and
performance of the Work, adequate safeguards for safety and protection, including
providing adequate lighting and ventilation, posting danger signs and other
warnings against hazards, promulgating safety regulations, and notifying owners
and users of adjacent sites and utilities.

15.2.3 When use or storage of explosives, other hazardous materials, equipment, or
unusual methods are necessary for execution of the Work, Design-Builder shall
exercise the utmost care and carry on such activities only under the supervision of
properly qualified personnel.

15.2.4 Design-Builder shall designate in writing a Project Safety Official whose duty shall
be the prevention of accidents. The Project Safety Official shall be at the job Site
at all times while construction activity is underway, and shall be thoroughly familiar
with the Design-Builder's Injury and Illness Prevention Program (IIPP) and Code
of Safe Practices (CSP). The Project Safety Official shall be available at all times
to abate any potential safety hazards and shall have the authority and
responsibility to shut down an operation, if necessary. Failure by the Design-
Builder to provide the required Project Safety Official shall be grounds for the
COUNTY to direct the cessation of all Work activities and operations at no cost to
the COUNTY until such time as the Design-Builder is in compliance.
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15.2.5 To the maximum extent allowed by law, the Design-Builder agrees to defend,
indemnify, and hold harmless the COUNTY and its officers, employees, and
agents from and against any and all investigations, complaints, citations, liability,
expense (including defense costs and legal fees), claims, and/or causes of action
for damages of any nature whatsoever, including, but not limited to, injury or death
to employees of the Design-Builder, its Subcontractors or Subconsultants, or
COUNTY attributable to any alleged act or omission of the Design-Builder or its
Subcontractor or Subconsultant that is in violation of any applicable Federal, State,
and local occupational safety regulation, including, but not limited to, any
CAL/OSHA regulation. The obligation to defend, indemnify and hold harmless
includes all investigations and proceedings associated with purported violations of
Section 336.10 of Title 8 of the California Code of Regulations pertaining to multi-
employer Work Sites. The COUNTY may deduct from any payment otherwise due
the Design-Builder any costs incurred or anticipated to be incurred by the
COUNTY, including legal fees and staff costs, associated with any investigation or
enforcement proceeding brought by CAL/OSHA arising out of the Project.

15.2.6 Design-Builder shall not load, or permit any part of the Work or the Project Site to
be loaded, so as to endanger the safety of persons or property.

15.3 EMERGENCIES

In an emergency affecting the safety of persons or property, Design-Builder shall take all
appropriate actions to prevent or minimize damage, injury, or loss. Design-Builder shall
promptly notify COUNTY, which notice may be oral followed by written confirmation, of the
occurrence of such an emergency and Design-Builder's action.

ARTICLE 16 INDEMNIFICATION, BONDS, AND INSURANCE REQUIREMENTS FOR
DESIGN-BUILD PROJECTS VALUED UP TO $25 MILLION

16.1 INDEMNIFICATION

16.1.1 To the fullest extent permitted by law, the Design-Builder shall indemnify, defend,
and hold harmless the COUNTY, its Special Districts, elected and appointed
officials, Board of Supervisors, officers, employees, representatives, agents, and
trustees (the “Indemnified Parties”) from and against any and all liability, loss,
injury, or damage, including, but not limited to, demands, claims, lawsuits, actions,
proceedings, judgments, settlements, awards, fees, costs, and expenses
(including any fees of accountants, attorneys, experts, or other professionals, and
costs of investigation, mediation, arbitration, litigation, and appeal), that arise out
of, pertain to, or relate to the Work, CONTRACT or Project performed by the
Design-Builder or its Subcontractors or Subconsultants, or anyone directly or
indirectly engaged by the Design-Builder relating to or in connection with the Work,
CONTRACT or Project, including, but not limited to, design-related services, and
non-design-related services (including, but not limited to, construction services).
The Design-Builder's duty to defend, indemnify, and hold harmless the Indemnified
Parties includes, but is not limited to, bodily injury, death, property damage, and
other damage (including, but limited to, economic loss, and liability arising from
contract, tort, patent, copyright, trade secret, or trademark infringement).
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16.1.2 In the event that California Civil Code Section 2782.8 is determined by a court of
competent jurisdiction to apply to Design-Builder's indemnity and defense
obligations under Article 16.1.1, as to the design-related services provided by the
Design-Builder or its Subcontractors or Subconsultants, then, with respect to such
design-related services only, the Design-Builder agrees to indemnify, defend, and
hold harmless the Indemnified Parties from and against any and all liability, loss,
injury or damage, including, but not limited to, demands, claims, lawsuits, actions,
proceedings, judgments, settlements, awards, fees, costs, and expenses
(including any fees of accountants, attorneys, experts, or other professionals, and
costs of investigation, mediation, arbitration, litigation, and appeal), that arise out
of, pertain to, or relate to the negligence, recklessness, or willful misconduct of the
Design-Builder or its Subcontractors or Subconsultants in connection with the
Work, CONTRACT, or Project. However, irrespective of the applicability of
California Civil Code Section 2782.8 as to the design-related services provided by
the Design-Builder, with respect to any non-design-related services (including, but
not limited to, construction services) provided by the Design-Builder, Design-
Builder shall defend, indemnify and hold harmless the Indemnified Parties in
accordance with the terms stated in Article 16.1.1.

16.1.3 The indemnity and defense obligations provided for in this Article 16.1 are separate
and apart from the insurance provisions set forth in Articles 16.3 and 16.4; and do
not affect or limit, in any way, the applicability or scope of the obligations of Design-
Builder set forth in such insurance provisions.

16.1.4 The indemnity and defense obligations provided for in this Article 16.1 shall survive
the termination, rescission, breach, abandonment, or completion of the Work or
the CONTRACT. If the Design-Builder fails to perform any of these indemnity or
defense obligations, COUNTY may in its discretion back charge the Design-Builder
for COUNTY’s costs and damages resulting therefrom, deduct such amounts from
the CONTRACT Sum, and pursue any remedies or actions to recover such
amounts from the Design-Builder.

16.1.5 Notwithstanding the foregoing provisions in this Article 16.1, the Design-Builder is
not required to indemnify the Indemnified Parties from or against liability arising
out of, pertaining to, or relating to the active negligence, recklessness, or willful
misconduct of the Indemnified Parties.

16.1.6 The indemnity and defense obligations provided for in this Article 16.1 shall not be
limited by any assertion that the Indemnified Parties are liable by reason of non-
delegable duty.

16.1.7 The Design-Builder shall assume all risks and bear all costs for any uninsured loss
of, damage to, or missing or stolen equipment, tools, vehicles, and materials
owned, hired, leased, or used by the Design-Builder for the Work or Project.

16.2 BONDS

16.2.1 Performance Security Requirements: Prior to execution of the Design-Build
Agreement, the Design-Builder shall file surety bonds with the COUNTY in the
amounts and for the purposes described below, and on bond forms provided by
the COUNTY. All bonds issued in compliance with the CONTRACT shall be duly
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executed by a solvent surety company that is authorized and admitted by the State
of California, is listed in the U.S. Department of Treasury's Listing of Approved
Sureties (Annual Circular 570) and is satisfactory to the COUNTY, and Design-
Builder shall pay all premiums and costs thereof and incidental thereto (see
http://www.fms.treas.gov/c570/).

16.2.2 Materials and Labor Bond (Payment Bond): A Materials and Labor Bond (Payment
Bond) shall be in the sum of not less than one hundred percent (100%) of the
CONTRACT Sum to assure the payment of claims of any of the persons named in
California Civil Code Section 9100, including, but not limited to, material men,
mechanics, Subcontractors, Subconsultants, and laborers performing labor upon
or bestowing skills or other necessary services on, or furnishing materials to the
Work of the Design-Builder or its Subcontractors or Subconsultants. This bond
shall be so conditioned as to inure to the benefit of persons furnishing materials
for or performing labor upon the Work. This bond shall be maintained by the
Design-Builder in full force and effect until the Work is fully completed and is
Accepted by the COUNTY, and until all payment bond claims are paid or fully
resolved.

16.2.3 Bond for Faithful Performance: Bond for Faithful Performance (Performance Bond)
shall be in the sum of not less than one hundred percent (100%) of the CONTRACT
Sum to assure the faithful performance of the CONTRACT. This bond shall be so
conditioned as to assure the faithful performance by the Design-Builder of all Work
under said CONTRACT, within the time limits prescribed, including any
maintenance and warranty provisions, in a manner that is satisfactory and
acceptable to the COUNTY, that all materials and workmanship supplied by the
Design-Builder will be free from original or developed defects, and that should
original or developed defects or failures appear within a period of one year, or
applicable longer warranty period that may be stated in the CONTRACT, from the
date of Substantial Completion of the Work as determined by the COUNTY, the
Design-Builder shall, at Design-Builder's own expense, make good such defects
and failures and make all replacements and adjustments required, inclusive of any
required design services, within a reasonable time after being notified by the
COUNTY to do so, and to the satisfaction of the COUNTY. This bond shall be
maintained by the Design-Builder in full force and effect during the performance of
the Work of the CONTRACT and for a period of two years after Acceptance of the
CONTRACT by the COUNTY.

16.2.4 The bonds shall meet the additional following conditions:

16.2.4.A Each bond shall be signed by both the Design-Builder (as Principal)
and the surety.

16.2.4.B Should any bonds become insufficient or should any bonds or sureties
be deemed unsatisfactory by the COUNTY, the Design-Builder shall
replace said bonds with good and sufficient bonds, or replace such
sureties, as applicable within ten Days after receiving such notice from
the COUNTY. Should any bonds be deemed insufficient or should any
bonds or sureties be deemed unsatisfactory, no payment(s) shall be
deemed due or will be made under this CONTRACT until the new
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bonds and/or sureties, as applicable, shall qualify and be Accepted by
the COUNTY.

16.3 GENERAL INSURANCE REQUIREMENTS

Without limiting the Design-Builder's indemnification and defense obligations, the
Design-Builder shall provide and maintain, during the term of this CONTRACT, the
insurance specified in this CONTRACT. Such insurance shall be primary to, and not
contributing with, any insurance or self-insurance programs maintained by the COUNTY
and such coverage shall be provided and maintained at the Design-Builder's own
expense.

16.3.1 Evidence of Insurance: Certificate(s) or other evidence of coverage satisfactory to
the COUNTY shall be delivered to the Project Contract Administrator (as identified
in the Request for Proposals) at Los Angeles COUNTY Department of Public
Works, Architectural Engineering Division, Contracts Administration Section, P.O.
Box 1460, Alhambra, CA 91802-1460, prior to commencing services under this
CONTRACT. Such certificate(s) or other evidence shall:

16.3.1.A Specifically identify this CONTRACT, including the Project name and
specification number.

16.3.1.B. Clearly evidence all insurance required in this CONTRACT.

16.3.1.C Contain the express condition that the COUNTY is to be given written
notice by the issuing insurance company by mail at least 30 Days in
advance of cancellation for all policies evidenced on the certificate of
insurance.

16.3.1.D Provide additional insured status to COUNTY, its Special Districts,
elected and appointed officials, Board of Supervisors, officers,
employees, representatives, agents and Trustees (the “Indemnified
Parties”) relative to builder’s risk course of construction and general
liability policies for all activities arising from this CONTRACT. For the
general liability policy Design-Builder shall provide ISO endorsement
form CG 20-10 (11/85) or ISO forms CG 20-10 (10-01) and CG 20-37
(10-01) for ongoing and completed work.

16.3.1.E Show the Design-Builder's insurance as primary to the COUNTY’s
insurance and self-insurance programs. This may be evidenced by
adding the following statement to the additional insured endorsement,
"It is further agreed that the insurance afforded by this policy is primary
to any insurance or self-insurance programs maintained by the
additional insureds, and the additional insureds' insurance and self-
insurance programs are excess and non-contributing to the named
insured's insurance."

16.3.1.F Deductibles or self-insured retentions shall not exceed $25,000 unless
otherwise indicated in this Article or Design-Builder obtains prior written
approval for a higher deductible amount from COUNTY. The Design-
Builder is wholly responsible for any and all deductibles and self-
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insured retentions for all required insurance. The COUNTY retains the
right to require the Design-Builder to provide a financial guarantee
(bond, letter of credit, etc.) to pay for of all such retained losses and
costs attributable to the Design-Builder's retention, or, withhold
payment to Design-Builder in the amount of all or any
deductibles/retentions in the event the Design-Builder does not pay the
deductible.

16.3.2 Insurer Financial Ratings: Insurance is to be provided by an insurance company
authorized to do business in California and acceptable to the COUNTY, with an
A.M. Best rating of not less than A:IX, unless otherwise approved by the COUNTY.

16.3.3 Waiver of Subrogation: The Design-Builder agrees to release the Indemnified
Parties and waive its rights of recovery against the Indemnified Parties under the
insurance policies specified in this CONTRACT.

16.3.4 Failure to Maintain Coverage: Failure by the Design-Builder to maintain the
required insurance, or to provide evidence of insurance coverage acceptable to
the COUNTY, shall constitute a material breach of the CONTRACT upon which
the COUNTY may immediately terminate or suspend this CONTRACT. The
COUNTY, at its sole option, may obtain damages from the Design-Builder resulting
from said breach. Alternatively, the COUNTY may purchase such required
insurance coverage, and without further notice to the Design-Builder, the COUNTY
may deduct from sums due to the Design-Builder any premium costs for such
insurance and charge and/or pursue recovery from the Design-Builder for any
additional amounts due, if any.

16.3.5 Sub-Contractor Insurance Coverage Requirements: Design-Builder shall
include all Sub-Contractors as insureds under Design-Builder's own
policies, or shall provide County with each Sub-Contractor's separate
evidence of insurance coverage. Design-Builder shall be responsible for
verifying each Sub-Contractor complies with the Required Insurance
provisions herein, and shall require that each Sub-Contractor name the
County and Design-Builder as additional insureds on the Sub-Contractor's
General Liability policy. Design-Builder shall obtain County's prior review
and approval of any Sub-Contractor request for modification of the
Required Insurance.

16.4 INSURANCE COVERAGE REQUIREMENTS-TYPES AND LIMITS

The Design-Builders shall provide the following insurances:

16.4.1 Builders Risk Course of Construction Insurance: Such coverage shall insure
against damage from perils covered by the Causes-of-Loss Special Form (ISO
form CP 10 30), and be endorsed to include earthquake, flood, ordinance or law
coverage, coverage for temporary offsite storage, debris removal, pollutant
cleanup and removal, preservation of property, excavation costs, landscaping,
shrubs and plants and full collapse coverage during construction (without
restricting collapse coverage to specified perils) and include delayed opening
coverage for at least a six month period subject to a waiting period deductible of
15 Days or less. Such insurance shall be extended to include boiler and machinery
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coverage for air conditioning, heating and other equipment during testing. This
policy shall be written on a completed-value basis [except for the earthquake
coverage which shall be based on modeling of AIR Worldwide, RMS or EQE
International using probable maximum loss (PML) with a 475 year return period]
and cover the entire value of the Work including soft costs and any COUNTY-
furnished materials and equipment, against loss or damage until completion and
Acceptance by COUNTY. This insurance shall have a deductible or self-insured
retention limit of not more than $25,000 except for earthquake coverage which
shall not exceed 5% of value at risk.

16.4.2 General Liability Insurance: Such coverage shall be written in a form equivalent
to the ISO 1996 Occurrence Form and include, but not be limited to, coverage for
(a) Design-Builder, all contractors and Subcontractors, consultants and
Subconsultants, and professionals, (b) blanket contractual liability, and (c)
explosion, collapse, and underground hazards. Design-Builder shall maintain such
insurance with limits for Each Occurrence, Personal and Advertising Injury, Annual
General Aggregate and Products and Completed Operations Aggregate not less
than the amounts specified in Article 7, Insurance Coverage Requirements-Types
and Limits, of Section 00 08 00, Supplementary Conditions, of the Project Manual.
The coverage for Products and Completed Operations shall remain in force for not
less than the period of time specified in Article 7, Insurance Coverage
Requirements-Types and Limits, of Section 00 08 00, Supplementary Conditions,
of the Project Manual.

16.4.3 Automobile Liability Insurance:

16.4.3.A Minimum coverage requirements shall provide a limit not less than the
amount specified in Article 7, Insurance Coverage Requirements-
Types and Limits, of Section 00 08 00, Supplementary Conditions, of
the Project Manual.

16.4.3.B Such coverage shall be written on ISO form CA 00 01 or its equivalent.
Such insurance shall include coverage for all "owned," "hired," and
"non-owned" automobiles, or coverage for "any auto".

16.4.4 Workers Compensation and Employers Liability Insurance: Such coverage shall
provide workers compensation benefits, as required by the Labor Code of the State
of California. Such policy shall be endorsed to waive subrogation against the
COUNTY for injury to the Design-Builder's employees. If the Design-Builder's
employees will be engaged in maritime employment, the coverage shall provide
the benefits required by the U.S. Longshore and Harbor Workers Compensation
Act, Jones Act, or any other Federal law to which the Design-Builder is subject. In
all cases, the above insurance shall include Employers Liability coverage with
limits not less than:

16.4.4.A Each accident: $1 million
16.4.4.B Disease – policy limit: $1 million
16.4.4.C Disease – each employee: $1 million

16.4.5 Asbestos Liability or Contractors Pollution Liability Insurance. If the Work requires
remediation of asbestos or pollutants or application or handling of pollutants, such
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insurance shall cover liability for personal injury and property damage arising from
the release, discharge, escape, dispersal, or emission of asbestos or pollutants,
whether gradual or sudden, and include coverage for the costs and expenses
associated with voluntary clean-up, testing, monitoring, and treatment of asbestos
in compliance with governmental mandate or requests. If the asbestos or pollutant
will be removed from the construction site, asbestos or pollution liability is also
required under the Design-Builder’s or its Subcontractor's Automobile Liability
Insurance. Design-Builder shall maintain limits not less than the amounts specified
in Article 7, Insurance Coverage Requirements-Types and Limits, of Section 00 08
00, Supplementary Conditions, of the Project Manual.

16.4.6 Umbrella/Excess Liability Insurance: Design Builder may use a combination of
primary, and excess insurance policies which provide coverage as broad as
("follow form" over) the underlying primary policies to satisfy the above- required
insurance provision (Commercial General Liability, Commercial Automobile
Liability, and Asbestos/Contractor's Pollution Liability Insurance).

16.4.7 Professional Liability Insurance:

16.4.7.A Project Specific Policy providing coverage limits for Each Occurrence
and Annual Aggregate for this Project only, for not less than the
amounts specified in Article 7, Insurance Coverage Requirements-
Types and Limits, of Section 00 08 00, Supplementary Conditions, of
the Project Manual. Such coverage shall be subject to a maximum
deductible of $25,000 unless Design-Builder obtains prior approval for
higher deductible amount from COUNTY.

16.4.7.B Such insurance shall cover vicarious and/or direct liability arising from
any error, omission, negligent, or wrongful act of the Design-Builder, its
officers, agents, employees, Subcontractors, or Subconsultants. This
coverage shall continue to be maintained for not less than the period of
time specified in Article 7, Insurance Coverage Requirements-Types
and Limits, of Section 00 08 00, Supplementary Conditions, of the
Project Manual.

16.4.8 Cancellation of or Changes in Insurance

Contractor shall provide County with, or Contractor’s insurance policies shall
contain a provision that County shall receive, written notice of cancellation or any
change in Required Insurance, including insurer, limits of coverage, term of
coverage or policy period. The written notice shall be provided to County at least
ten (10) days in advance of cancellation for non-payment of premium and thirty
(30) days in advance for any other cancellation or policy change. Failure to provide
written notice of cancellation or any change in Required Insurance may constitute
a material breach of the Contract, in the sole discretion of the County, upon which
the County may suspend or terminate this Contract.

16.4.9 Failure to Maintain Insurance

Contractor's failure to maintain or to provide acceptable evidence that it maintains
the Required Insurance shall constitute a material breach of the Contract, upon
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which County immediately may withhold payments due to Contractor, and/or
suspend or terminate this Contract. County, at its sole discretion, may obtain
damages from Contractor resulting from said breach. Alternatively, the County
may purchase the Required Insurance, and without further notice to Contractor,
deduct the premium cost from sums due to Contractor or pursue Contractor
reimbursement.

ARTICLE 17 WARRANTY, QUALITY, AND CORRECTION OF DEFECTIVE WORK

17.1 WARRANTY

17.1.1 In addition to any other warranties required by the CONTRACT Documents,
Design-Builder warrants to COUNTY that all labor, materials, equipment, and
furnishings used in, or incorporated into, the Work will be of good quality and new
(unless otherwise required or permitted by the CONTRACT Documents), and all
Work will be free of liens, claims, and security interests of third parties; that the
Work will be of the highest quality and free from defects; and that all Work will
conform to the requirements of the CONTRACT Documents. Design-Builder shall
furnish to the COUNTY satisfactory evidence of compliance with this warranty.
Further, the type, quality, and extent of such evidence shall be within the sole
discretion of the COUNTY. Work not conforming to these requirements, including
substitutions not properly approved and authorized by the COUNTY, shall be
deemed non-conforming and/or defective.

17.1.2 This warranty shall continue for a period of one (1) year from the date of Substantial
Completion of the Work. If the COUNTY takes occupancy of any part of the Work
before Substantial Completion, a warranty covering that specific portion of the
Work shall begin for a period of one (1) year from the date the COUNTY takes
partial occupancy. The COUNTY will notify the Design-Builder in writing of the
scope of any partial occupancy and the specific items under warranty.

17.1.3 In addition to the warranties provided for above, with respect to any warranties
required by the CONTRACT Documents, express or implied, of or from Design-
Builder, Subcontractors, manufacturers, or suppliers for Work performed and
materials furnished under this CONTRACT, the Design-Builder shall:

17.1.3.A Obtain all warranties that would be given in normal commercial
practice;

17.1.3.B Require all warranties to be executed, in writing, for the benefit of the
COUNTY;

17.1.3.C Deliver all such warranties to the COUNTY before Final Completion;
and

17.1.3.D Enforce all warranties for the benefit of the COUNTY, if directed by the
Director.

17.1.4 The COUNTY has the right to seek enforcement of all warranties including Design-
Builder's, Subcontractors', manufacturers', or suppliers' warranties.
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17.1.5 The warranties provided for herein shall not limit the COUNTY’s rights under other
provisions of this CONTRACT or as provided by law, including, but not limited to,
with respect to patent defects, latent defects, mistakes, fraud, or other violations
of the CONTRACT.

17.2 QUALITY OF WORK

17.2.1 All materials, parts, and equipment furnished by the Design-Builder shall be new
(unless otherwise required or permitted by the CONTRACT Documents), first
quality, and free from defects and imperfections. Workmanship shall be in
accordance with the best standard practices.

17.2.2 Any item or Work installed by the Design-Builder, but defective or not in
conformance with the CONTRACT Documents, shall be corrected by and at the
Design-Builder's expense. If the COUNTY notifies the Design-Builder of defective
or non-conforming items or Work, Design-Builder shall promptly correct such
defective or non-conforming Work at its own expense.

17.2.3 If such defective or non-conforming items or Work are not corrected to the
satisfaction of the COUNTY within thirty (30) calendar days of such request, then
the COUNTY may have such items or Work corrected to conform to the
CONTRACT Documents at the Design-Builder's expense. The COUNTY may
deduct the costs for correcting such Work from the CONTRACT Sum.

17.3 CORRECTION OF DEFECTIVE OR NON-CONFORMING WORK

17.3.1 Design-Builder shall (1) correct defective or non-conforming Work that becomes
apparent during the progress of the Work or during the warranty period, and (2)
replace, repair, or restore to COUNTY’s satisfaction any other parts of the Work
and any other real or personal property which is damaged or destroyed as a result
of defective or non-conforming Work or the correction of defective or
non-conforming Work. Design-Builder shall promptly commence such correction,
replacement, repair, or restoration upon notice from the COUNTY, but in all events
no later than 10 Days after receipt of such notice; and Design-Builder shall
diligently and continuously prosecute such correction to completion. Design-
Builder shall bear all costs of such correction, replacement, repair, or restoration,
and all losses resulting from such defective or non-conforming Work, including
additional design, testing, inspection, and compensation for COUNTY’s services
and expenses. Design-Builder shall perform corrective Work at such times that
are acceptable to the COUNTY and in such a manner as to avoid, to the extent
practicable, disruption to the COUNTY’s activities.

17.3.2 If immediate correction of defective or non-conforming Work is required for life
safety or the protection of property and is performed by COUNTY or other
contractors, Design-Builder shall pay to COUNTY all reasonable costs of
correcting such defective or non-conforming Work, or the COUNTY may deduct
such costs from the CONTRACT Sum. Design-Builder shall replace, repair, or
restore to COUNTY’s satisfaction any other parts of the Work and any other real
or personal property which is damaged or destroyed as a result of such defective
or non-conforming Work or the correction of such defective or non-conforming
Work.
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17.3.3 Design-Builder shall remove from the Project Site portions of the Work and
materials which are not in accordance with the CONTRACT Documents and which
are neither corrected by Design-Builder nor Accepted by COUNTY.

17.3.4 If Design-Builder fails to commence correction of defective or non-conforming
Work within 10 Days after notice from COUNTY or fails to diligently prosecute such
correction to completion, COUNTY may correct the defective or non-conforming
Work in accordance with Article 17.2; and in addition, COUNTY may remove the
defective or non-conforming Work and store salvageable materials and equipment
at Design-Builder's expense. In the event the Design-Builder fails to complete or
correct the defective or non-conforming Work within the allotted time, the COUNTY
may correct the defective or non-conforming Work at the Design-Builder's
expense. The COUNTY may deduct the costs for correcting such Work from the
CONTRACT Sum.

17.3.5 Unless a defect or non-conformance is caused by the Design-Builder or
Subcontractor or supplier at any tier, the Design-Builder shall not be liable for the
repair of any defect or non-conformance of material or equipment furnished by the
COUNTY, nor for the repair of any damage that results from any defect or non-
conformance in COUNTY furnished material or equipment.

17.3.6 Design-Builder's obligations under this Article are in addition to, and not in
limitation of, any other warranties or any other obligation of Design-Builder under
the CONTRACT. Enforcement of Design-Builder's express warranties and
guarantees to repair contained in the CONTRACT Documents shall be in addition
to and not in limitation of any other rights or remedies COUNTY may have under
the CONTRACT or at law or in equity for defective or non-conforming Work.
Nothing contained in this Article shall be construed to establish a period of
limitation with respect to other obligations of Design-Builder under the
CONTRACT. Establishment of any warranty period relates only to the specific
obligation of Design-Builder to correct the Work and in no way limits either Design-
Builder's liability for defective or non-conforming Work or the time within which
proceedings may be commenced to enforce Design-Builder's obligations under the
CONTRACT.

17.3.7 Design-Builder shall restore any Work damaged in fulfilling the conditions of this
Article. The Design-Builder's warranty with respect to Work repaired or replaced
shall be extended for one (1) year from the date of repair or replacement.

17.3.8 The terms of this Article 17 do not relieve the Design-Builder of any legal liability
for defective or non-conforming Work discovered after one year from the date of
occupancy or Substantial Completion whichever occurs later. The obligations
imposed by this Article 17 shall survive the termination or completion of this
CONTRACT.
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ARTICLE 18 SUSPENSION AND/OR TERMINATION OF WORK AND/OR CONTRACT

18.1 SUSPENSION OF WORK

18.1.1 The Director may order the Design-Builder in writing to suspend, delay, or interrupt
all or any part of the Work for such period of time as Director may determine to be
appropriate for the convenience of the COUNTY.

18.1.2 Upon receipt of the order, the Design-Builder shall immediately comply with its
terms and take all reasonable steps to minimize incurring costs allocable to the
Work covered by the order during the period of Work stoppage.

18.1.3 If the performance of all or any part of the Work is, for an unreasonable period of
time, suspended, delayed, or interrupted by (a) an act of the COUNTY in the
administration of this CONTRACT, or (b) the COUNTY’s failure to act within the
time specified in this CONTRACT (or, if no time is specified, within a reasonable
time), an adjustment shall be made for any increase in the Design-Builder's cost
of performance of this CONTRACT (excluding profit) necessarily caused by such
unreasonable suspension, delay, or interruption, and the CONTRACT Sum shall
be modified accordingly by CONTRACT Amendment. However, no adjustment
shall be made under this Article for any suspension, delay, or interruption to the
extent (a) that performance would have been suspended, delayed, or interrupted
by any other cause, including, but not limited to, the action, inaction, fault, or
negligence of the Design-Builder, or (b) to which an adjustment is provided for or
excluded under any other provision of this CONTRACT.

18.1.4 No claim under this Article 18.1 shall be allowed (a) for any costs incurred more
than fourteen (14) calendar Days before the Design-Builder shall have notified the
COUNTY in writing of such act or failure to act by the COUNTY, (but this limitation
shall not apply as to a claim resulting from a suspension order), and (b) unless the
claim, in an amount stated, is asserted in writing as soon as practicable after the
termination of such suspension, delay, or interruption, but not later than the date
of final payment. No part of any claim based on the provisions of this Article 18.1
shall be allowed if not supported by adequate evidence showing that the cost
would not have been incurred but for a suspension, delay, or interruption within the
provisions of this Article.

18.2 TERMINATION FOR CONVENIENCE

18.2.1 The Director may, whenever the interests of the COUNTY so require, terminate
this CONTRACT, in whole or in part, for the convenience of the COUNTY. The
COUNTY shall give written notice of the termination to the Design-Builder
specifying the part of the CONTRACT terminated and the date termination
becomes effective.

18.2.1.A The Design-Builder shall incur no further obligations in connection with
the terminated Work, and, on the date set in the notice of termination,
the Design-Builder shall stop Work to the extent specified. The Design-
Builder shall also terminate outstanding orders and subcontracts as
they relate to the terminated Work. The Design-Builder shall settle the
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liabilities and claims arising out of the termination of subcontracts and
orders connected with the terminated Work, except to the extent the
COUNTY Accepts assignment of certain subcontracts as set forth in
Section 7.3. The COUNTY may direct the Design-Builder to assign the
Design-Builder's right, title, and interest under the terminated orders or
subcontracts to the COUNTY. The Design-Builder must still complete
the Work not terminated by the notice of termination and may incur
obligations as are necessary to do so.

18.2.1.B The COUNTY may require the Design-Builder to transfer title and
deliver to the COUNTY in the manner and to the extent directed by the
COUNTY: (a) the fabricated or unfabricated parts, Work in process,
completed Work, supplies, and other material produced or acquired for
the Work terminated; and (b) the completed or partially completed
plans, drawings, information, and other property that, if the CONTRACT
had been completed, would be required to be furnished to the
COUNTY. The Design-Builder shall, upon direction of the COUNTY,
protect and preserve property in the possession of the Design-Builder
in which the COUNTY has an interest. If the COUNTY does not
exercise this right, the Design-Builder shall use its best efforts to sell
such supplies and manufacturing materials for the benefit of the
COUNTY.

18.2.1.C If the parties are unable to agree on the amount of a termination
settlement, the COUNTY shall pay the Design-Builder the following
amounts:

18.2.1.C.i For CONTRACT Work performed before the effective date
of termination, the total (without duplication of any items) of:

a) The percentage of the CONTRACT Sum which
equals the percentage (%) of Work completed in
accordance with the schedule of values, less prior
progress payments, and any applicable Liquidated
Damages, or back-charge amounts. In addition,
one hundred and twenty five percent (125%) of the
amounts of outstanding Stop Notices shall be
withheld until the Stop Notices are resolved as
provided by law, and one hundred percent (100%)
of any labor withhold demands from the State or
Federal Department of Labor shall be withheld
until resolved; and

b) The cost of settling and paying terminated
subcontracts and orders that are properly
chargeable to the terminated portion of the Work;

18.2.1.C.ii The reasonable costs of effectuating the settlement of
the Work terminated, including:
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a) Accounting, clerical, and other expenses
reasonably necessary for the preparation of
termination settlement bids and supporting data;

b) The termination and settlement of subcontracts
(excluding the amounts of such settlements); and

c) Storage, transportation, and other costs incurred,
reasonably necessary for the preservation,
protection, or disposition of the termination
inventory.

18.3 TERMINATION FOR DEFAULT

18.3.1 If the Design-Builder refuses or fails (a) to commence the Work within the time
required by this CONTRACT, (b) to prosecute the Work or any separable part with
the diligence that will ensure completion within the time specified in this
CONTRACT, including any authorized extension, (c) to provide sufficient and
properly skilled workers or proper materials or equipment to complete the Work in
an acceptable manner and without delay, (d) to promptly pay its Subcontractors,
Subconsultants, laborers, and materialmen, (e) to perform any of Design-Builder's
other obligations under this CONTRACT, or (f) to complete the Work within the
time specified in this CONTRACT ("events of default"), the COUNTY may, by
written notice to the Design-Builder, terminate the right to proceed with the Work
(or the separable part of the Work). In this event, the COUNTY may take over the
Work and complete it by contract or otherwise, and may take possession of and
use any materials, appliances, and plant on the Site necessary for completing the
Work. The Design-Builder and Design-Builder's sureties shall be liable for any
damage to the COUNTY resulting from events of the default, whether or not the
Design-Builder's right to proceed with the Work is terminated. This liability includes
any increased costs incurred by the COUNTY in completing the Work

18.3.2 The Design-Builder's right to proceed shall not be terminated because of delays,
nor will the Design-Builder be charged with damages under this article, if:

18.3.2.A The delay in completing the Work arises from unforeseeable causes
beyond the control and without the fault or negligence of the Design-
Builder (examples of such causes include: (i) acts of God, (ii) acts of
the public enemy, (iii) acts of the COUNTY in either its public or
contractual capacity, (iv) acts of another contractor in the performance
of a contract with the COUNTY, (v) fires, (vi) floods, (vii) epidemics,
(viii) quarantine restrictions, (ix) strikes, (x) freight embargoes, or (xi)
delays of Subcontractors or Suppliers at any tier arising from
unforeseeable causes beyond the control and without the fault or
negligence of both the Design-Builder and the Subcontractors or
Suppliers); and,

18.3.2.B The Design-Builder, within fourteen (14) calendar days from the
beginning of any delay (unless extended by the COUNTY), notifies the
COUNTY in writing of the causes of the delay in accordance with
Section 01 32 00, Project Schedule, of the Project Manual. The
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COUNTY shall ascertain the facts and the extent of the delay. If, in the
judgment of the COUNTY, the findings warrant such action, the time for
completing the Work shall be extended by CONTRACT Amendment.
The findings of the COUNTY will be final and conclusive on the parties.

18.3.3 If, after termination of the Design-Builder's right to proceed, it is determined that
the Design-Builder was not in default, or that the delay was excusable, the rights
and obligations of the parties will be the same as if the termination had been issued
for the convenience of the COUNTY.

18.3.4 The rights and remedies of the COUNTY in this article are in addition to any other
rights and remedies provided by law or under this CONTRACT. Time is of the
essence for all delivery, performance, submittal, and completion dates in this
CONTRACT.

18.4 TERMINATION FOR IMPROPER CONSIDERATION

18.4.1 COUNTY may, by written notice to Design-Builder, immediately terminate the right
of Design-Builder to proceed under this CONTRACT if it is found that
consideration, in any form, was offered or given by Design-Builder, either directly
or through an intermediary, to any COUNTY officer, employee, or agent with the
intent of securing the CONTRACT or securing favorable treatment with respect to
the award, amendment, or extension of the CONTRACT or the making of any
determinations with respect to the Design-Builder's performance pursuant to the
CONTRACT. In the event of such termination, COUNTY shall be entitled to pursue
the same remedies against Design-Builder as it could pursue in the event of default
by the Design-Builder.

18.4.2 Design-Builder shall immediately report any attempt by a COUNTY officer or
employee to solicit such improper consideration. The report shall be made either
to the COUNTY manager charged with the supervision of the employee or to the
COUNTY Auditor-Controller's Employee Fraud Hotline at: (213) 974-0914 or (800)
544-6861.

18.4.3 Notice of such suspension or termination for any reason shall be given in writing
and shall be complete one day after deposit in the United States mail in a sealed
envelope with postage prepaid and directed to the Design-Builder at Design-
Builder's address as filed with the COUNTY, or upon personal delivery to any
person whose actual knowledge of such suspension or termination would be
sufficient notice to the Design-Builder. Actual knowledge of such suspension or
termination by an individual Design-Builder or by a copartner, if the Design-Builder
be a partnership or by the president, vice-president, secretary, or general
manager, if the Design-Builder be a corporation, or by the managing agent
regularly in charge of the Work on behalf of said Design-Builder, shall in any case
be sufficient notice.

ARTICLE 19 ADDITIONAL REQUIREMENTS

19.1 NOTICE TO EMPLOYEES REGARDING THE SAFELY SURRENDERED BABY LAW
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19.1.1 The Design-Builder shall notify and provide to its employees, and shall require
each Subcontractor and Subconsultant to notify and provide to its employees, a
fact sheet regarding the Safely Surrendered Baby Law, its implementation in the
COUNTY of Los Angeles, and where and how to safely surrender a baby. The
fact sheet is set forth in the CONTRACT Documents, and is also available on the
Internet at www.babysafela.org for printing purposes.

19.1.2 The Design-Builder acknowledges that the COUNTY places a high priority on the
implementation of the Safely Surrendered Baby Law. The Design-Builder
understands that it is the COUNTY’s policy to encourage all COUNTY Design-
Builders to voluntarily post the COUNTY’s Safely Surrendered Baby Law Poster in
a prominent position at the Design-Builder's place of business. The Design-Builder
will also encourage its Subcontractors and Subconsultants, if any, to post this
poster in a prominent position in each Subcontractor's and Subconsultant's place
of business. The COUNTY’s Department of Children and Family Services will
supply the Design-Builder with the poster to be used. Information on how to
receive the poster can be found on the Internet at www.babysafela.org.

19.2 EMPLOYMENT OF LAID-OFF COUNTY EMPLOYEES - SKILLED TRADES AND
OTHERS

19.2.1 Should Design-Builder, or any Subcontractors or Subconsultant performing more
than $250,000 of the CONTRACT Sum, require additional or replacement
personnel to perform services under this CONTRACT, other than the performance
of a skilled trade, Design-Builder shall give first consideration for such employment
openings to qualified former COUNTY employees who are on a re-employment
list.

19.2.2 Should Design-builder, or any Subcontractor or Subconsultant performing more
than $250,000 of the CONTRACT Sum, require additional or replacement
personnel to perform a skilled trade not covered by an existing union hiring
agreement under this CONTRACT, Design-Builder is encouraged to consider for
such employment openings qualified COUNTY employees who are targeted for
layoff or qualified former COUNTY employees who are on a re-employment list. In
no event shall the COUNTY be liable for any cost, delay, or impact claims arising
out of efforts to hire such present and former COUNTY employees.

19.3 CONSIDERATION OF GAIN/GROW PROGRAM PARTICIPANTS FOR EMPLOYMENT

19.3.1 Should the Design-builder require additional or replacement personnel after the
effective date of this Agreement, the Design-builder shall give consideration for
any such employment openings to participants in the County‘s Department of
Public Social Services Greater Avenues for Independence (GAIN) Program or
General Relief Opportunity for Work (GROW) Program who meet the Contractor’s
minimum qualifications for the open position. For this purpose, consideration shall
mean that the Contractor will interview qualified candidates. The County will refer
GAIN/GROW participants by job category to the Design-builder. Design-builder
shall report all job openings with job requirements to:
GAINGROW@dpss.lacounty.gov to obtain a list of qualified GAIN/GROW job
candidates.
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19.3.2 In the event that both laid-off County employees and GAIN/GROW participants are
available for hiring, County employees shall be given first priority.

19.4 LOCAL SMALL BUSINESS ENTERPRISE PREFERENCE PROGRAM

19.4.1 In evaluating bids, the COUNTY will give preference to businesses that are
certified by the COUNTY as a Local Small Business Enterprise (Local SBE),
consistent with Chapter 2.204 of the Los Angeles COUNTY Code. A Certified
Local SBE is a business: 1) which is certified by the State of California as a small
business and has had its principal office located in Los Angeles COUNTY for at
least one year; or 2) In Federally funded COUNTY solicitations subject to the
Federal restriction on geographical preferences, a business which is certified as
small by the SBA (Small Business Administration) or which is registered as small
on the Federal Central Contractor Registration data base. Certified Local SBEs
must request the SBE Preference in their solicitation responses and may not
request the preference unless the certification process has been completed and
certification affirmed. COUNTY must verify Local SBE certification prior to
applying the preference. Sanctions and financial penalties may apply to a
business that knowingly, and with intent to defraud, seeks to obtain or maintain
certification as a certified Local SBE.

19.4.2 The program provides for a specific percent bid price reduction for certified Local
SBEs that are registered COUNTY vendors whenever a solicitation for goods or
services includes a cost component in the selection process.

19.4.3 Information about the State's small business enterprise certification regulations is
in the California Code of Regulations, Title 2, Subchapter 8, Section 1896 et seq.,
and is also available on the California Department of General Services Office of
Small Business Certification and Resources Web site at
http://www.pd.dgs.ca.gov/smbus/default.

19.5 DETERMINATION OF DESIGN-BUILDER RESPONSIBILITY

19.5.1 A responsible Design-Builder is a Design-Builder who has demonstrated the

attribute of trustworthiness, as well as quality, fitness, capacity and experience to

satisfactorily perform the contract. It is the COUNTY’s policy to conduct business

only with responsible contractors.

19.5.2 Design-Builders are hereby notified that, in accordance with Chapter 2.202 of the
COUNTY Code, the COUNTY may determine whether the Design-Builder is
responsible based on a review of the Design-Builder's performance on any
contracts, including but not limited to COUNTY contracts. Particular attention will
be given to violations of labor laws related to employee compensation and benefits,
and evidence of false claims made by the Design-Builder against public entities.
Labor law violations which are the fault of Subcontractors and of which the Design-
Builder had no knowledge shall not be the basis of a determination that the Design-
Builder is not responsible.
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19.5.3 The COUNTY may declare a Design-Builder to be non-responsible for purposes
of this CONTRACT if the Board of Supervisors, in its discretion, finds that the
Design-Builder has done any of the following: (1) violated a term of a contract with
the COUNTY; (2) committed an act or omission which negatively reflects on the
Design-Builder's quality, fitness, or capacity to perform a contract with the
COUNTY, any other public entity, or a nonprofit corporation created by the
COUNTY, or engaged in a pattern or practice which negatively reflects on same;
(3) integrity or business honesty; or (4) made or submitted a false claim against
the COUNTY or any other public entity.

19.5.4 If there is evidence that the highest ranked Design-Builder may not be responsible,
the Department of Public Works shall notify the Design-Builder in writing of the
evidence relating to the Design-Builder's responsibility, and its intention to
recommend to the Board of Supervisors that the Design-Builder be found not
responsible. The Department of Public Works shall provide the Design-Builder
and/or the Design-Builder's representative with an opportunity to present evidence
as to why the Design-Builder should be found to be responsible and to rebut
evidence which is the basis for the Department of Public Work's recommendation.

19.5.5 If the Design-Builder presents evidence in rebuttal to the Department of Public
Works, the Department of Public Works shall evaluate the merits of such evidence,
and based on that evaluation, make a recommendation to the Board of
Supervisors. The final decision concerning the responsibility of the Design-Builder
shall reside with the Board of Supervisors.

19.5.6 The terms shall also apply to proposed Subcontractors and Subconsultants of
Design-Builders on COUNTY contracts.

19.6 DESIGN-BUILDER DEBARMENT

19.6.1 The Design-Builder is hereby notified that, in accordance with Chapter 2.202 of the
COUNTY Code, the COUNTY may debar the Design-Builder from proposing on,
or being awarded, and/or performing work on other COUNTY contracts for a
specified period of time, which generally will not exceed five years but may exceed
five years or be permanent if warranted by the circumstances, and the COUNTY
may terminate any or all of the Design-Builder's existing contracts with the
COUNTY, if the Board of Supervisors finds, in it discretion, that the Design-Builder
has done any of the following: (1) violated a term of a contract with the COUNTY
or a nonprofit corporation created by the COUNTY; (2) committed an act or
omission which negatively reflects on the Design-Builder's quality, fitness, or
capacity to perform a contract with the COUNTY, any other public entity, or a
nonprofit corporation created by the COUNTY, or engaged in a pattern or practice
which negatively reflects on same; (3) committed an act or offense which indicates
a lack of business integrity or business honesty; or (4) made or submitted a false
claim against the COUNTY or any other public entity.

19.6.2 If there is evidence that the highest ranked Design-Builder may be subject to
debarment, the Department of Public Works shall notify the Design-Builder in
writing of the evidence which is the basis for the proposed debarment, and shall
advise the Design-Builder of the scheduled date for a debarment hearing before
the Contractor Hearing Board.
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19.6.3 The Contractor Hearing Board shall conduct a hearing where evidence on the
proposed debarment is presented. The Design-Builder and/or the
Design-Builder's representative shall be given an opportunity to submit evidence
at that hearing. After the hearing, the Contractor Hearing Board shall prepare a
tentative proposed decision, which shall contain a recommendation regarding
whether the Design-Builder should be debarred, and, if so, the appropriate length
of time of the debarment. The Design-Builder and the Department of Public Works
shall be provided an opportunity to object to the tentative proposed decision prior
to its presentation to the Board of Supervisors.

19.6.4 After consideration of any objections, or if no objections are received, a record of
the hearing, the proposed decision, and any other recommendation of the
Contractor Hearing Board shall be presented to the Board of Supervisors. The
Board of Supervisors shall have the right to modify, deny, or adopt the proposed
decision and recommendation of the Contractor Hearing Board.

19.6.5 If a Design-Builder has been debarred for a period longer than five years, that
Design-Builder may, after the debarment has been in effect for at least five years;
submit a written request for review of the debarment determination to reduce the
period of debarment or terminate the debarment. The COUNTY may, in its
discretion, reduce the period of debarment or terminate the debarment if it finds
that the Design-Builder has adequately demonstrated one or more of the following:
(1) elimination of the grounds for which the debarment was imposed; (2) a bona
fide change in ownership or management; (3) material evidence discovered after
debarment was imposed; or (4) any other reason that is in the best interests of the
COUNTY.

19.6.6 The Contractor Hearing Board will consider requests for review of a debarment
determination only where (1) the Bidder has been debarred for a period longer
than five years; (2) the debarment has been in effect for at least five years; and (3)
the request is in writing, states one or more of the grounds for reduction of the
debarment period or termination of the debarment, and includes supporting
documentation. Upon receiving an appropriate request, the Contractor Hearing
Board will provide notice of the hearing on the request. After the hearing, the
Contractor Hearing Board shall conduct a hearing where evidence on the proposed
reduction of debarment period or termination of debarment is presented. This
hearing shall be conducted and the request for review decided by the Contractor
Hearing Board pursuant to the same procedures as for a debarment hearing.

The Contractor Hearing Board's proposed decision shall contain a
recommendation on the request to reduce the period of debarment or terminate
the debarment. The Contractor Hearing Board shall present its proposed decision
and recommendation to the Board of Supervisors. The Board of Supervisors shall
have the right to modify, deny, or adopt the proposed decision and
recommendation of the Contractor Hearing Board.

19.6.7 These terms shall also apply to proposed Subcontractors and Subconsultants of
Proposers on COUNTY contracts.
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19.7 COMPLIANCE WITH JURY SERVICE PROGRAM

19.7.1 This CONTRACT is subject to provisions of the COUNTY’s ordinance entitled
Contractor Employee Jury Service (Jury Service Program) as codified in Sections
2.203.010 through 2.203.090 of the Los Angeles COUNTY Code.

19.7.2 Unless Design-Builder has demonstrated to the COUNTY’s satisfaction either that
Design-Builder is not a Contractor as defined under the Jury Service Program
(Section 2.203.020 of the COUNTY Code) or that Design-Builder qualifies for an
exception to the Jury Service Program (Section 2.203.070 of the COUNTY Code),
Design-Builder shall have and adhere to a written policy that provides that its
employees shall receive from the Design-Builder, on an annual basis, no less than
five days of regular pay for actual jury service. The policy may provide that
employees deposit any fees received for such jury service with the Design-Builder
or that the Design-Builder deduct from the employee's regular pay the fees
received for jury service.

19.7.3 For purposes of this Section, "Design-Builder" or "contractor" means a person,
partnership, corporation or other entity which has a contract with the COUNTY or
a subcontract with a COUNTY Design-Builder or contractor and has received or
will receive an aggregate sum of $50,000 or more in any 12-month period under
one or more COUNTY contracts or subcontracts. "Employee" means any
California resident who is a full-time employee of Design-Builder. Full-time means
40 hours or more worked per week, or a lesser number of hours if: (1) the lesser
number is a recognized industry standard as determined by the COUNTY, or (2)
Design-Builder has a long-standing practice that defines the lesser number of
hours as full-time. Full-time employees providing short-term, temporary services
of 90 days or less within a 12-month period are not considered full-time for
purposes of the Jury Service Program. If Design-Builder uses any Subcontractor
and/or Subconsultant to perform services for the COUNTY under the CONTRACT,
the Subcontractor and/or Subconsultant shall also be subject to the provisions of
this Article. The provisions of this Article shall be inserted into any such
Subcontract and/or Subconsultant contract and a copy of the Jury Service Program
shall be attached to the contract.

19.7.4 If a Design-Builder does not fall within the Jury Service Program's definition of
"Contractor" or if it meets any of the exceptions to the Jury Service Program, then
the Design-Builder must so indicate in the Certification Form and Application for
Exception and include with its submission all necessary documentation to support
the claim such as tax returns or a collective bargaining agreement, if applicable.
Upon reviewing the contractor's application, the County will determine, in its sole
discretion, whether the Design-Builder falls within the definition of Contractor or
meets any of the exceptions to the Jury Service Program. The County's decision
will be final.

19.7.5 If Design-Builder is not required to comply with the Jury Service Program when the
CONTRACT commences, Design-Builder shall have a continuing obligation to
review the applicability of its exception status from the Jury Service Program, and
Design-Builder shall immediately notify COUNTY if Design-Builder at any time
either comes within the Jury Service Program's definition of Contractor or if Design-
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Builder no longer qualifies for an exception to the Program. In either event, Design-
Builder shall immediately implement a written policy consistent with the Jury
Service Program. The COUNTY may also require, at any time during the
CONTRACT and at its sole discretion, that Design-Builder demonstrate to the
COUNTY’s satisfaction that Design-Builder either continues to remain outside the
Jury Service Program's definition of Contractor and/or that Design-Builder
continues to qualify for an exception to the Program.

19.7.6 If a Design-Builder uses a subcontractor to perform services for the County under
the contract, the subcontractor shall also be subject to the provisions of the Jury
Service Program, unless the subcontractor 1) does not fall within the definition of
"contractor" or 2) meets one of the exceptions to the Jury Service Program. The
provisions of the Jury Service Program must be inserted into any applicable
agreement and a copy of the Jury Service Program shall be attached to the
agreement.

19.7.7 Design-Builder's violation of this Section of the CONTRACT may constitute a
material breach of the CONTRACT. In the event of such material breach,
COUNTY may, in its sole discretion, terminate the Design-Builder and/or bar
Design-Builder from the award of future COUNTY contracts for a period of time
consistent with the seriousness of the breach.

19.8 WARRANTY OF COMPLIANCE WITH COUNTY’S DEFAULT PROPERTY TAX
REDUCTION PROGRAM

19.8.1 The Design-Builder acknowledges that COUNTY has established a goal of
ensuring that all individuals and businesses that benefit financially from the
COUNTY through contract are current in paying their property tax obligations
(secured and unsecured roll) in order to mitigate the economic burden otherwise
imposed upon the COUNTY and its taxpaypers.

19.8.2 Unless Design-Builder qualifies for an exemption or exclusion, Design-Builder
warrants and certifies that to the best of its knowledge it is now in compliance, and
during the term of the CONTRACT will maintain compliance, with Los Angeles
County Code Chapter 2.206.

19.9 CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT

The Design-Builder shall comply with all applicable standards, orders, or regulations
issued pursuant to the Clean Air Act of 1970 (42 U.S.C. 1857 et. seq.) and the Federal
Water Pollution Control Act (33 U.S.C. 1251 et. seq.) as amended. Violations shall be
reported to the COUNTY and the Regional Office of the Environmental Protection Agency.

19.10 RECYCLED BOND PAPER

Consistent with the Board of Supervisors’ policy to reduce the amount of solid waste
deposited at the County landfills, the Design-Builder agrees to use recycled-content paper
to the maximum extent possible on this Project.
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19.11 DESIGN-BUILDER'S WARRANTY OF ADHERENCE TO COUNTY'S CHILD SUPPORT
COMPLIANCE PROGRAM

The following Section refers only to the Design-Builder

19.11.1 Design-Builder acknowledges that COUNTY has established a goal of ensuring
that all individuals who benefit financially from COUNTY through contract are in
compliance with their court-ordered child, family, and spousal support obligations
in order to mitigate the economic burden otherwise imposed upon COUNTY and
its taxpayers.

19.11.2 As required by COUNTY’s Child Support Compliance Program (COUNTY Code
Chapter 2.200) and without limiting Design-Builder's duty under this CONTRACT
to comply with all applicable provisions of law, Design-Builder warrants that it is
now in compliance and shall, during the term of this CONTRACT, maintain
compliance with employment and wage reporting requirements as required by
the Federal Social Security Act (42 USC Section 653a) and California
Unemployment Insurance Code Section 1088.5, and shall implement all lawfully
serviced Wage and Earnings Withholding Orders or District Attorney Notices of
Wage and Earnings Assignment for Child or Spousal Support, pursuant to Code
of Civil Procedure Section 706.031 and Family Code Section 5246(b).

19.11.3 Failure of Design-Builder to maintain compliance with these requirements shall
constitute a default by Design-Builder under this CONTRACT. Without limiting
the rights and remedies available to COUNTY under any other provision of this
CONTRACT, failure to cure such default within ninety (90) days of notice by the
Los Angeles COUNTY District Attorney shall be grounds upon which the
COUNTY Board of Supervisors may terminate this CONTRACT.

19.12 LOBBYING OF COUNTY OFFICIALS

Design-Builder and each COUNTY lobbyist or COUNTY lobbying firm as defined in Los
Angeles COUNTY Code Section 2.160.010, retained by Design-Builder, shall fully comply
with the COUNTY Lobbyist Ordinance, Los Angeles COUNTY Code Chapter 2.160.
Failure on the part of Design-Builder or any COUNTY lobbyist or COUNTY lobbying firm
retained by Design-Builder to fully comply with the COUNTY Lobbyist Ordinance shall
constitute a material breach of this CONTRACT upon which COUNTY may immediately
terminate or suspend this CONTRACT.

19.13 IMPROPER CONSIDERATION

19.13.1 It is improper for any COUNTY officer, employee, or agent to solicit
consideration, in any form, from Design-Builder with the implication, suggestion,
or statement that Design-Builder's provision of the consideration may secure
more favorable treatment for Design-Builder in the award of the CONTRACT or
that Design-Builder's failure to provide such consideration may negatively affect
COUNTY’s consideration of Design-Builder's submittal. Design-Builder shall not
offer or give, either directly or through an intermediary, consideration, in any
form, to a COUNTY officer, employee, or agent for the purpose of securing
favorable treatment with respect to the award of the CONTRACT.
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19.13.2 Design-Builder shall immediately report any attempt by a COUNTY officer,
employee, or agent to solicit such improper consideration. The report shall be
made either to COUNTY manager charged with the supervision of the employee,
or to COUNTY Auditor-Controller's Employee Fraud Hotline at (213) 974-0914
or (800) 544-6861. Failure to report such a solicitation may result in Design-
Builder's submittal being eliminated from consideration.

19.13.3 Among other items, such improper consideration may take the form of cash,
discounts, services, the provision of travel or entertainment, or tangible gifts.

19.14 DESIGN-BUILDER EMPLOYEES

19.14.1 The Design-Builder shall notify its employees, and shall require each
Subcontractor and Subconsultant to notify their employees, that they may be
eligible for the Federal Earned Income Credit under the Federal income tax laws.
Such notice shall be provided in accordance with the requirement set forth in
Internal Revenue Service Notice 1015.

19.14.2 The Design-Builder shall comply with all applicable provisions of the Federal Fair
Labor Standards Act, and shall indemnify, defend, and hold harmless COUNTY,
its agents, officers, and employees from any and all liability including, but not
limited to, wages, overtime pay, liquidated damages, penalties, court costs, and
attorneys' fees arising under any wage and hour law including, but not limited to,
the Federal Fair Labor Standards Act for services performed by Design-Builder’s
employees for which COUNTY may be found jointly or solely liable.

19.14.3 Design-Builder shall comply with all applicable prevailing wage requirements.
The subject Project is a public work as defined in Section 1720 of the California
Labor Code.

19.14.4 Design-Builder warrants that it fully complies with all Federal statutes and
regulations regarding employment of aliens and others, and that all its
employees performing services hereunder meet the citizenship or alien status
requirements contained in Federal statutes and regulations. Design-Builder shall
obtain, from all covered employees performing services hereunder, all
verifications and other documentation of employment eligibility status required
by Federal statutes and regulations as they currently exist and as they may be
hereafter amended. Design-Builder shall retain such documentation for all
covered employees for the period prescribed by law. Design-Builder shall
indemnify, defend, and hold harmless COUNTY, its officers, and employees from
employer sanctions and any other liability which may be assessed against
Design-Builder or COUNTY.

19.15 REGISTRATION WITH THE COUNTY OF LOS ANGELES

All potential bidders/proposers with the COUNTY of Los Angeles are required to register
in WebVen and have a valid vendor number assigned to them. The vendor number is
required by the Auditor-Controller and is necessary for any payments to be made to a
contractor who is awarded a COUNTY project. Vendor registration can be done online at
http://camisvr.co.la.ca.us/webven or by calling the COUNTY’s Internal Service
Department Central Purchasing Vendor Relations Unit at (323) 267-2650. If an entity is
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awarded a contract and it does not have a valid vendor number, all payments will be
delayed until the entity is registered.

19.16 COMMUNITY BUSINESS ENTERPRISE (CBE) PARTICIPATION

19.16.1 At the time of Proposal submittal, the Design-Builder was required to provide
a listing of community business enterprise (CBE) participants on the form
provided at Section 00 04 35, Community Business Enterprise Participation
Form, of the Project Manual.

19.16.2 In addition to the CBE Participation Form submitted at the time of Proposal,
the Design-Builder shall submit to the COUNTY's Project Manager, an updated
CBE Participation Form immediately after the award of any subcontract to a
CBE Subcontractor, Subconsultant, or supplier.

19.17 DISABLED VETERAN BUSINESS ENTERPRISE PREFERENCE PROGRAM

19.17.1 This Agreement is subject to the provisions of the County’s ordinance entitled
Disabled Veteran Business Enterprise Preference Program, as codified in
Chapter 2.211 of the Los Angeles County Code.

19.17.2 Design-Builder shall not knowingly and with the intent to defraud, fraudulently
obtain, retain, attempt to obtain or retain, or aid another in fraudulently
obtaining or retaining or attempting to obtain or retain certification as a Disabled
Veteran Business Enterprise.

19.17.3 Design-Builder shall not willfully and knowingly make a false statement with
the intent to defraud, whether by affidavit, report, or other representation, to a
County official or employee for the purpose of influencing the certification or
denial of certification of any entity as a Disabled Veteran Business Enterprise.

19.17.4 If Design-Builder has obtained certification as a Disabled Veteran Business
Enterprise by reason of having furnished incorrect supporting information or by
reason of having withheld information, and which knew, or should have known,
the information furnished was incorrect or the information withheld was
relevant to its request for certification, and which by reason of such certification
has been awarded this contract to which it would not otherwise have been
entitled, shall:

1. Pay to the County any difference between the contract amount and what
the County’s costs would have been if the contract had been properly
awarded;

2. In addition to the amount described in subdivision (1), be assessed a
penalty in an amount of not more than 10 percent of the amount of the
contract; and

3. Be subject to the provisions of Chapter 2.202 of the Los Angeles County
Code (Determinations of Contractor Non-responsibility and Contractor
Debarment).
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The above penalties shall also apply to any business that has previously obtained
proper certification, however, as a result of a change in their status would no longer
be eligible for certification, and fails to notify the state and ISD of this information
prior to responding to a solicitation or accepting a contract award.

19.18 TIME OFF FOR VOTING

The Design-Builder shall notify its employees, and shall require each Sub-Contractor to
notify and provide to its employees, information regarding the time off for voting law
(Elections Code Section 14000). Not less than ten (10) days before every statewide
election, every Design-Builder and Sub-Contractors shall keep posted conspicuously at
the place of work, if practicable, or elsewhere where it can be seen as employees come
or go to their place of work, a notice setting forth the provisions of Section 14000.

ARTICLE 20 LEGAL AND OTHER PROVISIONS

20.1 GOVERNING LAW

This CONTRACT shall be governed by and construed in accordance with the laws of the
State of California. Both parties agree that the exclusive venue for all disputes or litigation
hereunder shall be in the Courts of the State of California located in the COUNTY of Los
Angeles. Both parties waive their rights under California Code of Civil Procedure Section
394 to file a motion to transfer any action or proceeding arising out of this CONTRACT to
another venue.

20.2 SUCCESSORS AND ASSIGNS

COUNTY and Design-Builder respectively bind themselves and their successors,
permitted assigns, and legal representatives to the other party and to the successors,
permitted assigns, and legal representatives of such other party in respect to covenants,
agreements, and obligations contained in the CONTRACT Documents. Neither party to
the CONTRACT shall assign the CONTRACT, in whole or in part, without prior written
consent of the other party. Notwithstanding any such assignment, each of the original
contracting parties shall remain legally responsible for all of its obligations under the
CONTRACT.

20.3 PATENTS

In the event that any patented article, material, or process is to be installed or used in the
performance of the Work as shown on the drawings or particular specifications therefore,
the Design-Builder shall pay the royalty chargeable and shall save, keep, and bear the
COUNTY harmless from all damage, costs, and expenses by reason of any infringement
of the patent therefor, or by reason of the failure to pay the royalty chargeable for use
thereof, and any loss to the COUNTY or the awarding entity in the event that the COUNTY
is enjoined from using such patented article or material and the incidental damage caused
by the loss of use and damage to COUNTY property or awarding entity in removing same,
and cost of replacing the article or material the use of which is enjoined; provided further,
however, that the Bond for Faithful Performance shall be deemed to expressly apply to
this provision of the specifications.
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20.4 OWNERSHIP OF DOCUMENTS AND INTELLECTUAL PROPERTY RIGHTS

20.4.1 Ownership. Design-Builder and COUNTY agree that all materials, including but
not limited to drawings, plans, specifications, calculations, reports, deliverables,
diagrams, maps, drafts, working papers, Design Documents, Construction
Documents, edited and/or unedited versions of deliverables, and any other
materials or documents developed under this CONTRACT, including those in
electronic form, and any and all Intellectual Property rights to these materials,
including, but not limited to, any copyrights, are and shall remain the sole
property of COUNTY (hereafter collectively, "COUNTY Materials"). Design-
Builder hereby assigns and transfers to COUNTY all Design-Builder's right, title,
and interest in and to all such COUNTY Materials developed under this
CONTRACT. COUNTY shall be deemed the owner of the COUNTY Materials
and shall retain all common law, statutory, and other reserved rights, including
copyrights, whether or not the Project is completed. COUNTY shall own the
worldwide right, title, and interest in and to all expressions reduced to a tangible
medium, including the overall design embodied in the Project, which are the
subject matter of the copyright created (whether created solely by Design-Builder
or jointly with COUNTY, or others), developed, prepared, obtained, or furnished
by Design-Builder pursuant to this CONTRACT. However, Design-Builder will
be allowed to retain all ideas, concepts, procedures, processes, systems,
method of operation, or principles, embodied in the COUNTY Materials.

20.4.2 Working Papers. Notwithstanding such COUNTY ownership in the COUNTY
Materials, Design-Builder may retain possession of working papers and
materials prepared by Design-Builder under this CONTRACT. Design-Builder
will be permitted to retain such for the furtherance of its technical proficiency;
however, publication of this material is subject to prior written approval of the
COUNTY. During and for a minimum of five years subsequent to the term of this
CONTRACT, COUNTY shall have the right to inspect any and all such working
papers and materials, make copies thereof and use the working papers and
materials and the information contained therein.

20.4.3 Transfer and Assignment. Design-Builder shall execute all documents
requested by COUNTY and shall perform all other acts requested by COUNTY
to assign and transfer to, and vest in COUNTY, all Design-Builder's right, title
and interest in and to the COUNTY Materials, including, but not limited to, any
and all copyrights, and any other proprietary rights and derivatives thereof
resulting from this CONTRACT. The Design-Builder further agrees to ensure
transfer of all rights to COUNTY Materials that may be created or produced under
this CONTRACT by its suppliers, vendors, Subconsultants or Subcontractors.
COUNTY shall have the right to register all applicable rights, including
copyrights, in the name of the COUNTY. Further, COUNTY shall have the right
to assign, license, or otherwise transfer any and all COUNTY’s rights, title, and
interest, including, but not limited to copyrights, in and to the COUNTY Materials.

20.4.4 Reuse. COUNTY Materials are, and shall remain, the property of COUNTY
whether the Project or Work for which they are made under this CONTRACT is
executed/completed or not. Such documents may be used by COUNTY to
construct one or more like projects or in other works, without the approval of, or
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additional compensation to, the Design-Builder. Design-Builder however, shall
not be liable for injury or damage resulting from re-use of COUNTY Materials if
Design-Builder is not involved in the subsequent project or work. With respect
thereto, Design-Builder agrees not to assert any rights and not to establish any
claim, including but not limited to, those under the design patent or copyright
laws. Design-Builder shall also be permitted to reuse details of the drawings for
other projects, but shall not use drawings as a whole without written authorization
by Director.

20.4.5 Liability for Reuse. To the extent the work provided hereunder by Design-Builder
is covered by California Business and Professions Code Sections 5536.25,
6735, 6735.3, and 6735.4, et. seq., Design-Builder shall not be responsible for
damage caused by subsequent changes to or uses of COUNTY Materials, if the
subsequent changes or uses are not authorized or approved by Design-Builder,
provided that Design-Builder was not also a proximate cause of the damage. In
all events, COUNTY shall not be responsible for damage caused by subsequent
changes to or uses of COUTNY Materials by the Design-Builder, and Design-
Builder shall defend, indemnify, and hold harmless the COUNTY from and
against any claims relating to or arising out of such re-use.

20.4.6 Representation and Warranties. Design-Builder represents and warrants that
the COUNTY Materials prepared herein under this CONTRACT, are the original
work of Design-Builder and does not infringe upon any Intellectual Property or
proprietary rights of third parties. For those portions of the COUNTY Materials
that are not the original work of Design-Builder, Design-Builder represents and
warrants that it has secured all appropriate licenses, rights, and/or permission
from appropriate third parties to include such materials in the COUNTY
Materials.

20.4.7 Indemnity. Design-Builder shall defend, indemnify, and hold COUNTY harmless
against any claims by third parties based on infringement of copyright, patent,
trade secret, trademark, or any other claimed Intellectual Property or proprietary
right, arising from COUNTY’s use of COUNTY Materials created, prepared, or
supplied by Design-Builder under this CONTRACT. Design-Builder will also
indemnify and defend at its sole expense, any action brought against COUNTY
based on a claim that COUNTY Materials furnished hereunder by Design-Builder
infringe any copyright, patent, trade secret, trademark, or any other claimed
intellectual property or proprietary right of third parties, and Design-Builder will
pay any settlement amounts, costs, damages, and attorney's fees incurred by
COUNTY. COUNTY will notify Design-Builder promptly and in writing of any
such action or claim and will permit Design-Builder to fully participate in the
defense thereof. This indemnity shall survive the expiration or earlier termination
of this CONTRACT. Further, if the use of the COUNTY Materials is enjoined as
a result of such suit or claim, Design-Builder, at no expense to COUNTY, shall
obtain for COUNTY the right to use said item or materials, or shall substitute
equivalent materials acceptable to COUNTY and extend this indemnity thereto.

However, Design-Builder will not indemnify COUNTY if the suit or claim results
from: (1) COUNTY’s alteration of the COUNTY Materials, such that said
materials in their altered form infringes upon any presently existing intellectual
property right; or (2) the use of COUNTY Materials in combination with other
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material not provided by Design-Builder when such use in combination infringes
upon an existing intellectual property right.

20.4.8 Where Infringement Found. The Design-Builder shall additionally bear all costs
arising from the use of patented equipment, materials, devices, and/or processes
used on and/or incorporated into the COUNTY Materials or in other work
provided hereunder the CONTRACT. When use of these equipment, materials,
devices, and/or processes is judged to be an infringement and their use is
banned, the Design-Builder, at its own expense, shall, with the concurrence of
the COUNTY, do one of the following:

20.4.8.A Secure for the COUNTY the right to continue using said equipment,
materials, devices, and/or processes by suspension of the injunction or
by procuring a license(s);

20.4.8.B Replace said equipment, materials, devices, and/or processes with
non-infringing equipment, materials, devices, and/or processes;

20.4.8.C Modify said equipment, materials, devices, and/or processes so that
they become non-infringing; or

20.4.8.D Remove said equipment, materials, devices, and/or processes and
refund the sum paid therefor without prejudice to any other rights of the
COUNTY.

20.4.9 Copyright Notice. Where applicable, Design-Builder shall affix the following
notice to all COUNTY Materials, and otherwise as COUNTY may direct: "©
Copyright 2008 (or such other appropriate date of first publication), Los Angeles
COUNTY. All Rights Reserved."

20.4.10 Materials Provided by COUNTY. All materials, including software, data, reports,
surveys, drawings, and other documents and information furnished to Design-
Builder by the COUNTY is made available only for Design-Builder's use in
performing the Services and shall remain the sole property of the COUNTY.
Under no condition may these materials be used by Design-Builder for other
projects that are outside the scope of this CONTRACT. All such materials shall
be returned to the COUNTY at the completion of the Services, termination of the
CONTRACT, or other time as the COUNTY may determine.

20.4.11 COUNTY Name, Marks, and Logos. If directed to do so by COUNTY,
Design-Builder will place the COUNTY name and its marks and logos on
COUNTY Materials developed under this CONTRACT. Design-Builder may not
however, use the COUNTY name and its marks and logos on any other materials
without the express written consent of COUNTY.

20.5 RIGHTS AND REMEDIES

20.5.1 All COUNTY’s rights and remedies under the CONTRACT will be cumulative and
in addition to, and not in limitation of, all other rights and remedies of COUNTY
under the CONTRACT or otherwise available at law or in equity.
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20.5.2 No action or failure to act by COUNTY or COUNTY’s Project Manager will
constitute a waiver of a right afforded them under the CONTRACT, nor will such
action or failure to act constitute approval of or acquiescence in a condition or
breach thereunder, except as may be specifically agreed in writing. No waiver by
COUNTY or COUNTY’s Project Manager of any condition, breach, or default will
constitute a waiver of any other condition, breach, or default, nor will any such
waiver constitute a continuing waiver.

20.5.3 No provision contained in the CONTRACT shall create or give to third parties
any claim or right of action against COUNTY, COUNTY’s Project Manager, or
Design-Builder.

20.6 SURVIVAL

The provisions of the CONTRACT which by their nature survive termination of the
CONTRACT or Final Completion, including but not limited to, all warranties, indemnities,
payment obligations, and COUNTY’s right to audit Design-Builder's books and records,
shall remain in full force and effect after Final Completion or any termination of the
CONTRACT.

20.7 SEVERABILITY OF PROVISIONS

If any one or more of the provisions contained in the CONTRACT Documents should be
invalid, illegal, or unenforceable in any respect, the validity, legality, and enforceability of
the remaining provisions contained herein shall not in any way be affected or impaired
thereby.

20.8 COUNTY'S RIGHT TO AUDITS AND RECORDS

COUNTY and entities and agencies designated by COUNTY will have access to and the
right to audit and the right to copy at COUNTY’s cost, all of the Design-Builder's books,
records, contracts, correspondence, instructions, drawings, receipts, vouchers, purchase
orders, and memoranda relating to the Work. The Design-Builder shall maintain all data
and records pertinent to the Work performed under this CONTRACT, in accordance with
generally accepted accounting principles, and shall preserve and make available all data
and records until the expiration of five (5) years from the date of final payment under this
CONTRACT, or for such longer period, if any, as is required by applicable statute or by
other articles of this CONTRACT. The authorized representatives of the COUNTY shall
have access to all such data and records for such time period to inspect, audit, and make
copies thereof during normal business hours. Design-Builder covenants and agrees that
it shall require that any Subcontractor or Subconsultant utilized in the performance of this
CONTRACT shall permit the authorized representatives of the Los Angeles COUNTY
Department of Public Works to similarly inspect and audit all data and records of said
Subcontractors or Subconsultants relating to the performance of said Subcontractors or
Subconsultants under this CONTRACT for the same time period.

20.9 NOTICES

20.9.1 Except as otherwise provided, all notices, requests, demands, and other
communications to be given under the CONTRACT shall be in writing and shall
be transmitted by one of the following methods:



SPECS . No. 7578 GENERAL CONDITIONS
00 07 00-94

20.9.1.A Personally delivered.

20.9.1.B Sent by facsimile where receipt is confirmed.

20.9.1.C Sent by courier where receipt is confirmed.

20.9.1.D Sent by registered or certified mail, postage prepaid, return receipt
requested.

20.9.2 Such notices and other communications in above Article 20.9.1 shall be deemed,
given, and received upon actual receipt in the case of all except registered or
certified mail; and in the case of registered or certified mail, on the date shown
on the return receipt or the date delivery during normal business hours was
attempted. Such notices and communications shall be given at the respective
street addresses set forth in the Article 15, Notices, of the Design-Build
Agreement. Such street addresses may be changed by notice given in
accordance with Article 15 of the Design-Build Agreement.

20.10 TIME OF THE ESSENCE

Time is of the essence of this CONTRACT with respect to all dates and times of
performance.

20.11 CONFLICT OF INTEREST

No COUNTY employee whose position in COUNTY enables him to influence the award
of this CONTRACT or any competing contract, and no spouse or economic dependent of
such employee, shall be employed in any capacity by Design-Builder herein, or have any
other direct or indirect financial interest in this CONTRACT.

20.12 COMPLETE CONTRACT

This CONTRACT constitutes the full and complete contract and understanding of the
parties hereto with respect to any subject matter covered herein or mentioned in this
CONTRACT, and no prior agreements or understanding pertaining to any such matter,
oral or written, shall be effective for any purpose. No provision of this CONTRACT may
be amended in any way except by a CONTRACT Amendment.

20.13 LIMITATION OF LIABILITY

20.13.1 This Project may be awarded by or the CONTRACT may be assigned to a joint
powers authority or a nonprofit corporation established by the awarding entity.
Bonds, certificates of participation, or other evidences of indebtedness may be
issued by a joint powers authority or nonprofit corporation or the awarding entity
or the COUNTY, for the purpose of constructing the Work contemplated by these
CONTRACT Documents. In such event, the proceeds of such transaction shall
be the sole source of funds for payment of all Work to be done and all claims of
any kind that may be made under the provisions of this CONTRACT. Neither
the awarding entity, nor (if different) the issuing entity, nor any individual parties
thereto, nor the COUNTY, nor the COUNTY's agents and Special Districts, shall
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have any liability whatsoever to the Design-Builder or others arising out of, or in
any way connected with, Work to be performed hereunder, save and except as
such liability may be paid and discharged out of said proceeds, and except as
specifically provided for in the CONTRACT Documents. Design-Builder shall
look solely to said proceeds for payment of Work to be done or any claims
whatsoever that may be asserted hereunder. Design-Builder expressly releases
and discharges the awarding entity, the issuing entity, and the COUNTY and
each of them from any and all liability, cost, or expenses save and except such
liability, cost, and expense as may be paid for out of said proceeds.

20.13.2 The issuing entity will adopt a policy to sell and issue bonds, certificates of
participation, or other evidences of indebtedness at such times and in sufficient
amounts to ensure that funds are provided for the prompt payment, as
installments become due, for Work performed hereunder.

20.14 ANTI-TRUST CLAIMS

In entering into a Public Works contract or a subcontract to supply goods, services, or
materials pursuant to a Public Works contract, the Design-Builder, its Subcontractor or
Subconsultant offers and agrees to assign to the awarding body all rights, title, and interest
in and to all causes of action it may have under Section 4 of the Clayton Act (15 U.S.C.
Sec. 15) or under the 44 Cartwright Act (Chapter 2, commencing with Section 16700, of
Part 2, Division 7, of the Business and Professions Code), arising from purchases of
goods, services, or materials pursuant to the Public Works contract or subcontract. This
assignment shall be made and become effective at the time the awarding body tenders final
payment to the Design-Builder, without further acknowledgment by the parties.

20.15 COUNTY'S CONTRACTOR PERFORMANCE EVALUATION PROGRAM

The COUNTY or its agent will evaluate Design-Builder's performance under this
CONTRACT on not less than an annual basis. Such evaluation will include assessing
Design-Builder's compliance with all CONTRACT terms and performance standards.
Design-Builder deficiencies that the COUNTY determines are severe or continuing, and
that may place performance of the CONTRACT in jeopardy if not corrected, will be
reported to the Board of Supervisors.

The report will include improvement/corrective action measures taken by the COUNTY
and Design-Builder. If improvement does not occur consistent with the corrective action
measures, COUNTY may terminate this CONTRACT or impose other penalties as
specified in this CONTRACT.

20.16 WAIVER

The waiver by the COUNTY of any term, covenant, or condition herein contained shall not
be deemed to be a waiver of such term, covenant, or condition on any subsequent breach
of the same or any other term, covenant, or condition herein contained.

20.17 ADVERTISING

No advertising matter shall be attached or painted on surfaces of buildings, fences, or
canopies, except that names of the Design-Builder and Subcontractors, with their



SPECS . No. 7578 GENERAL CONDITIONS
00 07 00-96

addresses and the designation of their particular branch, may be shown on signs of a
removable type. Size and location of such signs shall be subject to approval of the
Department of Public Works. The Design-Builder shall provide a Project identification
signboard as specified.

--- END ---
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SECTION 00 08 00

SUPPLEMENTARY CONDITIONS

1. SURVEY OPERATIONS:

The Contractor shall be responsible for all survey and layout operations and shall be
responsible for the following:

1.1 Employ an independent, state of California licensed Land Surveyor or
registered civil engineer licensed to practice surveying to establish horizontal
and vertical control points, establish property lines and other required

staking.

1.2 Locate elevations of all improvements, establish control points and bench
marks adequate for the use of all trades so that all parts of the work are
within the specified and indicated tolerances.

1.3 As the work proceeds, verify all grades, lines, and dimensions indicated on
the drawings, and report errors and inconsistencies to the Architect in writing.
Do not proceed until errors and inconsistencies are corrected.

1.4 Maintain staking as required by construction progress and maintain
construction progress and maintain control points and benchmarks until final
completion of the project.

2. (Not used)

3. (Not used)

4. (Not used)

5. (Not used)

6. (Not used)
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7. INSURANCE COVERAGE REQUIREMENTS—TYPES AND LIMITS (PERTAINS

TO SECTION 00700, GENERAL CONDITIONS OF THE PROJECT MANUAL):

7.1. Builders Risk Course of Construction Insurance: Such coverage shall insure
against damage from perils covered by the Causes-of-Loss Special Form
(ISO form CP 10 30), and be endorsed to include earthquake, flood,
ordinance or law coverage, coverage for temporary offsite storage, debris
removal, pollutant cleanup and removal, preservation of property, excavation
costs, landscaping, shrubs and plants and full collapse coverage during
construction (without restricting collapse coverage to specified perils) Such
insurance shall be extended to include boiler and machinery coverage for air
conditioning, heating and other equipment during testing. This policy shall
be written on a completed-value basis and cover the entire value of the Work
[except for the earthquake coverage which shall be based on modeling of
AIR Worldwide, RMS or EQE International using probable maximum loss
(PML) with a 475 year return period] and cover the entire value of the
equipment, against loss or damage until completion including any COUNTY-
furnished materials and equipment, against loss or damage until completion
and Acceptance by COUNTY.

7.2 General Liability Insurance: Such coverage shall be written in a form
equivalent to the ISO 1996 Occurrence Form and Include, but not be limited
to, coverage for (a) Design-Builder, all contractors and subcontractors,
consultants, and professionals, (b) blanket contractual liability, and (c)
explosion, collapse, and underground hazards. Design-Builder shall maintain
such insurance with limits for each occurrence, personal and advertising
injury, annual general aggregate and products and completed operations
aggregate not less than the amounts specified below:

The Products and Completed Operations shall remain in force for at least 10
years after Final Completion and written acceptance of the project by the
County.

Coverage Limit
1. Each Occurrence
2. Personal and Advertising

Injury
3. Annual General Aggregate
4. Products and completed

Operations Aggregate

1. $25,000,000
2. $25,000,000
3. $50,000,000 aggregate
4. $50,000,000 aggregate
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7.3 Automobile Liability Insurance:

7.3.1 Minimum coverage requirements shall provide a limit of not less than

$5,000,000 per accident.

7.3.2 Such coverage shall be written on ISO form CA 00 01 or its
equivalent. Such insurance shall include coverage for all "owned,"
"hired," and "non-owned" automobiles, or coverage for "any auto".

7.4. Workers Compensation and Employers Liability Insurance: Such coverage
shall provide workers compensation benefits, as required by the Labor Code
of the State of California. Such policy shall be endorsed to waive
subrogation against the County for injury to the Contractor’s employees. If
the Contractor’s employees will be engaged in maritime employment, the
coverage shall provide the benefits required by the U.S. Longshore and
Harbor Workers Compensation Act, Jones Act, or any other Federal law to
which the Contractor is subject.

7.4.1 In all cases, the above insurance shall include Employers Liability
coverage with limits not less than:

7.4.1.A Each accident: $1,000,000

7.4.1.B Disease – policy limit: $1,000,000

7.4.1.C Disease – each employee: $1,000,000

7.5 Umbrella/Excess Liability Insurance: Design Builder may use a combination
of primary, and excess insurance policies which provide coverage as broad
as ("follow form" over) the underlying primary policies to satisfy the above-
required insurance provision (Commercial General Liability, Commercial
Automobile Liability, and Asbestos/Contractor's Pollution Liability Insurance).

7.6 Professional Liability/Error and Omissions (E&O) Insurance: Such insurance

shall cover liability arising from any error, omission, negligent or wrongful act

of the Contractor, its officers, or employees. Such coverage shall be subject

to a maximum deductible $25,000.

7.6.1 Project Specific Policy providing coverage limits of not less than

$5,000,000 per occurrence and $10,000,000 aggregate for this

Project only, subject to a maximum deductible of $25,000 unless

Design-Builder obtains prior approval for higher deductible amount

from the County.
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7.6.2 Such insurance shall cover vicarious and/or direct liability arising from

any error, omission, negligent, or wrongful act of the Design-Builder,

its officers, agents, employees, subconsultants and subcontractors.

The coverage shall continue to be maintained in the amount herein

for at least 10 years from the date the Project is completed and

accepted by the County.

7.7 Contractor’s Pollution Liability Insurance: Such insurance shall cover liability
arising from the release, discharge, escape, dispersal or emission of
pollutants, whether gradual or sudden, and include coverage for the costs
and expenses associated with voluntary clean-up, testing,

monitoring and treatment of pollutants in compliance with governmental
mandate or requests. Motor vehicle pollution liability will be required under
the Automobile Liability Insurance indicated above under section 7.3 for
removal of pollutant from the work site. Contractor shall maintain limits not
less than $5,000,000 per occurrence and $10,000,000 aggregate.

8. CORRESPONDENCE:

All correspondence shall be addressed to the County of Los Angeles, Department
of Public Works, P.O. Box 1460, Alhambra, California 91802-1460, Attention:
Project Management Division. This address shall be included in all contracts with
subcontractors and suppliers.

* * *
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1 Executive Summary 
 

1.1 Purpose 

 
The purpose of this manual is to provide the design-builder with the County’s 
requirements for deliverables and processes for implementing design-build 
projects. 
 
The manual is divided in three sections: 

1. Executive Summary - this section defines the participants and outlines 
the design-build process, including scoping, selection, design, and 
construction activities.  

2. Implementation Process – this section describes protocols, 
communications, review requirements, design and construction services, 
and post construction activities.  

3. Check Lists – this section provides various check lists to assist in defining 
project requirements. 

 

1.2 Participants 

 
Chief Executive Office (CEO) is the County asset manager charged with 
controlling the County finances, funding and coordinating capital improvements, 
operations, and maintenance needs of the tenant departments.   
 
Tenant Departments provide various services in the County.  Specific needs 
and functional requirements to meet the operations are defined by the tenant 
departments and the CEO as part of the capital project.   
 
Public Works is responsible for managing the design and construction of capital 
improvement projects. 
 
Project Manager is a County representative and the single point-of-contact with 
the design-builder.  The project manager will draw upon County resources to 
meet project needs and County obligations. 
 
Scoping Professional is a licensed professional retained by Public Works to 
prepare scoping documents that establish and define the design-build project.  
Their responsibility may include evaluation of the proposed design and/or 
construction for conformance with the intended scope, quality, and performance 
criteria.  The scoping professional and consultants are precluded from 
participation in preparing design-builder proposals. 
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Design-builder is an entity comprised of design professionals and a building 
construction contractor. 
 

1.3 Process 

 
The design-build process enhances capital projects delivery by combining the 
design and construction forces into a single entity.  A goal of design-build is 
improving the coordination of activities while efficiently producing a solution 
meeting the County's needs.  Design-build relies on the cooperation of all 
participants to work in a collaborative effort.  It also requires that a measure of 
trust be placed in each participant.   
 
The process outlined in this manual describes the steps to design and construct 
a project meeting the needs and quality of the County.  Each participant's 
responsibility may change at points throughout the process and is outlined in the 
following illustration.  The graphic table also illustrates the design-build 
communication and process and key documents required throughout the design-
build process.   
 

1.3.1 Scoping Documents 

The County will prepare scoping documents that delineate the project.  The 
scoping documents may include, but are not be limited to plans, performance 
specifications/criteria, Basis of Design Report (BDR), life cycle cost 
requirements, environmental documentation, geotechnical report, and site 
topographical survey, etc.  The Request for Proposals (RFP) will contain the 
scoping documents.   
 

1.3.2 Proposal and Selection 

Based on the information provided in the scoping documents and the RFP, 
interested design-builder teams will submit prequalification questionnaires 
followed by the short listed teams submitting technical and cost proposals.  
Because selection is generally based on qualifications, opportunities may be 
provided to proposers to discuss specific approaches with Public Works in 
confidence, as they prepare their proposals.  The selection process concludes 
with the Board of Supervisors action to award the contract to the design-builder. 
 

1.3.3 Design/Construction 

Once the County executes a contract with the design-builder, the 
design/construction phase of the project begins as a collaboration between the 
County and design-builder.  The process culminates with the project acceptance 
and start of operations.   
 



 

2 Implementation Process 
 

2.1 Communications 

Communication is a critical function of any team effort.  To ensure the County 
and design-builder maintain open and free flowing lines of communication 
throughout the design-build process, the County project manager will be the 
facilitator for the County and the single point-of-contact and direction with the 
design-builder.  Similarly, the design-builder shall have a point person to facilitate 
and coordinate the flow of information with the design-builder team. 
 

2.2 Notice to Proceed  

Upon execution of the contract, the County will issue a notice to proceed to the 
design-builder to commence work.   
 
Unless otherwise specified, only one notice to proceed will be issued for the 
entire project and the County and design-builder will cooperate with the design-
builder to move the project forward to its successful completion.  
 

2.3 Project Directory/Emergency Call List  

To assure communication, easy reference, and consistency on the project, the 
design-builder shall prepare, distribute, and maintain a project 
directory/emergency call list containing basic project-related information for use 
by the project delivery team, i.e., project  manager, consultants, inspectors, 
County tenant department contacts, and the key personnel for design-builder and 
its contractors, subcontractors, and consultants.  As a minimum, it shall contain 
list of names, addresses, e-mail addresses, and telephone and fax numbers of 
these key individuals. 
 

2.4 Project Initiation/Partnering Workshop   

The County and design-builder will be responsible to initiate and maintain an 
active partnering process throughout the design-build process.  This effort will 
begin with an initial partnering workshop and will include all key team members.  
Partnering shall continue throughout the design-build process as a collaborative 
effort to ensure a positive team approach to issues that arise.  The partnering 
requirements shall be considered as a normal part of the design-build process.  
Costs for the facilitator and partnering participation will be included in the   
design-build proposal.   
 
Prior to initiating any design work for the project, the design-builder shall 
schedule a project initiation/partnering workshop that shall be attended by the 



Page 7 of 28 
 

 

design-builder and the County's project delivery team to discuss project  
objectives, procedures, and requirements. 
 
The County and design-builder will fully cooperate in partnering at all levels and 
among all the parties.  Partnering shall mean both formal and informal interaction 
between and among all the parties.  Partnering sessions are professionally 
facilitated meetings involving the representatives of the project team for the 
purposes of team building and problem solving.  The design-builder shall 
propose a professional facilitator for County approval. 
 

2.5 Design/Construction 

The design-builder shall develop design drawings and specification documents 
fulfilling the intent of the scope of work as defined in the scoping documents, and 
design-builder’s proposal and contract.  The selected design-builder shall be the 
architect and/or engineer of record for all final designs and shall be responsible 
for fully reviewing the scoping documents, taking responsibility for all design 
elements, and providing a complete, fully functioning project. 
 
Design is the continuation and refinement by the design-builder of the technical 
design and cost proposal into the detailed plans, drawings, and other types of 
documentation that define and illustrate the intent, character, quality, and scope 
of the project, i.e., building configuration and arrangement, spatial element 
drawings and illustrations, exploration of design concepts for building systems, 
specifications for building systems and materials, updated BDR, updated project 
schedules, etc. 
 
Design documents shall include, but not be limited to:   

 Updated BDR reflecting accepted modifications to the technical design 
and cost proposal documents. 

 Building configuration and arrangement. 

 Spatial element drawings and illustrations. 

 Specifications for building systems and materials.Project schedules. 

 Jurisdictional approved and permitted documents. 
 
The updated BDR prepared by the design-builder shall include sufficient detail 
and information to set and/or demonstrate the character, intent, and costs 
associated with development of the facility.  The BDR shall be updated regularly 
(see Checklist 3.1) to record design decisions and agreements that may modify, 
clarify, or otherwise expand the definition of the basis upon which the 
performance of the contract is understood by the County and design-builder.   
 
The design process also involves the development, preparation and review of 
design documents. These documents are prepared by the design-builder’s 
professional design team as a continuation and refinement of the technical 
design proposal into drawings and documents that fix, quantify, and describe the 
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size and character of the entire project.  The documents shall bear the seal of the 
design professional(s) responsible for the work. 
 
Design documents shall be submitted to the County for review in accordance 
with the requirements of the contract.  County review comments shall be 
resolved with such resolution incorporated into the design documents. 
 
Design documents shall be modified as necessary to reflect amendments to the 
BDR as they occur.  Preparation of these documents shall include coordination of 
work between design disciplines.  After the plans are approved by the 
jurisdictional agency(ies), no further changes to the design shall be made to the 
final design documents unless mandated by jurisdictional agencies or the 
County.  
 
The design-builder shall provide the County with all construction administration 
services necessary during construction to help expedite the orderly, timely, and 
satisfactory completion of the project and to assure adherence to the County 
accepted design. 
 
The construction phase of the design-build process involves the processing and 
receipt of all permits needed for construction of the facility, the completion of 
construction activity, project commissioning, the preparation of final record 
documents, and close-out.  
 

2.6 Progress Meetings 

2.6.1 Meetings 

Throughout the design and construction phases, the design-builder shall conduct 
regularly scheduled project status meetings to discuss and resolve issues 
pertinent to the progress of the project.  During design phase, project status 
meetings may be held weekly, every other two weeks, or monthly as agreed 
upon between the County and design-builder.  During construction, unless 
otherwise agreed upon between the County and design-builder, a weekly project 
status meeting shall be held. The issues addressed at these meetings shall 
include, but are not be limited to, reviewing with the County the status of all work 
in progress, design issues, schedules, cost estimates, potential/projected 
changes, and addressing and resolving any outstanding or past issue(s). These 
meetings shall enable the County to provide the design-builder with timely 
decisions regarding proposed solutions and furnish the direction needed to 
proceed with and/or complete the deliverables required while remaining on 
schedule and within budget. The time, date, and location of the next scheduled 
meeting shall be verified before the adjournment of all regularly scheduled 
meetings. 
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2.6.2 Meeting Attendees 

The attendees at these meetings may include, but not be limited to, the project 
manager, the design-builder, any necessary consultants, the CEO, the tenant 
department(s), jurisdictional agencies (if appropriate), and subcontractors. 
 

2.6.3 Organization and Documentation of Meetings 

Unless otherwise directed in writing by the project manager, the design-builder 
shall be responsible for:   
 

 Coordinating all regularly scheduled meetings and any required special 
meetings, including scheduling and notifying all anticipated attendees, 
preferably 1 week in advance. 

 Preparing an agenda that outlines each meeting's content and objectives 
and distributing it to all attendees no less than 2 business days prior to the 
day of the meeting.  

 Recording and preparing minutes describing all issues discussed, 
decisions made, and action items assigned during each meeting. Minutes 
shall be prepared in a standard format as prescribed by the County.  The 
design-builder shall distribute a copy of all minutes to the County and each 
attendee within 3 business days following each meeting.  If the County 
does not object to the content of such minutes within 5 business days 
following receipt of the minutes, the contents shall be deemed accepted. If 
there is any objection(s) to the minutes, such objection(s) shall be 
resolved between the parties before the next scheduled meeting.  

 

2.7 Additional Services 

Any additional services necessitated by decisions made in the meetings shall be 
approved in writing by the project manager prior to commencing the work and 
subject to the terms and conditions of the contract (see Section 2.11). 
 

2.8 Coordination and Review of Design 

The design-builder shall coordinate architectural, engineering, and other 
associated disciplines working on the project, including those provided by County 
staff or under separate contract to the County, throughout each design phase. 
 
Such coordination shall include the processing and review of all drawings, 
specifications, cost and schedules, and other documentation necessary for the 
integration of all building trades and systems, equipment, furnishings, resolution 
of all design, and constructability issues. With each design phase and/or BDR 
submittal, as outlined in the contract and this manual, the design-builder shall 
certify in writing that all required coordination has occurred and shall accept 
responsibility for all changes to the design and construction work that result from 
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errors, omissions, and/or failure to properly coordinate the efforts of the design 
entities. 

2.8.1 Submittals 

The design-builder is responsible to manage all aspects of the submittal process, 
including, but not limited to, creation of product specifications, development and 
management of the submittal log, submittal of design options to the County for 
acceptance, submittal of specific products to the County for acceptance or 
rejection, and verification that installation of accepted products are in compliance 
with all regulations and instructions (see the check lists in Section 3). 
 
During each design phase, the design-builder shall develop and present/submit 
design options as stated in the contract and scoping documents.  As part of the 
submittal for each phase of design, the design-builder shall provide the County 
with documentation to illustrate the appropriate levels of completion.  These 
options will be reviewed by the project manager and other County departments 
as necessary, and comments will be provided to the design-builder for resolution.  
The design-builder shall provide a written disposition for all design review 
comments prior to County acceptance of the submittal. 
 
All submittals shall include electronic copies of items in the submittal.  The 
development and refinement reflected in succeeding submittals shall include the 
preparation of all drawings, specifications, calculations, and related 
documentation needed to describe the project components, systems, equipment, 
and materials for each architectural and engineering discipline. All submittals 
shall comply with the contract and scoping documents.  The design-builder shall 
submit all required drawings, specifications, calculations, cost estimates, and an 
updated project schedule for County review within the time frames stipulated by 
the contract. 
 

2.8.1.1 Certifications 

The design-builder shall provide a signed certification attesting the submittal 
meets the requirements of the contract.  The certification shall accompany each 
submittal package as a part of the letter transmitting the submittal to the County.  
The design-builder shall attest in the certification letter that the entire submittal 
package has been reviewed for compliance with the contract and coordinated 
between all disciplines. 
 

2.8.1.2 Submittal Reviews  

The County will make itself available to the design-builder to provide input and 
clarification during the design and construction portions of the work.  The County 
will review and comment on appropriate submittals and schedules within 
reasonable and mutually agreed time frames as indicated in the project schedule.  
The County will also provide regular over-the-shoulder reviews during the course 
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of the project to facilitate progress of the work.  Review periods do not stop the 
design-builder work from progressing nor will correction items preclude the 
progress of the work.  Resolution of comments will be noted in the updated BDR 
and confirmed at the next milestone and/or progress over-the-shoulder review. 
 
The review process will continue with the County and design-builder in regularly 
scheduled project progress meetings.   
 
Design review durations will be indicated in the RFP and will be scheduled 
mutually to meet the project delivery goals.  Public Works will provide the   
design-builder the design review comments and verify they are incorporated in 
the documents.  
 
Within 5 business days following receipt of a required submittal, the County shall 
determine if the submittal is complete for review. 
 
If the County rejects the required submittal due to incompleteness or for inclusion 
of extraneous information, the project manager will prepare and deliver to the 
design-builder a written report specifying the reasons for the rejection no more 
than 5 business days following receipt of the submittal.  This report shall consist 
of comments specifying the reasons for rejection of the required submittal 
identifying and referencing the required standard(s) that must be met to have the 
submittal comply with the County’s requirements. 
 
The design-builder, at its own expense, shall make any corrections necessary to 
complete the submittal to the required standards within a stipulated time frame 
agreed upon by the involved parties 
 

2.8.2 Basis of Design Report 

The design-builder will provide an updated BDR with each design phase 
submittal.  The purpose of the updated BDR is to document the understanding of 
and compliance with the scoping documents for the project.  The report shall 
provide a narrative history of each design phase, including compliance with and 
any deviations from the approved program and performance 
specifications/design direction.  The updated BDR is a stand-alone document 
that clearly articulates the rationale and justification for the performance criteria 
and design solutions.  The updated BDR shall contain sections for each of the 
disciplines listed in Check Lists 3.1 and 3.2.   
 

2.8.3 Civic Art Program 

In December 2004, the County adopted a policy establishing a Civic Art program 
for County capital projects.  A civic artist may be retained by the County to 
design, provide, and install artwork for the project.  The design-builder will 
coordinate with the commissioned civic artist through the design and construction 
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phases of the project.  The design-builder should not anticipate any additional 
funds within the project budget to address the civic art needs.  The areas of 
opportunity for civic art shall be determined by the County in coordination with 
the tenant department and will be identified in the scoping documents.  The 
design-builder will coordinate the construction effort to allow artist's installation of 
the civic art as a normal part of the construction process. 
 

2.9 Schedules 

The project schedule shall have at minimum three levels of detail: 

 Level 1 shall include the major portions of the work such as design, 
jurisdictional review and approval, construction, and close out. 

 Level 2 shall include activities and significant divisions of the Level 1 
schedule such as design, including schematic design, design 
development, construction drawings, and similar divisions as proposed by 
the design-builder and accepted by the County. 

 Level 3 shall include all project's activities and each activity shall have 
duration not to exceed 10 working days for design-builder activities. 

 
The design schedule and construction schedule shall be integrated with 
milestones as a single project schedule.  Delivery packages reflecting a fast track 
approach shall be identified at Levels 2 and 3 as a minimum.  The County will 
provide schedule information regarding related, but separate contracts, and the 
design-builder will incorporate them into a single project schedule. 
 
When progress on the critical path is delayed for any reason, it shall be noted on 
the schedule and the design-builder shall provide a narrative that identifies the 
party responsible for the delay and/or the parties responsible for concurrent 
delays.  When nonconcurrent delays to the critical path exceed 15 working days, 
the design-builder shall prepare a recovery schedule and a narrative to describe 
the impacts and/or costs associated with the recovery to achieve the accepted 
baseline schedule. 
 
Other specific requirements for the schedule are contained in General 
Requirements, Section 01310.  The schedule of values for the project shall be 
developed and submitted with the project schedule and follow the requirements 
contained in General Requirements, Section 01370. 
 
Project schedule updates shall be provided at identified milestones and on a 
monthly basis during the life of the design-build contract.   
 

2.10 Schedule of Values 

The design-builder will prepare and use a schedule of values for the various cost 
elements of the project work.  The County-approved schedule of values shall be 
the basis for the design-builder's monthly compensation.   
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2.11 Procedures for Change Management  

An integral element of any project development process is change management.  
The County has developed processes aimed at maintaining an efficient design 
effort and minimizing delays required to meet the original intent of the project 
(see General Conditions, Article 12 for details).   
 

2.12 Substitutions and Deviations 

The design-builder shall submit any proposed equals or deviations from the 
specified materials and/or design for acceptance as part of the initial technical 
proposal and as needed to complete the work. 
 

2.13 Sustainable Design 

The purpose of the County's sustainable design program is to optimize the 
performance and extend the useful life of the County's buildings through the 
integration of sustainable features into the design of the County's capital 
improvement and refurbishment projects.  Toward this end, the facility shall be 
designed and constructed in an environmentally responsible manner, utilizing 
sustainable design concepts, systems, and materials to the maximum extent 
practical.  
 
The design-builder will be responsible to enhance building sustainability through 
the integration of "green", sustainable principles into the planning, design, and 
construction of County capital projects which: 

 complement the functional objectives of the project, 

 extend the life cycle/useful life of buildings and sites, 

 optimize energy and water use efficiency, 

 improve indoor environmental quality and provide healthy work 
environments, 

 reduce ongoing building maintenance requirements, 

 encourage use and reuse of environmentally friendly materials and 
resources, and  

 leadership in Energy and Environmental Design (LEED) Rating Analysis 
Report and Certification. 

 

2.13.1 LEED Certification   

When required, the design-build team shall ensure LEED New Construction 
design and construction practices that significantly reduce or eliminate the 
negative impact of building on the environment and occupants are utilized.  
Project design and LEED points shall comply with requirements for LEED 
certification.  The design-build team shall bear all costs for LEED design and 
LEED certification. 
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The design-builder shall provide an analysis of the United States Green Building 
Council's LEED criteria as it applies to the design of the project and include that 
analysis with each design submittal.  When estimating energy usage savings, the 
California Energy Code shall be used as the baseline.  This analysis is a 
contractual requirement to design to LEED criteria and to obtain a certified LEED 
rating.  The analysis report shall include the following: 

 An explanation of each LEED point obtained by the project. 

 Total LEED score for the project. 

 Version of LEED being used for the analysis. 

 Statement signed by the project LEED accredited professional or architect 
that in their opinion the above three items provide an estimate of the 
LEED rating will be assigned to the project design. 

 

2.14 Environmental Documents 

The design-builder shall comply with the project's environmental documents 
including all of the mitigation measure requirements associated with the design 
and construction.  
 

2.15 Jurisdictional Reviews, Approvals, and Permits 

2.15.1 Preliminary Agency Review   

To minimize review times during the construction documents phase, the    
design-builder shall submit the schematic design and design development 
drawings and documents for a preliminary compliance review to the Department 
of Public Works, Building and Safety Division, and/or any other agencies with 
jurisdiction over the project.  A copy of all correction sheets generated by 
preliminary jurisdictional reviews shall be provided to the project manager for the 
record. 

2.15.2 Jurisdictional Agency Clearances   

Satisfactory evidence is required that approvals have been obtained from all 
government agencies having jurisdiction. The design-builder, with input from the 
County, shall determine which agency approvals are applicable to the project. 
Table 2-1 identifies some, but not all, of the agencies through which capital 
projects may be directed for review and approval. The design-builder has the 
responsibility of identifying and verifying specifically which jurisdictional agencies 
have review and approval authority for the project and shall obtain all required 
approvals. 
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Table 2-1 

Partial Listing of Jurisdictional Agencies   

(Note: This list in not all-inclusive and does not 
relieve the design/builder from the responsibility 
of identifying and verifying jurisdictional 
requirements.) 
 

Required By 

Policy Law 

County of Los Angeles Agencies   
Department of Public Works   

1. Building and Safety Division 
a) Building   
b) Plumbing   
c) Mechanical   
d) Electrical   

2. Aviation Division   
3. Construction Division   
4. Environmental Programs Division 
5. Geotechnical and Materials 

Engineering Division  
6. Land Development Division   
7. Traffic and Lighting Division   

Department of Public Health 
                Environmental Health Division 
Fire Department 
                Fire Prevention Bureau 
County Public Library 
Department of Parks and Recreation 
Department of Regional Planning  
County Sanitation District    
 

      
     County of Los Angeles Tenant Departments  

State of California Agencies (where applicable) 
California Aviation Administration (CAA)  
California Coastal Commission  
California Department of Corrections (CDC)  
California Youth Authority (CYA)  
 
CALTRANS 
Industrial Safety 
Office of Emergency Services (OES)  
Office of the State Architect (OSA)  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

X 
 
 
 
 
 
 
 
 
 
 

 
 
 

X 
X 
X 
X 
X 
X 
X 
X 
 

X 
X 
 

X 
 

X 
X 
X 
X 
X 
 
 
 
 

X 
X 
X 
X 
 

X 
X 
X 
X 
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Office of Statewide Health Planning and 
Development (OSHPD) 
South Coast Air Quality Management District 
(SCAQMD) 
State Energy Review 
State Fire Marshal 
State Historic Preservation Office (SHPO)  
State Water Resources Control Board 
Waste Management 
Water Pollution Control Board 

 
Federal Agencies (where applicable) 

Federal Aviation Administration (FAA)  
Federal Emergency Management Agency 
(FEMA) 
Department of the Interior   
Department of Transportation 
U. S. Army Corps of Engineers (Corps)  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

X 
 

X 
 

X 
X 
X 
X 
X 
X 
 

X 
X 
X 
 

X 
X 
X 
 

 
 
 
 

 

All design documents and work must comply with all applicable governmental 
design and construction requirements, procedures, and manuals affecting the 
project, including all applicable jurisdictional agency codes, occupancy, licensure 
and permitting requirements. 
 
Additionally, all architect/engineer design work and documentation must comply 
with and reflect any requirements, mitigation, measures, or other matters set 
forth in the project environmental documentation, environmental permits, and/or 
other related documents available and/or provided by the County.  
 
The design-builder shall be responsible for incorporating any and all applicable 
requirements, shall certify in writing that the documents in the final submittal are 
in compliance with all the applicable requirements, and shall accept responsibility 
for any changes arising from failing to properly identify and comply with such 
requirements. Such certification shall be part of each BDR submittal. 
 
Whether the project is in a city or unincorporated County area, County buildings 
and accessory structures on County-owned land shall be designed in accordance 
with the Los Angeles County Building Codes and applicable building codes.  All 
projects shall be checked and permits issued by Public Works, Building and 
Safety Division and/or other jurisdictional agencies.  Design and construction 
documents for work outside of the project property lines shall be governed by the 
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local laws of the city or other agency having jurisdiction and any need for 
applicable reviews shall be coordinated by the design-builder with the 
appropriate governing agencies. 
 
When the drawings and specifications are ready for submittal, the design-builder 
shall file the necessary documents with the Building and Safety Division and any 
other agencies having jurisdiction or review authority over the plans and/or 
project.  Thereafter, the design-builder, if necessary, shall work with the Building 
and Safety Division and/or other jurisdictional agencies and the County in 
obtaining approval of the plans in accordance with the Building Code and any 
other laws that govern all County construction.  These notifications and reviews 
shall be identified and scheduled as specific activities on the design-builder’s 
schedule. 
 
Depending upon the nature of the project, drawings and/or required information 
shall be submitted to the appropriate City, County, and State agencies before 
being submitted to the Building and Safety Division. Questions concerning the 
required processes, approvals, and scheduling of these submittals shall be 
resolved through discussion with the Building and Safety Division officials during 
the preliminary agency reviews and well before the construction documents final 
submittal deadline.  
 
The materials listed below are required for building plan check by the Building 
and Safety Division (subject to change by Building and Safety Division). The 
building plan check sets are to be assembled and filed by the design-builder with 
an application at the Building and Safety central office.  All submittals shall show 
the name and telephone number of the design-builder, who is to be notified when 
the Building Code Plan check is completed.  Separate sets of drawings and 
specifications shall be submitted for review with, but not limited to, the following 
agencies:   
 

Department of Public Works   

Building and Safety   
 

Three sets — with all civil, landscaping, 
architectural, structural, electrical, 
mechanical, grading plans, 
specifications, structural calculations, 
and soil report/foundation investigation. 
 

 
Two sets — with all civil, grading, 
architectural, hydrology studies, erosion 
control plans, landscape and irrigation 
plans, and calculations.  
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Civil:  Three sets — civil engineering plans 
and calculations.  
 

Mechanical:  Two sets — mechanical plans with 
energy and mechanical calculations. 
  

Plumbing:  Two sets — plumbing plans and 
calculations.  
 

Electrical:  Two sets — electrical plans and 
calculations for all energy, electrical, 
data transmission, and electronic 
systems.  
 

Waste Management:  Two sets — with all plumbing and 
drainage plans, fuel tank plans, and 
drainage and liquid waste calculations. 
 

Materials Engineering: Two sets — to be submitted if bedrock 
is going to be cut and include 
geotechnical and seismic studies, 
architectural and structural plans, and 
calculations. 
 

Planning: Two sets — with all civil, architectural, 
structural, mechanical, plumbing, fire 
protection and electrical drawings, 
specifications, and calculations.  

 
Separate sets of the appropriate sections of drawings and specifications shall be 
submitted for review by, but not limited to, the following agencies: 
 

Fire Department: 
 

Two sets — with all fire protection plans 
and calculations. 
 

Sanitation Districts:  
 

Two sets — with all plumbing and 
drainage plans and calculations. 
 

Other Agencies:  As required. 
 

During the previously described preliminary agency reviews, each section of the 
Building and Safety Division shall be notified of any special scheduling or 
deadlines for the project prior to the required materials being submitted. The 
design-builder shall be responsible for checking on the progress made towards 
meeting the identified deadlines and notify the project manager in writing of any 
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specific delays or scheduling problems encountered in obtaining the preliminary 
agency reviews when scheduled. 
 
The design-builder shall be responsible for consulting directly with each Building 
and Safety Section and checking on the progress of their review. The Building 
and Safety Division will notify the design-builder when the check of documents 
has been completed. It will be the design-builder's responsibility to review the 
scope of these comments with the project manager to ascertain to what extent 
the required alterations or changes to the plan documents will affect the project's 
concepts, goals, contracts, standards, project manual, and cost estimate. 
 
When all portions of the work have been approved, Building and Safety Division 
will issue to the design-builder a stamped set of approved drawings, the 
inspection record card, and the building permit(s). It is critical that all the 
construction documents used throughout the construction phase are identical to 
the Building and Safety Division's stamped documents. 
 

2.16 Permits and Inspections  

Unless otherwise specified, the design-builder shall be responsible to meet all 
requirements and provide all required documentation to any jurisdictional 
agencies associated with the project and obtain permits needed for construction.  
The design-builder will initiate and coordinate all required inspections for the 
project.  The design-builder will also be responsible to maintain all documentation 
required or associated with any permits and inspections.  See Table 2-1 for 
agencies. 

2.16.1 Testing  

Unless otherwise specified, the County is responsible to procure, pay for, and 
coordinate any required third-party testing or inspections required to meet the 
intent of the contract documents.  
 
The design-builder will perform all required tests and cooperate/coordinate with 
the County’s commissioning agents in conducting meetings, notification of work 
activities, testing, and certifications as required to meet the intent and 
requirements of the commissioning criteria set forth for the project. 
 

2.16.2 Testing and Inspection Reports 

The design-builder shall advise the County as to the acceptability and adequacy 
of all test reports, materials, equipment, construction methods, and systems 
employed or applied, as the case may be, to the project and prepare any special 
reports requested by the County. 
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2.17 Requests for Information (RFI) 

The design-builder is to communicate with the County using RFIs during the 
course of design and construction for matters relating to clarifications requiring 
County input.  RFIs between the contractor and the designer shall be made 
available to the County, if requested. 
 

2.18 As-Built Documents 

As-built documents shall be prepared during construction as described in the 
Project Specification Section 1720.  As-built documents shall include all 
deviations from the design documents (drawings, specifications, shop drawings, 
RFIs, etc.) and become the basis for preparing the record documents.  As-built 
documents shall be reviewed and incorporated into the record documents on a 
monthly basis as part of the monthly pay application process. 
 
Modifications to project drawings and specifications shall be made as soon as 
possible following completion of installation of the work.  Should subsequent 
installation of adjacent or related work alter the conditions shown, drawings and 
specifications shall again be modified to reflect such conditions so as to 
accurately depict the work in place.  
 
These drawings shall be modified and/or altered as necessary to reflect installed 
in-place conditions, including actual dimensions and clearances, interference 
from and connections to, adjacent materials, equipment, systems, and other 
construction.   
 

2.19 Operation and Maintenance Training 

The design-builder shall provide all required maintenance and operations training 
prior to substantial completion of the project as outlined in the design-build 
contract. All training activities shall be indicated on the approved project 
schedule. 
 

2.19.1 Operation and Maintenance Manuals 

The design-builder shall submit all applicable operating and maintenance 
instructions, books, diagrams, and charts pertaining to the maintenance and 
operation of the equipment and machinery installed in the project as outlined in 
the design-build contract. 
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2.20 Commissioning and Start-up Documentation 

2.20.1 Commissioning 

Commissioning is a process by which the design-builder will be able to 
demonstrate to the County that it has completed the project and that the building 
will perform as specified in the scoping documents.  The process of establishing 
tests required for commissioning will be a collaborative effort between the 
County, scoping professional, commissioning agent(s), and the design-builder.   
 
Public Works will require the design-builder to perform building commissioning on 
all design-build projects for the purpose of verifying compliance of the project to 
the requirements of the contract along with any amendments approved by   
Public Works during the design-build process.   
 
Where LEED certification is required, Public Works will coordinate with the 
design-builder to determine the exact tests and project criteria required to 
demonstrate compliance with the project criteria.  
 

2.20.2 Warranties and Guarantees 

The design-builder shall submit all applicable warranties, extended warranties, 
and guarantees for the materials, finishes, equipment, and machinery installed in 
the project.  During the warranty compliance period, the design-builder shall 
provide timely services reasonably determined necessary to resolve problems 
and/or systems equipment failures arising out of operations. 
 

2.20.3 Service Agreements and Contracts 

The design-builder shall submit all applicable service agreements and contracts 
for the materials, finishes, equipment, and machinery installed in the project. 
 

2.21 Stop Notices 

A stop notice in public sector construction corresponds to a mechanic’s lien in 
private work.  Any subcontractor or material supplier may file a stop notice.  
Refer to the California Civil Code Section 3103.  When a stop notice is received, 
the County will withhold 125 percent of the stop notice value from monies due to 
the   design-builder unless the design-builder provides a bond in the amount of 
125 percent of the stop notice (Civil Code Section 3196).  The bonding company 
will be a company accepted by the County and other than the company bonding 
the project.  
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2.22 Record Documents 

Record documents shall be updated monthly based on the as-built documents.  
Record documents in both hard copies and electronic format shall be delivered to 
the County within 30 days of project completion.   
 
Upon completion of construction and commissioning, the design-builder shall 
submit the record documents.  These documents shall identify and illustrate all 
work as installed in place.  It shall include all approved revisions made during the 
construction phase in response to jurisdictional requirements and/or the County’s 
requests for changes.  
 
Record documents will include the final BDR and construction documents, 
including drawings and specifications, revised to reflect approved changes made 
during the process of constructing the project.  It will also include fabrication and 
installation shop drawings.  Supplemental project record information shall include 
engineering calculations, technical operating and maintenance information, 
guaranties and warranties for product materials, and systems as specified in the 
scoping documents and called for in the contract.   
 
Each sheet of these drawings shall be prominently labeled record drawing as 
shall the cover of the technical specifications and notation in the header and/or 
footer on each page.  One copy of the record drawings and updated technical 
specifications in the electronic media formats shall also be submitted.   
 

2.23 Acceptance (Project) and Release of Retention 

Upon completion of construction, acceptance of all deliverables from the   
design-builder, clearance or bonding around all stop notices, and expiration of 
the time allowed to file stop notices, the County will release all retained earnings 
to the design-builder.  Please refer to General Conditions for more details. 
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3 Check Lists 
 

3.1  Minimum Drawing Submittals 

Certification by the design-builder attesting that the submittal meets the 
requirements of the contract, shall include the certification that the minimum 
submittal requirements in this section are met. 
 
Minimum drawing submittals for each phase of the design-builder process are 
described in the check lists.  Depending on the complexity of the project, the 
project manager may elect to include project specific submittals by amending this 
table.  Similarly, the scoping professional or the design-builder may elect to 
include more drawings for submittal to the County.  
 

Minimum Drawing Submittals 
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Title Sheet ● ● ● ● ● ● ● ● 

Abbreviations, Symbols, Notes, Drawing Index ● ● ● ● ● ● ● ● 

Legal Description ●  ● ● ● ● ● ● 

Vicinity Map / Key Plans ● ● ● ● ● ● ● ● 

Site Survey ● ● ● ● ● ● ● ● 

         

Civil ● ● ● ● ● ● ● ● 

Basis of Design Report ● ● ● ● ● ●   

Abbreviations, Symbols, Notes, Index ●  ● ● ● ● ● ● 

Existing Conditions, Demolition ●  ● ● ● ● ● ● 

Horizontal Control Plans    ● ● ● ● ● 

Grading Plans ●  ● ● ● ● ● ● 

Paving Plans ●  ● ● ● ● ● ● 

Utility Plans ●  ● ● ● ● ● ● 

Erosion Control Plans ●        

Storm Water Pollution Prevention Plans     ● ●   

Profiles    ● ● ● ● ● 

Details    ● ● ● ● ● 

         

Architectural ● ● ● ● ● ● ● ● 

Basis of Design Report ● ● ● ● ● ●   

Abbreviations, Symbols, Notes, Index ● ● ● ● ● ● ● ● 

Building Code Analysis ● ● ● ● ● ● ● ● 

Zoning Code Analysis ● ● ● ● ● ● ● ● 
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ADA     ● ● ● ● ● 

Site Analysis and Architectural Program ● ●       

Site Plan ● ● ● ● ● ● ● ● 

Demolition Plans ●  ● ● ● ● ● ● 

Floor Plans ● ● ● ● ● ● ● ● 

Roof Plans ● ● ● ● ● ● ● ● 

Elevations ● ● ● ● ● ● ● ● 

Stairs Plans     ● ● ● ● ● 

Elevator Plans     ● ● ● ● ● 

Building Sections ● ● ● ● ● ● ● ● 

Wall Sections ●  ● ● ● ● ● ● 

Enlarged Plans ●  ● ● ● ● ● ● 

Reflected Ceiling Plans ●  ● ● ● ● ● ● 

Schedules: Finishes, Doors, Windows,  ●  ● ● ● ● ● ● 

Wall Types    ● ● ● ● ● 

Details    ● ● ● ● ● 

Furniture, Equipment Plans ● ● ● ● ● ● ● ● 

Casework     ● ● ● ● 

Signage     ● ● ● ● 

         

Structural ● ● ● ● ● ● ● ● 

Basis of Design Report ● ● ● ● ● ●   

Abbreviations, Symbols, Notes, Index ●  ● ● ● ● ● ● 

Site Plan, Boring locations, Boring Logs ●  ● ● ● ● ● ● 

Demolition Plans ●   ● ● ● ● ● 

Foundation Plan ●  ● ● ● ● ● ● 

Framing Plans ●  ● ● ● ● ● ● 

Sections    ● ● ● ● ● 

Details    ● ● ● ● ● 

         

Mechanical ● ● ● ● ● ● ● ● 

Basis of Design Report ● ● ● ● ● ●   

Abbreviations, Symbols, Notes, Index ●  ● ● ● ● ● ● 

Site Plan ●  ● ● ● ● ● ● 

Demolition Plans ●   ● ● ● ● ● 

HVAC Plans ●  ● ● ● ● ● ● 

Sections    ● ● ● ● ● 

Details    ● ● ● ● ● 

Control Diagrams ●   ● ● ● ● ● 

Piping and Riser Diagrams    ● ● ● ● ● 

Schedules: Equipment    ● ● ● ● ● ● 

Title 24 Compliance Forms    ● ● ● ● ● 

         

Plumbing ● ● ● ● ● ● ● ● 

Basis of Design Report ● ● ● ● ● ●   

Abbreviations, Symbols, Notes, Index ●  ● ● ● ● ● ● 

Site Plans ●  ● ● ● ● ● ● 

Demolition Plans ●   ● ● ● ● ● 

Floor Plans ●  ● ● ● ● ● ● 

Sections    ● ● ● ● ● 

Details    ● ● ● ● ● 

Schedules: Equipment, Fixtures    ● ● ● ● ● 

Risers Diagrams    ● ● ● ● ● 
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Electrical ● ● ● ● ● ● ● ● 

Basis of Design Report ● ● ● ● ● ●   

Abbreviations, Symbols, Notes, Index ●  ● ● ● ● ● ● 

Site Plans ●  ● ● ● ● ● ● 

Demolition Plans ●   ● ● ● ● ● 

Power and Signal Plans ●  ● ● ● ● ● ● 

Lighting Plans ●  ● ● ● ● ● ● 

Details    ● ● ● ● ● 

Single Line Diagrams   ● ● ● ● ● ● 

Schedules: Panels, Fixtures    ● ● ● ● ● 

Title 24 Compliance Forms    ● ● ● ● ● 

         

Landscaping ● ● ● ● ● ● ● ● 

Basis of Design Report ● ● ● ● ● ●   

Abbreviations, Symbols, Notes, Index ● ● ● ● ● ● ● ● 

Demolition Plans ●   ● ● ● ● ● 

Site Plans ● ● ● ● ● ● ● ● 

Planting Plans ●  ● ● ● ● ● ● 

Irrigation Plans ●   ● ● ● ● ● 

Sections    ● ● ● ● ● 

Details    ● ● ● ● ● 

         

Low Voltage  ● ● ● ● ● ● ● ● 

Basis of Design Report ● ● ● ● ● ●   

Abbreviations, Symbols, Notes, Index ●  ● ● ● ● ● ● 

Site Plan ●  ● ● ● ● ● ● 

Demolition Plans ●   ● ● ● ● ● 

Floor/ceiling Plans ●  ● ● ● ● ● ● 

Sections    ● ● ● ● ● 

Details    ● ● ● ● ● 

Riser Diagrams ●   ● ● ● ● ● 

         

Others         
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3.2 Minimum Specification Submittals 

Minimum project manual and supporting data submittals for each phase of the 
design-builder process are described in the check list.  Depending on the 
complexity of the project, the project manager may elect to include more 
submittals by amending this table.  Similarly, the scoping professional or the 
design-builder may elect to include more project manuals and supporting data 
submittals to the County. 
 

Minimum Project Manual and Supporting 
Data Submittals 
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General Conditions ●        

Supplemental Conditions ●        

Performance Specifications (All Divisions) ● ●       

Performance and Product Specifications    ● ● ● ● ● ● 

Product Data Sheets     ● ●   

Colors and Finishes Boards ●  ●      

Samples ●     ●   

Shop Drawings      ● ● ● 

LEED Analysis and Certification Requirements ● ● ●      

LEED Certification Documentation    ● ● ● ● ● 

Calculations: Civil ●  ● ● ●    

Calculations: Architectural ● ● ● ● ●    

Calculations: Structural ●  ● ● ●    

Calculations: Mechanical ●  ● ● ●    

Calculations: Plumbing ●  ● ● ●    

Calculations: Electrical ●  ● ● ●    

Calculations: Landscape ●  ● ● ●    

Calculations: Low Voltage ●   ● ●    

Mock-Ups ●      ●  

Start-Up Procedures ●      ●  

Warranty ●      ●  

Commissioning Reports ●      ●  

Training ●      ●  

Certificates ●      ●  

Attic Stock ●      ●  

O & M Manuals ●      ●  

Test Reports ●     ● ●  

Test Requirements ●     ● ●  
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3.3 Summary of Submittals 

Minimum required submittals for the project are described in the check list.  The 
project manager shall coordinate the list with the scoping professional and add 
the applicable sections under each Division and indicate the submittal 
requirements of each Section by checking the appropriate boxes.   
 
A box noted with a symbol of "●" indicates that the submittal is required for 
County’s review only.  Submission of the required submittals does not relieve the 
design-builder’s responsibility of conformance with the contract documents. 
 
A box noted with a symbol of “o” indicates that the submittal is required for 
County’s information only. After submission of this submittal as scheduled, the 
design-builder shall proceed with the design or construction without waiting for 
the County’s response. Submission of the required submittals does not relieve 
the design-builder’s responsibility of conformance with the contract documents. 
 
 

Summary of Required Submittals 
by Specification Sections 
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Division 1 General Requirements                

                

Division 2 Existing Conditions                

                

Division 3 Concrete                

                

Division 4 Masonry                

                

Division 5 Metals                

                

Division 6 Wood, Plastics and 
Composites 

               

                

Division 7 Thermal / Moisture Protection                

                

Division 8 Openings                

                

Division 9 Finishes                

                

Division 10 Specialties                
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Summary of Required Submittals 
by Specification Sections 
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Division 11 Equipment                

                

Division 12 Furnishings                

                

Division 13 Special Construction                 

                

Division 14 Conveying Equipment                

                

Division 21 Fire Suppression                

                

Division 22 Plumbing                

                

Division 23 Heating Ventilating and Air 
Conditioning 

               

                

Division 26 Electrical                

                

Division 27 Communications                

                

Division 28 Electronic Safety and 
Security 

               

                

Division 31 Earthwork                

                

Division 32 Exterior Improvements                

                

Division 33 Utilities                

 
 



Specs. No. 7578

EXHIBIT I - DRAFT

ITEMIZED SCOPING DOCUMENTS LIST

The documents listed below (not in order of precedence) constitute the “Scoping
Documents” as referenced in Section 2, Scope of Services, of this RFP:

1. Project Manual as specifically identified in Section 2.2 of the Design-Build
Agreement;

2. Needs Assessment Report prepared by ________, dated; ___________;

3. Feasibility Analysis Report prepared by ________, dated; ___________;

4. Building Space Program prepared by __________, dated; ___________;

5. Basis of Design Report prepared by ___________, dated; ___________;

6. Conceptual, Schematic, or Design Development Drawings prepared by
_________, dated__________;

7. Project Manual, including but not limited to, General Conditions (Section
00 07 00), Supplementary Conditions (Section 00 08 00), Proposal
Requirements, Contract Forms, General Requirements, and Technical
Specifications, prepared by County of Los Angeles, dated
________________;

8. CEQA/NEPA Environmental Document prepared by ___________, dated
__________;

9. Geotechnical Report prepared by__________, dated ____________;

10. Alta/Topographic Survey prepared by ___________, dated ___________;

11. Hazardous Materials Survey Report prepared by __________, dated
___________;
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EXHIBIT J

LIFE CYCLE COST METHODOLOGY AND TEMPLATE

The Life Cycle Cost (LCC) Analysis must follow the format and methodology defined
herein to allow a fair comparison between proposals. This methodology establishes the
framework for the calculation of the LCC in a tabular form, in the attached LCC Template
(Template), including factors that shall be used by all Proposers. The LCC cost factors
that have been entered into the template shall remain unchanged.
An electronic version of the Template in Excel format will be provided by the County.

If the LCC analysis is being prepared for an HVAC system, a computer simulation of the
energy consumption and cost for the HVAC system specified in the Scoping Documents
shall be performed using the TRACE energy program by the Trane Company.

Cost Elements

At a minimum, the following cost elements must be incorporated in the LCC analysis:

1. Initial Investment Cost, including, but not limited to, purchase, acquisition,
construction cost, design and other initial fees necessary for construction of the
specific part of the project for which the LCC analysis is performed (Row 1 of
Template).

2. Rebates include any available and substantiated rebates (Row 2 of Template).

3. Equipment Replacement Cost is the cost of the future equipment replacement
and should be the same as calculated for the initial investment (Row 3 of
Template).

4. Year of Replacement is to be determined based on the manufacturer
recommendations or from published literature. This is only applicable if the
replacement occurs within the LCC study period (Row 4 of Template). For HVAC
equipment, use 2014 ASHRAE Handbook – HVAC Applications Table 4,
page 36.3. Proposer shall provide back-up documentation for year of replacement
for each piece of equipment.

5. Residual Value of a system or component is its remaining value at the end of the
LCC study period. The Remaining Life of a system or component, in years, is to
be included in Row 7 of the Template. The Residual Value at the end of the study
period shall be calculated by linearly prorating its Initial Investment Cost. Thus, a
piece of equipment with a useful life of 20 years that was installed 10 years before
the end of the LCC study period has a Residual Value of
50 percent. The Residual Value at the end of the LCC study period is to be
included in Row 8 of the Template.
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6. Annual Energy Costs of electricity, gas, fuel, shall be calculated based on the
actual rates charged by the utility companies based on season, time of the day,
demand charges, etc. (Rows 11 and 14 of Template). Annual energy consumption
must be calculated with an energy computer program capable of simulating the
required system. The most recent version of the TRACE energy program by the
Trane Company shall be used where applicable.

7. Annual Water Cost and associated costs shall be included where applicable (i.e.
for a water-cooled HVAC system) (Row 17 of Template).

8. Annual Non-Fuel Operation, Maintenance, and Repair (OM&R) Costs shall be
calculated by Proposer using any published literature, guidelines, or references
with the condition that the source be the same for all alternatives of the LCC study
(Row 20 of Template).

Discount Factors and Price Indices

The project-related costs occurring at different points in time must be made time-
equivalent. The LCC method converts the future expenses by discounting them to their
present values as of the base date. To simplify the calculations, the base date should be
considered the year when the LCC calculations are done.

For finding the present value of future cost expenditures, the discount factors published
annually (in April) by the Department of Energy (DOE), in the “Energy Price Indices and
Discount Factors for Life Cycle Cost Analysis,” a supplement of the Handbook 135 shall
be used as follows:

 SPV (FEMP) factors for finding the present value of future single costs (non-fuel)
such as replacement costs use Table A-1, DOE Discount Rate 3% column (Rows
5 and 9 of Template).

 UPV factors for finding the present value of future annually recurring uniform costs
(non-fuel) are already included in the Template and shall not be changed. This
factor was selected from Table A-2, DOE Discount Rate 3% column; (Row 21 of
Template - filled in by Public Works).

 UPV (Modified) factors for finding the present value of future annually recurring
uniform costs (non-fuel) that change from year to year at a constant escalation rate
are already included in the Template and shall not be changed. This factor was
selected from Table A-3, DOE Discount Rate (Row 18 of Template – filled in by
Public Works).

 FEMP UPV discount factors adjusted for fuel costs (natural gas, electricity,
distillate oil, liquefied petroleum gas) are already included in the Template and
shall not be changed. This factor was selected from Table Ba-4, commercial
columns. (Rows 12 15 of Template)
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The Excel spreadsheet provided has all factors imbedded with the exception of the
Replacement Cost Factor because it depends on the year of replacement. It is the
responsibility of each Proposer to apply the correct factor according to the year of
replacement. A sample of Table A-1 is provided in this exhibit. It is the responsibility of
each Proposer to use the latest version of this table as published annually by DOE.

Length of Life Cycle

Refer to Section 4 of the RFP for the LCC study period.

Calculations

All cost elements and applicable present value factors shall be inputted in the Template,
while maintaining the prescribed format. All required calculations are imbedded in the
Template.

The present value for each cost element is obtained by multiplying the future cost by the
respective present value factor.

The LCC cost is obtained by taking the summation of all present values pertinent to the
system(s) as specified in the RFP.
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Based on NISTIR 85-3273-24 (Rev. 5/09) "Energy Price Indices and Discount Factors for Life Cycle Cost Analysis" dated 2017.

DISCOUNT RATE: DOE 3%

SYSTEM 1

(i.e. HVAC)

SYSTEM 2 (If Required)

(i.e. Glazing)

Description Description

INITIAL INVESTMENT COST - $ (1) -

REBATES (governmental/utility) (2) -

EQUIPMENT REPLACEMENT COST

Replacement Cost (3)

Year of replacement (Note 1) (4)

Factor - SPV (5) 0.48 0.48

Present Value - $ (6)=(3)x(5) 0 0

EQUIPMENT RESIDUAL VALUE (if any)

Remaining Life - years (Note 1) (7)

Residual Value (prorated) (Note 2) (8)

Factor - SPV (9) 0.48 0.48

Present Value - $ (end of cycle) (10)=(8)x(9) 0 0

ELECTRIC ENERGY COST

Annual Cost (11)

Factor - FEMP UPV (12) 18.39 18.39

Present Value - $ (13)=(11)x(12) 0 0

GAS COST

Annual Cost (14) 0 0

Factor - FEMP UPV (15) 24.25 24.25

Present Value - $ (16)=(14)x(15) 0 0

WATER COST (for water cooled systems only)

Annual consumption - 1000 gal

Annual Cost @$0.03/1000 gal (17) 0 0

Factor - UPV (Modified) (18) 25.00 25.00

Present Value - $ (19)=(17)x(18) 0 0

NON-FUEL OPERATION, MAINTENANCE

AND REPAIR COSTS (OM&R)

Annual Cost (20)

Factor - UPV (21) 17.41 17.41

Present Value - $ (22)=(20)x(21) 0 0

TOTAL PRESENT VALUE 0 0

(23)=(1)+(2)+(6)+(10)+

(13)+(16)+(19)+(22)

Note 1: Input the exact number of years for replacement and remaining life at the end of LCC study period and select the

corresponding SPV factors from Table A-1. If replacement occurs more than one time during the LCC study period, perform

calculations for each replacement.

Note 2: Calculate the residual value prorating the replacement cost of the equipment based on its remaining useful life at the

end of the LCC study period.

Table Ba-4

Table Ba-4

Table A-2

ITEM

Table A-1

Factor

depends on

no. of years

Table A-1

Factor

depends on

no. of years

LIFE CYCLE COST TEMPLATE

Study Period: 25 years

FACTORS

SPV, UPV,

FEMP UPV

Table A-3a

REFERENCE

ROW

NUMBER
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Table A-1. SPV factors for finding the present value of future single costs (non-fuel)

Referenced from NISTIR 85-3273-32 "Energy Price Indices and Discount Factors for Life Cycle
Cost Analysis" (validate content for the most current information)

Single Present Value (SPV) Factors

Number of
years from
base date

DOE OMB Discount Ratesa

Discount
Rate 3.0%

Short
Termb

0.0%

Long
Termc

0.7%

0.25 0.993 1.000 0.998

0.50 0.985 1.000 0.997

0.75 0.978 1.000 0.995

1 0.971 1.000 0.993

2 0.943 1.000 0.986

3 0.915 1.000 0.979

4 0.888 1.000 0.972

5 0.863 1.000 0.966

6 0.837 1.000 0.959

7 0.813 1.000 0.952

8 0.789 1.000 0.946

9 0.766 1.000 0.939

10 0.744 1.000 0.933

11 0.722 0.926

12 0.701 0.920

13 0.681 0.913

14 0.661 0.907

15 0.642 0.901

16 0.623 0.894

17 0.605 0.888

18 0.587 0.882

19 0.570 0.876

20 0.554 0.870

21 0.538 0.864

22 0.522 0.858

23 0.507 0.852

24 0.492 0.846

25 0.478 0.840

aOMB discount rates as of April 2017.

bShort-term discount rate based on OMB discount rate for 7-year study period.

cLong-term discount rate based on OMB discount rate for 30-year study period.
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ABSTRACT 
 
This is the 2017 edition of energy price indices and discount factors for performing life-cycle cost 
analyses of energy and water conservation and renewable energy projects in federal facilities. It will 
be effective from April 1, 2017 to March 31, 2018. This publication supports the federal life-cycle 
costing methodology described in 10 CFR 436A and OMB Circular A-94 by updating the energy price 
projections and discount factors that are described, explained, and illustrated in NIST Handbook 135 
(HB 135, Life-Cycle Costing Manual for the Federal Energy Management Program.)  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Disclaimer: 
Certain trade names or company products are mentioned in the text to specify adequately the 
software and operating systems used for performing the life-cycle cost analyses. In no case does 
such identification imply recommendation or endorsement by the National Institute of Standards 
and Technology, nor does it imply that the software and operating systems are the best available 
for the purpose. 
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PREFACE 
 
This is the 2017 Annual Supplement to NIST Handbook 135, Life-Cycle Costing Manual for the 
Federal Energy Management Program (FEMP). The annual supplement provides energy price indices 
and discount factors for use with the Federal Energy Management Program's procedures for life-cycle 
cost analysis, as established by the U.S. Department of Energy (DOE) in Subpart A of Part 436 of Title 
10 of the Code of Federal Regulations (10 CFR 436A), and amplified in NIST Handbook 135. These 
indices and factors are provided as an aid to implementing life-cycle cost evaluations of potential 
energy and water conservation and renewable energy investments in existing and new federally owned 
and leased buildings.  
 
The price indices and discount factors are calculated with the most recent energy price projections from 
DOE’s Energy Information Administration (EIA) and the most recent discount rates from FEMP and 
the Office of Management and Budget (OMB) Circular A-94. This issue of the Annual Supplement is 
intended for use from April 1, 2017 to March 31, 2018. The updated edition of the NIST Building Life-
Cycle Cost (BLCC) and Energy Escalation Rate Calculator (EERC) programs are released at the same 
time as this Annual Supplement, for use over the same time period. The software products are discussed 
below.  
 
At the request of a number of users, a text file of the EIA energy price projections underlying this 
Annual Supplement has been made available by NIST. To obtain this file (ENCOST17.txt), please 
visit the DOE/FEMP web site at http://energy.gov/eere/femp/building-life-cycle-cost-programs. 
 
The life-cycle costing methods and procedures, as set forth in 10 CFR 436A, are to be followed by all 
federal agencies, unless specifically exempted, for evaluating the cost effectiveness of potential energy 
and water conservation and renewable energy investments in federally owned and leased buildings. 
For most other federal LCC analyses OMB Circular A-94 provides the relevant guidelines.  
 
As called for by legislation (Energy Policy and Conservation Act, P.L.94-163, 1975, 92 Stat 3206, 42 
USC 8252 et seq), the NIST has provided technical assistance to the U.S. Department of Energy in the 
development and implementation of life-cycle costing methods and procedures. The following 
publications and software products provide the methods, data, and computational tools for federal life-
cycle cost analysis: 
 
(1)  Life-Cycle Costing Manual for the Federal Energy Management Program, National Institute 

of Standards and Technology, Handbook 135 (1995).  
 
This manual is a guide to understanding life-cycle costing and related methods of economic analysis 
as they are applied to federal decisions, especially those subject to 10 CFR 436A rules. It describes the 
required procedures and assumptions, defines and explains how to apply and interpret economic 
performance measures, gives examples of federal decision problems and their solutions, explains how 
to use energy price indices and discount factors, and provides worksheets and other computational aids 
and instructions for calculating the required measures. 
(2)  Energy Price Indices and Discount Factors for Life-Cycle Cost Analysis, Annual Supplement 

to NIST Handbook 135, National Institute of Standards and Technology, NISTIR 85-3273. 
 
This report, which is updated annually, provides the current DOE and OMB discount rates, projected 
energy price indices, and corresponding discount factors needed to estimate the present values of future 
energy and non-energy-related project costs. 
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(3) BLCC 5.3-17, NIST Building Life-Cycle Cost.  This program uses as default values the same 
discount factors and energy price projections that underlie the discount factor tables in the 
Annual Supplement.  It is available for Windows, Mac OS X, and Linux. 

  
BLCC 5.3 provides comprehensive economic analysis capabilities for the evaluation of proposed 
capital investments that are expected to reduce the long-term operating costs of buildings and building 
systems. It computes the LCC for project alternatives, compares project alternatives in order to 
determine which has the lowest LCC, performs annual cash flow analysis, and computes net savings 
(NS), savings-to-investment ratio (SIR), and adjusted internal rate of return (AIRR) for project 
alternatives over their designated study period. The BLCC program can be used to perform economic 
analysis of capital investment projects undertaken by federal, state, and local government agencies.  In 
the application to federal energy conservation and renewable energy projects, BLCC5 is consistent 
with NIST Handbook 135, and the federal life-cycle cost methodology and procedures described in 10 
CFR 436A and OMB Circular A-94.  
 
BLCC 5.3 has six modules, all of them consistent with the life-cycle cost methodology of 10 CFR 
436A, but programmed to include default inputs and nomenclature for specific uses: 
 
• FEMP Analysis, Energy Project  

for energy and water conservation and renewable energy projects under the FEMP rules, 
agency-funded;  
 

• Federal Analysis, Financed Project 
for federal projects financed through Energy Savings Performance Contracts (ESPC) or 
Utility Energy Services Contracts (UESC) as authorized by Executive Order 13123 (6/99); 
 

• OMB Analysis, Federal Analysis, Projects subject to OMB Circular A-94 
for projects subject to OMB Circular A-94 (most other, non-energy, federal government 
construction projects, but not water resource projects); 
 

• MILCON Analysis, Energy Project 
for energy and water conservation and renewable energy projects in military construction, 
agency-funded; 
 

• MILCON Analysis, ECIP Project 
for energy and water conservation projects under the Energy Conservation Investment 
Program (ECIP). 

 
• MILCON Analysis, Non-Energy Project 

for military construction designs that are not primarily for energy or water conservation.  
 
 
(4) EERC 2.0-17, Energy Escalation Rate Calculator, a program that computes an average rate of 

escalation for a specified time period, which can be used as an escalation rate for contract 
payments in Energy Savings Performance Contracts (ESPC) and Utility Energy Services 
Contracts (UESC). Escalation rates can be computed based on the EIA energy price projections 
used for calculating the FEMP discount factors and on EIA projections adjusted by NIST for 
potential carbon pricing.  

 



 

 vii 

This publication is available free of charge from
: https://doi.org/10.6028/N

IST.IR
.85-3273-32 

 

The latest versions of the programs and publications described above can be downloaded from the 
DOE/FEMP web site at http://energy.gov/eere/femp/building-life-cycle-cost-programs. 
 
In 2014, DOE and NIST developed a 5.5 hour continuing education course, “Fundamentals of Life 
Cycle Costing for Energy Conservation.” This free webcast that introduces the elements of life-cycle 
cost analysis of energy and water conservation projects is available at the Whole Building Design 
Guide (WBDG) website at http://www.wbdg.org/education/femp19.php. For in-house training, FEMP-
Qualified Instructors are available to conduct LCC workshops on their own account across the United 
States.  For a list of instructors email Joshua Kneifel at joshua.kneifel@nist.gov. 
 
For further information on the Federal Energy Management Program, please visit 
http://energy.gov/eere/femp/federal-energy-management-program. 

http://www.wbdg.org/education/femp19.php
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INTRODUCTION 
 
This report provides tables of present-value factors for use in the life-cycle cost analysis of capital 
investment projects for federal facilities. It also provides energy price indices based on Department of 
Energy (DOE) forecasts from 2017 to 2047. The factors and indices presented in this report are useful 
for determining the present value of future project-related costs, especially those related to operational 
energy costs. Discount factors included in this report are based on two different federal sources: (1) 
the DOE discount rate for projects related to energy conservation, renewable energy resources, and 
water conservation; and (2) Office of Management and Budget (OMB) discount rates from Circular 
A-94 for use with most other capital investment projects in federal facilities. 
 
The DOE discount and inflation rates for 2017 are as follows: 
 

Real rate (excluding general price inflation):   3.0% 
Nominal rate (including general price inflation):  2.4% 
Implied long-term average rate of inflation:              -0.6% 

 
The DOE nominal discount rate is based on long-term Treasury bond rates averaged over the 12 months 
prior to the preparation of this report. The nominal, or market, rate is converted to a real rate to 
correspond with the constant-dollar analysis approach used in most federal life-cycle cost (LCC) 
analyses. The method for calculating the real discount rate from the nominal discount rate is described 
in 10 CFR 436 and uses the projected rates of general inflation published in the most recent Report of 
the President’s Economic Advisors, Analytical Perspectives. The procedure would result in a discount 
rate for 2017 lower than the 3.0 % floor prescribed in 10 CFR 436. Thus the 3.0 % floor is used as the 
real discount rate for FEMP analyses in 2017. The implied long-term average rate of inflation was 
calculated as -0.6%. Federal agencies and contractors to federal agencies are required by 10 CFR 436 
to use the DOE discount rates when conducting LCC analyses related to energy conservation, 
renewable energy resources, and water conservation projects for federal facilities. 
 
The nominal and real discount rates applicable to general (non-energy or water) capital investments 
are published annually in OMB Circular A-94, Appendix C. OMB has specified two basic types of 
discount rates: (1) a discount rate for public investment and regulatory analyses; and (2) a discount rate 
for cost-effectiveness, lease-purchase, and related analyses. Only discount rates for the second type of 
analyses are included in this Annual Supplement, since the primary purpose of this report is to support 
cost-effectiveness studies related to the design and operation of federal facilities. 
 
OMB discount rates for cost-effectiveness and lease-purchase studies are based on interest rates on 
Treasury Notes and Bonds with maturities ranging from 3 to 30 years. Currently (as of April 2017) six 
maturities have been specifically identified by OMB, and are shown here with the corresponding real 
interest rate to be used as the discount rate for studies subject to OMB Circular A-94: 
 

Maturity: 3-year 5-year 7-year 10-year 20-year 30-year 
Rate: -0.5% -0.3% 0.0%   0.1%   0.5%   0.7% 

 
OMB suggests that the actual discount rate for an economic analysis be interpolated from these 
maturities and rates, based on the study period used in the analysis. Due to limitations on the size of 
this Annual Supplement, discount factors for only two of these maturities are presented: factors for 
short term analyses (up to 10 years) based on the 7-year real rate (0.0%), and factors for long-term 
analyses (longer than 10 years) based on the 30-year real rate (0.7%). As a result, these discount factors 



 

 2 

This publication is available free of charge from
: https://doi.org/10.6028/N

IST.IR
.85-3273-32 

 

are for approximation purposes only. It is suggested that the NIST Building Life Cycle Cost (BLCC) 
program be used to compute the present value factors for the discount rate corresponding to the length 
of the study period when approximate values are not satisfactory for the project analysis. (See preface 
for details on obtaining this program.) 
 
The energy price indices and corresponding present value factors published in this report are computed 
from energy price forecasts provided to NIST by the Department of Energy's Energy Information 
Administration (EIA). The EIA energy price forecast used in this report was the most recent available 
at the time this report was prepared. A description of the methodology used by EIA to project energy 
prices through 2047 is included in section B of this report. DOE has not projected escalation rates for 
water prices to be used in the LCC analysis of water conservation projects. Water escalation rates 
should be obtained from the local water utility when possible. 
 
Federal agencies and contractors to federal agencies are encouraged to seek energy price projections 
from their local utility to use in place of the DOE/EIA regional projections, especially when evaluating 
alternative fuel types. In such cases the BLCC program can be used to calculate appropriate "modified 
uniform present value" (UPV*) factors for use in the LCC analysis of federal energy conservation or 
renewable resource projects. Otherwise, 10 CFR 436 requires the use of the DOE energy price forecasts 
when conducting LCC analyses of such projects. The UPV* factors for energy costs presented in this 
report have been precalculated with the DOE forecast data. Thus the use of these UPV* factors 
automatically ensures that the DOE forecast data have been included in the analysis. 
 
Most financed federal projects, such as Energy Savings Performance Contracts (ESPC), base contract 
payments on projected annual energy cost savings. When setting up the contract, average rates of 
energy price escalation over the contract term are a matter of negotiation. One consideration in setting 
escalation rates is the potential for future carbon pricing.  Should carbon pricing legislation be enacted 
by the U.S. Congress, use of the EIA-based escalation rates—which do not consider carbon pricing—
likely would underestimate escalation for contract payments. To assist federal agencies in considering 
a range of escalation rate scenarios, in 2010 FEMP introduced to the Annual Supplement a new “D” 
series of tables projecting potential future carbon prices and electricity-related carbon emissions rates 
under a range of carbon policy scenarios.  Average rates of escalation may be calculated for each of 
these carbon policy scenarios in the Energy Escalation Rate Calculator (EERC 2.0), a BLCC 
companion program for financed projects. These may be considered by federal agencies for use as 
energy price escalation rates for contract payments. 
 
All of the tables of discount factors contained in this report are based on real discount rates and are 
therefore intended for use only with economic analyses conducted in constant dollars (in which the 
purchasing power of the dollar is held constant). The energy price escalation rates and corresponding 
energy price indices for federal analyses contained in this report are also expressed in real terms. If 
nominal discount rates and current dollar costs (which both include inflation) are used in the LCC 
analyses of federal projects, choose the current-dollar-analysis option in the BLCC computer program, 
which uses a nominal discount rate and adds the rate of general inflation to all dollar amounts.  
 
This report uses the term "present value" instead of "present worth" for the discount factors presented. 
The meaning of these two terms is considered to be identical for purposes of economic analysis. This 
change in terminology was made to be consistent with the terms used in the ASTM International 
compilation of standards on building economics (ASTM Standards on Building Economics, 7th 
Edition, ASTM, West Conshohocken, PA, 2012.) 
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In all of the tables, the “end-of-year” discounting convention is used, that is, all factors and indices are 
computed to adjust future dollar amounts to present value from the end of the year in which they are 
expected to occur. The factors and indices in this publication which include energy price escalation 
rates (e.g., UPV* factors and energy price indices) were calculated using April 1, 2017 as their base 
date. However, these factors and indices can be used without adjustment for the LCC analysis of 
projects with other base dates until the release of the next revision of this publication.  Adjustment of 
these factors and indices for differences in the month-specific base date is not generally warranted due 
to uncertainties in estimating future energy prices. 
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PART I: 
TABLES FOR FEDERAL LIFE-CYCLE COST ANALYSIS 

 
A. Single Present Value and Uniform Present Value Factors for Non-Fuel Costs 
 
Table A-1 presents the single present value (SPV) factors for finding the present value of future 
non-fuel, non-annually recurring costs, such as repair and replacement costs and salvage values. 
The formula for finding the present value (P) of a future cost occurring in year t (Ct) is the 
following: 
 

,
)1(

1
tttt SPVC

d
CP ×=

+
×=  

 
where  d  = discount rate, and 
  t = number of time periods (years) between the present time and the time the cost is 
                        incurred. 
 
Table A-2 presents uniform present value (UPV) factors for finding the present value of future 
non-fuel costs recurring annually, such as routine maintenance costs. The formula for finding the 
present value (P) of an annually recurring uniform cost (A) is the following: 
 

,
)1(

1)1(
NN

N

UPVA
dd

dAP ×=
+

−+
×=  

 
where  d  = discount rate, and 
 N = number of time periods (years) over which A recurs. 
 
Tables A-3 (a,b,c) present modified uniform present value (UPV*) factors for finding the present 
value of annually recurring non-fuel costs, such as water costs, which are expected to change from 
year to year at a constant rate of change (or escalation rate) over the study period. The escalation 
rate can be positive or negative. The formula for finding the present value (P) of an annually 
recurring cost at base-date prices (A0) changing at escalation rate e is the following: 
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or 
 

NUPVANAP *
0 ×=×=       ( ),ed =  

 
where  A0  = annually recurring cost at base-date prices, 
 d = discount rate, 
 e = escalation rate, and 
 N = number of time periods (years) over which A recurs. 
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Note: if the discount rate is expressed in real terms, i.e., net of general inflation, then the escalation 
rate must also be expressed in real terms. If the discount rate is expressed in nominal terms, i.e., 
including general inflation, then the escalation rate must also be expressed in nominal terms. 
 
In tables A-1, A-2, and A-3 (a,b,c) SPV, UPV, and UPV* factors are provided for both the DOE 
and the OMB Circular A-94 real discount rates current as of the date of this publication. The FEMP 
SPV, UPV, and UPV* factors were computed using the DOE discount rate. The FEMP factors are 
for finding the present value of future costs associated with federal energy and water conservation 
projects and renewable energy projects. The OMB SPV, UPV, and UPV* factors were computed 
using the OMB discount rates. The OMB factors are for finding the present value of future costs 
associated with most other federal projects (except those specifically exempted from OMB 
Circular A-94). The DOE and OMB discount rates used in computing these tables are real rates, 
exclusive of general price inflation. Thus the resulting discount factors are intended for use with 
future costs that are stated in constant dollars. 
 
Note: We have added to table A-3a a column of UPV* factors that incorporate an escalation rate 
of -0.6%, the negative of the inflation rate used to calculate the DOE nominal discount rate for 
2017. The UPV* factors in this column can be used to calculate present values of fixed dollar 
amounts when performing a constant-dollar analysis. An example might be a fixed contract 
payment in an ESPC project. For these fixed amounts, the assumption that in a constant-dollar 
analysis all cash flows change at the rate of general inflation (so that the differential escalation 
rate is zero) does not apply. In real terms, fixed amounts change at a differential rate equal to the 
negative of the inflation rate.  
 
 
Examples of How to Use the Factors: 
 
SPV (FEMP): To compute the present value of a replacement cost expected to occur in the 8th 
year for an energy efficient heating system, go to Table A-1, find the 3.0% SPV factor for year 8 
(0.789), and multiply the factor by the replacement cost as of the base date. 
 
SPV (OMB, Short-term): To compute the present value of a repair cost in the 5th year for a floor 
covering (non-energy related), go to Table A-1, find the 0.0 % SPV factor for year 5 (1.000), and 
multiply the factor by the repair cost as of the base date. 
 
SPV (OMB, Long-term): To compute the present value of a repair cost in the 15th year for a floor 
covering (non-energy related), go to Table A-1, find the 0.7% SPV factor for year 15 (0.901), and 
multiply the factor by the repair cost as of the base date. 
 
UPV (FEMP): To compute the present value of an annually recurring maintenance cost for a 
renewable energy system over 20 years, go to Table A-2, find the 3.0% UPV factor for 20 years 
(14.88), and multiply the factor by the annual maintenance cost as of the base date. 
 
UPV (OMB, Short-term): To compute the present value of annually recurring costs of office 
cleaning over 10 years (for a project not primarily related to energy conservation), go to Table A-
2, find the 0.0% UPV factor for 10 years (10.00), and multiply the factor by the annual cleaning 
cost as of the base date. 
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UPV (OMB, Long-term): To compute the present value of annually recurring costs of office 
cleaning over 25 years (for a project not primarily related to energy conservation), go to Table A-
2, find the 0.7% UPV factor for 25 years (22.86), and multiply the factor by the annual cleaning 
cost as of the base date. 
 
UPV* (all): To compute the present value of annually recurring costs of water usage which are 
expected to increase at 2 % faster than the rate of general inflation over 25 years, find the UPV* 
factor from table A-3 (a ,b, or c as appropriate) that corresponds to 2 % escalation and a 25 year 
study period. From table A-3a (3.0% DOE discount rate) the corresponding UPV* factor is 22.08. 
Multiply this factor by the annual water cost as computed at base year prices to determine the 
present value of these water costs over the entire 25 years. 
 
UPV* (negative inflation rate): To compute the present value of an annually recurring contract 
payment that is fixed over a contract period of 10 years, find the UPV* factor from table A-3a that 
corresponds to an escalation of -0.6% and a 10-year time period. From table A-3a (3.0% DOE 
discount rate) the corresponding UPV* factor is 8.27. Multiply this factor by the annual contract 
payment as of the base year to determine the present value of these contract payments over the 
entire 10-year period. 
 
Note: UPV factors are generally applied to costs that recur annually in substantially the same 
amount. Examples of such costs are routine operating and maintenance costs. UPV* factors are 
generally applied to costs that recur annually but change from year to year at a constant  
escalation rate. Examples of such costs are water usage costs when they increase from year to 
year. These costs usually occur every year over the service period of the building life. If there is a 
planning/design/construction period before the service life begins, during which these annual 
costs are not incurred, the appropriate UPV (or UPV*) factor for the service period is the 
difference between the UPV (or UPV*) factor for the entire study period and the UPV (or UPV*) 
factor for the planning/design/construction period. For example, if the planning/ 
design/construction period is 3 years and the service period is 25 years, for a total study period of 
28 years, the corresponding UPV factor (from Table A-2, DOE 3.0% discount rate) is 18.76 – 2.83 
= 15.93.  
 
For further explanation and illustration of how to use these factors, see NIST Handbook 135. 
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Table A-1. SPV factors for finding the present value of future single costs (non-fuel) 

 Single Present Value (SPV) Factors 
Number of 
years from 
base date 

DOE OMB Discount Ratesa 
Discount Rate Short termb Long Termc 

3.0% 0.0% 0.7% 
0.25 0.993 1.000 0.998 
0.50 0.985 1.000 0.997 
0.75 0.978 1.000 0.995 

1 0.971 1.000 0.993 
2 0.943 1.000 0.986 
3 0.915 1.000 0.979 
4 0.888 1.000 0.972 
5 0.863 1.000 0.966 
6 0.837 1.000 0.959 
7 0.813 1.000 0.952 
8 0.789 1.000 0.946 
9 0.766 1.000 0.939 

10 0.744 1.000 0.933 
11 0.722  0.926 
12 0.701  0.920 
13 0.681  0.913 
14 0.661  0.907 
15 0.642  0.901 
16 0.623  0.894 
17 0.605  0.888 
18 0.587  0.882 
19 0.570  0.876 
20 0.554  0.870 
21 0.538  0.864 
22 0.522  0.858 
23 0.507  0.852 
24 0.492  0.846 
25 0.478  0.840 
26 0.464  0.834 
27 0.450  0.828 
28 0.437  0.823 
29 0.424  0.817 
30 0.412  0.811 

a OMB discount rates as of: February, 2017 

b Short-term discount rate based on OMB discount rate for 7-year study period. 

c Long-term discount rate based on OMB discount rate for 30-year study period. 
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Table A-2. UPV factors for finding the present value of annually recurring costs (non-fuel) 

 Uniform Present Value (UPV) Factors 
Number of 
years from 
base date 

DOE OMB Discount Ratesa 
Discount Rate Short termb Long Termc 

3.0% 0.0% 0.7% 
1 0.971 1.000 0.993 
2 1.913 2.000 1.979 
3 2.829 3.000 2.958 
4 3.717 4.000 3.931 
5 4.580 5.000 4.897 
6 5.417 6.000 5.856 
7 6.230 7.000 6.808 
8 7.020 8.000 7.754 
9 7.786 9.000 8.693 

10 8.530 10.000 9.626 
11 9.253  10.552 
12 9.954  11.471 
13 10.635  12.385 
14 11.296  13.292 
15 11.938  14.192 
16 12.561  15.087 
17 13.166  15.975 
18 13.754  16.857 
19 14.324  17.733 
20 14.877  18.603 
21 15.415  19.466 
22 15.937  20.324 
23 16.444  21.176 
24 16.936  22.022 
25 17.413  22.862 
26 17.877  23.696 
27 18.327  24.524 
28 18.764  25.347 
29 19.188  26.163 
30 19.600   26.975 

 

a OMB discount rates as of: 
 

February, 2017 

b Short-term discount rate based on OMB discount rate for 7-year study period. 

c Long-term discount rate based on OMB discount rate for 30-year study period. 
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Table A-3a. UPV* factors for finding the present value of annually recurring costs changing at a constant escalation 
rate, DOE discount rate. 

DOE discount rate = 3.0% 

Number of 
years from 
base date 

 

Modified Uniform Present Value (UPV*) Factors (non-fuel) 

Annual rate of price change 

-5% -4% -3% -2% -1% -0.6% 0% 1% 2% 3% 4% 5% 
1 0.92 0.93 0.94 0.95 0.96 0.97 0.97 0.98 0.99 1.00 1.01 1.02 
2 1.77 1.80 1.83 1.86 1.89 1.90 1.91 1.94 1.97 2.00 2.03 2.06 
3 2.56 2.61 2.66 2.72 2.77 2.80 2.83 2.88 2.94 3.00 3.06 3.12 
4 3.28 3.37 3.45 3.54 3.63 3.66 3.72 3.81 3.90 4.00 4.10 4.20 
5 3.95 4.07 4.19 4.32 4.45 4.50 4.58 4.72 4.86 5.00 5.15 5.30 
6 4.56 4.72 4.89 5.06 5.24 5.31 5.42 5.61 5.80 6.00 6.21 6.42 
7 5.13 5.33 5.55 5.77 5.99 6.09 6.23 6.48 6.73 7.00 7.28 7.57 
8 5.66 5.90 6.16 6.44 6.72 6.84 7.02 7.33 7.66 8.00 8.36 8.73 
9 6.14 6.44 6.75 7.08 7.42 7.57 7.79 8.17 8.57 9.00 9.45 9.92 

10 6.58 6.93 7.30 7.68 8.09 8.27 8.53 8.99 9.48 10.00 10.55 11.13 
11 7.00 7.39 7.81 8.26 8.74 8.94 9.25 9.80 10.38 11.00 11.66 12.37 
12 7.37 7.82 8.30 8.81 9.36 9.59 9.95 10.59 11.27 12.00 12.78 13.63 
13 7.72 8.22 8.76 9.34 9.96 10.22 10.63 11.36 12.15 13.00 13.92 14.91 
14 8.05 8.59 9.19 9.83 10.54 10.83 11.30 12.12 13.02 14.00 15.06 16.22 
15 8.34 8.94 9.60 10.31 11.09 11.42 11.94 12.87 13.89 15.00 16.22 17.56 
16 8.62 9.27 9.98 10.76 11.62 11.98 12.56 13.60 14.74 16.00 17.39 18.92 
17 8.87 9.57 10.34 11.19 12.13 12.53 13.17 14.32 15.59 17.00 18.57 20.30 
18 9.10 9.85 10.68 11.60 12.62 13.06 13.75 15.02 16.43 18.00 19.76 21.72 
19 9.32 10.11 11.00 11.99 13.09 13.57 14.32 15.71 17.26 19.00 20.96 23.16 
20 9.52 10.36 11.30 12.36 13.54 14.06 14.88 16.38 18.08 20.00 22.17 24.63 
21 9.70 10.59 11.58 12.71 13.98 14.53 15.42 17.05 18.90 21.00 23.39 26.12 
22 9.87 10.80 11.85 13.04 14.40 14.99 15.94 17.69 19.70 22.00 24.63 27.65 
23 10.03 11.00 12.10 13.36 14.80 15.43 16.44 18.33 20.50 23.00 25.88 29.21 
24 10.17 11.18 12.34 13.66 15.18 15.85 16.94 18.96 21.29 24.00 27.14 30.79 
25 10.30 11.35 12.56 13.95 15.56 16.27 17.41 19.57 22.08 25.00 28.41 32.41 
26 10.42 11.51 12.77 14.23 15.91 16.66 17.88 20.17 22.85 26.00 29.70 34.06 
27 10.54 11.66 12.97 14.49 16.26 17.05 18.33 20.76 23.62 27.00 31.00 35.74 
28 10.64 11.80 13.16 14.73 16.59 17.41 18.76 21.34 24.38 28.00 32.31 37.45 
29 10.74 11.93 13.33 14.97 16.90 17.77 19.19 21.90 25.14 29.00 33.63 39.20 
30 10.82 12.05 13.50 15.20 17.21 18.11 19.60 22.46 25.88 30.00 34.97 40.98 

  



 

 11 

This publication is available free of charge from
: https://doi.org/10.6028/N

IST.IR
.85-3273-32 

 

 
 

Table A-3b. UPV* factors for finding the present value of annually recurring costs changing at 
a constant escalation rate, OMB short-term discount rate. 

 OMB short-term discount ratea = 0.0% 
Number of 
years from 
base date 

Modified Uniform Present Value (UPV*) Factors (non-fuel) 
Annual rate of price change 

-5% -4% -3% -2% -1% 0% 1% 2% 3% 4% 5% 
1 0.95 0.96 0.97 0.98 0.99 1.00 1.01 1.02 1.03 1.04 1.05 
2 1.85 1.88 1.91 1.94 1.97 2.00 2.03 2.06 2.09 2.12 2.15 
3 2.71 2.77 2.82 2.88 2.94 3.00 3.06 3.12 3.18 3.25 3.31 
4 3.52 3.62 3.71 3.80 3.90 4.00 4.10 4.20 4.31 4.42 4.53 
5 4.30 4.43 4.57 4.71 4.85 5.00 5.15 5.31 5.47 5.63 5.80 
6 5.03 5.21 5.40 5.59 5.79 6.00 6.21 6.43 6.66 6.90 7.14 
7 5.73 5.97 6.21 6.46 6.73 7.00 7.29 7.58 7.89 8.21 8.55 
8 6.40 6.69 6.99 7.31 7.65 8.00 8.37 8.75 9.16 9.58 10.03 
9 7.03 7.38 7.75 8.15 8.56 9.00 9.46 9.95 10.46 11.01 11.58 

10 7.62 8.04 8.49 8.96 9.47 10.00 10.57 11.17 11.81 12.49 13.21 
 

a Short-term discount rate based on OMB discount rate for 7-year study period. 
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Table A-3c. UPV* factors for finding the present value of annually recurring costs changing at a 
constant escalation rate, OMB long-term discount rate. 

 OMB long-term discount rate = 0.7% 
Number 
of years 

from 
base 
date 

Modified Uniform Present Value (UPV*) Factors (non-fuel) 
Annual rate of price change 

-5% -4% -3% -2% -1% 0% 1% 2% 3% 4% 5% 

1 0.94 0.95 0.96 0.97 0.98 0.99 1.00 1.01 1.02 1.03 1.04 
2 1.83 1.86 1.89 1.92 1.95 1.98 2.01 2.04 2.07 2.10 2.13 
3 2.67 2.73 2.78 2.84 2.90 2.96 3.02 3.08 3.14 3.20 3.26 
4 3.47 3.55 3.65 3.74 3.83 3.93 4.03 4.13 4.23 4.34 4.45 
5 4.21 4.34 4.48 4.61 4.75 4.90 5.04 5.20 5.35 5.51 5.68 
6 4.92 5.09 5.27 5.46 5.66 5.86 6.06 6.28 6.50 6.73 6.96 
7 5.58 5.81 6.04 6.29 6.54 6.81 7.08 7.37 7.67 7.98 8.30 
8 6.21 6.49 6.78 7.09 7.42 7.75 8.11 8.48 8.87 9.27 9.70 
9 6.80 7.14 7.50 7.88 8.27 8.69 9.14 9.60 10.09 10.61 11.16 

10 7.36 7.76 8.19 8.64 9.12 9.63 10.17 10.74 11.35 11.99 12.68 
11 7.89 8.35 8.85 9.38 9.95 10.55 11.20 11.89 12.63 13.42 14.26 
12 8.38 8.92 9.49 10.10 10.76 11.47 12.23 13.06 13.94 14.89 15.91 
13 8.85 9.45 10.10 10.80 11.56 12.38 13.27 14.24 15.28 16.41 17.63 
14 9.29 9.96 10.69 11.49 12.35 13.29 14.32 15.43 16.65 17.98 19.43 
15 9.71 10.45 11.26 12.15 13.13 14.19 15.36 16.65 18.06 19.60 21.30 
16 10.11 10.92 11.81 12.80 13.89 15.09 16.41 17.87 19.49 21.28 23.26 
17 10.48 11.36 12.34 13.43 14.64 15.97 17.46 19.12 20.96 23.01 25.29 
18 10.83 11.79 12.85 14.04 15.37 16.86 18.52 20.38 22.46 24.80 27.41 
19 11.16 12.19 13.34 14.64 16.10 17.73 19.58 21.65 24.00 26.64 29.63 
20 11.47 12.57 13.82 15.22 16.81 18.60 20.64 22.95 25.57 28.55 31.93 
21 11.76 12.94 14.27 15.79 17.51 19.47 21.70 24.26 27.17 30.51 34.34 
22 12.04 13.29 14.71 16.34 18.19 20.32 22.77 25.58 28.82 32.55 36.85 
23 12.30 13.62 15.13 16.87 18.87 21.18 23.84 26.92 30.50 34.65 39.47 
24 12.55 13.94 15.54 17.39 19.53 22.02 24.91 28.28 32.22 36.81 42.19 
25 12.78 14.24 15.93 17.90 20.19 22.86 25.99 29.66 33.98 39.05 45.04 
26 13.00 14.53 16.31 18.39 20.83 23.70 27.07 31.06 35.78 41.37 48.00 
27 13.21 14.81 16.67 18.87 21.46 24.52 28.16 32.47 37.62 43.76 51.10 
28 13.41 15.07 17.03 19.34 22.08 25.35 29.24 33.90 39.50 46.22 54.32 
29 13.59 15.32 17.36 19.79 22.69 26.16 30.33 35.36 41.42 48.77 57.68 
30 13.76 15.56 17.69 20.24 23.29 26.97 31.43 36.82 43.39 51.40 61.19 

 

a Long-term discount rate based on OMB discount rate for 30-year study period. 
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B. Modified Uniform Present Value Factors for Fuel Costs 
 
This section presents FEMP and OMB modified uniform present value (UPV*) discount factors 
for calculating the present value of energy usage for federal projects. Factors are provided for the 
four major Census regions and for the overall United States. The factors are modified in the sense 
that they incorporate energy price escalation rates based on future energy prices projected by DOE 
for the years 2017 to 2047. There are two sets of UPV* tables: the "Ba" tables present FEMP 
UPV* factors based on the DOE discount rate (3.0% real), and the "Bb" tables present OMB UPV* 
factors based on two OMB discount rates (0.0% real for short-term study periods of 1 to 10 years, 
0.7% real for long-term study periods of 11 to 30 years). The underlying energy price indices for 
the years 2017 to 2047, on which these UPV* calculations are based, are shown in tables Ca-1 
through Ca-5. The corresponding average energy price escalation rates for selected time intervals 
between 2017 and 2047 are shown in tables Cb-1 through Cb-5. 
 
Energy Price Projections. The FEMP and OMB UPV* factors incorporate energy price 
escalation rates computed from future energy prices projected by the Energy Information 
Administration (EIA) of the U.S. Department of Energy. Energy prices through 2050 were 
generated by EIA using the National Energy Modeling System (NEMS) and published in the 
Annual Energy Outlook 2017 (AEO2017). At the request of FEMP, EIA extended its price 
projections from 2050 to 2055 based on a combination of the NEMS model and extrapolations 
from the AEO2017 projections. 
 
NEMS is an energy market model designed to project the impacts of alternative energy policies or 
assumptions on U.S. energy markets. NEMS produces projections of the U.S. energy future, given 
current laws and policies and other key assumptions, including macroeconomic indicators from 
Data Resources, Inc., the production policy of the Organization of Petroleum Exporting Countries, 
the size of the economically recoverable resource base for fossil fuels, and the rate of development 
and penetration of new technologies. NEMS balances energy supply and demands with modules 
representing primary fuel supply, end-use demand for four sectors, and conversion of energy by 
refineries and electricity generators. Macroeconomic and international oil modules reflect the 
impacts of energy prices, production, and consumption on world oil markets and the economy. 
 
The EIA energy price projections presented in this report, like those of other forecasts, are 
dependent on the data, methodologies, and specific assumptions used in their development. Many 
of the assumptions concerning the future cannot be known with any degree of certainty. Thus, the 
projections are not statements of what will happen, but what might happen given the particular 
assumptions and methodologies used. Although EIA has endeavored to make these forecasts as 
objective, reliable, and useful as possible, these projections should serve as an adjunct to, not a 
substitute for, the analytical process. The AEO2017 was prepared by EIA as required under statute 
by federal legislation. The price projections to 2047 were prepared in accordance with a Service 
Request from the Federal Energy Management Program. 
 
Note: Section 441 of the Energy Independence and Security Act of 2007 (EISA) extends from 25 
years to 40 years the maximum service period for conducting FEMP life-cycle cost analyses. To 
account for the legislated change, the BLCC program now incorporates unofficial projections of 
future energy prices beyond 2047 to accommodate FEMP service periods of up to 40 years. The 
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projections are based on simple extrapolations of 2047 growth rates and are not reported here 
because they are not endorsed by EIA. BLCC users should exercise caution when interpreting 
energy cost savings beyond 30 years and do sensitivity analyses to test different out-year 
assumptions.  
 
UPV* Calculation Method. The formula for finding the present value (P) of future energy costs 
or savings is the following: 
 

*
0

1

)2017(
0 )1( N

N

t
t

t xUPVA
d

I
xAP =

+
= ∑

=

+  

 
where A0  = annual cost of energy as of the base date (April 1, 2017); 
 t  = index used to designate the year of energy usage; 
 N  = number of periods, e.g., years, over which energy costs or savings accrue; 
 I2017+t) = projected average fuel price index1 given in Tables Ca-1 through Ca-5  
     for the year 2017+t (where I2017 = 1.00); and 
 d  = the real discount rate. 
 
This formula is based on end-of-year energy prices and end-of-year discounting. Note that annual 
energy costs as of the base date of the LCC analysis (A0, to be supplied by the analyst) should 
reflect the current energy price schedule as of that date, which may not be the same as the energy 
price itself on that date.2 That is, the annual energy cost should reflect summer-winter rate 
differences, time-of-use rates, block rates considerations, and demand charges (as appropriate) 
anticipated to be in effect that year. If energy and demand costs are calculated separately (as is 
sometimes done for electricity), the UPV* factor should be applied to both costs. 
 
The data in the tables that follow are reported for the four Census regions and the U.S. average. 
Figure B-1 presents a map showing the states corresponding to the four Census regions. The 
Census regions do not include American Samoa, Canal Zone, Guam, Puerto Rico, Trust Territory 
of the Pacific Islands, or the Virgin Islands. Analysts of federal projects in these areas should use 
data that are "reasonable under the circumstances," and may refer to the tables with 
 U.S. average data for guidance.

                                                 
1 For greater precision, the UPV* factors reported in the Ba and Bb tables were computed using the unrounded form 
of the indices given in Tables Ca-1 through Ca-5. 
 
2 While the UPV* factors provided in this publication were computed using energy price indices that correspond to 
energy prices as of April 1 in the current and future years, the analyst is encouraged to use for determining A0 the 
energy prices prevailing as of the base date of the LCC analysis for the project evaluated. 
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Figure B-1 
 

Source: U.S. Census Bureau
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B.1.  FEMP Modified Uniform Present Value Factors 
 
The FEMP Modified Uniform Present Value (FEMP UPV*) factors presented in the "Ba" tables, 
based on the current DOE discount rate (3.0%), are for calculating the present value of energy 
costs or savings accruing over 1 to 30 years and are to be used in life-cycle cost analyses of federal 
energy conservation and renewable energy projects. These factors may be applied to projects with 
or without planning/design/construction periods, as shown below. 
 
These factors apply only to annual energy usage or energy savings that are assumed to be the same 
each year over the service period. The BLCC computer program can compute the present value of 
energy usage and savings that are not the same in each year. 
 
Examples of How to Use the FEMP UPV* Factors: 
 
FEMP UPV*, no planning/design/construction period: To compute the present value of heating 
with natural gas over 25 years in a federal office building in New Mexico, go to Table Ba-4, find 
the FEMP UPV* factor for commercial natural gas for 25 years (24.25), and multiply this factor 
by the annual heating cost at base-date natural gas prices. 
 
FEMP UPV*, with planning/design/construction period: To compute a present value factor for a 
service period following a planning/design/construction period (1) find the FEMP UPV* factor for 
the combined length of the planning/design/construction period and the service period, and (2) 
subtract from (1) the FEMP UPV* factor for the planning/design/ construction period alone. The 
difference is the FEMP UPV* factor for the years over which energy costs or savings actually 
accrue. For example, suppose a new federal office building in New York is being evaluated with 
several energy conserving design options. It is expected to have a planning/design/construction 
period of 5 years, after which it will be occupied for 25 years. To compute the present value of 
natural gas costs over 25 years of occupancy, go to Table Ba-1 and find the FEMP UPV* factors 
for commercial natural gas for 5 years (5.43) and for 30 years (26.00). The difference (20.57) is 
the FEMP UPV* factor for natural gas costs over 25 years, beginning 5 years after the base date. 
Multiply 20.57 by the annual natural gas cost at base date prices (not occupancy-date prices) to 
calculate the present value of natural gas costs over the entire 25-year occupancy period. 
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Table Ba-1. FEMP UPV* Discount Factors adjusted for fuel price escalation, by end-use sector and fuel type. 

Discount Rate = 3.0 % (DOE) 
Census Region 1 

Connecticut, Maine, Massachusetts, New Hampshier, New Jersey, New York, Pennsylvania, Rhode Island, Vermont 
  RESIDENTIAL  COMMERCIAL  INDUSTRIAL  TRANSPORT   

N Elec Dist LPG NtGas  Elec Dist Resid NtGas Coal  Elec Dist Resid NtGas Coal  Gasln N 
1  0.96 1.10 1.02 0.98  0.97 1.09 1.18 1.03 0.96  0.95 1.09 1.20 0.99 0.97  0.97 1 
2  1.92 2.23 2.03 1.95  1.94 2.21 2.46 2.10 1.90  1.89 2.21 2.53 2.01 1.91  1.98 2 
3  2.87 3.37 3.00 2.90  2.88 3.33 3.76 3.21 2.82  2.81 3.33 3.90 3.09 2.83  3.03 3 
4  3.80 4.50 3.95 3.84  3.81 4.42 5.06 4.33 3.71  3.70 4.42 5.28 4.18 3.74  4.09 4 
5  4.74 5.62 4.89 4.78  4.73 5.49 6.33 5.43 4.58  4.59 5.50 6.65 5.27 4.61  5.17 5 
6  5.68 6.72 5.81 5.69  5.65 6.55 7.61 6.51 5.43  5.46 6.56 8.03 6.34 5.46  6.24 6 
7  6.61 7.80 6.71 6.59  6.56 7.59 8.88 7.57 6.24  6.31 7.60 9.41 7.40 6.28  7.29 7 
8  7.54 8.87 7.58 7.47  7.46 8.63 10.16 8.60 7.04  7.15 8.64 10.79 8.42 7.07  8.32 8 
9  8.46 9.93 8.43 8.32  8.34 9.65 11.44 9.60 7.80  7.99 9.67 12.17 9.41 7.84  9.33 9 

10  9.35 10.96 9.26 9.15  9.22 10.66 12.70 10.57 8.55  8.80 10.69 13.54 10.37 8.58  10.32 10 
11  10.23 11.97 10.08 9.97  10.07 11.65 13.94 11.52 9.27  9.61 11.68 14.87 11.32 9.30  11.28 11 
12  11.09 12.96 10.86 10.77  10.91 12.61 15.16 12.45 9.97  10.40 12.65 16.18 12.25 9.99  12.22 12 
13  11.93 13.93 11.63 11.56  11.73 13.57 16.37 13.36 10.65  11.18 13.61 17.49 13.17 10.66  13.14 13 
14  12.75 14.89 12.39 12.32  12.53 14.51 17.59 14.24 11.31  11.93 14.56 18.80 14.06 11.31  14.05 14 
15  13.55 15.84 13.14 13.08  13.31 15.45 18.80 15.11 11.94  12.66 15.50 20.10 14.93 11.93  14.94 15 
16  14.32 16.76 13.88 13.81  14.07 16.36 19.98 15.95 12.56  13.37 16.42 21.37 15.78 12.54  15.80 16 
17  15.07 17.67 14.59 14.53  14.80 17.25 21.15 16.77 13.15  14.06 17.32 22.62 16.61 13.13  16.65 17 
18  15.81 18.55 15.29 15.25  15.52 18.13 22.30 17.58 13.73  14.73 18.20 23.86 17.45 13.70  17.48 18 
19  16.53 19.43 15.98 15.95  16.23 18.99 23.45 18.38 14.29  15.39 19.07 25.08 18.28 14.25  18.30 19 
20  17.23 20.28 16.66 16.64  16.91 19.84 24.57 19.17 14.84  16.02 19.93 26.29 19.09 14.79  19.10 20 
21  17.91 21.12 17.32 17.32  17.58 20.66 25.67 19.93 15.37  16.64 20.76 27.47 19.89 15.31  19.87 21 
22  18.56 21.94 17.97 17.98  18.22 21.47 26.76 20.68 15.88  17.24 21.57 28.63 20.67 15.82  20.64 22 
23  19.21 22.74 18.61 18.63  18.84 22.26 27.82 21.40 16.38  17.82 22.37 29.76 21.42 16.31  21.38 23 
24  19.83 23.52 19.24 19.26  19.44 23.03 28.87 22.11 16.87  18.38 23.15 30.88 22.15 16.79  22.11 24 
25  20.44 24.28 19.86 19.87  20.03 23.78 29.89 22.79 17.34  18.93 23.90 31.97 22.87 17.26  22.82 25 

26 a 21.03 25.02 20.46 20.48  20.60 24.51 30.87 23.46 17.80  19.46 24.64 33.03 23.57 17.71  23.51 26 

27 a 21.61 25.74 21.05 21.07  21.15 25.21 31.84 24.12 18.25  19.98 25.35 34.06 24.26 18.15  24.19 27 

28 a 22.18 26.44 21.62 21.65  21.69 25.90 32.78 24.76 18.68  20.48 26.04 35.06 24.94 18.58  24.84 28 

29 a 22.73 27.13 22.18 22.22  22.22 26.57 33.71 25.39 19.11  20.98 26.72 36.05 25.61 19.00  25.48 29 

30 a 23.27 27.80 22.73 22.78  22.72 27.23 34.62 26.00 19.52  21.45 27.39 37.02 26.27 19.41  26.11 30 
 

a UPV* factors are reported for years 26-30 to accommodate a planning/construction period of 5 years 
 (See p. 6 for instructions on use; page xiii for abbreviations.) 

 



 

19 
 

This publication is available free of charge from
: https://doi.org/10.6028/N

IST.IR
.85-3273-32 

 

 
 
 
 

Table Ba-2. FEMP UPV* Discount Factors adjusted for fuel price escalation, by end-use sector and fuel type. 
Discount Rate = 3.0 % (DOE) 

Census Region 2 
Illinois, Indiana, Iowa, Kansas, Michigan, Minnesota, Missouri, Nebraska, North Dakota, Ohio, South Dakota, Wisconsin 

  RESIDENTIAL  COMMERCIAL  INDUSTRIAL  TRANSPORT   
N Elec Dist LPG NtGas  Elec Dist Resid NtGas Coal  Elec Dist Resid NtGas Coal  Gasln N 

1  0.96 1.09 1.02 0.99  0.96 1.09 1.30 1.06 0.97  0.95 1.09 1.34 1.06 0.98  0.98 1 
2  1.89 2.21 2.03 1.97  1.88 2.20 2.84 2.17 1.92  1.88 2.20 2.95 2.17 1.95  1.98 2 
3  2.80 3.32 3.00 2.93  2.79 3.30 4.52 3.34 2.85  2.79 3.31 4.74 3.33 2.90  3.01 3 
4  3.70 4.41 3.95 3.87  3.68 4.38 6.30 4.50 3.76  3.68 4.39 6.65 4.48 3.82  4.04 4 
5  4.59 5.48 4.89 4.79  4.55 5.42 8.15 5.63 4.64  4.56 5.45 8.66 5.60 4.72  5.09 5 
6  5.47 6.52 5.81 5.69  5.41 6.45 10.02 6.74 5.50  5.43 6.50 10.69 6.69 5.59  6.13 6 
7  6.33 7.55 6.71 6.57  6.25 7.47 11.87 7.83 6.33  6.26 7.53 12.71 7.76 6.44  7.14 7 
8  7.16 8.58 7.58 7.44  7.06 8.48 13.73 8.89 7.13  7.08 8.55 14.73 8.82 7.26  8.14 8 
9  7.98 9.59 8.43 8.29  7.86 9.48 15.58 9.94 7.91  7.89 9.57 16.75 9.86 8.06  9.13 9 

10  8.78 10.58 9.26 9.13  8.63 10.47 17.41 10.98 8.67  8.67 10.56 18.73 10.89 8.84  10.08 10 
11  9.55 11.55 10.08 9.96  9.38 11.44 19.19 12.01 9.40  9.44 11.54 20.67 11.92 9.59  11.01 11 
12  10.30 12.50 10.86 10.78  10.12 12.38 20.95 13.02 10.11  10.19 12.50 22.58 12.93 10.32  11.92 12 
13  11.03 13.43 11.63 11.58  10.83 13.32 22.69 14.00 10.79  10.92 13.45 24.48 13.92 11.03  12.81 13 
14  11.74 14.36 12.39 12.36  11.52 14.25 24.43 14.97 11.45  11.63 14.38 26.36 14.88 11.72  13.69 14 
15  12.42 15.27 13.14 13.12  12.19 15.17 26.15 15.90 12.10  12.31 15.31 28.24 15.82 12.38  14.55 15 
16  13.09 16.17 13.88 13.85  12.83 16.07 27.84 16.81 12.72  12.98 16.22 30.08 16.72 13.03  15.39 16 
17  13.73 17.04 14.59 14.57  13.46 16.95 29.50 17.69 13.33  13.62 17.11 31.88 17.59 13.66  16.21 17 
18  14.36 17.90 15.29 15.28  14.07 17.82 31.13 18.56 13.92  14.24 17.98 33.66 18.46 14.26  17.02 18 
19  14.97 18.75 15.98 15.97  14.66 18.67 32.75 19.41 14.49  14.85 18.84 35.42 19.30 14.86  17.81 19 
20  15.56 19.58 16.66 16.64  15.23 19.51 34.34 20.24 15.05  15.44 19.68 37.15 20.12 15.43  18.59 20 
21  16.13 20.39 17.32 17.30  15.79 20.32 35.89 21.05 15.59  16.02 20.50 38.84 20.92 15.99  19.34 21 
22  16.69 21.18 17.97 17.94  16.32 21.12 37.42 21.83 16.12  16.57 21.30 40.50 21.69 16.54  20.08 22 
23  17.23 21.96 18.61 18.56  16.84 21.91 38.92 22.59 16.63  17.11 22.09 42.13 22.44 17.06  20.81 23 
24  17.75 22.72 19.24 19.16  17.35 22.67 40.39 23.33 17.13  17.63 22.86 43.73 23.17 17.58  21.52 24 
25  18.26 23.46 19.86 19.75  17.84 23.41 41.82 24.05 17.61  18.13 23.60 45.28 23.87 18.08  22.21 25 

26 a 18.75 24.18 20.46 20.33  18.31 24.13 43.21 24.76 18.08  18.62 24.32 46.80 24.57 18.56  22.89 26 

27 a 19.23 24.88 21.05 20.89  18.77 24.83 44.56 25.45 18.53  19.10 25.03 48.27 25.25 19.04  23.54 27 

28 a 19.70 25.56 21.62 21.45  19.22 25.52 45.88 26.12 18.98  19.56 25.71 49.71 25.92 19.50  24.18 28 

29 a 20.16 26.23 22.18 21.99  19.65 26.18 47.18 26.78 19.41  20.01 26.38 51.12 26.57 19.94  24.80 29 

30 a 20.60 26.88 22.73 22.52  20.08 26.84 48.45 27.43 19.83  20.46 27.04 52.50 27.21 20.38  25.41 30 
 

a UPV* factors are reported for years 26-30 to accommodate a planning/construction period of 5 years 
 (See p. 6 for instructions on use; page xiii for abbreviations.) 
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Table Ba-3. FEMP UPV* Discount Factors adjusted for fuel price escalation, by end-use sector and fuel type. 
Discount Rate = 3.0 % (DOE) 

Census Region 3 

Alabama, Arkansas, Delaware, District of Columbia, Florida, Georgia, Kentucky, Louisiana, Maryland, Mississippi, North Carolina, Oklahoma, South Carolina, 
Tennessee, Texas, Virginia, West Virginia 

  RESIDENTIAL  COMMERCIAL  INDUSTRIAL  TRANSPORT   
N Elec Dist LPG NtGas  Elec Dist Resid NtGas Coal  Elec Dist Resid NtGas Coal  Gasln N 

1  0.98 1.10 1.02 0.98  0.98 1.09 1.23 1.03 0.98  0.98 1.09 1.26 1.12 0.97  0.97 1 
2  1.94 2.25 2.03 1.94  1.95 2.21 2.61 2.10 1.94  1.94 2.23 2.70 2.34 1.92  1.99 2 
3  2.91 3.41 3.00 2.89  2.92 3.32 4.07 3.21 2.89  2.90 3.36 4.26 3.68 2.85  3.03 3 
4  3.85 4.57 3.95 3.82  3.86 4.41 5.57 4.30 3.81  3.85 4.47 5.88 5.01 3.76  4.10 4 
5  4.79 5.72 4.89 4.73  4.81 5.47 7.09 5.37 4.72  4.78 5.57 7.55 6.27 4.63  5.17 5 
6  5.71 6.86 5.81 5.61  5.73 6.52 8.62 6.41 5.60  5.70 6.65 9.23 7.49 5.48  6.24 6 
7  6.61 7.97 6.71 6.49  6.62 7.55 10.14 7.44 6.46  6.58 7.72 10.91 8.70 6.31  7.28 7 
8  7.48 9.08 7.59 7.37  7.50 8.58 11.67 8.46 7.30  7.45 8.78 12.58 9.89 7.11  8.31 8 
9  8.34 10.16 8.44 8.22  8.36 9.59 13.19 9.46 8.12  8.32 9.84 14.24 11.08 7.89  9.32 9 

10  9.18 11.23 9.27 9.07  9.20 10.60 14.69 10.45 8.92  9.16 10.87 15.88 12.27 8.64  10.31 10 
11  9.99 12.27 10.08 9.90  10.02 11.58 16.15 11.43 9.71  9.99 11.88 17.48 13.44 9.37  11.27 11 
12  10.78 13.29 10.87 10.72  10.81 12.54 17.59 12.39 10.47  10.80 12.87 19.05 14.60 10.08  12.20 12 
13  11.55 14.29 11.64 11.52  11.58 13.49 19.03 13.33 11.22  11.60 13.86 20.61 15.73 10.76  13.12 13 
14  12.29 15.28 12.41 12.30  12.33 14.43 20.46 14.25 11.94  12.37 14.83 22.17 16.83 11.43  14.03 14 
15  13.01 16.26 13.16 13.06  13.06 15.37 21.88 15.14 12.65  13.11 15.79 23.71 17.91 12.08  14.92 15 
16  13.71 17.21 13.89 13.81  13.75 16.28 23.26 16.01 13.33  13.83 16.73 25.21 18.94 12.71  15.78 16 
17  14.38 18.14 14.61 14.53  14.43 17.17 24.63 16.85 13.98  14.53 17.65 26.70 19.93 13.31  16.63 17 
18  15.04 19.06 15.31 15.24  15.09 18.05 25.97 17.67 14.62  15.20 18.55 28.15 20.90 13.90  17.46 18 
19  15.67 19.96 16.00 15.93  15.72 18.91 27.31 18.47 15.24  15.87 19.44 29.59 21.84 14.47  18.28 19 
20  16.29 20.84 16.68 16.61  16.34 19.76 28.62 19.26 15.83  16.51 20.31 31.01 22.76 15.03  19.08 20 
21  16.89 21.70 17.35 17.27  16.94 20.58 29.89 20.02 16.41  17.13 21.16 32.39 23.64 15.56  19.86 21 
22  17.47 22.55 18.00 17.92  17.53 21.40 31.15 20.77 16.96  17.74 21.99 33.75 24.51 16.09  20.63 22 
23  18.03 23.37 18.65 18.55  18.09 22.19 32.39 21.50 17.50  18.33 22.80 35.08 25.34 16.59  21.38 23 
24  18.58 24.18 19.28 19.17  18.64 22.96 33.60 22.20 18.02  18.90 23.60 36.39 26.15 17.09  22.11 24 

25  19.12 24.96 19.89 19.77  19.18 23.71 34.77 22.89 18.52  19.46 24.37 37.66 26.94 17.57  22.82 25 

26 a 19.64 25.72 20.50 20.36  19.69 24.44 35.92 23.57 19.01  20.00 25.11 38.90 27.72 18.04  23.52 26 

27 a 20.14 26.47 21.09 20.94  20.20 25.15 37.03 24.23 19.49  20.53 25.84 40.10 28.49 18.50  24.19 27 

28 a 20.64 27.19 21.67 21.50  20.69 25.84 38.12 24.87 19.95  21.05 26.55 41.27 29.24 18.95  24.85 28 

29 a 21.12 27.89 22.23 22.05  21.17 26.52 39.19 25.50 20.41  21.55 27.24 42.42 29.98 19.38  25.49 29 

30 a 21.58 28.59 22.78 22.59  21.63 27.18 40.24 26.11 20.85  22.04 27.92 43.55 30.70 19.81  26.12 30 
 

a UPV* factors are reported for years 26-30 to accommodate a planning/construction period of 5 years 
 (See p. 6 for instructions on use; page xiii for abbreviations.) 
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Table Ba-4. FEMP UPV* Discount Factors adjusted for fuel price escalation, by end-use sector and fuel type. 
Discount Rate = 3.0 % (DOE) 

Census Region 4 
Alaska, Arizona, California, Colorado, Hawaii, Idaho, Montana, Nevada, New Mexico, Oregon, Utah, Washington, Wyoming 

  RESIDENTIAL  COMMERCIAL  INDUSTRIAL  TRANSPORT   
N Elec Dist LPG NtGas  Elec Dist Resid NtGas Coal  Elec Dist Resid NtGas Coal  Gasln N 

1  0.95 1.10 1.02 0.99  0.96 1.09 1.12 1.06 0.98  0.93 1.09 1.12 1.06 0.98  0.95 1 
2  1.88 2.25 2.03 1.96  1.88 2.21 2.28 2.15 1.94  1.82 2.22 2.26 2.14 1.93  1.93 2 
3  2.78 3.40 3.01 2.89  2.78 3.32 3.44 3.25 2.87  2.69 3.36 3.39 3.23 2.86  2.93 3 
4  3.66 4.54 3.96 3.80  3.67 4.41 4.58 4.35 3.79  3.54 4.48 4.48 4.30 3.77  3.95 4 
5  4.55 5.67 4.90 4.68  4.56 5.48 5.68 5.41 4.68  4.41 5.59 5.52 5.33 4.64  4.98 5 
6  5.43 6.78 5.82 5.55  5.45 6.54 6.78 6.45 5.54  5.28 6.69 6.55 6.33 5.49  5.99 6 
7  6.30 7.88 6.73 6.39  6.31 7.58 7.87 7.47 6.39  6.12 7.76 7.58 7.32 6.32  6.98 7 
8  7.15 8.96 7.61 7.23  7.16 8.61 8.96 8.48 7.20  6.95 8.83 8.60 8.30 7.12  7.96 8 
9  7.98 10.03 8.46 8.06  8.00 9.63 10.05 9.48 8.00  7.77 9.89 9.63 9.29 7.89  8.92 9 

10  8.80 11.08 9.29 8.94  8.81 10.64 11.12 10.55 8.77  8.57 10.94 10.64 10.27 8.65  9.86 10 
11  9.60 12.10 10.11 9.83  9.60 11.62 12.17 11.62 9.51  9.34 11.95 11.62 11.22 9.38  10.77 11 
12  10.37 13.10 10.90 10.69  10.36 12.59 13.20 12.67 10.23  10.08 12.95 12.59 12.15 10.08  11.66 12 
13  11.12 14.09 11.67 11.53  11.10 13.54 14.23 13.69 10.94  10.81 13.94 13.55 13.05 10.77  12.53 13 
14  11.86 15.07 12.43 12.36  11.82 14.49 15.25 14.70 11.63  11.51 14.92 14.51 13.93 11.44  13.39 14 
15  12.58 16.03 13.19 13.16  12.52 15.42 16.26 15.68 12.31  12.20 15.88 15.47 14.77 12.08  14.24 15 
16  13.28 16.97 13.92 13.95  13.19 16.33 17.26 16.63 12.96  12.87 16.82 16.40 15.59 12.71  15.06 16 
17  13.97 17.89 14.64 14.72  13.84 17.23 18.23 17.57 13.60  13.51 17.75 17.32 16.39 13.31  15.87 17 
18  14.64 18.79 15.35 15.47  14.48 18.10 19.19 18.48 14.22  14.14 18.65 18.22 17.16 13.89  16.65 18 
19  15.29 19.68 16.04 16.20  15.09 18.96 20.14 19.37 14.83  14.75 19.54 19.11 17.92 14.46  17.43 19 
20  15.93 20.55 16.72 16.92  15.69 19.81 21.08 20.24 15.42  15.35 20.41 19.99 18.66 15.00  18.18 20 
21  16.55 21.39 17.38 17.62  16.26 20.63 21.99 21.08 15.99  15.92 21.26 20.85 19.37 15.53  18.92 21 
22  17.16 22.23 18.04 18.30  16.82 21.44 22.89 21.91 16.55  16.48 22.10 21.69 20.07 16.04  19.65 22 
23  17.76 23.04 18.68 18.96  17.36 22.23 23.77 22.71 17.09  17.02 22.91 22.52 20.74 16.53  20.35 23 
24  18.34 23.84 19.31 19.61  17.88 23.00 24.64 23.49 17.61  17.54 23.71 23.33 21.39 17.01  21.05 24 
25  18.91 24.61 19.93 20.24  18.39 23.75 25.48 24.25 18.12  18.05 24.48 24.12 22.03 17.47  21.72 25 

26 a 19.46 25.36 20.54 20.86  18.88 24.48 26.30 25.00 18.62  18.55 25.23 24.89 22.65 17.92  22.38 26 

27 a 20.01 26.09 21.13 21.46  19.36 25.19 27.09 25.73 19.10  19.02 25.96 25.64 23.27 18.36  23.02 27 

28 a 20.54 26.81 21.70 22.06  19.82 25.88 27.87 26.44 19.57  19.49 26.67 26.37 23.87 18.79  23.64 28 

29 a 21.07 27.50 22.27 22.64  20.27 26.55 28.63 27.14 20.02  19.94 27.36 27.08 24.46 19.21  24.25 29 

30 a 21.59 28.19 22.82 23.21  20.71 27.21 29.38 27.83 20.46  20.38 28.04 27.79 25.04 19.61  24.85 30 
 

a UPV* factors are reported for years 26-30 to accommodate a planning/construction period of 5 years 
 (See p. 6 for instructions on use; page xiii for abbreviations.) 
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Table Ba-5. FEMP UPV* Discount Factors adjusted for fuel price escalation, by end-use sector and fuel type. 

Discount Rate = 3.0 % (DOE) 
United States Average 

  RESIDENTIAL  COMMERCIAL  INDUSTRIAL  TRANSPORT   
N Elec Dist LPG NtGas  Elec Dist Resid NtGas Coal  Elec Dist Resid NtGas Coal  Gasln N 

1  0.97 1.10 1.02 0.99  0.97 1.09 1.20 1.04 0.97  0.96 1.09 1.23 1.08 0.98  0.97 1 
2  1.91 2.23 2.02 1.96  1.92 2.21 2.50 2.13 1.92  1.89 2.22 2.64 2.23 1.94  1.97 2 
3  2.85 3.37 3.00 2.91  2.86 3.32 3.83 3.26 2.86  2.81 3.34 4.14 3.44 2.89  3.00 3 
4  3.77 4.50 3.95 3.84  3.78 4.41 5.16 4.38 3.77  3.71 4.45 5.71 4.64 3.80  4.05 4 
5  4.68 5.62 4.88 4.75  4.69 5.47 6.47 5.48 4.65  4.61 5.53 7.32 5.80 4.70  5.11 5 
6  5.59 6.72 5.80 5.65  5.60 6.52 7.78 6.55 5.51  5.49 6.61 8.94 6.93 5.56  6.16 6 
7  6.47 7.80 6.71 6.53  6.47 7.56 9.09 7.61 6.35  6.35 7.66 10.54 8.03 6.40  7.18 7 
8  7.33 8.87 7.58 7.39  7.34 8.59 10.40 8.64 7.16  7.19 8.72 12.15 9.13 7.22  8.19 8 
9  8.18 9.93 8.43 8.24  8.18 9.61 11.72 9.66 7.95  8.02 9.76 13.76 10.22 8.01  9.19 9 

10  9.01 10.96 9.26 9.09  9.01 10.61 13.02 10.68 8.72  8.84 10.78 15.34 11.29 8.78  10.16 10 
11  9.81 11.97 10.07 9.93  9.81 11.59 14.29 11.68 9.46  9.63 11.78 16.88 12.36 9.53  11.10 11 
12  10.59 12.96 10.86 10.76  10.60 12.55 15.54 12.67 10.18  10.40 12.76 18.40 13.40 10.25  12.01 12 
13  11.35 13.93 11.64 11.57  11.36 13.51 16.79 13.64 10.88  11.16 13.74 19.91 14.43 10.95  12.92 13 
14  12.09 14.90 12.40 12.36  12.10 14.45 18.03 14.58 11.56  11.89 14.70 21.41 15.42 11.63  13.80 14 
15  12.80 15.85 13.15 13.13  12.81 15.38 19.28 15.50 12.22  12.60 15.65 22.90 16.39 12.29  14.68 15 
16  13.49 16.77 13.88 13.88  13.50 16.29 20.49 16.39 12.86  13.29 16.58 24.36 17.32 12.93  15.53 16 
17  14.17 17.68 14.60 14.61  14.17 17.18 21.69 17.26 13.48  13.96 17.49 25.79 18.22 13.55  16.36 17 
18  14.82 18.56 15.31 15.34  14.82 18.05 22.87 18.11 14.08  14.61 18.38 27.20 19.11 14.16  17.17 18 
19  15.45 19.44 16.00 16.04  15.45 18.91 24.04 18.95 14.67  15.24 19.26 28.59 19.97 14.74  17.98 19 
20  16.07 20.29 16.67 16.74  16.07 19.76 25.20 19.76 15.24  15.85 20.12 29.96 20.81 15.31  18.76 20 
21  16.67 21.13 17.34 17.41  16.66 20.58 26.33 20.56 15.79  16.45 20.96 31.30 21.63 15.86  19.52 21 
22  17.25 21.95 18.00 18.07  17.24 21.39 27.44 21.34 16.33  17.03 21.78 32.61 22.42 16.39  20.27 22 
23  17.81 22.75 18.64 18.71  17.80 22.18 28.53 22.09 16.85  17.59 22.58 33.90 23.19 16.92  21.01 23 
24  18.36 23.53 19.27 19.34  18.34 22.95 29.60 22.82 17.36  18.13 23.37 35.17 23.93 17.42  21.72 24 
25  18.89 24.29 19.89 19.95  18.86 23.70 30.64 23.53 17.85  18.66 24.13 36.40 24.66 17.92  22.42 25 
26 a 19.41 25.04 20.50 20.55  19.37 24.42 31.66 24.23 18.32  19.17 24.87 37.59 25.37 18.40  23.10 26 

27 a 19.92 25.76 21.09 21.14  19.87 25.13 32.65 24.92 18.79  19.67 25.59 38.76 26.08 18.86  23.76 27 

28 a 20.41 26.46 21.66 21.71  20.35 25.82 33.61 25.59 19.24  20.16 26.29 39.90 26.77 19.32  24.41 28 

29 a 20.89 27.14 22.23 22.28  20.82 26.49 34.56 26.24 19.68  20.64 26.97 41.01 27.44 19.76  25.04 29 

30 a 21.36 27.82 22.78 22.83  21.27 27.15 35.49 26.88 20.11  21.10 27.64 42.10 28.11 20.19  25.65 30 
 

a UPV* factors are reported for years 26-30 to accommodate a planning/construction period of 5 years 
 (See p. 6 for instructions on use; page xiii for abbreviations.) 
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B.2.  OMB Modified Uniform Present Value Factors 
 
The OMB Modified Uniform Present Value (OMB UPV*) factors presented in the "Bb" tables, 
based on the current OMB discount rates (0.0% short term and 0.7% long term), are for calculating 
the present value of energy costs accruing over 1 to 30 years when conducting a life-cycle cost 
analysis of a federal project not explicitly related to energy or water conservation or renewable 
resources. These factors apply only to annual energy usage that is assumed to be the same each 
year over the service period. The BLCC computer program can compute the present value of 
energy usage and savings that are not the same in each year. 
 
Examples of How to Use the OMB UPV* Factors: 
 
OMB UPV* (OMB discount rate): To compute the present value over 30 years of electricity costs 
associated with the occupancy of a federal office building in Ohio (where energy conservation is 
not a specific consideration in the LCC analysis), go to Table Bb-2, find the OMB UPV* factor 
for commercial electricity for 30 years (27.67), and multiply this factor by the annual electricity 
cost in base-date dollars. 
 
Note: Because the discount rate used to calculate the Bb tables (OMB discount rate) is usually 
different for years 1 to 10 than for years 11 to 30, these factors cannot be used with a planning/ 
design/construction period as shown above for the Ba tables (DOE discount rate). Use the BLCC 
computer program for this purpose. For further explanation of the use of UPV* factors, see NIST 
Handbook 135. 
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Table Bb-1. OMB UPV* Discount Factors adjusted for fuel price escalation, by end-use sector and fuel type. 

Discount Rate = 0.0 % (years 1 to 10) and 0.7 % (years 11 to 30), (OMB Circular A-94a)  
Census Region 1 

Connecticut, Maine, Massachusetts, New Hampshire, New Jersey, New York, Pennsylvania, Rhode Island, Vermont 
  RESIDENTIAL  COMMERCIAL  INDUSTRIAL  TRANSPORT   
N Elec Dist LPG NtGas  Elec Dist Resid NtGas Coal  Elec Dist Resid NtGas Coal  Gasln N 

1  0.99 1.13 1.05 1.01  1.00 1.12 1.22 1.06 0.99  0.98 1.12 1.24 1.02 1.00  1.00 1 
2  2.01 2.33 2.12 2.04  2.03 2.31 2.57 2.19 1.99  1.97 2.31 2.64 2.10 2.00  2.07 2 
3  3.04 3.58 3.19 3.08  3.06 3.53 4.00 3.41 2.99  2.98 3.53 4.14 3.28 3.01  3.22 3 
4  4.09 4.85 4.25 4.14  4.10 4.76 5.46 4.67 4.00  3.99 4.77 5.69 4.51 4.02  4.41 4 
5  5.18 6.15 5.34 5.22  5.17 6.00 6.93 5.94 5.01  5.01 6.01 7.29 5.77 5.04  5.67 5 
6  6.31 7.46 6.44 6.32  6.27 7.27 8.45 7.24 6.01  6.05 7.28 8.94 7.05 6.05  6.94 6 
7  7.45 8.79 7.55 7.42  7.39 8.55 10.02 8.54 7.02  7.10 8.56 10.63 8.35 7.06  8.23 7 
8  8.63 10.15 8.65 8.53  8.52 9.86 11.64 9.84 8.02  8.17 9.88 12.38 9.65 8.06  9.54 8 
9  9.82 11.52 9.76 9.64  9.68 11.20 13.31 11.14 9.02  9.25 11.22 14.19 10.93 9.06  10.86 9 

10  11.03 12.92 10.88 10.76  10.85 12.56 15.01 12.44 10.02  10.35 12.59 16.02 12.23 10.06  12.19 10 
11  11.73 13.71 11.51 11.39  11.53 13.34 16.00 13.18 10.57  10.99 13.37 17.09 12.97 10.60  12.94 11 
12  12.86 15.00 12.54 12.45  12.63 14.60 17.60 14.41 11.49  12.03 14.64 18.82 14.19 11.51  14.17 12 
13  13.98 16.31 13.57 13.50  13.74 15.88 19.23 15.63 12.40  13.07 15.93 20.57 15.42 12.41  15.41 13 
14  15.11 17.63 14.62 14.56  14.83 17.18 20.90 16.84 13.31  14.10 17.24 22.36 16.64 13.30  16.65 14 
15  16.22 18.96 15.67 15.61  15.92 18.49 22.60 18.05 14.19  15.13 18.56 24.19 17.87 14.17  17.90 15 
16  17.33 20.28 16.72 16.66  17.01 19.80 24.30 19.26 15.08  16.15 19.88 26.01 19.08 15.04  19.14 16 
17  18.44 21.61 17.77 17.72  18.09 21.11 26.01 20.47 15.95  17.16 21.20 27.85 20.31 15.91  20.39 17 
18  19.54 22.94 18.82 18.80  19.17 22.42 27.74 21.69 16.82  18.16 22.52 29.70 21.56 16.76  21.63 18 
19  20.64 24.29 19.88 19.88  20.25 23.75 29.50 22.92 17.68  19.17 23.86 31.59 22.83 17.61  22.89 19 
20  21.74 25.63 20.94 20.96  21.33 25.08 31.27 24.15 18.54  20.17 25.20 33.48 24.11 18.46  24.14 20 
21  22.83 26.97 22.00 22.05  22.39 26.40 33.04 25.38 19.39  21.17 26.54 35.37 25.39 19.30  25.39 21 
22  23.92 28.32 23.08 23.14  23.45 27.73 34.82 26.61 20.24  22.15 27.88 37.28 26.68 20.13  26.64 22 
23  24.99 29.66 24.16 24.23  24.49 29.06 36.61 27.82 21.08  23.13 29.22 39.19 27.94 20.96  27.90 23 
24  26.07 31.01 25.24 25.31  25.53 30.39 38.41 29.03 21.92  24.09 30.56 41.11 29.20 21.78  29.15 24 
25  27.14 32.34 26.32 26.39  26.56 31.70 40.20 30.23 22.75  25.05 31.88 43.02 30.46 22.60  30.40 25 

26  28.21 33.67 27.40 27.48  27.58 33.01 41.98 31.44 23.58  26.01 33.20 44.93 31.73 23.42  31.65 26 

27  29.28 35.00 28.48 28.57  28.61 34.31 43.75 32.64 24.40  26.97 34.51 46.82 33.00 24.23  32.89 27 

28  30.34 36.32 29.56 29.66  29.62 35.61 45.53 33.86 25.21  27.92 35.81 48.72 34.28 25.04  34.12 28 

29  31.41 37.63 30.64 30.76  30.63 36.90 47.30 35.07 26.03  28.86 37.12 50.61 35.57 25.85  35.35 29 

30  32.47 38.96 31.72 31.86  31.63 38.20 49.09 36.28 26.83  29.80 38.43 52.52 36.86 26.65  36.58 30 
 
aOMB Discount Rate as of April 2017 
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Table Bb-2. OMB UPV* Discount Factors adjusted for fuel price escalation, by end-use sector and fuel type. 
Discount Rate = 0.0 % (years 1 to 10) and 0.7 % (years 11 to 30), (OMB Circular A-94a)  

Census Region 2 
Illinois, Indiana, Iowa, Kansas, Michigan, Minnesota, Missouri, Nebraska, North Dakota, Ohio, South Dakota, Wisconsin 

  RESIDENTIAL  COMMERCIAL  INDUSTRIAL  TRANSPORT   
N Elec Dist LPG NtGas  Elec Dist Resid NtGas Coal  Elec Dist Resid NtGas Coal  Gasln N 

1  0.99 1.12 1.05 1.02  0.99 1.12 1.34 1.09 1.00  0.98 1.12 1.38 1.09 1.01  1.01 1 
2  1.97 2.31 2.12 2.06  1.97 2.30 2.97 2.27 2.01  1.97 2.30 3.09 2.27 2.04  2.07 2 
3  2.97 3.53 3.19 3.11  2.96 3.50 4.81 3.55 3.03  2.96 3.51 5.05 3.54 3.07  3.19 3 
4  3.98 4.75 4.25 4.17  3.96 4.71 6.82 4.85 4.05  3.96 4.73 7.20 4.84 4.11  4.36 4 
5  5.02 5.99 5.34 5.24  4.97 5.92 8.96 6.17 5.07  4.99 5.96 9.52 6.13 5.15  5.57 5 
6  6.07 7.24 6.44 6.31  6.00 7.15 11.18 7.49 6.09  6.01 7.21 11.95 7.43 6.20  6.81 6 
7  7.12 8.50 7.55 7.39  7.03 8.40 13.47 8.83 7.11  7.04 8.47 14.43 8.75 7.24  8.06 7 
8  8.18 9.80 8.65 8.49  8.06 9.69 15.82 10.18 8.13  8.08 9.77 16.99 10.09 8.28  9.33 8 
9  9.25 11.12 9.76 9.60  9.10 11.00 18.24 11.55 9.15  9.13 11.10 19.62 11.45 9.33  10.61 9 

10  10.31 12.45 10.88 10.73  10.14 12.33 20.69 12.94 10.17  10.19 12.44 22.29 12.83 10.37  11.90 10 
11  10.91 13.22 11.51 11.38  10.72 13.09 22.14 13.76 10.72  10.79 13.21 23.86 13.65 10.94  12.63 11 
12  11.90 14.46 12.54 12.46  11.68 14.33 24.44 15.08 11.65  11.77 14.47 26.37 14.98 11.90  13.81 12 
13  12.88 15.71 13.57 13.53  12.63 15.59 26.78 16.41 12.56  12.75 15.74 28.92 16.31 12.85  15.01 13 
14  13.85 16.98 14.62 14.60  13.58 16.87 29.16 17.73 13.47  13.72 17.02 31.50 17.63 13.79  16.21 14 
15  14.81 18.27 15.67 15.66  14.52 18.16 31.58 19.04 14.38  14.68 18.33 34.14 18.94 14.73  17.42 15 
16  15.76 19.55 16.72 16.72  15.45 19.45 34.01 20.34 15.27  15.64 19.63 36.77 20.24 15.65  18.63 16 
17  16.71 20.84 17.77 17.77  16.37 20.74 36.44 21.64 16.16  16.58 20.93 39.43 21.52 16.57  19.84 17 
18  17.65 22.12 18.82 18.84  17.28 22.04 38.89 22.94 17.05  17.52 22.24 42.09 22.81 17.49  21.04 18 
19  18.59 23.43 19.88 19.90  18.19 23.35 41.38 24.25 17.93  18.45 23.56 44.79 24.11 18.40  22.26 19 
20  19.51 24.73 20.94 20.96  19.08 24.66 43.88 25.55 18.81  19.38 24.88 47.51 25.40 19.30  23.48 20 
21  20.43 26.03 22.00 22.01  19.97 25.97 46.37 26.85 19.68  20.30 26.20 50.23 26.68 20.20  24.70 21 
22  21.35 27.34 23.08 23.07  20.86 27.29 48.88 28.14 20.54  21.21 27.52 52.96 27.95 21.10  25.91 22 
23  22.25 28.65 24.16 24.11  21.73 28.61 51.40 29.41 21.40  22.11 28.84 55.70 29.21 21.98  27.14 23 
24  23.15 29.95 25.24 25.14  22.60 29.92 53.93 30.68 22.26  23.01 30.16 58.45 30.46 22.87  28.36 24 
25  24.05 31.25 26.32 26.18  23.46 31.23 56.44 31.95 23.11  23.89 31.47 61.18 31.70 23.74  29.57 25 

26 a 24.93 32.54 27.40 27.22  24.31 32.52 58.94 33.22 23.95  24.77 32.77 63.90 32.95 24.62  30.78 26 

27 a 25.82 33.83 28.48 28.26  25.16 33.81 61.43 34.49 24.79  25.65 34.06 66.61 34.20 25.49  31.99 27 

28 a 26.70 35.12 29.56 29.30  26.00 35.09 63.92 35.76 25.63  26.52 35.35 69.32 35.46 26.35  33.19 28 

29 a 27.58 36.40 30.64 30.34  26.84 36.38 66.41 37.03 26.46  27.39 36.64 72.03 36.72 27.22  34.39 29 

30 a 28.45 37.69 31.72 31.39  27.67 37.67 68.92 38.31 27.29  28.26 37.94 74.75 37.98 28.08  35.59 30 
 

a UPV* factors are reported for years 26-30 to accommodate a planning/construction period of 5 years 
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Table Bb-3. OMB UPV* Discount Factors adjusted for fuel price escalation, by end-use sector and fuel type. 

Discount Rate = 0.0 % (years 1 to 10) and 0.7 % (years 11 to 30), (OMB Circular A-94a)  
Census Region 3 

Alabama, Arkansas, Delaware, District of Columbia, Florida, Georgia, Kentucky, Louisiana, Maryland, Mississippi, North Carolina, Oklahoma, South Carolina, 
Tennessee, Texas, Virginia, West Virginia 

  RESIDENTIAL  COMMERCIAL  INDUSTRIAL  TRANSPORT   
N Elec Dist LPG NtGas  Elec Dist Resid NtGas Coal  Elec Dist Resid NtGas Coal  Gasln N 

1  1.01 1.14 1.05 1.01  1.01 1.12 1.26 1.06 1.01  1.00 1.13 1.29 1.15 1.00  1.00 1 
2  2.03 2.36 2.12 2.03  2.04 2.31 2.73 2.20 2.03  2.03 2.33 2.83 2.45 2.01  2.08 2 
3  3.08 3.63 3.19 3.07  3.09 3.53 4.32 3.41 3.06  3.08 3.57 4.53 3.91 3.03  3.22 3 
4  4.15 4.93 4.25 4.11  4.16 4.75 6.01 4.64 4.11  4.14 4.82 6.35 5.41 4.04  4.42 4 
5  5.24 6.26 5.34 5.16  5.25 5.98 7.78 5.88 5.16  5.23 6.09 8.29 6.87 5.06  5.67 5 
6  6.34 7.62 6.44 6.22  6.35 7.23 9.60 7.12 6.21  6.32 7.39 10.30 8.33 6.08  6.94 6 
7  7.44 8.99 7.55 7.30  7.45 8.50 11.48 8.39 7.26  7.41 8.70 12.36 9.81 7.09  8.22 7 
8  8.55 10.39 8.66 8.41  8.57 9.80 13.41 9.67 8.32  8.51 10.04 14.47 11.33 8.10  9.53 8 
9  9.67 11.81 9.77 9.52  9.69 11.13 15.39 10.98 9.40  9.64 11.42 16.65 12.88 9.12  10.85 9 

10  10.79 13.24 10.89 10.66  10.82 12.48 17.41 12.32 10.48  10.78 12.81 18.85 14.47 10.13  12.17 10 
11  11.42 14.06 11.52 11.33  11.45 13.25 18.59 13.10 11.09  11.43 13.61 20.14 15.41 10.69  12.92 11 
12  12.46 15.39 12.55 12.40  12.49 14.51 20.48 14.35 12.09  12.49 14.91 22.20 16.93 11.61  14.15 12 
13  13.49 16.74 13.59 13.47  13.53 15.79 22.41 15.61 13.09  13.55 16.23 24.30 18.44 12.54  15.38 13 
14  14.51 18.10 14.63 14.54  14.56 17.08 24.36 16.87 14.09  14.61 17.56 26.42 19.96 13.45  16.62 14 
15  15.52 19.47 15.69 15.61  15.57 18.39 26.36 18.12 15.07  15.65 18.91 28.59 21.47 14.36  17.87 15 
16  16.52 20.84 16.74 16.68  16.57 19.70 28.35 19.37 16.05  16.69 20.26 30.75 22.95 15.26  19.12 16 
17  17.51 22.21 17.80 17.74  17.57 21.01 30.35 20.60 17.01  17.71 21.61 32.93 24.41 16.15  20.36 17 
18  18.49 23.58 18.85 18.80  18.55 22.33 32.37 21.84 17.97  18.73 22.96 35.11 25.86 17.04  21.61 18 
19  19.46 24.96 19.91 19.87  19.53 23.66 34.42 23.07 18.92  19.74 24.33 37.33 27.31 17.91  22.87 19 
20  20.43 26.35 20.97 20.93  20.50 24.99 36.47 24.30 19.85  20.75 25.69 39.55 28.75 18.78  24.12 20 
21  21.40 27.73 22.04 22.00  21.47 26.31 38.53 25.54 20.77  21.76 27.06 41.77 30.17 19.64  25.38 21 
22  22.35 29.12 23.12 23.07  22.43 27.65 40.60 26.76 21.69  22.76 28.42 44.00 31.59 20.50  26.64 22 
23  23.30 30.51 24.20 24.13  23.38 28.98 42.67 27.98 22.59  23.75 29.79 46.25 32.99 21.36  27.90 23 
24  24.25 31.89 25.29 25.19  24.33 30.31 44.75 29.20 23.49  24.73 31.16 48.49 34.38 22.21  29.16 24 
25  25.18 33.27 26.37 26.24  25.26 31.63 46.82 30.41 24.37  25.71 32.51 50.73 35.77 23.06  30.41 25 
26 a 26.12 34.64 27.46 27.31  26.19 32.95 48.88 31.62 25.25  26.68 33.85 52.95 37.18 23.90  31.66 26 
27 a 27.05 36.01 28.55 28.37  27.12 34.25 50.93 32.84 26.13  27.66 35.19 55.16 38.59 24.75  32.90 27 
28 a 27.98 37.37 29.63 29.43  28.05 35.55 52.98 34.05 27.00  28.63 36.52 57.38 40.00 25.59  34.14 28 
29 a 28.90 38.73 30.72 30.49  28.97 36.85 55.04 35.26 27.88  29.60 37.85 59.59 41.42 26.42  35.38 29 
30 a 29.83 40.09 31.80 31.55  29.88 38.16 57.10 36.46 28.75  30.57 39.19 61.81 42.85 27.26  36.61 30 
 

a UPV* factors are reported for years 26-30 to accommodate a planning/construction period of 5 years 
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Table Bb-4. OMB UPV* Discount Factors adjusted for fuel price escalation, by end-use sector and fuel type. 

Discount Rate = 0.0 % (years 1 to 10) and 0.7 % (years 11 to 30), (OMB Circular A-94a)  
Census Region 4 

Alaska, Arizona, California, Colorado, Hawaii, Idaho, Montana, Nevada, New Mexico, Oregon, Utah, Washington, Wyoming 
  RESIDENTIAL  COMMERCIAL  INDUSTRIAL  TRANSPORT   

N Elec Dist LPG NtGas  Elec Dist Resid NtGas Coal  Elec Dist Resid NtGas Coal  Gasln N 
1  0.98 1.13 1.05 1.02  0.99 1.12 1.15 1.09 1.01  0.96 1.13 1.15 1.09 1.01  0.98 1 
2  1.96 2.35 2.12 2.04  1.97 2.31 2.38 2.24 2.02  1.91 2.33 2.37 2.24 2.02  2.01 2 
3  2.95 3.61 3.19 3.06  2.95 3.52 3.65 3.45 3.05  2.85 3.57 3.60 3.43 3.04  3.11 3 
4  3.94 4.89 4.26 4.09  3.95 4.75 4.94 4.68 4.08  3.81 4.83 4.82 4.63 4.05  4.26 4 
5  4.97 6.20 5.35 5.11  4.98 5.99 6.21 5.92 5.11  4.82 6.12 6.03 5.83 5.07  5.45 5 
6  6.03 7.53 6.46 6.14  6.04 7.25 7.52 7.16 6.14  5.86 7.42 7.26 7.03 6.08  6.66 6 
7  7.09 8.88 7.57 7.18  7.11 8.53 8.86 8.41 7.18  6.89 8.75 8.52 8.23 7.10  7.88 7 
8  8.16 10.25 8.68 8.25  8.18 9.84 10.25 9.69 8.21  7.94 10.10 9.82 9.48 8.11  9.12 8 
9  9.26 11.64 9.79 9.33  9.27 11.17 11.67 11.00 9.25  9.01 11.48 11.16 10.78 9.13  10.37 9 

10  10.35 13.06 10.91 10.52  10.37 12.53 13.11 12.43 10.28  10.08 12.89 12.51 12.09 10.14  11.63 10 
11  10.98 13.86 11.54 11.25  10.98 13.31 13.95 13.33 10.85  10.68 13.70 13.30 12.84 10.69  12.35 11 
12  11.99 15.18 12.58 12.38  11.98 14.57 15.30 14.70 11.79  11.66 15.00 14.57 14.06 11.62  13.51 12 
13  13.00 16.50 13.62 13.51  12.97 15.85 16.68 16.07 12.74  12.63 16.33 15.86 15.28 12.54  14.69 13 
14  14.01 17.84 14.67 14.64  13.96 17.15 18.07 17.45 13.69  13.60 17.67 17.18 16.47 13.46  15.87 14 
15  15.02 19.19 15.72 15.77  14.93 18.46 19.50 18.83 14.64  14.56 19.02 18.52 17.66 14.36  17.05 15 
16  16.03 20.54 16.78 16.90  15.90 19.77 20.92 20.20 15.58  15.52 20.38 19.86 18.83 15.26  18.23 16 
17  17.04 21.89 17.83 18.02  16.86 21.08 22.35 21.57 16.52  16.47 21.73 21.20 20.00 16.14  19.41 17 
18  18.05 23.24 18.89 19.15  17.81 22.39 23.79 22.94 17.45  17.42 23.09 22.55 21.17 17.02  20.59 18 
19  19.05 24.61 19.95 20.28  18.76 23.72 25.26 24.31 18.38  18.35 24.46 23.93 22.33 17.88  21.78 19 
20  20.05 25.97 21.02 21.40  19.69 25.05 26.73 25.67 19.31  19.28 25.83 25.31 23.49 18.74  22.97 20 
21  21.05 27.33 22.09 22.53  20.61 26.37 28.19 27.03 20.23  20.21 27.19 26.69 24.64 19.59  24.16 21 
22  22.05 28.70 23.17 23.65  21.53 27.70 29.67 28.38 21.15  21.12 28.56 28.07 25.78 20.42  25.35 22 
23  23.05 30.07 24.25 24.76  22.44 29.03 31.15 29.73 22.06  22.03 29.93 29.47 26.91 21.25  26.54 23 
24  24.05 31.43 25.33 25.88  23.34 30.35 32.64 31.08 22.96  22.93 31.30 30.86 28.03 22.07  27.73 24 
25  25.05 32.79 26.42 26.99  24.23 31.67 34.12 32.42 23.85  23.83 32.65 32.25 29.15 22.89  28.92 25 
26 a 26.05 34.14 27.51 28.10  25.11 32.98 35.59 33.76 24.75  24.72 34.00 33.63 30.27 23.70  30.10 26 
27 a 27.06 35.49 28.59 29.21  25.99 34.28 37.06 35.10 25.63  25.60 35.34 35.01 31.40 24.51  31.28 27 
28 a 28.06 36.84 29.68 30.33  26.86 35.58 38.52 36.45 26.51  26.48 36.68 36.38 32.54 25.31  32.45 28 
29 a 29.08 38.18 30.76 31.45  27.73 36.88 39.99 37.79 27.39  27.35 38.02 37.76 33.67 26.11  33.63 29 
30 a 30.09 39.53 31.85 32.57  28.59 38.18 41.46 39.14 28.26  28.22 39.36 39.14 34.82 26.91  34.79 30 
 

a UPV* factors are reported for years 26-30 to accommodate a planning/construction period of 5 years 

 
  



 

28 
 

This publication is available free of charge from
: https://doi.org/10.6028/N

IST.IR
.85-3273-32 

 

 
Table Bb-5. OMB UPV* Discount Factors adjusted for fuel price escalation, by end-use sector and fuel type. 

Discount Rate = 0.0 % (years 1 to 10) and 0.7 % (years 11 to 30), (OMB Circular A-94a)  
United States Average 

  RESIDENTIAL  COMMERCIAL  INDUSTRIAL  TRANSPORT   
N Elec Dist LPG NtGas  Elec Dist Resid NtGas Coal  Elec Dist Resid NtGas Coal  Gasln N 

1  1.00 1.13 1.05 1.02  1.00 1.12 1.23 1.08 1.00  0.99 1.12 1.27 1.11 1.01  1.00 1 
2  2.00 2.33 2.12 2.04  2.01 2.31 2.62 2.23 2.01  1.98 2.32 2.76 2.33 2.03  2.06 2 
3  3.02 3.58 3.18 3.08  3.03 3.52 4.07 3.46 3.03  2.98 3.55 4.40 3.65 3.06  3.19 3 
4  4.06 4.85 4.25 4.14  4.07 4.75 5.57 4.72 4.06  4.00 4.79 6.17 5.01 4.09  4.37 4 
5  5.12 6.15 5.33 5.19  5.13 5.98 7.09 6.00 5.08  5.04 6.05 8.03 6.35 5.13  5.60 5 
6  6.20 7.46 6.43 6.26  6.21 7.24 8.65 7.28 6.11  6.09 7.33 9.96 7.70 6.16  6.85 6 
7  7.28 8.79 7.54 7.34  7.29 8.51 10.26 8.57 7.14  7.14 8.63 11.94 9.06 7.20  8.11 7 
8  8.37 10.15 8.65 8.43  8.38 9.82 11.92 9.89 8.16  8.21 9.96 13.98 10.45 8.23  9.39 8 
9  9.48 11.53 9.76 9.54  9.48 11.15 13.64 11.21 9.19  9.30 11.32 16.08 11.87 9.27  10.69 9 

10  10.59 12.92 10.88 10.69  10.59 12.50 15.38 12.58 10.22  10.39 12.70 18.20 13.31 10.30  11.99 10 
11  11.22 13.71 11.51 11.36  11.22 13.27 16.41 13.39 10.79  11.01 13.49 19.45 14.16 10.87  12.73 11 
12  12.24 15.01 12.54 12.44  12.25 14.53 18.05 14.68 11.73  12.02 14.78 21.44 15.53 11.82  13.93 12 
13  13.26 16.31 13.58 13.53  13.27 15.81 19.72 15.97 12.67  13.04 16.08 23.46 16.90 12.76  15.14 13 
14  14.27 17.63 14.62 14.61  14.28 17.10 21.43 17.27 13.61  14.04 17.40 25.52 18.27 13.69  16.36 14 
15  15.28 18.97 15.68 15.70  15.28 18.41 23.18 18.56 14.53  15.04 18.74 27.62 19.63 14.62  17.58 15 
16  16.27 20.29 16.73 16.77  16.28 19.71 24.92 19.84 15.45  16.03 20.07 29.71 20.97 15.54  18.80 16 
17  17.25 21.62 17.79 17.85  17.26 21.02 26.68 21.11 16.36  17.01 21.40 31.81 22.29 16.45  20.02 17 
18  18.23 22.95 18.84 18.93  18.24 22.33 28.45 22.39 17.27  17.98 22.74 33.92 23.62 17.35  21.25 18 
19  19.21 24.30 19.90 20.02  19.21 23.66 30.25 23.68 18.17  18.95 24.09 36.06 24.95 18.25  22.48 19 
20  20.18 25.64 20.97 21.11  20.17 24.98 32.07 24.96 19.07  19.92 25.45 38.21 26.26 19.14  23.71 20 
21  21.14 26.98 22.04 22.20  21.13 26.30 33.88 26.24 19.96  20.88 26.79 40.36 27.57 20.03  24.94 21 
22  22.09 28.33 23.12 23.28  22.07 27.63 35.70 27.51 20.84  21.83 28.15 42.52 28.88 20.91  26.17 22 
23  23.04 29.68 24.20 24.36  23.01 28.96 37.54 28.78 21.71  22.77 29.50 44.69 30.17 21.78  27.40 23 
24  23.98 31.03 25.29 25.43  23.94 30.28 39.38 30.04 22.58  23.70 30.85 46.87 31.44 22.66  28.64 24 
25  24.92 32.36 26.37 26.51  24.86 31.60 41.22 31.29 23.44  24.63 32.19 49.03 32.72 23.52  29.86 25 
26 a 25.85 33.70 27.46 27.59  25.78 32.90 43.04 32.55 24.30  25.56 33.52 51.18 34.01 24.39  31.09 26 

27 a 26.78 35.02 28.55 28.67  26.69 34.20 44.86 33.81 25.16  26.48 34.84 53.32 35.30 25.25  32.30 27 

28 a 27.71 36.34 29.63 29.75  27.60 35.50 46.68 35.07 26.01  27.39 36.16 55.46 36.60 26.10  33.52 28 

29 a 28.63 37.66 30.72 30.84  28.50 36.79 48.51 36.33 26.85  28.31 37.48 57.61 37.90 26.95  34.73 29 

30 a 29.55 38.99 31.81 31.92  29.39 38.09 50.34 37.59 27.70  29.22 38.80 59.76 39.21 27.80  35.94 30 
 

a UPV* factors are reported for years 26-30 to accommodate a planning/construction period of 5 years 
 (See p. 6 for instructions on use; page xiii for abbreviations.) 
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C. Projected Average Fuel Price Indices and Escalation Rates (Real) 
 
Tables Ca-1 through Ca-5 present projected fuel price indices for the four Census regions and for 
the United States. These indices, when multiplied by annual energy costs computed at base-date 
prices (i.e., as of April 1, 2017), provide estimates of future-year costs (also as of April 1) in 
constant base-date dollars. Constant-dollar cost estimates are needed when discounting is 
performed with a real discount rate (i.e., a rate that does not include general price inflation). 
 
These indices were used in the calculation of the UPV* factors for energy prices in the Ba and Bb 
tables in this publication. While they are based on April 1 energy prices to maintain consistency 
in the computation of these UPV* factors, the level of precision implied here is not required for 
most LCC analyses. That is, the analyst need not calibrate base-year energy prices precisely to 
April 1, 2017 levels to use these indices (or the corresponding UPV* factors); instead, the analyst 
should use current price levels as of the base-date of the LCC analysis, regardless of the time of 
the year that the study is undertaken. 
 
Example of How to Use the Indices: 
 
To estimate the price of industrial coal in 2018 in Connecticut (in constant 2017 dollars), go to 
Table Ca-1, find the year 2018 index for industrial coal (1.00), and multiply by the price for 
industrial coal in Connecticut in 2016. 
 
For further explanation of how to use these tables, see NIST Handbook 135. 
 
Tables Cb-1 through Cb-5 present the projected average fuel price escalation rates (percentage 
change compounded annually) for selected periods from 2017 to 2047 for the four Census regions 
and for the overall United States. Note that these are real rates exclusive of general price inflation. 
Their use results in prices expressed in constant dollars. 
 
The average fuel escalation rates consolidate the information provided by the indices in the Ca 
tables so that trends in projected price changes can be seen at a glance. They are provided primarily 
to accommodate computer programs (such as BLCC) which require price escalation rates as inputs. 
 
Unless there is a compelling reason to use escalation rates, it is recommended that you use the 
indices in the Ca tables when you need estimates of future-year energy prices, since the indices 
include year-to-year information rather than averages over a number of years. 
 
Example of How to Use the Escalation Rates: 
 
To estimate the unit price of residential natural gas at the end of 2027 (p27) in Wyoming using the 
DOE energy price escalation rates, go to Table Cb-4 and find the 2017 to 2022 and the 2022 to 
2027 escalation rates for residential natural gas (0.5% for 5 years and 2.9 % for 5 years, 
respectively). Enter these values and the unit price of residential natural gas in Wyoming in 2017 
(p17) into the following formula. Then solve for the 2027 energy price (stated in 2017 dollars): 
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where  py = price at end of year y; 
 p0 = unit price at base date; 
 ei  = annual compound escalation rate for period i from the Cb tables (in decimal 
        form); and 
 ki = number of years over which escalation rate ei occurs. 
 
Note that the compounded escalation rate factor (1.183) corresponds to the fuel price index in 
region 4, residential natural gas, for the year 2027 in table Ca-4 (1.18). 
 
The data in the Ca and Cb tables on the following pages are reported for the four Census regions 
and the U.S. average. Figure B-1 on page 13 presents a map showing the states corresponding to 
the four Census regions. The Census regions do not include American Samoa, Canal Zone, Guam, 
Puerto Rico, Trust Territory of the Pacific Islands, or the Virgin Islands. Analysts of federal 
projects in these areas should use data which are "reasonable under the circumstances," and may 
refer to the tables with U.S. average data for guidance. 
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Table Ca-1. Projected fuel price indices (excluding general inflation), by end-use sector and fuel type. 

Census Region 1 
Connecticut, Maine, Massachusetts, New Hampshire, New Jersey, New York, Pennsylvania, Rhode Island, Vermont 

Projected April 1 Fuel Price Indices (April 1, 2017 = 1.00) 
Sector and Fuel 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 

Residential                
 Electricity 0.99 1.01 1.03 1.05 1.09 1.12 1.15 1.17 1.20 1.21 1.22 1.22 1.23 1.24 1.24 
 Distillate Oil 1.13 1.21 1.25 1.27 1.29 1.31 1.33 1.36 1.38 1.39 1.40 1.41 1.43 1.45 1.48 
 LPG 1.05 1.07 1.07 1.07 1.08 1.10 1.11 1.11 1.11 1.12 1.12 1.12 1.13 1.15 1.17 
 Natural Gas 1.01 1.02 1.04 1.06 1.08 1.10 1.11 1.11 1.11 1.12 1.13 1.14 1.16 1.16 1.17 
                 

Commercial                
 Electricity 1.00 1.02 1.03 1.04 1.07 1.10 1.12 1.14 1.16 1.17 1.18 1.19 1.21 1.21 1.21 
 Distillate Oil 1.12 1.19 1.22 1.23 1.24 1.26 1.28 1.31 1.34 1.36 1.36 1.38 1.40 1.43 1.46 
 Residual Oil 1.22 1.35 1.42 1.46 1.47 1.52 1.56 1.62 1.67 1.70 1.71 1.74 1.79 1.84 1.89 
 Natural Gas 1.06 1.13 1.22 1.26 1.28 1.29 1.30 1.30 1.30 1.30 1.31 1.33 1.34 1.34 1.34 
 Coal 0.99 0.99 1.00 1.01 1.01 1.01 1.01 1.00 1.00 1.00 1.00 1.00 1.00 0.99 0.99 
                 

Industrial                
 Electricity 0.98 0.99 1.01 1.01 1.03 1.04 1.05 1.07 1.09 1.10 1.11 1.13 1.14 1.14 1.14 
 Distillate Oil 1.12 1.19 1.22 1.23 1.25 1.27 1.29 1.32 1.34 1.36 1.37 1.38 1.41 1.44 1.47 
 Residual Oil 1.24 1.40 1.50 1.56 1.60 1.65 1.69 1.75 1.80 1.83 1.84 1.87 1.92 1.97 2.03 
 Natural Gas 1.02 1.08 1.18 1.23 1.26 1.28 1.30 1.30 1.29 1.29 1.31 1.33 1.35 1.35 1.36 
 Coal 1.00 1.00 1.01 1.01 1.02 1.01 1.01 1.00 1.00 0.99 0.99 0.99 0.99 0.98 0.97 
                 

Transportation                
 Motor Gasoline 1.00 1.07 1.14 1.20 1.25 1.28 1.29 1.31 1.32 1.33 1.33 1.34 1.35 1.37 1.39 
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Table Ca-1, continued. Projected fuel price indices (excluding general inflation), by end-use sector and fuel type. 

Census Region 1 
Connecticut, Maine, Massachusetts, New Hampshire, New Jersey, New York, Pennsylvania, Rhode Island, Vermont 

Projected April 1 Fuel Price Indices (April 1, 2017 = 1.00) 
Sector and Fuel 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042 2043 2044 2045 2046 2047 

Residential                
 Electricity 1.24 1.24 1.25 1.26 1.26 1.26 1.26 1.27 1.27 1.27 1.28 1.29 1.30 1.30 1.31 
 Distillate Oil 1.48 1.49 1.51 1.53 1.54 1.55 1.57 1.58 1.59 1.59 1.59 1.60 1.60 1.61 1.63 
 LPG 1.17 1.19 1.19 1.21 1.22 1.23 1.25 1.27 1.28 1.29 1.30 1.31 1.31 1.32 1.33 
 Natural Gas 1.18 1.19 1.22 1.23 1.25 1.26 1.27 1.27 1.28 1.29 1.30 1.32 1.33 1.35 1.36 
                 

Commercial                
 Electricity 1.21 1.21 1.23 1.23 1.24 1.23 1.23 1.23 1.22 1.23 1.23 1.23 1.24 1.23 1.24 
 Distillate Oil 1.46 1.48 1.49 1.52 1.53 1.53 1.55 1.56 1.57 1.57 1.57 1.57 1.57 1.58 1.60 
 Residual Oil 1.90 1.93 1.96 2.01 2.03 2.05 2.07 2.10 2.13 2.13 2.13 2.14 2.16 2.18 2.21 
 Natural Gas 1.35 1.36 1.39 1.40 1.41 1.42 1.43 1.43 1.43 1.43 1.44 1.46 1.47 1.49 1.49 
 Coal 0.98 0.99 0.99 0.99 0.99 0.99 0.99 0.99 0.99 0.99 0.99 0.99 0.99 0.99 1.00 
                 

Industrial                
 Electricity 1.14 1.13 1.14 1.15 1.15 1.15 1.15 1.15 1.14 1.14 1.15 1.15 1.15 1.16 1.16 
 Distillate Oil 1.47 1.49 1.50 1.53 1.54 1.55 1.56 1.58 1.58 1.58 1.58 1.58 1.59 1.60 1.62 
 Residual Oil 2.04 2.07 2.10 2.15 2.18 2.19 2.22 2.25 2.27 2.28 2.28 2.29 2.30 2.32 2.35 
 Natural Gas 1.36 1.38 1.42 1.45 1.47 1.48 1.50 1.49 1.49 1.50 1.51 1.53 1.56 1.58 1.59 
 Coal 0.97 0.97 0.97 0.97 0.97 0.97 0.97 0.97 0.97 0.98 0.98 0.98 0.98 0.99 0.99 
                 

Transportation                
 Motor Gasoline 1.39 1.40 1.41 1.43 1.44 1.45 1.46 1.47 1.48 1.49 1.49 1.50 1.50 1.51 1.52 
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Table Ca-2. Projected fuel price indices (excluding general inflation), by end-use sector and fuel type. 

Census Region 2 

Illinois, Indiana, Iowa, Kansas, Michigan, Minnesota, Missouri, Nebraska, North Dakota, Ohio, South Dakota, Wisconsin 

Projected April 1 Fuel Price Indices (April 1, 2017 = 1.00) 
Sector and Fuel 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 

Residential                
 Electricity 0.99 0.99 1.00 1.01 1.03 1.05 1.05 1.06 1.07 1.07 1.07 1.07 1.07 1.07 1.07 
 Distillate Oil 1.12 1.19 1.22 1.23 1.23 1.25 1.27 1.29 1.32 1.33 1.34 1.35 1.38 1.40 1.43 
 LPG 1.05 1.07 1.07 1.07 1.08 1.10 1.11 1.11 1.11 1.12 1.12 1.12 1.13 1.15 1.17 
 Natural Gas 1.02 1.03 1.05 1.06 1.07 1.07 1.08 1.10 1.11 1.13 1.15 1.17 1.17 1.18 1.18 
                 

Commercial                
 Electricity 0.99 0.98 0.99 1.00 1.01 1.03 1.03 1.03 1.04 1.04 1.04 1.04 1.04 1.04 1.04 
 Distillate Oil 1.12 1.18 1.20 1.21 1.21 1.23 1.25 1.28 1.31 1.33 1.34 1.35 1.38 1.41 1.43 
 Residual Oil 1.34 1.63 1.84 2.00 2.14 2.23 2.28 2.35 2.42 2.45 2.47 2.50 2.56 2.62 2.69 
 Natural Gas 1.09 1.18 1.28 1.31 1.31 1.32 1.34 1.35 1.37 1.39 1.42 1.44 1.45 1.46 1.46 
 Coal 1.00 1.01 1.02 1.02 1.02 1.02 1.02 1.02 1.02 1.02 1.01 1.01 1.00 1.00 1.00 
                 

Industrial                
 Electricity 0.98 0.98 0.99 1.00 1.02 1.03 1.03 1.04 1.05 1.06 1.06 1.07 1.07 1.07 1.07 
 Distillate Oil 1.12 1.18 1.21 1.22 1.23 1.25 1.27 1.30 1.32 1.34 1.35 1.37 1.39 1.42 1.45 
 Residual Oil 1.38 1.71 1.96 2.15 2.32 2.42 2.48 2.56 2.63 2.67 2.68 2.72 2.79 2.85 2.93 
 Natural Gas 1.09 1.18 1.27 1.30 1.30 1.30 1.32 1.34 1.36 1.39 1.42 1.44 1.45 1.46 1.46 
 Coal 1.01 1.03 1.04 1.04 1.04 1.04 1.04 1.04 1.04 1.04 1.04 1.04 1.04 1.04 1.04 
                 

Transportation                

 Motor 
Gasoline 1.01 1.06 1.12 1.17 1.21 1.24 1.25 1.27 1.28 1.29 1.28 1.29 1.31 1.33 1.35 
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Table Ca-2, continued. Projected fuel price indices (excluding general inflation), by end-use sector and fuel type. 

Census Region 2 

Illinois, Indiana, Iowa, Kansas, Michigan, Minnesota, Missouri, Nebraska, North Dakota, Ohio, South Dakota, Wisconsin 

Projected April 1 Fuel Price Indices (April 1, 2017 = 1.00) 
Sector and Fuel 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042 2043 2044 2045 2046 

Residential                
 Electricity 1.07 1.07 1.07 1.07 1.07 1.07 1.07 1.06 1.06 1.06 1.06 1.07 1.07 1.07 1.08 
 Distillate Oil 1.43 1.45 1.46 1.49 1.50 1.51 1.52 1.54 1.54 1.55 1.55 1.56 1.56 1.57 1.59 
 LPG 1.17 1.19 1.19 1.21 1.22 1.23 1.25 1.27 1.28 1.29 1.30 1.31 1.31 1.32 1.33 
 Natural Gas 1.18 1.19 1.20 1.22 1.22 1.22 1.23 1.22 1.23 1.23 1.25 1.26 1.27 1.28 1.29 
                 

Commercial                
 Electricity 1.04 1.03 1.03 1.04 1.03 1.03 1.03 1.03 1.02 1.02 1.02 1.02 1.02 1.03 1.03 
 Distillate Oil 1.44 1.46 1.47 1.50 1.51 1.52 1.53 1.55 1.55 1.55 1.55 1.56 1.56 1.57 1.59 
 Residual Oil 2.71 2.74 2.77 2.84 2.87 2.89 2.92 2.96 2.99 2.99 3.00 3.01 3.03 3.05 3.09 
 Natural Gas 1.45 1.46 1.48 1.49 1.50 1.50 1.50 1.50 1.50 1.51 1.52 1.53 1.55 1.56 1.57 
 Coal 1.00 1.00 1.00 1.01 1.01 1.01 1.01 1.01 1.01 1.01 1.01 1.01 1.02 1.02 1.02 
                 

Industrial                
 Electricity 1.07 1.06 1.06 1.07 1.07 1.06 1.06 1.06 1.06 1.05 1.06 1.06 1.06 1.07 1.07 
 Distillate Oil 1.45 1.47 1.48 1.51 1.52 1.52 1.54 1.55 1.56 1.56 1.56 1.56 1.57 1.58 1.60 
 Residual Oil 2.94 2.98 3.02 3.09 3.12 3.14 3.18 3.22 3.25 3.25 3.26 3.27 3.29 3.32 3.36 
 Natural Gas 1.44 1.44 1.47 1.48 1.48 1.48 1.48 1.47 1.47 1.48 1.50 1.51 1.53 1.54 1.56 
 Coal 1.04 1.04 1.04 1.04 1.04 1.04 1.04 1.04 1.04 1.05 1.05 1.05 1.05 1.06 1.06 
                 

Transportation                

 Motor 
Gasoline 1.35 1.36 1.37 1.39 1.40 1.41 1.42 1.43 1.44 1.45 1.45 1.46 1.46 1.47 1.48 
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Table Ca-3. Projected fuel price indices (excluding general inflation), by end-use sector and fuel type. 

Census Region 3 
Alabama, Arkansas, Delaware, District of Columbia, Florida, Georgia, Kentucky, Louisiana, Maryland, Mississippi, North Carolina, 

Oklahoma, South Carolina, Tennessee, Texas, Virginia, West Virginia 
Projected April 1 Fuel Price Indices (April 1, 2017 = 1.00) 

Sector and Fuel 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 
Residential                
 Electricity 1.01 1.02 1.05 1.07 1.09 1.10 1.10 1.11 1.12 1.12 1.12 1.13 1.13 1.13 1.12 

 Distillate Oil 1.14 1.22 1.27 1.30 1.33 1.35 1.37 1.40 1.42 1.43 1.44 1.45 1.47 1.50 1.52 

 LPG 1.05 1.07 1.07 1.07 1.08 1.10 1.11 1.11 1.11 1.12 1.12 1.13 1.13 1.15 1.17 

 Natural Gas 1.01 1.02 1.04 1.05 1.05 1.06 1.08 1.09 1.11 1.14 1.15 1.16 1.17 1.18 1.19 

                 
Commercial                
 Electricity 1.01 1.03 1.06 1.07 1.09 1.10 1.10 1.11 1.12 1.13 1.13 1.13 1.13 1.13 1.13 

 Distillate Oil 1.12 1.19 1.21 1.22 1.23 1.25 1.27 1.30 1.33 1.35 1.36 1.37 1.40 1.43 1.45 

 Residual Oil 1.26 1.46 1.59 1.69 1.76 1.83 1.87 1.93 1.99 2.01 2.03 2.06 2.11 2.16 2.21 

 Natural Gas 1.06 1.13 1.21 1.23 1.24 1.25 1.26 1.28 1.31 1.34 1.35 1.37 1.38 1.39 1.39 

 Coal 1.01 1.02 1.04 1.04 1.05 1.05 1.05 1.06 1.07 1.08 1.09 1.09 1.09 1.10 1.09 

                 
Industrial                
 Electricity 1.00 1.02 1.05 1.06 1.09 1.09 1.09 1.11 1.13 1.14 1.15 1.16 1.16 1.16 1.16 

 Distillate Oil 1.13 1.20 1.24 1.25 1.27 1.29 1.31 1.35 1.37 1.39 1.40 1.41 1.44 1.47 1.50 

 Residual Oil 1.29 1.53 1.70 1.83 1.94 2.01 2.06 2.12 2.17 2.20 2.21 2.24 2.29 2.35 2.40 

 Natural Gas 1.15 1.30 1.46 1.49 1.47 1.46 1.48 1.51 1.55 1.59 1.62 1.65 1.66 1.67 1.67 

 Coal 1.00 1.01 1.01 1.02 1.02 1.02 1.01 1.01 1.01 1.01 1.01 1.01 1.01 1.01 1.01 

                 
Transportation                

 

Motor 
Gasoline 1.00 1.07 1.14 1.20 1.25 1.27 1.29 1.30 1.32 1.33 1.32 1.33 1.35 1.37 1.39 
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Table Ca-3, continued. Projected fuel price indices (excluding general inflation), by end-use sector and fuel type. 

Census Region 3 
Alabama, Arkansas, Delaware, District of Columbia, Florida, Georgia, Kentucky, Louisiana, Maryland, Mississippi, North Carolina, 

Oklahoma, South Carolina, Tennessee, Texas, Virginia, West Virginia 
Projected April 1 Fuel Price Indices (April 1, 2017 = 1.00) 

Sector and Fuel 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042 2043 2044 2045 2046 
Residential                
 Electricity 1.12 1.11 1.11 1.11 1.11 1.11 1.12 1.12 1.12 1.12 1.12 1.12 1.13 1.13 1.14 

 Distillate Oil 1.53 1.54 1.55 1.58 1.59 1.60 1.62 1.63 1.64 1.64 1.64 1.65 1.65 1.66 1.68 

 LPG 1.18 1.19 1.20 1.21 1.22 1.24 1.26 1.27 1.28 1.29 1.30 1.31 1.32 1.33 1.34 

 Natural Gas 1.19 1.20 1.20 1.21 1.23 1.23 1.24 1.25 1.25 1.26 1.27 1.28 1.29 1.30 1.31 

                 
Commercial                
 Electricity 1.12 1.12 1.12 1.12 1.12 1.12 1.12 1.12 1.12 1.11 1.12 1.12 1.12 1.13 1.13 

 Distillate Oil 1.46 1.48 1.49 1.52 1.53 1.54 1.55 1.57 1.57 1.57 1.57 1.58 1.58 1.59 1.61 

 Residual Oil 2.23 2.26 2.28 2.34 2.37 2.38 2.41 2.44 2.46 2.46 2.47 2.48 2.49 2.51 2.54 

 Natural Gas 1.39 1.39 1.40 1.41 1.42 1.42 1.43 1.43 1.44 1.44 1.45 1.46 1.47 1.48 1.49 

 Coal 1.09 1.09 1.08 1.08 1.07 1.07 1.06 1.06 1.06 1.05 1.05 1.06 1.06 1.07 1.08 

                 
Industrial                
 Electricity 1.16 1.15 1.15 1.16 1.16 1.16 1.16 1.16 1.16 1.16 1.17 1.18 1.18 1.19 1.19 

 Distillate Oil 1.51 1.52 1.53 1.56 1.57 1.58 1.59 1.61 1.61 1.61 1.61 1.61 1.62 1.63 1.65 

 Residual Oil 2.42 2.45 2.47 2.53 2.56 2.57 2.60 2.63 2.66 2.66 2.66 2.67 2.69 2.71 2.74 

 Natural Gas 1.65 1.64 1.65 1.65 1.65 1.65 1.65 1.64 1.64 1.66 1.68 1.70 1.72 1.74 1.76 

 Coal 1.01 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.01 1.01 1.01 1.02 1.02 1.03 1.03 

                 
Transportation                

 

Motor 
Gasoline 1.39 1.40 1.41 1.44 1.44 1.45 1.47 1.48 1.49 1.49 1.50 1.50 1.51 1.51 1.52 
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Table Ca-4. Projected fuel price indices (excluding general inflation), by end-use sector and fuel type. 
Census Region 4 

Alaska, Arizona, California, Colorado, Hawaii, Idaho, Montana, Nevada, New Mexico, Oregon, Utah, Washington, Wyoming 
Projected April 1 Fuel Price Indices (April 1, 2017 = 1.00) 

Sector and Fuel 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 
Residential                
 Electricity 0.98 0.98 0.98 1.00 1.02 1.06 1.07 1.07 1.09 1.10 1.10 1.10 1.11 1.11 1.12 

 Distillate Oil 1.13 1.21 1.26 1.29 1.31 1.33 1.35 1.37 1.40 1.41 1.42 1.43 1.45 1.47 1.50 

 LPG 1.05 1.07 1.07 1.07 1.09 1.10 1.11 1.11 1.11 1.12 1.13 1.13 1.14 1.15 1.17 

 Natural Gas 1.02 1.02 1.02 1.02 1.03 1.03 1.04 1.06 1.09 1.18 1.22 1.23 1.24 1.25 1.26 

                 
Commercial                
 Electricity 0.99 0.98 0.99 0.99 1.03 1.06 1.06 1.08 1.09 1.09 1.09 1.09 1.08 1.08 1.08 

 Distillate Oil 1.12 1.19 1.22 1.23 1.24 1.26 1.28 1.31 1.34 1.35 1.36 1.38 1.40 1.43 1.46 

 Residual Oil 1.15 1.23 1.27 1.28 1.28 1.31 1.34 1.38 1.42 1.44 1.45 1.47 1.51 1.54 1.58 

 Natural Gas 1.09 1.16 1.21 1.23 1.23 1.24 1.25 1.28 1.31 1.43 1.48 1.50 1.50 1.52 1.53 

 Coal 1.01 1.02 1.03 1.03 1.03 1.03 1.03 1.04 1.04 1.03 1.03 1.02 1.04 1.05 1.05 

                 
Industrial                
 Electricity 0.96 0.94 0.95 0.96 1.01 1.04 1.03 1.06 1.07 1.07 1.07 1.06 1.06 1.07 1.07 

 Distillate Oil 1.13 1.20 1.24 1.26 1.28 1.31 1.32 1.36 1.38 1.40 1.41 1.42 1.45 1.48 1.50 

 Residual Oil 1.15 1.21 1.23 1.23 1.21 1.23 1.26 1.30 1.34 1.35 1.36 1.38 1.42 1.45 1.49 

 Natural Gas 1.09 1.15 1.19 1.20 1.20 1.20 1.21 1.25 1.29 1.31 1.32 1.33 1.33 1.32 1.32 

 Coal 1.01 1.01 1.02 1.02 1.01 1.02 1.01 1.01 1.01 1.01 1.01 1.01 1.01 1.01 1.01 

                 
Transportation                

 

Motor 
Gasoline 0.98 1.04 1.10 1.15 1.19 1.21 1.22 1.24 1.25 1.26 1.26 1.27 1.28 1.30 1.32 
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Table Ca-4, continued. Projected fuel price indices (excluding general inflation), by end-use sector and fuel type. 

Census Region 4 

Alaska, Arizona, California, Colorado, Hawaii, Idaho, Montana, Nevada, New Mexico, Oregon, Utah, Washington, Wyoming 
Projected April 1 Fuel Price Indices (April 1, 2017 = 1.00) 

Sector and Fuel 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042 2043 2044 2045 2046 2047 
Residential                
 Electricity 1.13 1.13 1.14 1.15 1.15 1.16 1.16 1.17 1.18 1.19 1.20 1.21 1.22 1.24 1.26 

 Distillate Oil 1.51 1.52 1.53 1.56 1.57 1.58 1.59 1.61 1.61 1.62 1.62 1.63 1.63 1.64 1.66 

 LPG 1.18 1.19 1.20 1.21 1.22 1.24 1.26 1.27 1.28 1.29 1.30 1.31 1.32 1.33 1.34 

 Natural Gas 1.26 1.27 1.28 1.29 1.30 1.30 1.31 1.31 1.32 1.32 1.33 1.34 1.36 1.37 1.38 

                 
Commercial                
 Electricity 1.08 1.08 1.08 1.08 1.07 1.07 1.07 1.07 1.06 1.06 1.06 1.06 1.06 1.06 1.06 

 Distillate Oil 1.46 1.48 1.49 1.52 1.53 1.53 1.55 1.56 1.57 1.57 1.57 1.57 1.58 1.59 1.60 

 Residual Oil 1.59 1.61 1.63 1.67 1.69 1.70 1.72 1.74 1.76 1.76 1.76 1.77 1.78 1.80 1.82 

 Natural Gas 1.53 1.54 1.55 1.56 1.57 1.57 1.58 1.58 1.59 1.60 1.61 1.62 1.64 1.65 1.66 

 Coal 1.05 1.05 1.06 1.06 1.07 1.07 1.07 1.07 1.07 1.07 1.07 1.07 1.07 1.07 1.07 

                 
Industrial                
 Electricity 1.07 1.07 1.07 1.07 1.07 1.07 1.07 1.07 1.07 1.07 1.06 1.06 1.07 1.07 1.07 

 Distillate Oil 1.51 1.53 1.54 1.56 1.57 1.58 1.60 1.61 1.61 1.61 1.62 1.62 1.63 1.64 1.65 

 Residual Oil 1.50 1.52 1.53 1.57 1.59 1.60 1.62 1.63 1.65 1.65 1.66 1.66 1.67 1.69 1.71 

 Natural Gas 1.31 1.31 1.32 1.33 1.33 1.33 1.33 1.33 1.33 1.33 1.35 1.36 1.38 1.39 1.41 

 Coal 1.00 1.00 0.99 0.99 0.98 0.98 0.98 0.97 0.97 0.97 0.97 0.98 0.98 0.98 0.98 

                 
Transportation                

 

Motor 
Gasoline 1.32 1.33 1.34 1.36 1.37 1.37 1.39 1.40 1.41 1.41 1.42 1.42 1.43 1.43 1.44 
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Table Ca-5. Projected fuel price indices (excluding general inflation), by end-use sector and fuel type. 

United States Average 
Projected April 1 Fuel Price Indices (April 1, 2017 = 1.00) 

Sector and Fuel 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 

 Residential                
 Electricity 1.00 1.00 1.02 1.04 1.06 1.08 1.08 1.09 1.11 1.11 1.11 1.11 1.12 1.12 1.11 

 Distillate Oil 1.13 1.21 1.25 1.27 1.29 1.31 1.33 1.36 1.38 1.39 1.40 1.41 1.43 1.45 1.48 

 LPG 1.05 1.07 1.07 1.07 1.08 1.10 1.11 1.11 1.11 1.12 1.12 1.13 1.13 1.15 1.17 

 Natural Gas 1.02 1.03 1.04 1.05 1.06 1.07 1.08 1.09 1.11 1.14 1.17 1.18 1.19 1.20 1.20 

                 
Commercial                
 Electricity 1.00 1.01 1.02 1.03 1.06 1.08 1.08 1.09 1.11 1.11 1.11 1.12 1.12 1.12 1.11 

 Distillate Oil 1.12 1.19 1.21 1.23 1.24 1.25 1.27 1.30 1.33 1.35 1.36 1.37 1.40 1.42 1.45 

 Residual Oil 1.23 1.38 1.46 1.50 1.52 1.56 1.61 1.66 1.72 1.74 1.76 1.79 1.83 1.88 1.94 

 Natural Gas 1.08 1.15 1.23 1.26 1.27 1.28 1.30 1.31 1.33 1.37 1.39 1.41 1.42 1.43 1.43 

 Coal 1.00 1.01 1.02 1.02 1.03 1.03 1.03 1.03 1.03 1.03 1.03 1.02 1.03 1.03 1.03 

                 
Industrial                
 Electricity 0.99 0.99 1.01 1.02 1.04 1.05 1.05 1.07 1.08 1.09 1.10 1.10 1.11 1.11 1.11 

 Distillate Oil 1.12 1.20 1.23 1.24 1.26 1.28 1.30 1.33 1.36 1.38 1.38 1.40 1.43 1.45 1.48 

 Residual Oil 1.27 1.49 1.65 1.77 1.86 1.93 1.98 2.04 2.09 2.12 2.14 2.17 2.22 2.27 2.32 

 Natural Gas 1.11 1.22 1.33 1.35 1.34 1.34 1.36 1.39 1.42 1.45 1.47 1.49 1.50 1.51 1.51 

 Coal 1.01 1.02 1.03 1.03 1.03 1.03 1.03 1.03 1.03 1.03 1.03 1.03 1.03 1.03 1.03 

                 
Transportation                

 

Motor 
Gasoline 1.00 1.06 1.13 1.18 1.23 1.25 1.26 1.28 1.30 1.30 1.30 1.31 1.32 1.34 1.36 
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Table Ca-5, continued. Projected fuel price indices (excluding general inflation), by end-use sector and fuel type. 

United States Average 
Projected April 1 Fuel Price Indices (April 1, 2017 = 1.00) 

Sector and Fuel 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042 2043 2044 2045 2046 2047 

 Residential                
 Electricity 1.11 1.11 1.11 1.11 1.11 1.11 1.11 1.11 1.11 1.12 1.12 1.12 1.13 1.13 1.14 

 Distillate Oil 1.48 1.50 1.51 1.53 1.55 1.55 1.57 1.59 1.59 1.59 1.60 1.60 1.61 1.62 1.63 

 LPG 1.18 1.19 1.20 1.21 1.22 1.24 1.26 1.27 1.28 1.29 1.30 1.31 1.32 1.33 1.34 

 Natural Gas 1.21 1.21 1.23 1.24 1.25 1.26 1.26 1.27 1.27 1.28 1.29 1.30 1.32 1.33 1.34 

                 
Commercial                
 Electricity 1.11 1.11 1.11 1.11 1.11 1.11 1.10 1.10 1.10 1.10 1.10 1.10 1.10 1.10 1.10 

 Distillate Oil 1.46 1.47 1.49 1.51 1.52 1.53 1.55 1.56 1.57 1.56 1.57 1.57 1.57 1.58 1.60 

 Residual Oil 1.95 1.98 2.01 2.06 2.08 2.10 2.13 2.15 2.18 2.18 2.19 2.20 2.21 2.23 2.26 

 Natural Gas 1.43 1.44 1.45 1.47 1.47 1.48 1.49 1.49 1.49 1.50 1.51 1.52 1.53 1.54 1.55 

 Coal 1.03 1.03 1.03 1.03 1.03 1.03 1.03 1.03 1.03 1.03 1.03 1.03 1.03 1.04 1.04 

                 
Industrial                
 Electricity 1.11 1.10 1.10 1.11 1.11 1.11 1.11 1.11 1.10 1.10 1.11 1.11 1.12 1.12 1.12 

 Distillate Oil 1.49 1.50 1.52 1.54 1.55 1.56 1.58 1.59 1.59 1.59 1.59 1.60 1.60 1.61 1.63 

 Residual Oil 2.34 2.37 2.39 2.45 2.47 2.49 2.52 2.55 2.57 2.57 2.58 2.59 2.60 2.62 2.65 

 Natural Gas 1.49 1.49 1.51 1.51 1.52 1.52 1.52 1.51 1.51 1.52 1.54 1.56 1.58 1.59 1.61 

 Coal 1.03 1.03 1.03 1.03 1.02 1.02 1.03 1.03 1.03 1.03 1.03 1.04 1.04 1.04 1.05 

                 
Transportation                

 

Motor 
Gasoline 1.36 1.37 1.38 1.41 1.42 1.42 1.44 1.45 1.46 1.46 1.47 1.47 1.48 1.48 1.49 
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Table Cb-1. Projected average fuel price escalation rates, excluding general 

inflation, by end-use sector and fuel type. 
Census Region 1: 

Connecticut, Maine, Massachusetts, New Hampshire, New Jersey, New York, 
Pennsylvania, Rhode Island, Vermont 

 

  Percentage change compounded annually 

  2017 2022 2027 2032 2037 2042 
Sector and Fuel to to to to to to 

  2022 2027 2032 2037 2042 2047 
Residential       
 Electricity 1.8 2.1 0.5 0.4 0.2 0.5 

 Distillate Oil 5.3 1.5 1.2 0.9 0.6 0.5 

 LPG 1.6 0.6 0.9 0.8 1.1 0.7 

 Natural Gas 1.6 0.7 1.0 1.3 0.7 1.0 

        
Commercial       
 Electricity 1.4 1.8 0.6 0.4 -0.2 0.2 

 Distillate Oil 4.5 1.7 1.4 1.0 0.5 0.5 

 Residual Oil 8.1 2.9 2.2 1.5 0.9 0.7 

 Natural Gas 5.0 0.4 0.6 1.0 0.3 0.8 

 Coal 0.2 -0.2 -0.3 0.0 0.1 0.1 

        
Industrial       
 Electricity 0.5 1.4 0.7 0.2 -0.2 0.3 

 Distillate Oil 4.5 1.8 1.5 1.0 0.5 0.5 

 Residual Oil 9.8 2.8 2.1 1.4 0.9 0.7 

 Natural Gas 4.7 0.5 1.0 1.6 0.4 1.2 

 Coal 0.3 -0.4 -0.4 -0.1 0.1 0.3 

        
Transportation       
 Motor Gasoline 4.6 1.2 0.9 0.8 0.6 0.4 
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Table Cb-2. Projected average fuel price escalation rates, excluding general 
inflation, by end-use sector and fuel type. 

Census Region 2: 
Illinois, Indiana, Iowa, Kansas, Michigan, Minnesota, Missouri, Nebraska, North 

Dakota, Ohio, South Dakota, Wisconsin 
 

  Percentage change compounded annually 

  2017 2022 2027 2032 2037 2042 
Sector and Fuel to to to to to to 

  2022 2027 2032 2037 2042 2047 
Residential       
 Electricity 0.5 0.8 0.0 -0.1 -0.1 0.3 

 Distillate Oil 4.3 1.6 1.4 1.0 0.7 0.5 

 LPG 1.6 0.6 0.9 0.8 1.1 0.7 

 Natural Gas 1.3 1.2 0.9 0.6 0.2 0.9 

        
Commercial       
 Electricity 0.3 0.5 0.1 -0.2 -0.2 0.1 

 Distillate Oil 3.9 1.8 1.5 1.0 0.6 0.5 

 Residual Oil 16.4 2.8 1.9 1.3 0.8 0.6 

 Natural Gas 5.6 1.2 0.9 0.5 0.1 0.8 

 Coal 0.4 -0.1 -0.3 0.1 0.1 0.2 

        
Industrial       
 Electricity 0.4 0.7 0.3 -0.1 -0.2 0.3 

 Distillate Oil 4.2 1.8 1.5 1.0 0.5 0.5 

 Residual Oil 18.4 2.8 1.9 1.3 0.8 0.6 

 Natural Gas 5.3 1.4 1.0 0.4 0.0 1.0 

 Coal 0.8 0.0 -0.1 0.0 0.1 0.3 

        
Transportation       
 Motor Gasoline 4.0 1.2 0.9 0.8 0.7 0.4 
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Table Cb-3. Projected average fuel price escalation rates, excluding general 

inflation, by end-use sector and fuel type. 
Census Region 3: 

Alabama, Arkansas, Delaware, District of Columbia, Florida, Georgia, Kentucky, 
Louisiana, Maryland, Mississippi, North Carolina, Oklahoma, South Carolina, 

Tennessee, Texas, Virginia, West Virginia 
 

  Percentage change compounded annually 

  2017 2022 2027 2032 2037 2042 
Sector and Fuel to to to to to to 

  2022 2027 2032 2037 2042 2047 
Residential       
 Electricity 1.7 0.6 0.0 -0.1 0.0 0.4 

 Distillate Oil 5.9 1.5 1.2 0.9 0.6 0.5 

 LPG 1.6 0.6 0.9 0.9 1.1 0.7 

 Natural Gas 1.0 1.6 0.9 0.6 0.6 0.7 

        
Commercial       
 Electricity 1.8 0.6 0.0 -0.2 -0.1 0.2 

 Distillate Oil 4.2 1.8 1.5 1.0 0.6 0.5 

 Residual Oil 12.0 2.7 1.9 1.3 0.8 0.6 

 Natural Gas 4.4 1.6 0.8 0.4 0.4 0.6 

 Coal 1.0 0.6 0.2 -0.4 -0.4 0.5 

        
Industrial       
 Electricity 1.6 1.0 0.4 0.0 0.1 0.5 

 Distillate Oil 4.9 1.8 1.5 1.0 0.5 0.4 

 Residual Oil 14.1 2.6 1.8 1.2 0.8 0.6 

 Natural Gas 7.9 1.7 1.0 -0.3 0.1 1.2 

 Coal 0.3 -0.1 -0.1 -0.2 0.2 0.4 

        
Transportation       
 Motor Gasoline 4.5 1.2 0.9 0.8 0.7 0.4 
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Table Cb-4. Projected average fuel price escalation rates, excluding general 

inflation, by end-use sector and fuel type. 
Census Region 4: 

Alaska, Arizona, California, Colorado, Hawaii, Idaho, Montana, Nevada, New 
Mexico, Oregon, Utah, Washington, Wyoming 

 

  Percentage change compounded annually 

  2017 2022 2027 2032 2037 2042 
Sector and Fuel to to to to to to 

  2022 2027 2032 2037 2042 2047 
Residential       
 Electricity 0.4 1.4 0.4 0.5 0.7 1.1 

 Distillate Oil 5.5 1.5 1.2 0.9 0.6 0.5 

 LPG 1.7 0.6 0.9 0.8 1.1 0.7 

 Natural Gas 0.5 2.9 1.3 0.6 0.4 0.9 

        
Commercial       
 Electricity 0.7 1.1 -0.2 -0.2 -0.2 0.0 

 Distillate Oil 4.4 1.8 1.4 0.9 0.5 0.5 

 Residual Oil 5.1 2.4 1.9 1.3 0.8 0.6 

 Natural Gas 4.3 3.0 1.3 0.5 0.3 0.8 

 Coal 0.6 0.0 0.4 0.3 0.0 0.1 

        
Industrial       
 Electricity 0.2 1.1 0.0 0.0 -0.1 0.1 

 Distillate Oil 5.1 1.8 1.4 0.9 0.5 0.4 

 Residual Oil 3.8 2.3 1.9 1.3 0.8 0.6 

 Natural Gas 3.7 1.7 0.2 0.2 0.0 1.1 

 Coal 0.3 -0.1 -0.1 -0.4 -0.3 0.2 

        
Transportation       
 Motor Gasoline 3.6 1.2 0.9 0.7 0.6 0.4 
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Table Cb-5. Projected average fuel price escalation rates, excluding general 

inflation, by end-use sector and fuel type. 
United States Average 

 

  Percentage change compounded annually 

  2017 2022 2027 2032 2037 2042 
Sector and Fuel to to to to to to 

  2022 2027 2032 2037 2042 2047 
Residential       
 Electricity 1.2 0.9 0.1 0.0 0.1 0.4 

 Distillate Oil 5.3 1.5 1.2 0.9 0.6 0.5 

 LPG 1.6 0.6 0.9 0.9 1.1 0.7 

 Natural Gas 1.1 1.6 1.0 0.8 0.5 0.9 

        
Commercial       
 Electricity 1.2 0.9 0.1 -0.1 -0.2 0.1 

 Distillate Oil 4.3 1.8 1.5 1.0 0.5 0.5 

 Residual Oil 8.7 2.8 2.1 1.5 0.9 0.7 

 Natural Gas 4.9 1.5 0.9 0.6 0.3 0.8 

 Coal 0.5 0.1 0.0 0.0 0.0 0.2 

        
Industrial       
 Electricity 0.8 0.9 0.3 0.0 -0.1 0.3 

 Distillate Oil 4.7 1.8 1.5 1.0 0.5 0.5 

 Residual Oil 13.3 2.6 1.8 1.3 0.8 0.6 

 Natural Gas 6.1 1.5 0.8 0.1 0.1 1.1 

 Coal 0.7 0.0 -0.1 -0.1 0.2 0.3 

        
Transportation       
 Motor Gasoline 4.2 1.2 0.9 0.8 0.6 0.4 
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D. Projected Average Carbon Prices and Emissions Indices  
 
Most financed federal projects, such as Energy Savings Performance Contracts (ESPC), base 
contract payments on projected annual energy cost savings. When setting up the contract, average 
rates of energy price escalation over the contract term are a matter of negotiation. One 
consideration in setting escalation rates is the potential for future carbon pricing.  Should carbon 
pricing legislation be enacted by the U.S. Congress, use of the EIA-based escalation rates—which 
do not consider carbon pricing—likely would underestimate escalation for contract payments. To 
assist federal agencies in considering a range of escalation rate scenarios, in 2010 FEMP introduced to 
the Annual Supplement a new “D” series of tables projecting potential future carbon prices and 
electricity-related carbon emissions rates under a range of carbon policy scenarios.  Average rates of 
escalation may be calculated for each of these carbon policy scenarios in the Energy Escalation Rate 
Calculator (EERC 2.0), a BLCC companion program for financed projects. These may be considered 
by federal agencies for use as energy price escalation rates for contract payments. 
 
Carbon Price Projections. In January 2010, the U.S. Environmental Protection Agency (EPA) 
issued a supplemental analysis of the American Clean Energy and Security Act of 2009 (H.R. 
2454).3 The analysis was based on multiple peer-reviewed climate economic models, with a 
particular focus on an economy-wide model known as ADAGE (Applied Dynamic Analysis of 
Global Economy).  
 
Three carbon policy scenarios are chosen from the EPA study to create three levels of carbon 
pricing: Default, Low, and High. Default Pricing stems from a scenario assuming H.R. 2454 is 
enacted as is with no changes in the policy design, which does not restrict the type of capacity that 
electric utilities may install to meet carbon emissions targets. The Default scenario assumes that 
all countries, including developing countries, will begin to restrict carbon emissions over the next 
40 years. Low Pricing assumes that developing countries do not take any action over the next 40 
years to restrict carbon emissions, which decreases the demand for carbon reductions and allows 
emitters in the United States to purchase carbon offsets from other countries at a lower cost. High 
Pricing assumes that carbon offsets are not allowed and nuclear and biomass capacity construction 
is restricted. Both assumptions limit some of the least expensive options available to decrease 
carbon emissions, causing carbon prices to increase. 
 
Table D-1 presents projected U.S. carbon prices under the Low, Default, and High Pricing policy 
scenarios.  
 
Carbon Emissions Projections. Electric utilities will adjust to carbon markets by changing their 
generation mixes. These adjustments—and resulting carbon emissions levels—will vary over 
time depending on the policy scenario, with higher carbon prices encouraging more rapid 
transformations to less carbon-intensive electricity generation. The supplemental EPA analysis 
reports ADAGE-projected emissions with no carbon policy (business as usual) and under the 
Low, Default, and High carbon pricing scenarios.4 These emissions projections are used to 
develop carbon emissions rate indices for this report. 

                                                 
3U.S. Environmental Protection Agency, Supplemental EPA Analysis of the American Clean Energy and Security 
Act of 2009: H.R. 2454 in the 111th Congress, Office of Atmospheric Programs, January 29, 2010,  
http://www.epa.gov/climatechange/economics/economicanalyses.html .  
4 Emissions rates in the business-as-usual case change based on expected electricity capacity deployment and 
generator retirement given the current market and policy environment. 
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Table D-2 presents projected U.S. carbon emissions rate indices for electricity with no carbon 
policy and under each carbon policy scenario. These indices, when multiplied by annual electricity 
emissions as of the base date, provide estimates of future-year emissions. 
 
Examples of How to Use the Carbon Prices and Electricity Emissions Indices:  
 
For all fuel types except electricity: To compute the cost of carbon in 2040 assuming the default 
carbon pricing scenario, go to Table D-1, find the 2040 default carbon price ($0.07/kg), and 
multiply the price by total annual carbon dioxide emissions (in kg) as of the base date for all fuel 
types except electricity (project-specific emissions, by fuel type, are reported by the BLCC 
program). The result is expressed in constant 2017 dollars.  
 
For electricity: To compute the cost of carbon in 2020 assuming high carbon pricing, make two 
calculations: 

(1) Go to Table D-1, find the 2020 High Pricing value ($0.08/kg), and multiply the price 
by annual carbon dioxide emissions for electricity (in kilograms) as of the base date. 

(2) Go to Table D-2, find the 2020 carbon dioxide emissions rate index for high carbon 
pricing (0.76), and multiply the index by the result in (1). 

The result is the projected carbon cost for 2020 electricity consumption expressed in constant 2017 
dollars. 
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Table D-1. Projected Carbon Dioxide-Equivalent 
Emissions Prices, by Carbon Policy Scenario 
(2017 dollars per kilogram carbon dioxide) 

Year Carbon Policy Scenario 
Default Pricing Low Pricing High Pricing 

2017  $                  0.02   $         0.02   $         0.07  
2018  $                  0.02   $         0.02   $         0.08  
2019  $                  0.02   $         0.02   $         0.08  
2020  $                  0.03   $         0.02   $         0.08  
2021  $                  0.03   $         0.02   $         0.09  
2022  $                  0.03   $         0.02   $         0.09  
2023  $                  0.03   $         0.02   $         0.10  
2024  $                  0.03   $         0.02   $         0.10  
2025  $                  0.03   $         0.02   $         0.11  
2026  $                  0.03   $         0.02   $         0.11  
2027  $                  0.04   $         0.03   $         0.12  
2028  $                  0.04   $         0.03   $         0.13  
2029  $                  0.04   $         0.03   $         0.13  
2030  $                  0.04   $         0.03   $         0.14  
2031  $                  0.04   $         0.03   $         0.14  
2032  $                  0.05   $         0.03   $         0.15  
2033  $                  0.05   $         0.03   $         0.16  
2034  $                  0.05   $         0.04   $         0.17  
2035  $                  0.05   $         0.04   $         0.18  
2036  $                  0.06   $         0.04   $         0.18  
2037  $                  0.06   $         0.04   $         0.19  
2038  $                  0.06   $         0.04   $         0.20  
2039  $                  0.07   $         0.05   $         0.21  
2040  $                  0.07   $         0.05   $         0.22  
2041  $                  0.07   $         0.05   $         0.23  
2042  $                  0.08   $         0.05   $         0.25  
2043  $                  0.08   $         0.05   $         0.26  
2044  $                  0.08   $         0.06   $         0.27  
2045  $                  0.09   $         0.06   $         0.28  
2046  $                  0.09   $         0.06   $         0.30  
2047  $                  0.10   $         0.07   $         0.31  
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Table D-2. Projected Carbon Dioxide Emissions Rate Indices 
for Electricity, by Carbon Policy Scenario 

Year 
Carbon Policy Scenario 

No 
Policy 

Default 
Pricing 

Low 
Pricing 

High 
Pricing 

2017 1.00 0.89 0.89 0.85 
2018 0.99 0.86 0.86 0.82 
2019 0.99 0.84 0.84 0.79 
2020 0.98 0.81 0.81 0.76 
2021 0.98 0.78 0.78 0.73 
2022 0.97 0.76 0.76 0.71 
2023 0.97 0.74 0.74 0.69 
2024 0.96 0.72 0.72 0.66 
2025 0.96 0.70 0.70 0.64 
2026 0.96 0.68 0.68 0.62 
2027 0.96 0.66 0.65 0.60 
2028 0.96 0.63 0.63 0.58 
2029 0.96 0.61 0.60 0.56 
2030 0.96 0.58 0.58 0.54 
2031 0.97 0.56 0.55 0.52 
2032 0.97 0.54 0.53 0.50 
2033 0.96 0.52 0.52 0.48 
2034 0.96 0.51 0.50 0.46 
2035 0.96 0.49 0.48 0.44 
2036 0.96 0.47 0.46 0.42 
2037 0.96 0.45 0.44 0.39 
2038 0.97 0.43 0.42 0.37 
2039 0.97 0.41 0.40 0.34 
2040 0.97 0.39 0.38 0.32 
2041 0.97 0.37 0.36 0.29 
2042 0.97 0.35 0.34 0.26 
2043 0.97 0.32 0.31 0.23 
2044 0.97 0.30 0.29 0.19 
2045 0.97 0.27 0.27 0.16 
2046 0.97 0.25 0.24 0.13 
2047 0.98 0.23 0.22 0.12 

 



 

 51 

This publication is available free of charge from
: https://doi.org/10.6028/N

IST.IR
.85-3273-32 

 

PART II: 
ENERGY PRICE INDICES FOR PRIVATE SECTOR LCC ANALYSIS 

 
This section presents tables of projected nominal (i.e., including inflation) fuel price indices for 
four fuels in the residential sector and five fuels in the commercial sector for each of the years 
from 2017 through 2047. These price indices are based on the DOE energy price projections, 
reported in Part I, Section B of this document, used to calculate the FEMP and OMB UPV* factors 
for energy costs.  
 
As a convenience for the user, the indices include the effect of four alternative, hypothetical rates 
of general price inflation: 2 %, 3 %, 4 %, and 5 %. Selection of these rates is in no way intended 
to suggest what actual rates might be. Use of the indices produce price estimates in current dollars, 
inclusive of general price inflation. Current-dollar prices are needed when discounting is 
performed with discount rates that include general price inflation (i.e., nominal or market discount 
rates). 
 
The calculated indices with inflation rates of 2 %, 3 %, 4 %, and 5 % allow the analyst to perform 
evaluations based on the assumption of a positive rate of general price inflation that changes the 
purchasing power of the dollar. Performing evaluations in current dollars is sometimes preferred 
for private investment decisions, primarily because it facilitates the treatment of taxes.  
 
The indices in Tables S-1 through S-5 are derived from the indices reported in Tables Ca-1 through 
Ca-5 by means of the following equation: 
 

( ) ,1 N
CS gII +×=  

 
 
where  IS = index found in Tables S-1 through S-5; 
 IC = index found in Tables Ca-1 through Ca-5; 
 g  = annual rate of general price inflation in decimal form; and 
 N = number of years, in this case equal to the year of the index minus 2017. 
 
Example of How to Use the Indices: 
 
Suppose you wish to estimate the annual cost of natural gas for a house in Maryland in year 2018, 
given the annual cost in 2017 (April 1) prices, and you expect an annual inflation rate of  
3 % per year. From table S-3, find the column with residential natural gas indices at an inflation 
rate of 3 %; then locate the index for the year 2018. This index is 1.04. Multiply the annual cost in 
2017 prices by the index to find the estimated annual cost in year 2018 prices. 
 
If this annual cost in year-2018 prices is to be discounted to present value, you must use a nominal 
discount rate that includes the same assumption with regard to general price inflation  
(3 % in this example). To obtain a present-value cost over the entire study period, the present-
value calculation must be repeated for each year that there are natural gas costs, and the results 
summed. (UPV* factors are not given for private sector use because of the large number of tables 
required to cover potential discount rates that might be used by the analyst.) The BLCC computer 
program can perform LCC analyses using any discount rate, in constant or in current (market) 
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dollars.  The private sector analyst may use the UPV* factors reported in Part I, provided the 
analysis is performed in constant dollars and the desired discount rate corresponds to the DOE or 
OMB discount rates used in Part I. 
 
The data in the tables that follow are reported for the four Census regions and the U.S. average. 
Figure B-1 on page 13 presents a map showing the states corresponding to the four Census regions. 
The Census regions do not include American Samoa, Canal Zone, Guam, Puerto Rico, Trust 
Territory of the Pacific Islands, or the Virgin Islands. Analysts of federal projects in these areas 
should use data which are "reasonable under the circumstances," and may refer to the tables with 
U.S. average data for guidance. 
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Table S-1. Projected fuel price indices with assumed general price inflation rates of 2%, 3%, 4%, and 5%, by end-use sector and fuel type. 
Census Region 1 

Connecticut, Maine, Massachusetts, New Hampshire, New Jersey, New York, Pennsylvania, Rhode Island, Vermont 
Projected April 1 Fuel Price Indices (April 1, 2017 = 1.00) 

Residential 

Year 
Electricity  Distillate Oil  LPG  Natural Gas 

Inflation Rate  Inflation Rate  Inflation Rate  Inflation Rate 
2% 3% 4% 5%  2% 3% 4% 5%  2% 3% 4% 5%  2% 3% 4% 5% 

2018 1.01 1.02 1.03 1.04  1.15 1.16 1.17 1.18  1.07 1.08 1.09 1.10  1.03 1.04 1.05 1.06 
2019 1.05 1.07 1.10 1.12  1.25 1.28 1.30 1.33  1.11 1.13 1.16 1.18  1.07 1.09 1.11 1.13 
2020 1.10 1.13 1.16 1.20  1.32 1.36 1.40 1.44  1.13 1.17 1.20 1.23  1.11 1.14 1.17 1.21 
2021 1.14 1.18 1.23 1.28  1.38 1.43 1.49 1.55  1.15 1.20 1.25 1.30  1.15 1.20 1.24 1.29 
2022 1.20 1.27 1.33 1.39  1.43 1.50 1.57 1.65  1.20 1.26 1.32 1.38  1.19 1.25 1.32 1.38 
2023 1.27 1.34 1.42 1.51  1.48 1.57 1.66 1.76  1.24 1.31 1.39 1.48  1.23 1.31 1.39 1.47 
2024 1.32 1.41 1.51 1.61  1.53 1.64 1.75 1.87  1.27 1.36 1.46 1.56  1.27 1.36 1.45 1.55 
2025 1.37 1.48 1.60 1.73  1.59 1.72 1.86 2.00  1.30 1.40 1.52 1.64  1.30 1.40 1.52 1.64 
2026 1.43 1.56 1.70 1.85  1.65 1.80 1.96 2.14  1.32 1.45 1.58 1.72  1.33 1.45 1.58 1.72 
2027 1.47 1.62 1.79 1.97  1.70 1.87 2.06 2.27  1.36 1.50 1.65 1.82  1.36 1.50 1.65 1.82 
2028 1.51 1.69 1.87 2.08  1.74 1.93 2.15 2.39  1.40 1.55 1.73 1.92  1.41 1.56 1.74 1.93 
2029 1.55 1.75 1.96 2.20  1.78 2.01 2.25 2.53  1.43 1.60 1.80 2.02  1.45 1.63 1.83 2.06 
2030 1.60 1.81 2.06 2.33  1.85 2.10 2.38 2.69  1.46 1.66 1.88 2.13  1.50 1.70 1.92 2.18 
2031 1.63 1.87 2.14 2.45  1.92 2.20 2.52 2.88  1.52 1.74 1.99 2.28  1.53 1.76 2.01 2.30 
2032 1.67 1.93 2.23 2.58  1.99 2.30 2.66 3.08  1.57 1.82 2.10 2.43  1.58 1.82 2.11 2.43 
2033 1.70 1.99 2.32 2.71  2.04 2.38 2.78 3.24  1.61 1.89 2.20 2.56  1.62 1.89 2.21 2.57 
2034 1.74 2.05 2.42 2.85  2.09 2.47 2.91 3.43  1.66 1.96 2.31 2.72  1.67 1.97 2.32 2.73 
2035 1.79 2.13 2.54 3.01  2.15 2.57 3.05 3.63  1.70 2.03 2.42 2.87  1.74 2.07 2.47 2.93 
2036 1.83 2.21 2.65 3.18  2.23 2.69 3.23 3.87  1.76 2.12 2.54 3.05  1.80 2.16 2.60 3.12 
2037 1.87 2.28 2.76 3.35  2.29 2.79 3.38 4.10  1.81 2.20 2.67 3.23  1.85 2.25 2.73 3.31 
2038 1.92 2.35 2.88 3.52  2.35 2.89 3.54 4.32  1.87 2.29 2.81 3.43  1.91 2.34 2.87 3.51 
2039 1.95 2.42 2.99 3.70  2.43 3.01 3.72 4.59  1.94 2.40 2.97 3.67  1.97 2.44 3.01 3.72 
2040 2.00 2.50 3.12 3.89  2.50 3.13 3.90 4.86  2.00 2.50 3.12 3.89  2.01 2.51 3.14 3.91 
2041 2.04 2.58 3.25 4.09  2.55 3.23 4.07 5.12  2.06 2.60 3.28 4.12  2.06 2.60 3.28 4.13 
2042 2.09 2.67 3.40 4.32  2.61 3.33 4.24 5.39  2.11 2.70 3.43 4.36  2.12 2.70 3.44 4.37 
2043 2.15 2.77 3.56 4.56  2.67 3.44 4.42 5.67  2.17 2.80 3.60 4.61  2.18 2.81 3.61 4.63 
2044 2.20 2.87 3.72 4.82  2.73 3.55 4.61 5.97  2.23 2.90 3.77 4.88  2.25 2.92 3.79 4.91 
2045 2.26 2.97 3.89 5.08  2.79 3.67 4.81 6.29  2.28 3.00 3.93 5.14  2.32 3.05 3.99 5.22 
2046 2.31 3.07 4.06 5.36  2.86 3.80 5.03 6.64  2.34 3.11 4.12 5.43  2.39 3.17 4.20 5.54 
2047 2.37 3.18 4.25 5.66  2.95 3.96 5.29 7.04  2.41 3.23 4.32 5.75  2.45 3.29 4.39 5.86 
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Table S-1, continued. Projected fuel price indices with assumed general price inflation rates of 2%, 3%, 4%, and 5%, by end-use sector and fuel type. 

Census Region 1 
Connecticut, Maine, Massachusetts, New Hampshire, New Jersey, New York, Pennsylvania, Rhode Island, Vermont 

Projected April 1 Fuel Price Indices (April 1, 2017 = 1.00) 
Commercial 

Year 
Electricity  Distillate Oil  Residual Oil  Natural Gas  Coal 

Inflation Rate  Inflation Rate  Inflation Rate  Inflation Rate  Inflation Rate 
2% 3% 4% 5%  2% 3% 4% 5%  2% 3% 4% 5%  2% 3% 4% 5%  2% 3% 4% 5% 

2018 1.02 1.03 1.04 1.05  1.14 1.16 1.17 1.18  1.24 1.26 1.27 1.28  1.08 1.09 1.10 1.11  1.01 1.02 1.03 1.04 
2019 1.06 1.09 1.11 1.13  1.24 1.26 1.29 1.31  1.41 1.44 1.47 1.49  1.18 1.20 1.23 1.25  1.03 1.05 1.07 1.10 
2020 1.10 1.13 1.16 1.20  1.29 1.33 1.37 1.41  1.51 1.56 1.60 1.65  1.29 1.33 1.37 1.41  1.07 1.10 1.13 1.16 
2021 1.13 1.17 1.22 1.26  1.33 1.39 1.44 1.50  1.58 1.64 1.71 1.77  1.36 1.41 1.47 1.53  1.09 1.13 1.18 1.22 
2022 1.18 1.24 1.30 1.37  1.37 1.44 1.51 1.59  1.63 1.71 1.79 1.88  1.41 1.48 1.56 1.63  1.11 1.17 1.23 1.29 
2023 1.24 1.31 1.39 1.47  1.42 1.51 1.60 1.69  1.71 1.81 1.92 2.04  1.46 1.54 1.64 1.73  1.13 1.20 1.27 1.35 
2024 1.28 1.37 1.47 1.57  1.47 1.58 1.69 1.80  1.80 1.92 2.06 2.20  1.50 1.60 1.71 1.83  1.15 1.24 1.32 1.41 
2025 1.33 1.44 1.55 1.68  1.54 1.66 1.80 1.94  1.90 2.05 2.22 2.39  1.53 1.65 1.78 1.93  1.18 1.27 1.37 1.48 
2026 1.38 1.51 1.65 1.79  1.60 1.75 1.91 2.08  2.00 2.18 2.38 2.59  1.55 1.69 1.85 2.01  1.20 1.31 1.43 1.55 
2027 1.43 1.58 1.74 1.91  1.65 1.82 2.01 2.21  2.07 2.28 2.51 2.77  1.59 1.75 1.93 2.12  1.22 1.34 1.48 1.63 
2028 1.47 1.64 1.82 2.03  1.69 1.89 2.10 2.33  2.13 2.37 2.63 2.92  1.63 1.82 2.02 2.25  1.24 1.38 1.54 1.71 
2029 1.52 1.70 1.91 2.15  1.75 1.96 2.20 2.47  2.21 2.48 2.79 3.12  1.68 1.89 2.13 2.39  1.27 1.42 1.60 1.79 
2030 1.56 1.77 2.01 2.28  1.81 2.06 2.34 2.64  2.31 2.62 2.97 3.37  1.73 1.96 2.23 2.52  1.29 1.47 1.66 1.89 
2031 1.60 1.83 2.10 2.40  1.88 2.16 2.47 2.83  2.42 2.78 3.18 3.63  1.77 2.03 2.32 2.65  1.31 1.50 1.72 1.97 
2032 1.63 1.89 2.18 2.52  1.96 2.27 2.62 3.03  2.54 2.94 3.40 3.93  1.81 2.10 2.42 2.80  1.33 1.54 1.78 2.05 
2033 1.66 1.95 2.27 2.65  2.01 2.35 2.74 3.19  2.61 3.05 3.56 4.15  1.85 2.16 2.52 2.94  1.35 1.58 1.84 2.15 
2034 1.70 2.01 2.37 2.78  2.07 2.44 2.88 3.38  2.70 3.19 3.76 4.43  1.90 2.25 2.65 3.12  1.38 1.63 1.92 2.26 
2035 1.75 2.09 2.49 2.96  2.13 2.54 3.02 3.59  2.79 3.33 3.96 4.71  1.98 2.36 2.81 3.34  1.41 1.68 2.00 2.37 
2036 1.80 2.17 2.60 3.12  2.21 2.66 3.20 3.83  2.93 3.52 4.23 5.08  2.05 2.46 2.96 3.55  1.44 1.73 2.08 2.49 
2037 1.84 2.23 2.71 3.28  2.27 2.76 3.35 4.05  3.02 3.67 4.46 5.40  2.10 2.55 3.10 3.75  1.46 1.78 2.16 2.61 
2038 1.87 2.30 2.81 3.44  2.32 2.85 3.49 4.27  3.10 3.81 4.67 5.71  2.16 2.65 3.24 3.97  1.49 1.83 2.25 2.75 
2039 1.90 2.36 2.91 3.60  2.40 2.97 3.67 4.54  3.21 3.98 4.92 6.07  2.21 2.74 3.39 4.19  1.53 1.89 2.34 2.89 
2040 1.94 2.42 3.02 3.77  2.46 3.08 3.85 4.80  3.31 4.15 5.18 6.46  2.25 2.82 3.52 4.38  1.56 1.95 2.44 3.04 
2041 1.97 2.49 3.14 3.95  2.52 3.19 4.02 5.05  3.42 4.33 5.46 6.86  2.30 2.90 3.66 4.60  1.59 2.01 2.54 3.19 
2042 2.01 2.56 3.27 4.15  2.57 3.28 4.18 5.31  3.49 4.46 5.68 7.21  2.35 3.00 3.82 4.86  1.62 2.07 2.64 3.35 
2043 2.06 2.65 3.41 4.37  2.62 3.38 4.34 5.57  3.57 4.60 5.91 7.58  2.42 3.11 4.00 5.13  1.66 2.14 2.75 3.52 
2044 2.11 2.74 3.56 4.61  2.68 3.49 4.52 5.86  3.66 4.76 6.18 8.00  2.49 3.24 4.20 5.44  1.69 2.20 2.86 3.70 
2045 2.15 2.83 3.70 4.84  2.74 3.60 4.72 6.17  3.76 4.94 6.47 8.46  2.56 3.37 4.41 5.77  1.73 2.27 2.98 3.89 
2046 2.19 2.91 3.85 5.08  2.81 3.73 4.94 6.52  3.87 5.13 6.79 8.96  2.64 3.50 4.63 6.11  1.77 2.34 3.10 4.09 
2047 2.24 3.00 4.01 5.34  2.90 3.89 5.20 6.93  4.00 5.36 7.16 9.54  2.70 3.62 4.84 6.44  1.80 2.42 3.23 4.30 
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Table S-1, continued. Projected fuel price indices with assumed general price inflation rates of 2%, 3%, 4%, and 5%, by end-use sector and fuel type. 

Census Region 1 
Connecticut, Maine, Massachusetts, New Hampshire, New Jersey, New York, Pennsylvania, Rhode Island, Vermont 

Projected April 1 Fuel Price Indices (April 1, 2017 = 1.00) 
Industrial 

Year 
Electricity  Distillate Oil  Residual Oil  Natural Gas  Coal 

Inflation Rate  Inflation Rate  Inflation Rate  Inflation Rate  Inflation Rate 
2% 3% 4% 5%  2% 3% 4% 5%  2% 3% 4% 5%  2% 3% 4% 5%  2% 3% 4% 5% 

2018 1.00 1.01 1.02 1.03  1.14 1.16 1.17 1.18  1.27 1.28 1.29 1.30  1.04 1.05 1.06 1.07  1.02 1.03 1.04 1.05 
2019 1.03 1.05 1.07 1.10  1.24 1.26 1.29 1.31  1.46 1.49 1.52 1.55  1.13 1.15 1.17 1.20  1.04 1.06 1.08 1.10 
2020 1.07 1.10 1.13 1.16  1.29 1.33 1.37 1.41  1.59 1.63 1.68 1.73  1.25 1.29 1.33 1.36  1.07 1.10 1.14 1.17 
2021 1.09 1.14 1.18 1.23  1.33 1.39 1.44 1.50  1.68 1.75 1.82 1.89  1.33 1.38 1.44 1.49  1.10 1.14 1.19 1.23 
2022 1.13 1.19 1.25 1.31  1.38 1.44 1.52 1.59  1.76 1.85 1.94 2.04  1.39 1.46 1.53 1.61  1.12 1.18 1.24 1.30 
2023 1.17 1.24 1.32 1.39  1.43 1.51 1.60 1.70  1.85 1.97 2.08 2.21  1.44 1.53 1.62 1.72  1.14 1.21 1.28 1.36 
2024 1.20 1.29 1.38 1.48  1.48 1.58 1.69 1.81  1.95 2.08 2.23 2.38  1.49 1.59 1.71 1.82  1.16 1.24 1.32 1.42 
2025 1.25 1.35 1.46 1.57  1.54 1.67 1.80 1.95  2.05 2.22 2.40 2.59  1.52 1.64 1.77 1.92  1.17 1.27 1.37 1.48 
2026 1.30 1.42 1.55 1.68  1.61 1.75 1.91 2.09  2.16 2.35 2.57 2.80  1.54 1.68 1.83 2.00  1.19 1.30 1.42 1.55 
2027 1.34 1.48 1.63 1.79  1.66 1.83 2.02 2.22  2.23 2.46 2.71 2.98  1.58 1.74 1.91 2.11  1.21 1.34 1.47 1.62 
2028 1.39 1.54 1.72 1.91  1.70 1.90 2.11 2.34  2.29 2.55 2.84 3.15  1.63 1.82 2.02 2.24  1.23 1.37 1.53 1.70 
2029 1.43 1.61 1.80 2.02  1.76 1.97 2.22 2.49  2.38 2.67 3.00 3.37  1.69 1.90 2.13 2.39  1.25 1.41 1.58 1.77 
2030 1.47 1.67 1.90 2.15  1.83 2.07 2.35 2.66  2.49 2.82 3.20 3.62  1.74 1.98 2.24 2.54  1.27 1.45 1.64 1.86 
2031 1.51 1.73 1.98 2.26  1.90 2.18 2.49 2.85  2.60 2.98 3.42 3.91  1.78 2.04 2.34 2.67  1.29 1.48 1.70 1.94 
2032 1.54 1.78 2.06 2.37  1.97 2.28 2.64 3.05  2.73 3.16 3.65 4.22  1.83 2.11 2.44 2.82  1.31 1.52 1.75 2.03 
2033 1.56 1.82 2.13 2.48  2.02 2.36 2.76 3.22  2.80 3.28 3.82 4.46  1.87 2.18 2.55 2.97  1.34 1.56 1.82 2.12 
2034 1.59 1.87 2.21 2.60  2.08 2.46 2.90 3.41  2.90 3.42 4.03 4.75  1.93 2.28 2.69 3.16  1.36 1.61 1.89 2.23 
2035 1.63 1.94 2.31 2.75  2.14 2.56 3.04 3.61  2.99 3.57 4.25 5.05  2.03 2.42 2.88 3.42  1.39 1.65 1.97 2.34 
2036 1.67 2.02 2.42 2.91  2.23 2.68 3.22 3.86  3.13 3.77 4.53 5.44  2.11 2.55 3.06 3.67  1.41 1.70 2.04 2.45 
2037 1.71 2.08 2.52 3.05  2.29 2.78 3.37 4.09  3.23 3.93 4.77 5.78  2.18 2.65 3.22 3.90  1.44 1.75 2.13 2.57 
2038 1.75 2.14 2.62 3.21  2.34 2.87 3.52 4.31  3.32 4.08 4.99 6.11  2.25 2.76 3.38 4.13  1.47 1.81 2.21 2.70 
2039 1.78 2.20 2.73 3.36  2.42 3.00 3.70 4.57  3.43 4.25 5.26 6.49  2.31 2.87 3.54 4.38  1.50 1.86 2.30 2.84 
2040 1.81 2.26 2.83 3.52  2.48 3.11 3.88 4.84  3.54 4.43 5.54 6.90  2.35 2.94 3.67 4.57  1.54 1.92 2.40 2.99 
2041 1.84 2.32 2.93 3.68  2.54 3.21 4.05 5.10  3.66 4.62 5.83 7.33  2.39 3.03 3.81 4.80  1.57 1.98 2.50 3.14 
2042 1.87 2.39 3.05 3.87  2.59 3.31 4.21 5.35  3.73 4.76 6.07 7.71  2.46 3.14 4.00 5.08  1.60 2.05 2.60 3.31 
2043 1.92 2.47 3.18 4.08  2.64 3.41 4.38 5.62  3.81 4.91 6.32 8.10  2.53 3.27 4.20 5.38  1.64 2.11 2.72 3.48 
2044 1.97 2.56 3.32 4.30  2.70 3.51 4.56 5.90  3.91 5.09 6.60 8.55  2.62 3.41 4.43 5.73  1.68 2.18 2.83 3.67 
2045 2.01 2.64 3.46 4.53  2.76 3.63 4.76 6.22  4.01 5.27 6.91 9.03  2.71 3.57 4.67 6.11  1.71 2.25 2.95 3.86 
2046 2.06 2.73 3.61 4.76  2.84 3.77 4.98 6.58  4.13 5.48 7.25 9.56  2.81 3.72 4.93 6.50  1.75 2.33 3.08 4.06 
2047 2.10 2.82 3.77 5.02  2.93 3.92 5.24 6.99  4.26 5.71 7.63 10.17  2.88 3.86 5.16 6.87  1.79 2.40 3.21 4.28 
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Table S-2. Projected fuel price indices with assumed general price inflation rates of 2%, 3%, 4%, and 5%, by end-use sector and fuel type. 
Census Region 2 

Illinois, Indiana, Iowa, Kansas, Michigan, Minnesota, Missouri, Nebraska, North Dakota, Ohio, South Dakota, Wisconsin 
Projected April 1 Fuel Price Indices (April 1, 2017 = 1.00) 

Residential 

Year 
Electricity  Distillate Oil  LPG  Natural Gas 

Inflation Rate  Inflation Rate  Inflation Rate  Inflation Rate 
2% 3% 4% 5%  2% 3% 4% 5%  2% 3% 4% 5%  2% 3% 4% 5% 

2018 1.01 1.01 1.02 1.03  1.15 1.16 1.17 1.18  1.07 1.08 1.09 1.10  1.04 1.05 1.06 1.08 
2019 1.03 1.05 1.07 1.09  1.24 1.26 1.29 1.31  1.11 1.13 1.16 1.18  1.08 1.10 1.12 1.14 
2020 1.06 1.09 1.13 1.16  1.29 1.33 1.37 1.41  1.13 1.17 1.20 1.23  1.12 1.15 1.18 1.22 
2021 1.09 1.14 1.18 1.23  1.33 1.38 1.44 1.49  1.15 1.20 1.25 1.30  1.15 1.19 1.24 1.29 
2022 1.14 1.20 1.26 1.32  1.36 1.43 1.50 1.57  1.20 1.26 1.32 1.38  1.18 1.23 1.30 1.36 
2023 1.18 1.26 1.33 1.41  1.41 1.49 1.58 1.67  1.24 1.31 1.39 1.48  1.21 1.28 1.36 1.44 
2024 1.21 1.29 1.38 1.48  1.46 1.56 1.67 1.78  1.27 1.36 1.46 1.56  1.24 1.33 1.42 1.52 
2025 1.24 1.34 1.45 1.56  1.52 1.64 1.77 1.91  1.30 1.40 1.52 1.64  1.28 1.39 1.50 1.62 
2026 1.28 1.39 1.52 1.66  1.58 1.72 1.88 2.05  1.32 1.45 1.58 1.72  1.33 1.45 1.58 1.72 
2027 1.30 1.44 1.58 1.74  1.63 1.79 1.97 2.17  1.36 1.50 1.65 1.82  1.38 1.52 1.67 1.84 
2028 1.33 1.48 1.65 1.83  1.67 1.85 2.06 2.29  1.40 1.55 1.73 1.92  1.43 1.59 1.77 1.97 
2029 1.36 1.53 1.72 1.93  1.71 1.93 2.16 2.43  1.43 1.60 1.80 2.02  1.48 1.66 1.87 2.09 
2030 1.39 1.58 1.79 2.02  1.78 2.02 2.29 2.59  1.46 1.66 1.88 2.13  1.52 1.72 1.95 2.21 
2031 1.41 1.62 1.85 2.12  1.85 2.12 2.43 2.77  1.52 1.74 1.99 2.28  1.56 1.78 2.04 2.34 
2032 1.44 1.67 1.93 2.22  1.92 2.22 2.57 2.97  1.57 1.82 2.10 2.43  1.59 1.84 2.13 2.46 
2033 1.46 1.71 2.00 2.33  1.97 2.30 2.68 3.13  1.61 1.89 2.20 2.56  1.62 1.89 2.21 2.58 
2034 1.49 1.76 2.08 2.44  2.03 2.39 2.82 3.32  1.66 1.96 2.31 2.72  1.66 1.96 2.31 2.72 
2035 1.53 1.82 2.16 2.57  2.08 2.48 2.96 3.51  1.70 2.03 2.42 2.87  1.72 2.05 2.44 2.90 
2036 1.55 1.87 2.25 2.70  2.16 2.60 3.13 3.75  1.76 2.12 2.54 3.05  1.77 2.13 2.56 3.07 
2037 1.58 1.93 2.34 2.83  2.22 2.70 3.28 3.97  1.81 2.20 2.67 3.23  1.81 2.20 2.67 3.24 
2038 1.62 1.98 2.43 2.97  2.28 2.80 3.43 4.19  1.87 2.29 2.81 3.43  1.85 2.27 2.78 3.40 
2039 1.65 2.04 2.53 3.12  2.36 2.92 3.61 4.46  1.94 2.40 2.97 3.67  1.89 2.35 2.90 3.59 
2040 1.68 2.10 2.62 3.26  2.43 3.04 3.79 4.72  2.00 2.50 3.12 3.89  1.93 2.42 3.02 3.76 
2041 1.71 2.16 2.72 3.42  2.48 3.14 3.96 4.98  2.06 2.60 3.28 4.12  1.97 2.49 3.14 3.95 
2042 1.74 2.23 2.83 3.60  2.54 3.24 4.12 5.24  2.11 2.70 3.43 4.36  2.02 2.58 3.29 4.18 
2043 1.78 2.30 2.95 3.79  2.60 3.35 4.30 5.52  2.17 2.80 3.60 4.61  2.08 2.69 3.45 4.43 
2044 1.82 2.37 3.08 3.98  2.66 3.46 4.49 5.81  2.23 2.90 3.77 4.88  2.14 2.79 3.62 4.69 
2045 1.87 2.45 3.21 4.20  2.72 3.58 4.69 6.13  2.28 3.00 3.93 5.14  2.21 2.90 3.80 4.96 
2046 1.91 2.53 3.35 4.42  2.79 3.71 4.91 6.48  2.34 3.11 4.12 5.43  2.27 3.01 3.98 5.25 
2047 1.95 2.62 3.50 4.66  2.88 3.86 5.16 6.87  2.41 3.23 4.32 5.75  2.33 3.12 4.17 5.56 
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Table S-2, continued. Projected fuel price indices with assumed general price inflation rates of 2%, 3%, 4%, and 5%, by end-use sector and fuel type. 

Census Region 2 
Illinois, Indiana, Iowa, Kansas, Michigan, Minnesota, Missouri, Nebraska, North Dakota, Ohio, South Dakota, Wisconsin 

Projected April 1 Fuel Price Indices (April 1, 2017 = 1.00) 
Commercial 

Year 
Electricity  Distillate Oil  Residual Oil  Natural Gas  Coal 

Inflation Rate  Inflation Rate  Inflation Rate  Inflation Rate  Inflation Rate 
2% 3% 4% 5%  2% 3% 4% 5%  2% 3% 4% 5%  2% 3% 4% 5%  2% 3% 4% 5% 

2018 1.00 1.01 1.02 1.03  1.14 1.15 1.16 1.18  1.37 1.38 1.39 1.41  1.11 1.12 1.13 1.14  1.02 1.03 1.04 1.05 
2019 1.02 1.04 1.06 1.08  1.23 1.25 1.28 1.30  1.70 1.73 1.77 1.80  1.23 1.25 1.28 1.30  1.05 1.07 1.09 1.11 
2020 1.05 1.08 1.12 1.15  1.28 1.31 1.35 1.39  1.95 2.01 2.07 2.13  1.35 1.39 1.43 1.48  1.08 1.11 1.14 1.18 
2021 1.08 1.13 1.17 1.22  1.31 1.36 1.41 1.47  2.17 2.25 2.34 2.43  1.42 1.47 1.53 1.59  1.10 1.15 1.19 1.24 
2022 1.12 1.18 1.23 1.29  1.34 1.41 1.47 1.55  2.36 2.48 2.60 2.73  1.45 1.52 1.60 1.68  1.13 1.18 1.24 1.30 
2023 1.16 1.23 1.30 1.38  1.38 1.47 1.56 1.65  2.51 2.66 2.82 2.98  1.49 1.58 1.67 1.77  1.15 1.22 1.29 1.37 
2024 1.18 1.26 1.35 1.44  1.44 1.54 1.65 1.76  2.62 2.81 3.01 3.21  1.53 1.64 1.76 1.88  1.17 1.25 1.34 1.44 
2025 1.21 1.31 1.41 1.52  1.50 1.62 1.76 1.90  2.76 2.98 3.22 3.48  1.58 1.71 1.85 2.00  1.19 1.29 1.40 1.51 
2026 1.24 1.36 1.48 1.61  1.57 1.71 1.86 2.03  2.89 3.16 3.44 3.75  1.64 1.79 1.95 2.13  1.22 1.33 1.45 1.58 
2027 1.27 1.40 1.54 1.69  1.62 1.79 1.97 2.16  2.99 3.30 3.63 3.99  1.70 1.87 2.06 2.27  1.24 1.37 1.50 1.66 
2028 1.30 1.44 1.60 1.78  1.66 1.85 2.06 2.28  3.07 3.41 3.80 4.22  1.77 1.97 2.19 2.43  1.26 1.40 1.56 1.73 
2029 1.32 1.49 1.67 1.87  1.71 1.93 2.16 2.43  3.18 3.57 4.01 4.50  1.83 2.05 2.31 2.59  1.28 1.44 1.61 1.81 
2030 1.35 1.53 1.74 1.97  1.78 2.02 2.30 2.60  3.31 3.76 4.27 4.83  1.88 2.13 2.41 2.73  1.30 1.48 1.67 1.89 
2031 1.38 1.58 1.81 2.07  1.85 2.13 2.43 2.78  3.46 3.97 4.54 5.19  1.92 2.20 2.52 2.88  1.32 1.52 1.74 1.99 
2032 1.40 1.62 1.88 2.17  1.93 2.23 2.58 2.98  3.62 4.19 4.85 5.60  1.96 2.27 2.63 3.03  1.35 1.56 1.80 2.08 
2033 1.43 1.67 1.95 2.27  1.98 2.31 2.70 3.15  3.72 4.34 5.07 5.91  2.00 2.33 2.72 3.17  1.38 1.61 1.88 2.19 
2034 1.45 1.71 2.02 2.37  2.04 2.41 2.84 3.34  3.84 4.53 5.34 6.29  2.04 2.41 2.84 3.34  1.41 1.66 1.95 2.30 
2035 1.48 1.76 2.09 2.49  2.10 2.50 2.98 3.54  3.96 4.72 5.62 6.68  2.12 2.52 3.00 3.57  1.43 1.71 2.03 2.42 
2036 1.51 1.82 2.18 2.62  2.18 2.63 3.16 3.79  4.14 4.98 5.98 7.18  2.18 2.62 3.15 3.77  1.47 1.76 2.12 2.54 
2037 1.54 1.87 2.26 2.74  2.24 2.73 3.31 4.01  4.27 5.19 6.29 7.62  2.23 2.70 3.28 3.97  1.50 1.82 2.21 2.67 
2038 1.56 1.92 2.35 2.87  2.30 2.82 3.45 4.22  4.38 5.38 6.59 8.05  2.27 2.79 3.41 4.17  1.53 1.88 2.30 2.81 
2039 1.59 1.97 2.44 3.01  2.37 2.94 3.64 4.49  4.52 5.60 6.93 8.55  2.32 2.88 3.56 4.40  1.56 1.93 2.39 2.95 
2040 1.62 2.03 2.53 3.16  2.44 3.05 3.81 4.75  4.66 5.84 7.29 9.08  2.36 2.96 3.69 4.60  1.59 1.99 2.49 3.10 
2041 1.65 2.08 2.62 3.30  2.50 3.16 3.98 5.01  4.81 6.08 7.67 9.64  2.41 3.05 3.84 4.83  1.62 2.05 2.59 3.26 
2042 1.68 2.14 2.72 3.46  2.55 3.25 4.14 5.26  4.91 6.26 7.98 10.13  2.47 3.16 4.02 5.11  1.66 2.12 2.69 3.42 
2043 1.71 2.20 2.83 3.63  2.60 3.35 4.31 5.52  5.01 6.46 8.31 10.65  2.55 3.28 4.22 5.41  1.69 2.18 2.81 3.60 
2044 1.74 2.27 2.95 3.82  2.66 3.46 4.49 5.81  5.14 6.68 8.68 11.23  2.62 3.41 4.42 5.72  1.73 2.25 2.93 3.79 
2045 1.78 2.34 3.07 4.02  2.72 3.57 4.69 6.12  5.27 6.92 9.07 11.86  2.69 3.54 4.64 6.06  1.77 2.33 3.05 3.99 
2046 1.82 2.42 3.20 4.22  2.79 3.71 4.91 6.48  5.42 7.19 9.51 12.56  2.77 3.67 4.86 6.41  1.81 2.40 3.17 4.19 
2047 1.86 2.50 3.33 4.44  2.88 3.86 5.16 6.88  5.59 7.49 10.01 13.34  2.85 3.81 5.10 6.79  1.85 2.48 3.31 4.41 
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Table S-2, continued. Projected fuel price indices with assumed general price inflation rates of 2%, 3%, 4%, and 5%, by end-use sector and fuel type. 

Census Region 2 
Illinois, Indiana, Iowa, Kansas, Michigan, Minnesota, Missouri, Nebraska, North Dakota, Ohio, South Dakota, Wisconsin 

Projected April 1 Fuel Price Indices (April 1, 2017 = 1.00) 
Industrial 

Year 
Electricity  Distillate Oil  Residual Oil  Natural Gas  Coal 

Inflation Rate  Inflation Rate  Inflation Rate  Inflation Rate  Inflation Rate 
2% 3% 4% 5%  2% 3% 4% 5%  2% 3% 4% 5%  2% 3% 4% 5%  2% 3% 4% 5% 

2018 1.00 1.01 1.02 1.03  1.14 1.15 1.16 1.18  1.40 1.42 1.43 1.44  1.12 1.13 1.14 1.15  1.03 1.04 1.05 1.06 
2019 1.02 1.04 1.06 1.08  1.23 1.26 1.28 1.31  1.78 1.82 1.85 1.89  1.22 1.25 1.27 1.30  1.07 1.09 1.11 1.13 
2020 1.06 1.09 1.12 1.15  1.28 1.32 1.36 1.40  2.08 2.14 2.20 2.26  1.34 1.38 1.42 1.47  1.10 1.13 1.16 1.20 
2021 1.09 1.13 1.18 1.22  1.32 1.37 1.43 1.48  2.33 2.42 2.52 2.62  1.40 1.46 1.52 1.58  1.12 1.17 1.22 1.26 
2022 1.13 1.18 1.24 1.30  1.36 1.42 1.49 1.57  2.57 2.69 2.83 2.97  1.43 1.50 1.58 1.66  1.15 1.21 1.27 1.33 
2023 1.16 1.23 1.30 1.38  1.40 1.49 1.58 1.67  2.73 2.89 3.07 3.25  1.47 1.55 1.65 1.74  1.17 1.24 1.32 1.40 
2024 1.18 1.26 1.35 1.45  1.45 1.56 1.67 1.78  2.85 3.06 3.27 3.50  1.51 1.62 1.73 1.85  1.20 1.28 1.37 1.47 
2025 1.22 1.32 1.42 1.54  1.52 1.64 1.78 1.92  3.00 3.24 3.50 3.78  1.57 1.69 1.83 1.98  1.22 1.32 1.43 1.54 
2026 1.26 1.37 1.50 1.63  1.58 1.73 1.89 2.06  3.14 3.43 3.74 4.08  1.62 1.77 1.93 2.11  1.25 1.36 1.49 1.62 
2027 1.29 1.42 1.56 1.72  1.64 1.80 1.99 2.19  3.25 3.59 3.95 4.35  1.69 1.86 2.05 2.26  1.27 1.40 1.54 1.70 
2028 1.32 1.47 1.64 1.82  1.68 1.87 2.08 2.31  3.34 3.71 4.13 4.59  1.76 1.96 2.19 2.43  1.29 1.44 1.60 1.78 
2029 1.35 1.52 1.71 1.92  1.73 1.95 2.19 2.45  3.45 3.88 4.36 4.89  1.83 2.06 2.31 2.59  1.32 1.48 1.66 1.87 
2030 1.39 1.57 1.78 2.02  1.80 2.04 2.32 2.63  3.61 4.09 4.64 5.26  1.88 2.13 2.42 2.74  1.34 1.53 1.73 1.96 
2031 1.41 1.62 1.86 2.12  1.87 2.15 2.46 2.81  3.77 4.32 4.94 5.65  1.92 2.21 2.52 2.89  1.37 1.57 1.80 2.06 
2032 1.44 1.67 1.93 2.22  1.95 2.25 2.60 3.01  3.94 4.56 5.27 6.09  1.96 2.27 2.62 3.03  1.40 1.62 1.87 2.16 
2033 1.46 1.71 2.00 2.33  2.00 2.33 2.72 3.17  4.04 4.73 5.52 6.43  1.98 2.32 2.71 3.15  1.42 1.66 1.94 2.26 
2034 1.49 1.75 2.07 2.43  2.06 2.43 2.86 3.37  4.18 4.93 5.81 6.84  2.02 2.39 2.81 3.31  1.45 1.71 2.02 2.38 
2035 1.52 1.81 2.15 2.55  2.12 2.52 3.00 3.57  4.31 5.14 6.11 7.26  2.10 2.50 2.98 3.54  1.48 1.77 2.10 2.50 
2036 1.55 1.87 2.25 2.70  2.20 2.64 3.18 3.81  4.50 5.42 6.51 7.81  2.16 2.60 3.12 3.74  1.51 1.82 2.19 2.63 
2037 1.58 1.93 2.34 2.83  2.26 2.74 3.33 4.03  4.64 5.64 6.85 8.29  2.20 2.68 3.25 3.94  1.54 1.88 2.28 2.76 
2038 1.61 1.98 2.43 2.97  2.31 2.84 3.47 4.25  4.77 5.85 7.16 8.76  2.24 2.76 3.38 4.13  1.58 1.93 2.37 2.90 
2039 1.65 2.04 2.52 3.11  2.38 2.95 3.65 4.51  4.92 6.09 7.54 9.30  2.30 2.84 3.52 4.34  1.61 1.99 2.47 3.04 
2040 1.67 2.10 2.62 3.26  2.45 3.07 3.83 4.77  5.07 6.35 7.93 9.88  2.33 2.91 3.64 4.53  1.64 2.06 2.57 3.20 
2041 1.70 2.15 2.71 3.41  2.51 3.17 4.00 5.03  5.23 6.61 8.34 10.49  2.37 2.99 3.77 4.75  1.68 2.12 2.68 3.37 
2042 1.73 2.21 2.81 3.57  2.56 3.26 4.15 5.28  5.34 6.81 8.68 11.02  2.43 3.10 3.95 5.02  1.72 2.19 2.79 3.54 
2043 1.77 2.28 2.93 3.75  2.61 3.36 4.32 5.54  5.45 7.03 9.04 11.59  2.51 3.23 4.16 5.33  1.75 2.26 2.91 3.73 
2044 1.81 2.35 3.05 3.95  2.66 3.47 4.50 5.83  5.59 7.27 9.44 12.22  2.58 3.36 4.36 5.65  1.79 2.33 3.03 3.92 
2045 1.85 2.43 3.19 4.16  2.73 3.58 4.70 6.14  5.73 7.53 9.87 12.90  2.66 3.49 4.58 5.99  1.83 2.41 3.16 4.13 
2046 1.89 2.51 3.32 4.39  2.80 3.72 4.92 6.49  5.89 7.82 10.35 13.66  2.74 3.63 4.81 6.34  1.87 2.49 3.29 4.34 
2047 1.94 2.60 3.47 4.62  2.89 3.87 5.18 6.90  6.08 8.15 10.89 14.51  2.82 3.78 5.05 6.72  1.92 2.57 3.43 4.58 

 
  



 

61 
 

This publication is available free of charge from
: https://doi.org/10.6028/N

IST.IR
.85-3273-32 

 

 
  

 

Table S-3. Projected fuel price indices with assumed general price inflation rates of 2%, 3%, 4%, and 5%, by end-use sector and fuel type. 
Census Region 3 

Alabama, Arkansas, Delaware, District of Columbia, Florida, Georgia, Kentucky, Louisiana, Maryland, Mississippi, North Carolina, Oklahoma, 
South Carolina, Tennessee, Texas, Virginia, West Virginia 
Projected April 1 Fuel Price Indices (April 1, 2017 = 1.00) 

Residential 

Year 
Electricity  Distillate Oil  LPG  Natural Gas 

Inflation Rate  Inflation Rate  Inflation Rate  Inflation Rate 
2% 3% 4% 5%  2% 3% 4% 5%  2% 3% 4% 5%  2% 3% 4% 5% 

2018 1.03 1.04 1.05 1.06  1.16 1.17 1.18 1.19  1.07 1.08 1.09 1.10  1.03 1.04 1.05 1.06 
2019 1.07 1.09 1.11 1.13  1.27 1.30 1.32 1.35  1.11 1.13 1.16 1.18  1.06 1.08 1.10 1.12 
2020 1.12 1.15 1.18 1.22  1.35 1.39 1.43 1.47  1.13 1.17 1.20 1.24  1.10 1.13 1.17 1.20 
2021 1.15 1.20 1.25 1.30  1.41 1.47 1.53 1.58  1.15 1.20 1.25 1.30  1.13 1.18 1.22 1.27 
2022 1.20 1.26 1.33 1.39  1.47 1.54 1.62 1.70  1.20 1.26 1.32 1.38  1.16 1.22 1.28 1.34 
2023 1.24 1.31 1.39 1.47  1.52 1.62 1.71 1.81  1.24 1.32 1.39 1.48  1.19 1.26 1.34 1.42 
2024 1.26 1.35 1.45 1.55  1.58 1.69 1.81 1.93  1.27 1.36 1.46 1.56  1.24 1.32 1.42 1.51 
2025 1.30 1.41 1.52 1.64  1.64 1.77 1.91 2.07  1.30 1.40 1.52 1.64  1.28 1.38 1.50 1.61 
2026 1.34 1.46 1.59 1.74  1.70 1.85 2.02 2.20  1.33 1.45 1.58 1.72  1.33 1.45 1.58 1.73 
2027 1.37 1.51 1.66 1.83  1.75 1.93 2.12 2.34  1.36 1.50 1.66 1.82  1.39 1.53 1.69 1.86 
2028 1.40 1.56 1.73 1.92  1.79 1.99 2.22 2.46  1.40 1.56 1.73 1.92  1.43 1.60 1.78 1.97 
2029 1.43 1.61 1.80 2.02  1.84 2.07 2.32 2.60  1.43 1.61 1.80 2.02  1.48 1.66 1.86 2.09 
2030 1.46 1.66 1.88 2.13  1.91 2.16 2.45 2.78  1.47 1.66 1.89 2.14  1.52 1.72 1.96 2.21 
2031 1.49 1.70 1.95 2.23  1.98 2.26 2.59 2.96  1.52 1.74 2.00 2.28  1.56 1.79 2.05 2.35 
2032 1.51 1.75 2.02 2.33  2.05 2.38 2.75 3.17  1.58 1.82 2.11 2.43  1.60 1.85 2.14 2.48 
2033 1.53 1.79 2.09 2.44  2.10 2.45 2.86 3.34  1.62 1.89 2.21 2.57  1.64 1.91 2.23 2.60 
2034 1.56 1.84 2.17 2.55  2.16 2.55 3.00 3.53  1.66 1.96 2.31 2.72  1.67 1.98 2.33 2.74 
2035 1.59 1.90 2.26 2.68  2.22 2.65 3.15 3.74  1.71 2.04 2.42 2.88  1.72 2.05 2.44 2.90 
2036 1.62 1.95 2.35 2.81  2.30 2.77 3.33 3.99  1.76 2.12 2.55 3.06  1.77 2.13 2.55 3.06 
2037 1.66 2.01 2.44 2.96  2.37 2.87 3.49 4.22  1.82 2.21 2.68 3.24  1.82 2.21 2.69 3.25 
2038 1.69 2.07 2.54 3.10  2.42 2.98 3.65 4.46  1.87 2.30 2.82 3.44  1.87 2.30 2.81 3.44 
2039 1.72 2.14 2.64 3.26  2.50 3.10 3.84 4.73  1.95 2.41 2.98 3.68  1.92 2.38 2.94 3.63 
2040 1.76 2.20 2.75 3.43  2.57 3.22 4.02 5.01  2.00 2.51 3.13 3.90  1.96 2.46 3.07 3.83 
2041 1.79 2.27 2.86 3.60  2.63 3.33 4.20 5.28  2.06 2.61 3.29 4.14  2.01 2.54 3.21 4.04 
2042 1.83 2.34 2.98 3.78  2.69 3.43 4.37 5.55  2.12 2.71 3.45 4.38  2.07 2.64 3.36 4.27 
2043 1.87 2.41 3.10 3.98  2.75 3.54 4.56 5.84  2.18 2.81 3.61 4.63  2.13 2.74 3.53 4.52 
2044 1.92 2.50 3.24 4.20  2.81 3.66 4.75 6.16  2.24 2.92 3.78 4.90  2.19 2.85 3.69 4.78 
2045 1.97 2.58 3.39 4.43  2.88 3.78 4.96 6.48  2.29 3.02 3.95 5.17  2.25 2.95 3.87 5.05 
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2046 2.01 2.67 3.53 4.66  2.95 3.92 5.19 6.85  2.36 3.13 4.14 5.46  2.30 3.06 4.05 5.34 
2047 2.06 2.76 3.69 4.91  3.04 4.08 5.45 7.26  2.42 3.25 4.34 5.78  2.37 3.17 4.24 5.64 

 
 

Table S-3, continued. Projected fuel price indices with assumed general price inflation rates of 2%, 3%, 4%, and 5%, by end-use sector and fuel type. 
Census Region 3 

Alabama, Arkansas, Delaware, District of Columbia, Florida, Georgia, Kentucky, Louisiana, Maryland, Mississippi, North Carolina, Oklahoma, South Carolina, 
Tennessee, Texas, Virginia, West Virginia 

Projected April 1 Fuel Price Indices (April 1, 2017 = 1.00) 
Commercial 

Year 
Electricity  Distillate Oil  Residual Oil  Natural Gas  Coal 

Inflation Rate  Inflation Rate  Inflation Rate  Inflation Rate  Inflation Rate 
2% 3% 4% 5%  2% 3% 4% 5%  2% 3% 4% 5%  2% 3% 4% 5%  2% 3% 4% 5% 

2018 1.03 1.04 1.05 1.06  1.14 1.16 1.17 1.18  1.29 1.30 1.32 1.33  1.09 1.10 1.11 1.12  1.03 1.04 1.05 1.06 
2019 1.07 1.09 1.11 1.13  1.24 1.26 1.29 1.31  1.52 1.55 1.58 1.61  1.18 1.20 1.23 1.25  1.06 1.08 1.10 1.13 
2020 1.12 1.15 1.19 1.22  1.29 1.33 1.37 1.41  1.69 1.74 1.79 1.85  1.28 1.32 1.36 1.40  1.10 1.13 1.17 1.20 
2021 1.15 1.20 1.25 1.30  1.32 1.38 1.43 1.49  1.83 1.90 1.98 2.05  1.33 1.39 1.44 1.50  1.13 1.17 1.22 1.27 
2022 1.20 1.26 1.33 1.39  1.36 1.43 1.50 1.57  1.95 2.05 2.15 2.25  1.37 1.44 1.51 1.58  1.16 1.22 1.28 1.34 
2023 1.24 1.31 1.39 1.47  1.41 1.49 1.58 1.67  2.06 2.18 2.31 2.45  1.40 1.49 1.58 1.67  1.19 1.26 1.33 1.41 
2024 1.26 1.35 1.44 1.54  1.46 1.56 1.67 1.79  2.15 2.30 2.47 2.64  1.45 1.55 1.66 1.78  1.21 1.29 1.38 1.48 
2025 1.30 1.40 1.52 1.64  1.53 1.65 1.78 1.92  2.26 2.45 2.64 2.85  1.51 1.63 1.76 1.90  1.25 1.35 1.45 1.57 
2026 1.34 1.46 1.60 1.74  1.59 1.74 1.89 2.06  2.37 2.59 2.83 3.08  1.56 1.71 1.86 2.03  1.28 1.40 1.53 1.67 
2027 1.37 1.51 1.67 1.83  1.64 1.81 1.99 2.19  2.46 2.71 2.98 3.28  1.63 1.80 1.98 2.18  1.32 1.45 1.60 1.76 
2028 1.40 1.56 1.74 1.93  1.69 1.88 2.09 2.32  2.52 2.80 3.12 3.47  1.68 1.87 2.08 2.32  1.35 1.50 1.67 1.86 
2029 1.44 1.61 1.81 2.03  1.74 1.95 2.19 2.46  2.61 2.93 3.29 3.70  1.73 1.95 2.19 2.45  1.38 1.56 1.75 1.96 
2030 1.47 1.67 1.89 2.14  1.81 2.05 2.33 2.64  2.72 3.09 3.51 3.97  1.78 2.02 2.29 2.60  1.42 1.61 1.82 2.06 
2031 1.50 1.72 1.96 2.25  1.88 2.16 2.47 2.82  2.85 3.26 3.74 4.27  1.83 2.10 2.40 2.75  1.45 1.66 1.90 2.17 
2032 1.52 1.76 2.03 2.34  1.96 2.27 2.62 3.02  2.98 3.45 3.99 4.60  1.87 2.17 2.51 2.89  1.47 1.70 1.97 2.27 
2033 1.54 1.80 2.10 2.45  2.01 2.35 2.74 3.19  3.06 3.57 4.17 4.86  1.91 2.23 2.60 3.04  1.50 1.75 2.04 2.38 
2034 1.56 1.85 2.18 2.56  2.07 2.44 2.88 3.38  3.16 3.73 4.40 5.17  1.95 2.30 2.71 3.19  1.52 1.80 2.12 2.49 
2035 1.60 1.90 2.26 2.69  2.13 2.54 3.02 3.59  3.26 3.89 4.63 5.50  2.00 2.38 2.84 3.37  1.55 1.85 2.20 2.61 
2036 1.63 1.96 2.36 2.83  2.21 2.66 3.20 3.84  3.41 4.10 4.93 5.91  2.05 2.47 2.96 3.55  1.57 1.89 2.28 2.73 
2037 1.66 2.02 2.45 2.97  2.27 2.76 3.35 4.06  3.51 4.27 5.18 6.28  2.11 2.56 3.11 3.76  1.60 1.94 2.35 2.85 
2038 1.69 2.08 2.55 3.11  2.33 2.86 3.50 4.28  3.61 4.43 5.42 6.63  2.16 2.65 3.25 3.97  1.62 1.99 2.44 2.98 
2039 1.73 2.14 2.65 3.27  2.40 2.98 3.68 4.55  3.72 4.61 5.71 7.04  2.21 2.74 3.39 4.19  1.65 2.04 2.52 3.11 
2040 1.76 2.21 2.76 3.43  2.47 3.09 3.86 4.81  3.84 4.81 6.00 7.48  2.26 2.83 3.53 4.40  1.67 2.10 2.62 3.26 
2041 1.79 2.27 2.86 3.60  2.53 3.20 4.03 5.07  3.96 5.01 6.31 7.94  2.31 2.92 3.68 4.63  1.70 2.15 2.71 3.41 
2042 1.83 2.33 2.97 3.78  2.58 3.29 4.19 5.32  4.04 5.16 6.57 8.35  2.37 3.02 3.85 4.89  1.73 2.20 2.81 3.57 
2043 1.87 2.41 3.10 3.97  2.63 3.39 4.36 5.59  4.13 5.32 6.84 8.77  2.43 3.14 4.03 5.17  1.76 2.27 2.92 3.75 
2044 1.91 2.49 3.23 4.18  2.69 3.50 4.54 5.88  4.23 5.50 7.14 9.25  2.50 3.25 4.22 5.47  1.81 2.35 3.06 3.96 
2045 1.96 2.57 3.37 4.40  2.75 3.62 4.74 6.20  4.34 5.70 7.47 9.77  2.56 3.37 4.42 5.77  1.85 2.44 3.19 4.17 
2046 2.00 2.65 3.51 4.63  2.83 3.75 4.97 6.56  4.46 5.92 7.84 10.34  2.63 3.49 4.62 6.09  1.90 2.52 3.34 4.41 
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2047 2.04 2.74 3.66 4.87  2.92 3.91 5.23 6.96  4.61 6.17 8.25 10.99  2.69 3.61 4.82 6.43  1.95 2.62 3.50 4.66 
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Table S-3, continued. Projected fuel price indices with assumed general price inflation rates of 2%, 3%, 4%, and 5%, by end-use sector and fuel type. 
Census Region 3 

Alabama, Arkansas, Delaware, District of Columbia, Florida, Georgia, Kentucky, Louisiana, Maryland, Mississippi, North Carolina, Oklahoma, South Carolina, 
Tennessee, Texas, Virginia, West Virginia 

Projected April 1 Fuel Price Indices (April 1, 2017 = 1.00) 
Industrial 

Year 
Electricity  Distillate Oil  Residual Oil  Natural Gas  Coal 

Inflation Rate  Inflation Rate  Inflation Rate  Inflation Rate  Inflation Rate 
2% 3% 4% 5%  2% 3% 4% 5%  2% 3% 4% 5%  2% 3% 4% 5%  2% 3% 4% 5% 

2018 1.02 1.03 1.04 1.05  1.15 1.16 1.17 1.18  1.32 1.33 1.35 1.36  1.17 1.19 1.20 1.21  1.02 1.03 1.04 1.05 
2019 1.07 1.09 1.11 1.13  1.25 1.28 1.30 1.33  1.59 1.63 1.66 1.69  1.35 1.38 1.41 1.43  1.05 1.07 1.09 1.11 
2020 1.12 1.15 1.18 1.22  1.31 1.35 1.39 1.43  1.80 1.86 1.91 1.97  1.55 1.60 1.64 1.69  1.08 1.11 1.14 1.17 
2021 1.15 1.20 1.24 1.29  1.36 1.41 1.47 1.52  1.98 2.06 2.14 2.22  1.62 1.68 1.75 1.81  1.10 1.14 1.19 1.24 
2022 1.20 1.26 1.32 1.38  1.40 1.47 1.55 1.62  2.14 2.25 2.36 2.47  1.62 1.70 1.78 1.87  1.12 1.18 1.24 1.30 
2023 1.23 1.30 1.38 1.46  1.46 1.54 1.64 1.73  2.26 2.40 2.54 2.69  1.64 1.74 1.85 1.95  1.14 1.21 1.28 1.36 
2024 1.25 1.34 1.43 1.53  1.51 1.61 1.73 1.85  2.36 2.53 2.71 2.89  1.70 1.82 1.95 2.09  1.16 1.25 1.33 1.43 
2025 1.30 1.40 1.52 1.64  1.58 1.70 1.84 1.99  2.48 2.68 2.90 3.13  1.77 1.92 2.07 2.24  1.19 1.28 1.39 1.50 
2026 1.35 1.47 1.60 1.75  1.64 1.79 1.95 2.13  2.60 2.83 3.09 3.37  1.85 2.02 2.21 2.41  1.21 1.32 1.44 1.57 
2027 1.39 1.53 1.68 1.85  1.70 1.87 2.06 2.27  2.68 2.96 3.26 3.58  1.94 2.14 2.36 2.59  1.23 1.36 1.50 1.65 
2028 1.43 1.59 1.76 1.96  1.74 1.94 2.15 2.39  2.75 3.06 3.41 3.78  2.02 2.25 2.50 2.78  1.26 1.40 1.56 1.73 
2029 1.47 1.65 1.85 2.08  1.79 2.02 2.27 2.54  2.85 3.20 3.59 4.03  2.09 2.35 2.64 2.96  1.28 1.44 1.62 1.81 
2030 1.50 1.71 1.94 2.19  1.87 2.12 2.40 2.72  2.97 3.37 3.82 4.33  2.15 2.44 2.77 3.13  1.31 1.48 1.68 1.90 
2031 1.54 1.76 2.02 2.31  1.94 2.22 2.54 2.91  3.10 3.55 4.06 4.65  2.21 2.53 2.90 3.31  1.33 1.53 1.75 2.00 
2032 1.56 1.81 2.09 2.41  2.02 2.33 2.70 3.11  3.24 3.75 4.33 5.00  2.25 2.61 3.01 3.48  1.36 1.57 1.82 2.10 
2033 1.59 1.85 2.16 2.52  2.07 2.42 2.82 3.29  3.32 3.88 4.53 5.28  2.27 2.65 3.10 3.61  1.38 1.62 1.89 2.20 
2034 1.61 1.90 2.24 2.64  2.13 2.51 2.96 3.48  3.43 4.05 4.77 5.61  2.30 2.71 3.20 3.76  1.41 1.66 1.96 2.30 
2035 1.65 1.97 2.34 2.78  2.19 2.61 3.11 3.69  3.53 4.21 5.01 5.96  2.36 2.81 3.35 3.98  1.43 1.70 2.03 2.41 
2036 1.69 2.03 2.44 2.93  2.27 2.74 3.29 3.94  3.69 4.44 5.33 6.40  2.41 2.90 3.48 4.17  1.46 1.75 2.11 2.53 
2037 1.72 2.10 2.54 3.08  2.34 2.84 3.44 4.17  3.80 4.62 5.60 6.79  2.45 2.98 3.62 4.38  1.48 1.80 2.19 2.65 
2038 1.76 2.16 2.65 3.24  2.39 2.94 3.60 4.40  3.90 4.79 5.86 7.17  2.50 3.07 3.76 4.60  1.51 1.86 2.27 2.78 
2039 1.80 2.23 2.76 3.41  2.47 3.06 3.78 4.67  4.02 4.98 6.17 7.61  2.56 3.17 3.92 4.84  1.55 1.92 2.37 2.93 
2040 1.84 2.30 2.87 3.58  2.53 3.17 3.96 4.94  4.15 5.19 6.48 8.08  2.59 3.25 4.05 5.05  1.58 1.98 2.48 3.09 
2041 1.87 2.36 2.98 3.75  2.59 3.28 4.13 5.20  4.28 5.40 6.81 8.57  2.64 3.34 4.21 5.30  1.62 2.05 2.59 3.25 
2042 1.91 2.44 3.10 3.94  2.64 3.37 4.30 5.46  4.36 5.57 7.09 9.01  2.72 3.47 4.42 5.61  1.66 2.12 2.69 3.42 
2043 1.96 2.52 3.24 4.16  2.70 3.48 4.47 5.73  4.46 5.74 7.38 9.47  2.82 3.63 4.67 5.99  1.70 2.18 2.81 3.60 
2044 2.01 2.61 3.39 4.39  2.75 3.58 4.65 6.02  4.56 5.94 7.71 9.98  2.90 3.78 4.91 6.35  1.74 2.26 2.93 3.80 
2045 2.06 2.71 3.55 4.64  2.82 3.71 4.86 6.35  4.68 6.15 8.06 10.54  3.00 3.94 5.16 6.75  1.78 2.34 3.06 4.00 
2046 2.11 2.80 3.71 4.89  2.90 3.84 5.08 6.71  4.81 6.39 8.45 11.15  3.09 4.10 5.43 7.16  1.82 2.42 3.20 4.22 
2047 2.16 2.90 3.87 5.16  2.99 4.00 5.35 7.12  4.96 6.65 8.89 11.85  3.19 4.27 5.70 7.60  1.87 2.50 3.35 4.46 
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Table S-4. Projected fuel price indices with assumed general price inflation rates of 2%, 3%, 4%, and 5%, by end-use sector and fuel type. 
 

Census Region 4 
Alaska, Arizona, California, Colorado, Hawaii, Idaho, Montana, Nevada, New Mexico, Oregon, Utah, Washington, Wyoming 

Projected April 1 Fuel Price Indices (April 1, 2017 = 1.00) 
Residential 

Year 
Electricity  Distillate Oil  LPG  Natural Gas 

Inflation Rate  Inflation Rate  Inflation Rate  Inflation Rate 
2% 3% 4% 5%  2% 3% 4% 5%  2% 3% 4% 5%  2% 3% 4% 5% 

2018 1.00 1.01 1.02 1.03  1.16 1.17 1.18 1.19  1.07 1.08 1.10 1.11  1.04 1.05 1.06 1.07 
2019 1.02 1.04 1.06 1.08  1.26 1.29 1.31 1.34  1.11 1.14 1.16 1.18  1.07 1.09 1.11 1.13 
2020 1.05 1.08 1.11 1.14  1.34 1.37 1.42 1.46  1.14 1.17 1.20 1.24  1.08 1.11 1.15 1.18 
2021 1.08 1.12 1.17 1.21  1.39 1.45 1.51 1.56  1.16 1.20 1.25 1.30  1.11 1.15 1.20 1.24 
2022 1.13 1.19 1.24 1.30  1.44 1.52 1.59 1.67  1.20 1.26 1.32 1.39  1.13 1.19 1.25 1.31 
2023 1.19 1.26 1.34 1.42  1.50 1.59 1.68 1.78  1.24 1.32 1.40 1.48  1.16 1.23 1.30 1.38 
2024 1.22 1.31 1.40 1.50  1.55 1.66 1.77 1.89  1.28 1.37 1.46 1.56  1.19 1.28 1.37 1.46 
2025 1.26 1.36 1.47 1.59  1.61 1.74 1.88 2.03  1.30 1.41 1.52 1.64  1.25 1.35 1.46 1.57 
2026 1.30 1.42 1.55 1.69  1.67 1.82 1.99 2.17  1.33 1.45 1.58 1.73  1.30 1.42 1.55 1.69 
2027 1.34 1.48 1.63 1.79  1.72 1.90 2.09 2.30  1.37 1.51 1.66 1.83  1.44 1.59 1.75 1.92 
2028 1.37 1.53 1.70 1.89  1.76 1.96 2.18 2.42  1.40 1.56 1.73 1.93  1.52 1.69 1.88 2.09 
2029 1.40 1.57 1.77 1.98  1.81 2.04 2.29 2.56  1.43 1.61 1.81 2.03  1.56 1.76 1.97 2.21 
2030 1.43 1.62 1.84 2.09  1.88 2.13 2.42 2.74  1.47 1.67 1.89 2.14  1.60 1.81 2.06 2.33 
2031 1.47 1.68 1.93 2.20  1.95 2.23 2.55 2.92  1.52 1.75 2.00 2.29  1.65 1.89 2.16 2.47 
2032 1.51 1.75 2.02 2.33  2.02 2.34 2.70 3.12  1.58 1.83 2.11 2.44  1.69 1.96 2.26 2.61 
2033 1.55 1.81 2.12 2.47  2.07 2.42 2.82 3.29  1.62 1.89 2.21 2.58  1.73 2.02 2.36 2.75 
2034 1.59 1.88 2.21 2.60  2.13 2.51 2.96 3.49  1.67 1.97 2.32 2.73  1.77 2.09 2.47 2.90 
2035 1.63 1.94 2.31 2.75  2.19 2.61 3.10 3.69  1.71 2.04 2.43 2.88  1.82 2.17 2.59 3.07 
2036 1.67 2.01 2.41 2.90  2.27 2.73 3.28 3.93  1.77 2.13 2.55 3.06  1.88 2.26 2.71 3.25 
2037 1.71 2.08 2.52 3.06  2.33 2.83 3.44 4.16  1.82 2.21 2.68 3.25  1.92 2.34 2.84 3.44 
2038 1.75 2.15 2.64 3.23  2.39 2.93 3.59 4.39  1.88 2.30 2.82 3.45  1.97 2.42 2.96 3.62 
2039 1.80 2.23 2.76 3.41  2.46 3.05 3.78 4.66  1.95 2.41 2.98 3.68  2.02 2.50 3.09 3.82 
2040 1.85 2.31 2.89 3.60  2.54 3.17 3.96 4.94  2.00 2.51 3.13 3.91  2.07 2.59 3.23 4.03 
2041 1.90 2.40 3.03 3.81  2.60 3.28 4.14 5.20  2.07 2.61 3.29 4.14  2.12 2.67 3.37 4.24 
2042 1.95 2.49 3.17 4.03  2.65 3.39 4.31 5.48  2.12 2.71 3.45 4.38  2.17 2.77 3.53 4.48 
2043 2.01 2.59 3.33 4.27  2.71 3.50 4.49 5.76  2.18 2.81 3.61 4.63  2.23 2.87 3.69 4.74 
2044 2.07 2.69 3.49 4.52  2.78 3.62 4.69 6.08  2.24 2.92 3.78 4.90  2.30 2.99 3.88 5.02 
2045 2.13 2.80 3.67 4.80  2.84 3.74 4.90 6.41  2.29 3.02 3.95 5.17  2.36 3.11 4.07 5.32 
2046 2.20 2.92 3.86 5.10  2.92 3.87 5.13 6.77  2.36 3.13 4.14 5.46  2.43 3.23 4.27 5.64 
2047 2.27 3.05 4.07 5.43  3.00 4.03 5.38 7.17  2.42 3.25 4.34 5.78  2.50 3.35 4.48 5.97 
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Table S-4, continued. Projected fuel price indices with assumed general price inflation rates of 2%, 3%, 4%, and 5%, by end-use sector and fuel type. 
Census Region 4 

Alaska, Arizona, California, Colorado, Hawaii, Idaho, Montana, Nevada, New Mexico, Oregon, Utah, Washington, Wyoming 
Projected April 1 Fuel Price Indices (April 1, 2016 = 1.00) 

Commercial 

Year 
Electricity  Distillate Oil  Residual Oil  Natural Gas  Coal 

Inflation Rate  Inflation Rate  Inflation Rate  Inflation Rate  Inflation Rate 
2% 3% 4% 5%  2% 3% 4% 5%  2% 3% 4% 5%  2% 3% 4% 5%  2% 3% 4% 5% 

2017 1.03 1.04 1.05 1.06  1.05 1.06 1.07 1.08  1.17 1.19 1.20 1.21  1.05 1.06 1.07 1.08  1.03 1.04 1.05 1.06 
2018 1.05 1.07 1.09 1.12  1.20 1.22 1.24 1.27  1.33 1.36 1.38 1.41  1.14 1.17 1.19 1.21  1.06 1.08 1.10 1.13 
2019 1.08 1.11 1.14 1.18  1.38 1.42 1.46 1.50  1.52 1.57 1.61 1.66  1.23 1.26 1.30 1.34  1.09 1.12 1.15 1.19 
2020 1.10 1.14 1.19 1.23  1.51 1.57 1.63 1.69  1.66 1.73 1.80 1.87  1.28 1.34 1.39 1.44  1.11 1.16 1.20 1.25 
2021 1.11 1.17 1.23 1.29  1.60 1.68 1.76 1.85  1.75 1.84 1.93 2.02  1.33 1.40 1.46 1.54  1.14 1.20 1.25 1.32 
2022 1.13 1.20 1.27 1.34  1.68 1.78 1.88 2.00  1.81 1.92 2.03 2.15  1.37 1.46 1.54 1.64  1.16 1.23 1.31 1.38 
2023 1.14 1.22 1.31 1.40  1.74 1.87 2.00 2.14  1.90 2.03 2.17 2.32  1.43 1.53 1.64 1.76  1.19 1.27 1.36 1.46 
2024 1.15 1.24 1.34 1.45  1.81 1.96 2.11 2.28  1.98 2.15 2.32 2.50  1.49 1.61 1.74 1.88  1.21 1.31 1.42 1.53 
2025 1.17 1.28 1.40 1.52  1.88 2.06 2.24 2.45  2.08 2.27 2.48 2.70  1.56 1.70 1.85 2.02  1.24 1.35 1.47 1.60 
2026 1.19 1.31 1.45 1.59  1.97 2.17 2.39 2.63  2.19 2.42 2.66 2.93  1.60 1.77 1.95 2.14  1.26 1.39 1.53 1.69 
2027 1.21 1.34 1.50 1.66  2.05 2.28 2.54 2.82  2.30 2.56 2.85 3.17  1.64 1.82 2.03 2.25  1.29 1.43 1.59 1.77 
2028 1.22 1.38 1.54 1.73  2.12 2.39 2.68 3.01  2.40 2.70 3.03 3.40  1.66 1.87 2.10 2.35  1.31 1.48 1.66 1.86 
2029 1.24 1.41 1.60 1.81  2.21 2.50 2.84 3.22  2.51 2.85 3.23 3.66  1.70 1.93 2.19 2.48  1.34 1.52 1.73 1.96 
2030 1.26 1.45 1.65 1.89  2.29 2.62 3.00 3.43  2.61 3.00 3.43 3.92  1.74 1.99 2.28 2.61  1.37 1.57 1.80 2.05 
2031 1.28 1.49 1.72 1.98  2.38 2.76 3.19 3.68  2.74 3.17 3.67 4.24  1.77 2.05 2.37 2.74  1.40 1.62 1.87 2.16 
2032 1.30 1.52 1.78 2.07  2.49 2.91 3.39 3.96  2.89 3.37 3.94 4.59  1.82 2.12 2.48 2.89  1.42 1.66 1.94 2.26 
2033 1.32 1.56 1.84 2.17  2.60 3.07 3.62 4.25  3.03 3.58 4.22 4.97  1.86 2.20 2.59 3.05  1.45 1.71 2.02 2.37 
2034 1.34 1.60 1.90 2.26  2.72 3.24 3.86 4.58  3.20 3.81 4.54 5.39  1.91 2.28 2.71 3.22  1.48 1.77 2.10 2.50 
2035 1.36 1.64 1.97 2.36  2.82 3.40 4.09 4.90  3.33 4.01 4.82 5.78  1.95 2.35 2.82 3.39  1.52 1.83 2.20 2.63 
2036 1.38 1.68 2.03 2.46  2.94 3.58 4.34 5.26  3.49 4.24 5.14 6.23  2.00 2.44 2.96 3.58  1.54 1.88 2.28 2.76 
2037 1.40 1.72 2.11 2.57  3.05 3.74 4.59 5.61  3.63 4.46 5.46 6.68  2.05 2.52 3.08 3.77  1.57 1.93 2.36 2.88 
2038 1.42 1.77 2.18 2.69  3.18 3.94 4.87 6.01  3.80 4.71 5.83 7.19  2.10 2.60 3.22 3.98  1.60 1.98 2.45 3.03 
2039 1.45 1.81 2.26 2.82  3.31 4.14 5.18 6.45  3.98 4.98 6.23 7.76  2.16 2.70 3.38 4.21  1.63 2.04 2.55 3.18 
2040 1.47 1.86 2.34 2.95  3.46 4.37 5.51 6.93  4.18 5.28 6.66 8.37  2.21 2.80 3.53 4.44  1.67 2.11 2.66 3.34 
2041 1.49 1.90 2.43 3.08  3.60 4.60 5.85 7.43  4.40 5.61 7.14 9.07  2.26 2.88 3.67 4.66  1.71 2.18 2.78 3.53 
2042 1.52 1.95 2.51 3.22  3.75 4.83 6.21 7.97  4.63 5.97 7.67 9.84  2.30 2.97 3.82 4.90  1.75 2.25 2.90 3.72 
2043 1.54 2.00 2.60 3.37  3.90 5.08 6.60 8.54  4.88 6.35 8.24 10.67  2.35 3.06 3.97 5.14  1.79 2.33 3.03 3.92 
2044 1.56 2.05 2.69 3.52  4.07 5.34 7.00 9.16  5.13 6.75 8.84 11.56  2.40 3.15 4.13 5.40  1.83 2.41 3.16 4.13 
2045 1.59 2.11 2.79 3.68  4.24 5.62 7.44 9.82  5.41 7.17 9.49 12.53  2.44 3.24 4.29 5.67  1.88 2.50 3.30 4.36 
2046 1.61 2.16 2.89 3.85  4.41 5.91 7.90 10.53  5.69 7.62 10.19 13.58  2.49 3.34 4.47 5.95  1.92 2.58 3.45 4.59 
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Table S-4, continued. Projected fuel price indices with assumed general price inflation rates of 2%, 3%, 4%, and 5%, by end-use sector and fuel type. 
Census Region 4 

Alaska, Arizona, California, Colorado, Hawaii, Idaho, Montana, Nevada, New Mexico, Oregon, Utah, Washington, Wyoming 
Projected April 1 Fuel Price Indices (April 1, 2016 = 1.00) 

Industrial 

Year 
Electricity  Distillate Oil  Residual Oil  Natural Gas  Coal 

Inflation Rate  Inflation Rate  Inflation Rate  Inflation Rate  Inflation Rate 
2% 3% 4% 5%  2% 3% 4% 5%  2% 3% 4% 5%  2% 3% 4% 5%  2% 3% 4% 5% 

2017 1.03 1.04 1.05 1.06  1.05 1.06 1.07 1.08  1.17 1.19 1.20 1.21  1.07 1.08 1.09 1.10  1.02 1.03 1.04 1.05 
2018 1.05 1.07 1.09 1.11  1.21 1.23 1.25 1.28  1.32 1.35 1.37 1.40  1.18 1.21 1.23 1.25  1.05 1.07 1.09 1.11 
2019 1.08 1.11 1.14 1.17  1.40 1.44 1.48 1.53  1.49 1.53 1.58 1.62  1.27 1.31 1.34 1.38  1.07 1.11 1.14 1.17 
2020 1.10 1.14 1.19 1.23  1.54 1.60 1.66 1.73  1.62 1.68 1.75 1.82  1.32 1.38 1.43 1.49  1.10 1.15 1.19 1.24 
2021 1.12 1.17 1.23 1.29  1.64 1.73 1.81 1.90  1.69 1.77 1.86 1.95  1.37 1.44 1.51 1.58  1.13 1.18 1.24 1.30 
2022 1.14 1.21 1.28 1.35  1.73 1.84 1.95 2.06  1.74 1.84 1.95 2.06  1.42 1.50 1.59 1.68  1.15 1.22 1.29 1.37 
2023 1.15 1.24 1.32 1.41  1.80 1.93 2.07 2.21  1.81 1.94 2.08 2.22  1.48 1.59 1.70 1.82  1.17 1.26 1.35 1.44 
2024 1.17 1.26 1.37 1.47  1.87 2.02 2.18 2.36  1.90 2.05 2.22 2.40  1.55 1.67 1.81 1.95  1.20 1.30 1.40 1.51 
2025 1.20 1.30 1.42 1.55  1.95 2.12 2.32 2.53  1.99 2.17 2.37 2.58  1.63 1.78 1.94 2.11  1.22 1.33 1.45 1.58 
2026 1.22 1.34 1.48 1.63  2.03 2.24 2.47 2.71  2.10 2.31 2.55 2.80  1.67 1.84 2.03 2.23  1.24 1.37 1.51 1.66 
2027 1.24 1.38 1.53 1.70  2.11 2.35 2.61 2.91  2.20 2.45 2.73 3.03  1.70 1.89 2.10 2.33  1.26 1.41 1.56 1.74 
2028 1.26 1.41 1.59 1.78  2.19 2.46 2.76 3.10  2.30 2.58 2.90 3.25  1.71 1.93 2.16 2.43  1.29 1.45 1.63 1.82 
2029 1.28 1.45 1.64 1.86  2.27 2.58 2.93 3.31  2.40 2.73 3.09 3.50  1.75 1.99 2.25 2.55  1.31 1.49 1.69 1.92 
2030 1.31 1.50 1.71 1.96  2.35 2.70 3.09 3.53  2.50 2.87 3.28 3.75  1.78 2.04 2.33 2.67  1.34 1.53 1.76 2.01 
2031 1.33 1.54 1.78 2.06  2.45 2.84 3.28 3.78  2.62 3.04 3.51 4.05  1.80 2.08 2.40 2.77  1.36 1.58 1.82 2.11 
2032 1.36 1.59 1.85 2.16  2.56 2.99 3.49 4.07  2.76 3.22 3.76 4.38  1.83 2.14 2.50 2.92  1.39 1.63 1.90 2.21 
2033 1.38 1.63 1.92 2.26  2.67 3.15 3.71 4.37  2.90 3.42 4.04 4.75  1.87 2.21 2.61 3.07  1.41 1.67 1.97 2.32 
2034 1.41 1.68 1.99 2.37  2.79 3.33 3.96 4.70  3.06 3.64 4.33 5.15  1.91 2.28 2.72 3.23  1.44 1.71 2.04 2.42 
2035 1.43 1.72 2.07 2.48  2.90 3.49 4.19 5.03  3.18 3.83 4.60 5.52  1.95 2.35 2.82 3.38  1.47 1.76 2.12 2.54 
2036 1.45 1.76 2.14 2.59  3.02 3.67 4.45 5.39  3.33 4.05 4.92 5.95  2.00 2.43 2.95 3.57  1.49 1.81 2.20 2.66 
2037 1.48 1.81 2.22 2.72  3.13 3.84 4.70 5.75  3.47 4.26 5.22 6.38  2.03 2.50 3.06 3.74  1.51 1.86 2.28 2.78 
2038 1.51 1.87 2.31 2.85  3.26 4.04 4.99 6.16  3.63 4.50 5.57 6.88  2.08 2.58 3.19 3.94  1.54 1.91 2.36 2.91 
2039 1.53 1.92 2.40 2.99  3.39 4.24 5.30 6.61  3.81 4.76 5.95 7.41  2.14 2.68 3.35 4.17  1.57 1.97 2.45 3.06 
2040 1.56 1.97 2.49 3.13  3.54 4.47 5.64 7.09  3.99 5.04 6.36 8.00  2.19 2.77 3.49 4.39  1.61 2.04 2.57 3.23 
2041 1.59 2.03 2.58 3.28  3.68 4.70 5.99 7.60  4.20 5.36 6.82 8.67  2.23 2.85 3.63 4.61  1.65 2.11 2.68 3.41 
2042 1.62 2.09 2.68 3.44  3.83 4.94 6.35 8.15  4.42 5.70 7.33 9.40  2.28 2.93 3.77 4.84  1.69 2.18 2.80 3.60 
2043 1.65 2.15 2.79 3.61  3.99 5.19 6.74 8.73  4.66 6.06 7.86 10.18  2.32 3.02 3.92 5.08  1.73 2.26 2.93 3.79 
2044 1.68 2.21 2.89 3.78  4.16 5.46 7.16 9.36  4.90 6.44 8.44 11.04  2.37 3.11 4.08 5.33  1.78 2.34 3.06 4.00 
2045 1.71 2.27 3.00 3.96  4.33 5.74 7.60 10.03  5.16 6.85 9.06 11.96  2.42 3.21 4.24 5.60  1.82 2.42 3.20 4.22 
2046 1.74 2.33 3.12 4.15  4.51 6.04 8.07 10.75  5.43 7.28 9.73 12.96  2.46 3.30 4.41 5.88  1.87 2.50 3.34 4.45 
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Table S-5. Projected fuel price indices with assumed general price inflation rates of 2%, 3%, 4%, and 5%, by end-use sector and fuel type. 
United States Average 

Projected April 1 Fuel Price Indices (April 1, 2017 = 1.00) 
Residential 

Year 
Electricity  Distillate Oil  LPG  Natural Gas 

Inflation Rate  Inflation Rate  Inflation Rate  Inflation Rate 
2% 3% 4% 5%  2% 3% 4% 5%  2% 3% 4% 5%  2% 3% 4% 5% 

2018 1.02 1.03 1.03 1.04  1.15 1.16 1.17 1.18  1.07 1.08 1.09 1.10  1.04 1.05 1.06 1.07 
2019 1.04 1.07 1.09 1.11  1.25 1.28 1.30 1.33  1.11 1.13 1.15 1.18  1.07 1.09 1.11 1.13 
2020 1.09 1.12 1.15 1.18  1.32 1.36 1.40 1.44  1.13 1.16 1.20 1.23  1.10 1.14 1.17 1.20 
2021 1.12 1.17 1.21 1.26  1.38 1.43 1.49 1.55  1.15 1.20 1.25 1.30  1.14 1.18 1.23 1.28 
2022 1.17 1.23 1.29 1.35  1.43 1.50 1.57 1.65  1.20 1.26 1.32 1.38  1.17 1.23 1.29 1.35 
2023 1.22 1.29 1.37 1.45  1.48 1.57 1.66 1.76  1.24 1.31 1.39 1.48  1.20 1.27 1.35 1.43 
2024 1.24 1.33 1.43 1.52  1.53 1.64 1.75 1.87  1.27 1.36 1.46 1.56  1.24 1.33 1.42 1.52 
2025 1.28 1.39 1.50 1.62  1.59 1.72 1.86 2.00  1.30 1.40 1.52 1.64  1.28 1.39 1.50 1.62 
2026 1.32 1.44 1.57 1.72  1.65 1.80 1.96 2.14  1.33 1.45 1.58 1.72  1.32 1.45 1.58 1.72 
2027 1.35 1.49 1.64 1.81  1.70 1.87 2.06 2.27  1.36 1.50 1.66 1.82  1.39 1.54 1.69 1.86 
2028 1.38 1.54 1.71 1.90  1.74 1.93 2.15 2.39  1.40 1.56 1.73 1.92  1.45 1.61 1.79 1.99 
2029 1.41 1.59 1.78 2.00  1.78 2.01 2.25 2.53  1.43 1.61 1.80 2.02  1.49 1.68 1.89 2.12 
2030 1.44 1.64 1.86 2.10  1.85 2.10 2.38 2.70  1.47 1.66 1.89 2.14  1.54 1.74 1.98 2.24 
2031 1.47 1.69 1.93 2.21  1.92 2.20 2.52 2.88  1.52 1.74 2.00 2.28  1.58 1.81 2.07 2.37 
2032 1.50 1.74 2.01 2.32  1.99 2.31 2.67 3.08  1.58 1.82 2.11 2.43  1.62 1.87 2.17 2.50 
2033 1.53 1.78 2.08 2.43  2.04 2.38 2.78 3.24  1.62 1.89 2.21 2.57  1.66 1.93 2.26 2.63 
2034 1.55 1.83 2.16 2.54  2.09 2.47 2.91 3.43  1.66 1.96 2.32 2.72  1.70 2.00 2.36 2.78 
2035 1.59 1.89 2.25 2.67  2.16 2.57 3.06 3.63  1.71 2.04 2.42 2.88  1.76 2.09 2.49 2.96 
2036 1.62 1.95 2.34 2.81  2.24 2.69 3.23 3.88  1.77 2.12 2.55 3.06  1.81 2.18 2.61 3.14 
2037 1.65 2.01 2.44 2.95  2.30 2.79 3.39 4.10  1.82 2.21 2.68 3.24  1.86 2.26 2.74 3.32 
2038 1.69 2.07 2.54 3.10  2.35 2.89 3.54 4.33  1.88 2.30 2.82 3.45  1.91 2.34 2.87 3.50 
2039 1.72 2.13 2.64 3.26  2.43 3.01 3.72 4.60  1.95 2.41 2.98 3.68  1.96 2.42 3.00 3.70 
2040 1.76 2.20 2.74 3.42  2.50 3.13 3.91 4.87  2.01 2.51 3.13 3.91  2.00 2.50 3.12 3.89 
2041 1.79 2.26 2.85 3.59  2.56 3.23 4.08 5.13  2.07 2.61 3.29 4.14  2.05 2.58 3.26 4.10 
2042 1.83 2.33 2.97 3.78  2.61 3.34 4.25 5.39  2.12 2.71 3.45 4.38  2.10 2.68 3.41 4.34 
2043 1.87 2.41 3.10 3.98  2.67 3.44 4.43 5.68  2.18 2.81 3.62 4.64  2.16 2.79 3.58 4.59 
2044 1.92 2.49 3.24 4.19  2.73 3.56 4.62 5.98  2.24 2.92 3.79 4.91  2.23 2.90 3.76 4.87 
2045 1.96 2.58 3.38 4.42  2.80 3.68 4.82 6.30  2.30 3.02 3.96 5.17  2.29 3.01 3.95 5.16 
2046 2.01 2.67 3.53 4.66  2.87 3.81 5.04 6.65  2.36 3.13 4.14 5.47  2.36 3.13 4.14 5.46 
2047 2.06 2.76 3.68 4.91  2.96 3.96 5.29 7.05  2.43 3.25 4.35 5.79  2.42 3.25 4.34 5.78 
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Table S-5, continued. Projected fuel price indices with assumed general price inflation rates of 2%, 3%, 4%, and 5%, by end-use sector and fuel type. 
United States Average 

Projected April 1 Fuel Price Indices (April 1, 2017 = 1.00) 
Commercial 

Year 
Electricity  Distillate Oil  Residual Oil  Natural Gas  Coal 

Inflation Rate  Inflation Rate  Inflation Rate  Inflation Rate  Inflation Rate 
2% 3% 4% 5%  2% 3% 4% 5%  2% 3% 4% 5%  2% 3% 4% 5%  2% 3% 4% 5% 

2018 1.02 1.03 1.04 1.05  1.14 1.15 1.17 1.18  1.26 1.27 1.28 1.30  1.10 1.11 1.12 1.13  1.02 1.03 1.04 1.05 
2019 1.05 1.07 1.09 1.11  1.24 1.26 1.28 1.31  1.44 1.47 1.49 1.52  1.20 1.22 1.25 1.27  1.05 1.07 1.09 1.11 
2020 1.09 1.12 1.15 1.19  1.29 1.33 1.37 1.41  1.55 1.59 1.64 1.69  1.31 1.35 1.39 1.43  1.08 1.11 1.15 1.18 
2021 1.12 1.16 1.21 1.26  1.33 1.38 1.43 1.49  1.62 1.69 1.75 1.82  1.37 1.42 1.48 1.54  1.11 1.15 1.20 1.24 
2022 1.17 1.23 1.29 1.35  1.36 1.43 1.50 1.58  1.68 1.76 1.85 1.94  1.41 1.48 1.55 1.62  1.13 1.19 1.25 1.31 
2023 1.21 1.29 1.36 1.45  1.41 1.50 1.59 1.68  1.76 1.87 1.98 2.09  1.44 1.53 1.62 1.72  1.16 1.23 1.30 1.38 
2024 1.24 1.33 1.42 1.52  1.46 1.57 1.68 1.79  1.85 1.98 2.12 2.26  1.49 1.59 1.70 1.82  1.18 1.26 1.35 1.44 
2025 1.28 1.38 1.49 1.61  1.53 1.65 1.79 1.93  1.95 2.11 2.28 2.46  1.54 1.66 1.80 1.94  1.20 1.30 1.41 1.52 
2026 1.32 1.44 1.57 1.71  1.59 1.74 1.89 2.07  2.05 2.24 2.44 2.66  1.59 1.73 1.89 2.06  1.23 1.34 1.47 1.60 
2027 1.35 1.49 1.64 1.81  1.64 1.81 2.00 2.20  2.13 2.34 2.58 2.84  1.67 1.84 2.03 2.23  1.25 1.38 1.52 1.68 
2028 1.38 1.54 1.71 1.90  1.69 1.88 2.09 2.32  2.18 2.43 2.70 3.00  1.73 1.93 2.14 2.38  1.28 1.42 1.58 1.76 
2029 1.41 1.59 1.79 2.00  1.74 1.95 2.19 2.46  2.27 2.55 2.86 3.21  1.79 2.01 2.25 2.53  1.30 1.46 1.64 1.84 
2030 1.45 1.64 1.86 2.11  1.81 2.05 2.33 2.63  2.37 2.69 3.05 3.46  1.83 2.08 2.36 2.67  1.33 1.51 1.71 1.94 
2031 1.47 1.69 1.93 2.21  1.88 2.15 2.47 2.82  2.48 2.85 3.26 3.73  1.88 2.16 2.47 2.82  1.36 1.56 1.78 2.04 
2032 1.50 1.74 2.01 2.32  1.95 2.26 2.61 3.02  2.61 3.02 3.49 4.03  1.93 2.23 2.58 2.97  1.38 1.60 1.85 2.14 
2033 1.52 1.78 2.08 2.42  2.00 2.34 2.73 3.18  2.68 3.13 3.65 4.26  1.96 2.30 2.68 3.12  1.41 1.65 1.92 2.24 
2034 1.55 1.83 2.16 2.54  2.06 2.43 2.87 3.38  2.77 3.27 3.86 4.54  2.01 2.37 2.80 3.29  1.44 1.70 2.00 2.36 
2035 1.58 1.89 2.24 2.67  2.12 2.53 3.01 3.58  2.87 3.42 4.06 4.83  2.08 2.48 2.95 3.50  1.47 1.75 2.08 2.47 
2036 1.62 1.94 2.34 2.80  2.20 2.65 3.19 3.82  3.00 3.61 4.34 5.20  2.14 2.57 3.09 3.70  1.50 1.81 2.17 2.60 
2037 1.65 2.00 2.43 2.94  2.26 2.75 3.34 4.04  3.10 3.77 4.57 5.53  2.19 2.66 3.23 3.91  1.53 1.86 2.26 2.73 
2038 1.68 2.06 2.52 3.08  2.32 2.85 3.49 4.26  3.18 3.91 4.78 5.85  2.24 2.75 3.37 4.12  1.56 1.91 2.35 2.87 
2039 1.71 2.12 2.62 3.23  2.39 2.97 3.67 4.53  3.29 4.08 5.04 6.22  2.30 2.85 3.52 4.35  1.59 1.97 2.44 3.01 
2040 1.74 2.17 2.72 3.38  2.46 3.08 3.85 4.79  3.40 4.25 5.31 6.62  2.34 2.93 3.66 4.56  1.62 2.03 2.53 3.16 
2041 1.77 2.23 2.82 3.54  2.52 3.18 4.01 5.05  3.51 4.43 5.59 7.03  2.39 3.02 3.81 4.80  1.65 2.09 2.63 3.31 
2042 1.80 2.30 2.93 3.72  2.57 3.28 4.17 5.30  3.58 4.57 5.82 7.39  2.45 3.13 3.99 5.06  1.69 2.15 2.74 3.48 
2043 1.84 2.37 3.05 3.91  2.62 3.38 4.34 5.57  3.66 4.72 6.06 7.78  2.52 3.25 4.18 5.36  1.72 2.22 2.85 3.66 
2044 1.88 2.44 3.17 4.11  2.68 3.48 4.52 5.85  3.75 4.88 6.34 8.20  2.59 3.37 4.38 5.67  1.76 2.29 2.97 3.85 
2045 1.92 2.52 3.30 4.32  2.74 3.60 4.72 6.17  3.85 5.06 6.63 8.67  2.67 3.51 4.59 6.01  1.80 2.36 3.10 4.05 
2046 1.96 2.60 3.44 4.54  2.81 3.73 4.94 6.52  3.96 5.26 6.96 9.19  2.74 3.64 4.81 6.35  1.84 2.44 3.23 4.26 
2047 2.00 2.68 3.58 4.77  2.90 3.89 5.20 6.92  4.10 5.49 7.34 9.78  2.81 3.77 5.04 6.71  1.88 2.52 3.37 4.49 
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Table S-5, continued. Projected fuel price indices with assumed general price inflation rates of 2%, 3%, 4%, and 5%, by end-use sector and fuel type. 
United States Average 

Projected April 1 Fuel Price Indices (April 1, 2017 = 1.00) 
Industrial 

Year 
Electricity  Distillate Oil  Residual Oil  Natural Gas  Coal 

Inflation Rate  Inflation Rate  Inflation Rate  Inflation Rate  Inflation Rate 
2% 3% 4% 5%  2% 3% 4% 5%  2% 3% 4% 5%  2% 3% 4% 5%  2% 3% 4% 5% 

2018 1.01 1.02 1.03 1.04  1.15 1.16 1.17 1.18  1.29 1.31 1.32 1.33  1.13 1.14 1.16 1.17  1.03 1.04 1.05 1.06 
2019 1.03 1.05 1.07 1.09  1.24 1.27 1.29 1.32  1.55 1.58 1.61 1.64  1.27 1.29 1.32 1.34  1.06 1.08 1.10 1.13 
2020 1.07 1.10 1.13 1.17  1.30 1.34 1.38 1.42  1.75 1.80 1.85 1.91  1.41 1.45 1.49 1.53  1.09 1.12 1.16 1.19 
2021 1.10 1.14 1.19 1.23  1.35 1.40 1.46 1.51  1.91 1.99 2.07 2.15  1.47 1.52 1.59 1.65  1.12 1.16 1.21 1.25 
2022 1.15 1.21 1.27 1.33  1.39 1.46 1.53 1.61  2.06 2.16 2.27 2.38  1.48 1.56 1.64 1.72  1.14 1.20 1.26 1.32 
2023 1.19 1.26 1.33 1.41  1.44 1.53 1.62 1.72  2.17 2.31 2.44 2.59  1.51 1.60 1.70 1.80  1.17 1.24 1.31 1.39 
2024 1.21 1.29 1.38 1.48  1.49 1.60 1.71 1.83  2.27 2.43 2.60 2.78  1.56 1.67 1.79 1.91  1.19 1.27 1.36 1.46 
2025 1.25 1.35 1.46 1.58  1.56 1.69 1.82 1.97  2.39 2.58 2.79 3.01  1.63 1.76 1.90 2.05  1.21 1.31 1.42 1.53 
2026 1.30 1.41 1.54 1.68  1.62 1.77 1.93 2.11  2.50 2.73 2.98 3.25  1.70 1.85 2.02 2.20  1.24 1.35 1.47 1.61 
2027 1.33 1.47 1.62 1.78  1.68 1.85 2.04 2.24  2.59 2.85 3.14 3.46  1.76 1.94 2.14 2.36  1.26 1.39 1.53 1.68 
2028 1.37 1.52 1.69 1.88  1.72 1.92 2.13 2.37  2.66 2.96 3.29 3.65  1.83 2.04 2.26 2.52  1.28 1.43 1.59 1.76 
2029 1.40 1.57 1.77 1.98  1.78 2.00 2.24 2.51  2.75 3.09 3.47 3.89  1.89 2.13 2.39 2.68  1.31 1.47 1.65 1.85 
2030 1.43 1.63 1.85 2.09  1.85 2.10 2.38 2.69  2.87 3.25 3.69 4.18  1.94 2.21 2.50 2.83  1.33 1.51 1.72 1.94 
2031 1.47 1.68 1.92 2.20  1.92 2.20 2.52 2.88  2.99 3.43 3.93 4.49  1.99 2.28 2.61 2.99  1.36 1.56 1.78 2.04 
2032 1.49 1.73 2.00 2.31  1.99 2.31 2.67 3.08  3.13 3.62 4.19 4.83  2.03 2.35 2.71 3.13  1.38 1.60 1.85 2.14 
2033 1.52 1.77 2.07 2.41  2.04 2.39 2.79 3.25  3.21 3.75 4.38 5.10  2.05 2.40 2.80 3.26  1.41 1.65 1.92 2.24 
2034 1.54 1.82 2.15 2.53  2.11 2.49 2.93 3.45  3.31 3.91 4.61 5.43  2.09 2.46 2.90 3.42  1.44 1.70 2.00 2.35 
2035 1.58 1.88 2.24 2.66  2.17 2.58 3.07 3.65  3.42 4.07 4.85 5.76  2.15 2.57 3.05 3.63  1.46 1.75 2.08 2.47 
2036 1.61 1.94 2.33 2.80  2.25 2.71 3.25 3.90  3.57 4.29 5.16 6.19  2.21 2.66 3.19 3.83  1.49 1.80 2.16 2.59 
2037 1.65 2.00 2.43 2.94  2.31 2.81 3.41 4.12  3.68 4.47 5.42 6.56  2.25 2.74 3.32 4.02  1.52 1.85 2.24 2.72 
2038 1.68 2.06 2.53 3.09  2.36 2.90 3.56 4.35  3.77 4.63 5.67 6.93  2.30 2.82 3.46 4.22  1.55 1.91 2.33 2.85 
2039 1.71 2.13 2.63 3.24  2.44 3.02 3.74 4.61  3.89 4.82 5.96 7.36  2.35 2.91 3.60 4.45  1.59 1.97 2.43 3.00 
2040 1.75 2.19 2.73 3.40  2.51 3.14 3.92 4.88  4.01 5.02 6.27 7.82  2.39 2.99 3.73 4.65  1.62 2.03 2.54 3.16 
2041 1.78 2.24 2.83 3.56  2.56 3.24 4.09 5.14  4.14 5.23 6.59 8.30  2.43 3.07 3.87 4.87  1.66 2.10 2.65 3.33 
2042 1.81 2.31 2.94 3.74  2.62 3.34 4.25 5.40  4.22 5.39 6.86 8.72  2.50 3.19 4.06 5.15  1.70 2.16 2.75 3.50 
2043 1.85 2.39 3.07 3.94  2.67 3.44 4.42 5.67  4.31 5.56 7.15 9.16  2.58 3.33 4.28 5.48  1.73 2.23 2.87 3.68 
2044 1.90 2.47 3.20 4.15  2.73 3.55 4.60 5.96  4.42 5.75 7.46 9.66  2.66 3.46 4.50 5.82  1.77 2.30 2.99 3.87 
2045 1.94 2.55 3.34 4.37  2.79 3.67 4.81 6.28  4.53 5.95 7.80 10.20  2.75 3.61 4.73 6.19  1.81 2.38 3.12 4.08 
2046 1.99 2.64 3.49 4.61  2.87 3.80 5.03 6.64  4.66 6.18 8.18 10.80  2.83 3.76 4.97 6.57  1.85 2.46 3.25 4.29 
2047 2.03 2.73 3.64 4.85  2.95 3.96 5.29 7.05  4.81 6.44 8.61 11.47  2.92 3.91 5.23 6.96  1.90 2.54 3.40 4.52 
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EXHIBIT K

AGREEMENT FOR STIPEND PAYMENT

THIS AGREEMENT, made and entered into this ______ day of _____________, 2020.

BY AND BETWEEN

COUNTY OF LOS ANGELES, a body corporate

and politic, hereinafter referred to as County,

AND

[CONSULTANT], hereinafter referred to as

Consultant,

County has determined that it is a matter of public convenience and necessity to

engage the specialized services of a Consultant to provide design-build consulting

services for the Fire Alarm/Nurse Call Systems Project located at the Olive View Medical

Center, Specifications Numbers 7375.

The parties hereto do mutually agree as follows:

1. Definition

County means either County; County, as agent for such joint powers

authority or nonprofit corporation as may be involved in the issuance of bonds, certificates
of participation, or other evidences of indebtedness to finance the work contemplated

herein; or said joint powers authority or nonprofit corporation.

2. Consideration

The County agrees to pay Consultant a stipend amount of xxxxx Dollars ($xxxx.00)
and Consultant agrees to accept it as full compensation.

In accordance with the Design Build Request for Proposal issued on

March 8, 2018, Section 1.6, Cost of Part B Proposal - Stipends and Rights of Use,

including sub-sections and sub-sub-sections 1.6.1 through 1.6.8 in regards to a stipend

for non-selected proposers and County use of the non-selected designs, are hereby
incorporated by reference.

3. Ownership of County Materials

a. Consultant and County agree that all materials, including but not

limited to, designs, specifications, techniques, plans, reports, deliverables, data,
photographs, diagrams, maps, images, graphics, text, videos, advertising, software,

source codes, website plans and designs, interactive media, drafts, working papers,

outlines, sketches, summaries, edited and/or unedited versions of deliverables, and any
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other materials or information developed under this Agreement and any and all

Intellectual Property rights to these materials, including any copyrights, trademarks,

service marks, trade secrets, trade names, unpatented inventions, patent applications,

patents, design rights, domain name rights, know-how, and any other proprietary rights

and derivatives thereof, is and/or shall be the sole property of County (hereafter

collectively, “County Materials"). Consultant hereby assigns and transfers to County all
Consultant's right, title and interest in and to all such County Materials developed under

this Agreement.

4. Notices

Any notice required or desired to be given pursuant to this Agreement shall
be given in writing and addressed as follows:

COUNTY CONSULTANT

Matt Jerge

Department of Public Works
Consumer & Business Affairs

Contract Section II, 8th Floor

900 South Fremont Avenue

Alhambra, CA 91803

(626) 458-2593

The address for notice may be changed by giving notice pursuant to this

paragraph.

5. Facsimile/Electronic Representations

The County and the Consultant hereby agree to regard facsimile/electronic
representations of original signatures of authorized officers of each party, when appearing
in appropriate places on the amendments prepared, and received via communications
facilities, as legally sufficient evidence that such original signatures have been affixed to
amendments to this Contract, such that the parties need not follow up facsimile/electronic
transmissions of such documents with subsequent (non-facsimile/electronic)
transmission of “original” versions of such documents.

6. Entire Agreement

This Contract constitutes the entire Agreement between County and

Consultant.
/

/

/
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IN WITNESS WHEREOF, County has, by order of its Board of Supervisors, caused these

presents to be subscribed by Director of the Department of Public Works, and Consultant

has executed this Agreement, the day, month, and year herein first above written.

COUNTY OF LOS ANGELES [CONSULTANT]

By__________________________ By__________________________________
Deputy Director President
Department of Public Works

_____________________________
Type/Print Name

By__________________________________
Secretary

_____________________________
Type/Print Name

APPROVED AS TO FORM:
RODRIGO A. CASTRO-SILVA
COUNTY Counsel

By__________________________
Senior Deputy COUNTY Counsel

_____________________________
Type/Print Name



Exhibit L

Design Excellence Objective: Provide a collaborative approach to design and
construction, producing an aesthetically pleasing, high quality, and high
performance project that fully meets the County’s established criteria.

DESIGN EXCELLENCE CRITERIA

Form  Design which articulates architectural form, massing, and
detailing.

 Architecture that is visually engaging, contextually
responsive to the community, and timeless.

 Integrate art in the fabric of design.
 Architecture that creates a sense of “place”.

Function  Meet the programmatic requirements efficiently and
creatively.

 Innovative designs that add value beyond the expectations
of the program without increase in cost.

 Provide a safe and productive workplace for County
residents and staff.

 Design a building that is durable, operationally efficient,
easily maintainable and has low operational cost.

Environment  Incorporate sustainability/green building concepts in design.
 Reduce energy consumption or carbon footprint compared

to mean baseline.
 Mitigate impacts to surrounding environment.
 Design which contextually responds positively to the site

conditions and to environmental policies.

Technology  Utilize technology to meet and exceed program
requirements.

 Incorporate innovation through multi-disciplinary integrated
design.

Process  Delivery of Design Excellence on time and on budget.
 Use industry best practices to define, measure, analyze,

coordinate and validate the design.
 Manage the design phase effectively to assure high quality

design.
 Build consensus through collaboration with tenants to meet

the project goals and objectives.
 Ensure that highly talented and proficient design

professionals are selected and maintained for the project
duration.



Start:
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Contract Administrator Em ail
Name Matt Jerge m jerge@ dpw .lacounty.gov

Cost of Proposer's Services:

COUNTY OF LOS ANGELES PERFORMANCE HISTORY REFERENCE EXHIBIT M

626-458-2593

T elephoneN o.

How satisfied were you with the overall performance and services provided by the Proposer?

Additional Comments:

Signature:

If you have any questions, please contact the Contract Administrator listed below.

How satisfied were you with the Proposer’s commitment in producing an aesthetically pleasing, high quality,
and high performing project within your established budget?

DESCRIPTION OF THE SERVICES

PROVIDED:

How satisfied were you with the Proposer’s quality of work and quality assurance/quality control measures to
minimize errors and omissions?

How satisfied were you with the Proposer’s responsiveness in coming up with creative solutions to issues and
addressing problems and/or discrepancies in a timely manner?

How satisfied were you with the Proposer’s management and coordination of staff and subconsultants?

How satisfied were you with the timeliness of the services provided by the Proposer in meeting your schedule
and critical deadlines?

Contact’s Name/Title:

Contact’s Address:

Email Address:

Telephone No.:

How satisfied were you with the customer service responsiveness of the Proposer?

Project Name and Address:

Please rate your experience working with the Proposer for the project listed above when

answering the questions below :

S atisfactionR atingonaS caleof1 to5 (1 = Dissatisfied,3 = S atisfied,and5 =

Very S atisfied)

Date of Services: Finish:

Project Size:

REFERENCE PLEASE COMPLETE THE FOLLOWING:

Name of Organization: Date:

PROPOSER'S NAME:
NAME OF SOLICITATION: DESIGN-BUILD SERVICES NORTH HOLLYWOOD

INTEGRATED CARE CLINIC
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Cost of Proposer's Services:

NON-COUNTY OF LOS ANGELES PERFORMANCE HISTORY REFERENCE EXHIBIT N

626-458-2593

T elephoneN o.

How satisfied were you with the overall performance and services provided by the Proposer?

Additional Comments:

Signature:

If you have any questions, please contact the Contract Administrator listed below.

How satisfied were you with the Proposer’s commitment in producing an aesthetically pleasing, high quality,
and high performing project within your established budget?

DESCRIPTION OF THE SERVICES

PROVIDED:

How satisfied were you with the Proposer’s quality of work and quality assurance/quality control measures to
minimize errors and omissions?

How satisfied were you with the Proposer’s responsiveness in coming up with creative solutions to issues and
addressing problems and/or discrepancies in a timely manner?

How satisfied were you with the Proposer’s management and coordination of staff and subconsultants?

How satisfied were you with the timeliness of the services provided by the Proposer in meeting your schedule
and critical deadlines?

Contact’s Name/Title:

Contact’s Address:

Email Address:

Telephone No.:

How satisfied were you with the customer service responsiveness of the Proposer?

Project Name and Address:

Please rate your experience working with the Proposer for the project listed above when

answering the questions below :

S atisfactionR atingonaS caleof1 to5 (1 = Dissatisfied,3 = S atisfied,and5 =

Very S atisfied)

Date of Services: Finish:

Project Size:

REFERENCE PLEASE COMPLETE THE FOLLOWING:

Name of Organization: Date:

PROPOSER'S NAME:
NAME OF SOLICITATION: DESIGN-BUILD SERVICES NORTH HOLLYWOOD

INTEGRATED CARE CLINIC
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NON-COUNTY OF LOS ANGELES PERFORMANCE HISTORY REFERENCE
EVALUATION CHECKLIST – CARD

PROPOSER'S NAME: Name of Solicitation: DESIGN-BUILD SERVICES OLIVE
VIEW-UCLA MEDICAL CENTER FIRE ALARM/NURSE
CALL SYSTEMS PROJECT

Services Provided:

Contracting Agency (Reference):

Agency Contact and Title: Telephone/Email:

Evaluation Period: From: To:

CARD CRITERIA RESPONSE
IS THIS ISSUE AN

ACTIVE ISSUE

IF INACTIVE WAS
ISSUED RESOLVED

IN THE LAST 5
YEARS

1. The firm owes or owed your agency/company for
overpayments and/or questioned costs and has not
entered into a repayment agreement or agreed to
pay you back, or has referred to collection.

YES NO YES NO YES NO

2. The firm has not taken the appropriate steps to
correct significant documented instances of
contract non-compliance in a timely manner.

YES NO YES NO YES NO

3. The firm and/or their principal owners are currently
debarred by other government entities.

 Principal owner is any person or entity who or
which owns a 10 percent or more interest in the
proposer.

YES NO

N/A
YES NO YES NO

4. The firm has experienced financial, administrative,
programmatic or legal issues that affect their ability
to comply with your contract requirements.
Examples of these issues include, but are not
limited to the following:

 Bankruptcy

 Loss of licenses

 Failure to pay property or payroll taxes

 Financial viability concerns

 Lack of qualified staff

 Amount of disallowed undocumented costs

 Lack of required insurance

 Poor program services

 Assessment of any fines and/or penalties by
public entities

YES NO YES NO YES NO

5. Your agency/company has imposed contractual
remedies against the firm for non-compliance with
your contract requirements. Examples of these
contract remedies include, but are not limited to the
following:

 Termination for default

 Assessing liquidated damages

 Adjusting the proposer’s funding

 Not renewing the contract

YES NO YES NO YES NO

PLEASE PROVIDE SUPPORTING DOCUMENTATION FOR ANY CRITERIA MARKED "YES"
"YES" REPONSES WITHOUT SUPPORTING DOCUMENTATION WILL BE DISREGARDED.
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I. PURPOSE 
 
Artistic and cultural resources are key to the overall quality of life of a community.  Civic Art 
contributes significantly to the economic vitality of a region by improving the quality of the 
environment and fostering a positive community identity. Historically, artists have helped 
shape the great civic projects of other eras, from the federal monuments of our capital to the 
community treasures of the Works Projects Administration. The creation of the Los Angeles 
County Civic Art Program will integrate the skills of artists into capital improvement and major 
development projects, enhancing Los Angeles County for those who live here now and 
contributing to the creation of a legacy for generations to come.  
 
 
II. GOALS AND OBJECTIVES 
 
The Civic Art Program has the following goals: 
 

• To enhance the quality of life of the residents of Los Angeles County through the 
creation of an improved physical and cultural environment; 

• To provide leadership in the development of high quality civic spaces; 
• To enhance County work spaces for constituents and staff;  
• To expand the economic vitality of the County through increased property values and 

new cultural tourism opportunities; 
• To provide access to artistic experiences of the highest caliber for the residents of 

Los Angeles County; and  
• To acknowledge the skills and creativity of artists, which are key to the success of 

such a program. 
 
Specific objectives include: 
 

• To enhance the quality of selected County capital improvement projects through the 
incorporation of the skills of artists; 

• To encourage innovative approaches to Civic Art;  
• To integrate artists into the planning and design process at the earliest possible 

opportunity; 
• To ensure access and the equitable distribution of commissions between local, 

regional and national artists that are representative of diverse cultural backgrounds; 
• To document, archive, preserve and conserve County-owned artworks; and  
• To provide the public with information about Civic Art Projects. 

 
 
III. CIVIC ART POLICY 
 
The Civic Art Policy mandates that Eligible County Capital Improvement Projects, funded 
wholly or in part by the County, allocate 1% of eligible project costs for the design, 
construction, integration, acquisition, delivery and conservation of Civic Art, unless otherwise 
ordered by the Board of Supervisors. The Civic Art Allocation will represent an amount equal 
to 1% of the cost of design services and construction of County Capital Projects that are: 
 

• Authorized by the Board of Supervisors to proceed; 
• Included in the County’s Capital Projects/Refurbishments Budget; 
• Included in the County’s Capital Projects/Refurbishments Budget and transferred to 

the Community Development Commission (CDC) for execution; 
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• County capital projects to be built by developer; 
• Not yet contracted with a lead design/engineering firm; or  
• Another County development or Capital Projects, as approved by the Board.  

 
If use of all, or a portion, of a project’s funding is prohibited by the funding source for the 
purposes of the Civic Art Program, the Civic Art Allocation will reflect only that portion of the 
funding that is eligible for application to the Civic Art Program. For capital projects over $100 
million in eligible funds, the Civic Art Allocation will not exceed $1 million. This cap shall be 
reviewed by the Board of Supervisors every five years. 
 
The Arts Commission’s budget for contract project managers and other expenses associated 
with the administration of the Civic Art Program will be funded annually by the Chief 
Executive Office (CEO) in accordance with the annual budget process. The amount allocated 
for administration will be based on the number of County capital projects and anticipated 
workload for the upcoming fiscal year.  
 
Projects included in the County’s Capital Projects/Refurbishment Budget and transferred to 
CDC for execution or approved projects paid for and managed by other entities are subject to 
a 15% administrative fee from the 1% allocation.  
 
IV. IMPLEMENTATION OF CIVIC ART PROJECTS 
 
The Arts Commission will work with the Board offices, the Chief Executive Office (CEO), 
Department of Public Works (DPW), Community Development Commission (CDC) and 
County Departments to identify Civic Art Projects, conservation projects, community outreach 
and public education efforts, and any other activities anticipated to be undertaken in the 
upcoming fiscal year.  
 
A Project Coordination Committee will be established at the beginning of each new Civic Art 
project and will have primary oversight of each Civic Art Project, will participate in the project 
from artist selection through dedication, and work to ensure close coordination among 
Departments.  
 
The Project Coordination Committee, which will be chaired by the representative of the 
Supervisor in whose District the project is located, will meet to review and approve the 
following: 
 

• Artist selection. Artists will be selected for each new Civic Art Project through one of 
the methods outlined in Procedures, Section 1.  

 
• The artist’s proposals at the conceptual and final design phases. In some cases the 

conceptual design review may take place as part of the artist selection process. After 
comments are received at each phase, Arts Commission staff will work with the artist 
to refine the design. If the artist is not in agreement with the Committee’s 
recommendations, Arts Commission staff will mediate discussions to arrive at a 
consensus among all parties. In each case, if revisions are called for, the revised 
conceptual or final design will be presented to the Project Coordination Committee for 
approval.  

 
• Proposed alterations to the final design. The artist’s contract will contain language 

specifying that no change to the approved final design may take place without written 
permission. 
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• Plans for the dedication and unveiling of the facility. These include placement of 
appropriate informational signage at the project site, the inclusion of the artist and 
information regarding the artwork at any unveiling ceremonies or community outreach 
events associated with the dedication of the new facility. 

 
All County departments will adhere to the roles and responsibilities detailed in Section VI. 
 
The Civic Art Policy will be reviewed and updated by the Board of Supervisors. Procedures 
which guide implementation of, and are in accordance with, the Civic Art Policy will be 
updated by the Arts Commission in collaboration with the CEO.   

 
 

V. DEFINITIONS 
 
Artist means a person who has established a reputation of artistic excellence in the visual, 
performing or literary arts, as judged by peers, through a record of exhibitions, public 
commissions, sale of works and/or educational attainment. 
 
Arts Commission Project Manager is the lead staff person for each Civic Art project. The 
project manager is responsible for staffing the Project Coordination Committee but does not 
vote on artist selection. 
 
Civic Art means artistic and cultural facilities, objects and amenities, whether created before 
or after the adoption of this policy, such as: 
 

• Sculpture: Free standing, wall supported or suspended, kinetic, electronic or 
mechanical in material or combination of materials; 

• Murals or portable paintings: In any materials or variety of materials, with or without 
collage or the addition of nontraditional materials and means; 

• Earthworks, neon, glass, mosaics, photographs, prints, calligraphy, any combination 
of forms of media, including sound, film, holographic, and video systems, hybrids of 
any media and new genres; 

• Standardized fixtures, such as grates, street lights, signage, and other design 
enhancements as rendered by an artist for unique or limited editions; 

• Exhibit/Performance Space: Public gallery/exhibition space, public performance 
spaces, public artistic studio spaces, and public art education facilities; and  

• Similar facilities and amenities as determined by the Los Angeles County Arts 
Commission; 

• Restoration of County-owned artworks, and restoration or replication of  original 
decorative ornamentation and Civic Art as part of the rehabilitation of the County’s 
historic, cultural and architectural landmarks; 

• Performing Arts: Theatre, dance, music and performance art; 
• Literary Art: Poetry readings and storytelling; 
• Media Art: Film and video, screenings and installations; 
• Education: Lectures, presentations and training in and about arts and culture; 
• Special events: Parades, festivals and celebrations; and 
• Similar arts services as approved by the Los Angeles County Arts Commission. 

 
Civic Art Committee is a committee of the Arts Commission made up of one Commissioner 
from each Supervisorial District. 
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Civic Art Report means an annual report issued to the Board of Supervisors which 
describes the Civic Art activities for the previous fiscal year. The report will detail new and 
ongoing Civic Art Projects, conservation projects, community outreach and public education 
efforts, and other activities undertaken during the year, as well as changes to the Civic Art 
Procedures approved by the Arts Commission. This report may also set priorities for use of 
Civic Art funds in future years. 
 
Civic Art Project Costs: 
 

• Allowable Civic Art Project Costs: The 1% Civic Art Allocation may be used to fund 
the following expenditures: purchase or design and fabrication of Civic Art, fees and 
travel expenses for artist services, transportation and installation of Civic Art, 
preservation, conservation, documentation, insurance, identification plaques, 
community workshops and other reasonable expenses associated with the initiation, 
development and completion of Civic Art Projects. Fees paid to a limited number of 
artist finalists for development of concept ideas or concept designs as part of the 
selection process are allowable. All work products submitted by artists to the County 
during the selection process will become the property of the County. Fees and related 
expenses paid to finalists are deducted from the Civic Art Project’s budget.  

 
• Allowable Civic Art Administrative Costs: The administrative budget may be used 

to fund the following expenditures: administration and project management by the 
Arts Commission, panelist fees and other reasonable expenses associated with the 
initiation, development, completion, public education, documentation, public 
information and conservation of Civic Art Projects.  
 

• Ineligible Civic Art Project Costs: Civic Art Allocations shall not be expended for 
directional elements, signage, mass produced objects, reproductions, or for 
architectural elements, landscape architecture or gardening, except as they relate 
directly to an artist's concept for a Civic Art Project or to the preservation or 
conservation of County artworks. 

 
Eligible County Capital Project means any new building or facility and any expansion or 
refurbishment of an existing facility or system, paid for wholly or in part by funds appropriated 
by the County or by any other public entity for which the Board is the governing body, with 
the exception of: 
 

• New or refurbishment projects with Eligible Project Costs of less than $500,000, 
• Open space acquisition, 
• Streets, 
• Underground projects, 
• Portable trailers, 
• Technical equipment or structures acquired at a set price through a purchase order,  
• Flood control channels,  
• Airport runways and airport lighting, 
• Paving,   
• Projects funded by the Community Development Commission of the County of Los 

Angeles (CDC) or the Housing Authority of the County of Los Angeles (HACOLA) 
and/or administered by CDC or HACOLA including but not limited to economic 
redevelopment projects, modernization of public housing, or affordable housing 
rehabilitation or development projects, 

• Residential or commercial projects or project components, and 
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• Developer built project subject to civic art regulations of other municipalities. 
 

 
Eligible Project Costs used to calculate the Civic Art Allocation means the estimated cost of 
design services and construction at the time of adoption of the facility program on Eligible 
County Capital Projects. 
  
Project Coordination Committee is a committee established at the beginning of each new 
Civic Art Project that will exercise primary project oversight, participate in the project from 
artist selection through dedication, and will work to ensure close coordination among 
departments. Each Project Coordination Committee shall consist of: 
 

• A representative of the County Supervisor in whose District the project is located;  
• A representative of the CEO; 
• A representative of the Department of Public Works if DPW is providing project 

management; 
• A representative of the Community Development Commission if CDC is providing 

project management; 
• A representative of the tenant department(s); 
• An Arts Commissioner in whose District the project is located, if available, or an arts 

professional from the District; 
• The project architect; 
• A community member identified by either the Board office or the Arts Commission 

(optional);  
• The Arts Commission’s project manager; and 
• A representative of the developer, if applicable. 

 
Refurbishment means the reconfiguration of a facility or system or a portion of a facility or 
system that is included in the County’s Capital Project/Refurbishment Project Budget which 
does not increase the gross square footage of facilities. For the purposes of this policy, 
refurbishment projects do not include repairs, maintenance or installation or replacement of 
building systems or furniture.  
 
VI. ROLES AND RESPONSIBILITIES OF COUNTY DEPARTMENTS 
 
This section is intended to serve as a guide for all County entities involved in the delivery of 
the County Civic Art Program. These roles and responsibilities will foster clear 
communication and effective implementation of the program.  
 
Los Angeles County Arts Commission 
 

A. Adopt policies and procedures regarding implementation of the Civic Art Program.  
Obtain Board of Supervisors’ approval of policy changes and CEO concurrence 
for policies and procedures that impact the County’s capital program. 

 
B. Provide oversight and coordination for all aspects of the Civic Art Program and its 

projects in conjunction with the Board of Supervisors, CEO, DPW, CDC and other 
County departments.  

 
C. Develop and carry out Civic Art Projects in conjunction with the capital project 

programming and design schedule, with the goal of minimizing construction and 
scheduling impacts. Mutually cooperate with the Board of Supervisors, CEO, and 
DPW to determine when Civic Art Projects are initiated.  
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D. Administer the Civic Art Program, including the development and presentation of 

budgetary recommendations regarding staffing costs, consultant costs and other 
reasonable expenses associated with the administration of the Civic Art Program. 

 
E. Document and archive historic County artworks and new Civic Art Projects into 

the County Civic Art Inventory. Electronic and hard-copy data on artworks 
includes but is not limited to, artist information, fabrication information, contracts, 
construction drawings, maintenance instructions, press coverage, an assessment 
of the condition of each work, a plan for conservation and repair, if applicable, and 
visual documentation. 

 
F. Maintain the County Civic Art Inventory and make it accessible to County staff 

and the public through regular Web site updates. Issue an updated report on the 
Inventory to the Board of Supervisors at least once every five years.  

 
G. Make the Civic Art Program accessible to the public through the Arts 

Commission’s Web site, technical assistance workshops, media outreach and 
other outreach activities as appropriate.  

 
H. Determine the acceptance of gifts, long-term loans of artwork and loans of 

County-owned artwork to other organizations or institutions, based on 
recommendations of the Arts Commission’s Civic Art Committee. This will not 
apply to any County art institution with a governing body established to approve 
such purchases, gifts or loans. 

 
I. Convene Project Coordination Committee meetings, provide regular updates to 

the Committee throughout the course of the project and document key decisions 
and approvals.  

 
J. Negotiate, execute and administer contracts with artists and other vendors and 

approve invoices and other payments arising out of these contracts. 
 

K. Advise the CEO of upcoming contracts that will be encumbered in the Capital 
Projects budget.  

 
L. Within the Civic Art Special Fund, create District and Departmental Civic Art 

Accounts for each tenant department of an Eligible County Capital Project and 
ensure that transferred Civic Art Allocations are placed in the respective 
Departmental Civic Art Account. Each District will have the option of creating a 
sub-account to pool funds for a specific long-range project.  

 
M. Assist DPW and CDC in the resolution of any issues or differences regarding the 

project art component, and review and approve all plans and bid documents as 
they pertain to the implementation of the Civic Art Program.  

 
N. Work with the CEO, DPW and CDC to develop methodologies for integrating Civic 

Art into the design/build process.  
 

O. Convene and facilitate public meetings, in conjunction with tenant departments, 
as needed for the implementation of the Civic Art Program and/or specific projects 
and provide feedback from meetings. 
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P. Oversee the maintenance and conservation of existing artworks, in conjunction 
with the Board of Supervisors, CEO and tenant departments. 

 
Q. Provide written maintenance instructions to tenant departments upon completion 

of every new Civic Art Project and conservation or repair of existing artworks.   
 

R. Establish a Civic Art Committee, made up of one Commissioner from each 
District, to: 

 
• Advise and provide recommendations to the Arts Commission on Civic Art 

Program policies and procedures; 
• Approve artist selection panelists and lists of pre-qualified artists, ensuring 

equal access for project consideration to all qualified artists; 
• Designate a member to serve on the Project Coordination Committee for each 

project. 
 

The Director of the Civic Art Program will staff this committee and participate as 
an ex officio member. 

 
S. Recommend revisions in the Civic Art Policy at least every five years to the Board 

of Supervisors. 
 
Chief Executive Office  

 
A. Inform Arts Commission staff of new capital or refurbishment projects at the 

conclusion of the programming phase to allow for adequate review and planning, 
to determine which projects might benefit from the inclusion of Civic Art and to 
ensure that Civic Art Projects are fully integrated into the Capital Project process 
beginning in the design phase. 

 
B. Work with Arts Commission staff, Board of Supervisors, and DPW to determine 

the applicability of Civic Art to proposed capital or refurbishment projects and in 
developing the annual Civic Art Project and administrative budgets. 

 
C. Provide Arts Commission staff with a copy of all capital project related Board 

Letters that may be applicable to the Civic Art Policy or specific allocations at 
least two weeks prior to Board meeting date.  

 
D. In the case of County capital projects to be built by developer, include the civic art 

requirement in the contract with the developer. 
 

E. Calculate and present proposed Civic Art Allocations for each capital project 
throughout the year as new projects are considered. 

 
F. Transfer Civic Art Allocations to the Civic Art Special Fund, along with other 

capital project budget transfers, during the major budget actions throughout the 
fiscal year (Proposed, Supplemental, Mid-Year and Final) or more frequently.  

 
G. Review monthly Civic Art Special Fund encumbrance and expenditure reports 

from the Arts Commission. 
   
H. Advise Arts Commission staff of any Board actions, ordinances, resolutions, 

regulations or limitation on funding sources that may affect a specific project. 
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I. Designate a representative to serve on the Project Coordination Committee. 
 

Department of Public Works  
 
These responsibilities will also apply to any department that has its own construction project 
managers and does not use a DPW project manager. 

 
A. Coordinate the integration and delivery of Civic Art components in capital or 

refurbishment projects with the Arts Commission project manager, ensuring that 
selected artists are fully integrated into the project design process for all capital or 
refurbishment projects with a Civic Art component.  

 
B. Work with Arts Commission staff, Board of Supervisors and the CEO in 

determining the applicability of Civic Art to proposed capital improvement projects. 
 

C. Notify the Arts Commission in writing of all capital projects whose programming 
phase has been completed. Include in the written notification an estimate of the 
Civic Art Allocation or notice that the project is exempt from the allocation with 
indication of reason for exemption. 

 
D. At the beginning of each project’s design phase, work with the tenant department 

representative to brief the artist(s) on the project's goals, opportunities and 
constraints.  

 
E. With the Arts Commission project manager, establish a timeline for the 

development of the Civic Art component that is consistent with the capital 
improvement project's timeline. The timeline will identify specific milestones for 
review and set the requirements for completion of the successive stages of 
conceptual design, final design, fabrication and installation. 

 
F. Provide the Arts Commission project manager with art component submittals at all 

phases for review and approval. 
 
G. With assistance of the Arts Commission project manager, resolve differences that 

may arise regarding project art components.  Refer differences that cannot be 
resolved to CEO. 

 
H. Designate a representative to serve on the Project Coordination Committee. 

 
Community Development Commission 
 

A. Coordinate the integration and delivery of Civic Art components in capital or 
refurbishment projects with the Arts Commission project manager, ensuring that 
selected artists are fully integrated into the project design process for all County-
funded capital or refurbishment projects with a Civic Art component.  
 

B. Work with Arts Commission staff, Board of Supervisors and the tenant department 
in determining the applicability of Civic Art to proposed capital improvement 
projects. 

 
C. In the case of County capital projects to be built by developer, include the civic art 

requirement in the contract with the developer. 
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D. CDC will transfer the project’s Civic Art Allocation to the Civic Art Special 

Fund so that the Arts Commission can carry out a Civic Art Project for the 
capital project in a timely fashion. 15% of the 1% allocation will be set 
aside for the administrative costs to manage CDC projects. 
 

E. Notify the Arts Commission in writing of all capital projects whose program phase 
has been completed. Include in the written notification an estimate of the Civic Art 
Allocation or notice that the project is exempt from the allocation with the 
indication of the reason for exemption.  

 
F. At the beginning of each project’s design phase, with the tenant department 

representative, brief the artist(s) on the project’s goals, opportunities and 
constraints. 

 
G. With the Arts Commission project manager, establish a timeline for the 

development of the Civic Art component that is consistent with the capital 
improvement project’s timeline. The timeline will identify specific milestones for 
review and set the requirements for completion of the successive stages of 
conceptual design, final design, fabrication and installation. 

 
H. Provide the Arts Commission project manager with art component submittals at all 

phases for review and approval, when appropriate. 
 

I. Assist the Arts Commission project manager, as needed, to address differences 
that may arise regarding project art components. Refer differences that cannot be 
resolved to the appropriate Board office. 

 
J. Designate a representative to serve on the Project Coordination Committee. 

 
 

Departments, Agencies or Authorities 
 

A. Work with Arts Commission staff in determining the applicability of Civic Art to 
proposed capital or refurbishment projects. 

 
B. At the beginning of each project’s design phase, the tenant department 

representative, along with the DPW, CDC or another department project 
manager, will brief the artist on the project's goals, opportunities and constraints.  

 
C. Coordinate with Arts Commission staff to ensure appropriate outreach to any 

advisory groups, neighborhood groups or others that may be impacted by or have 
interest in the development of a specific project. 

 
D. Assist in the resolution of differences regarding the Civic Art component as 

appropriate. 
 
E. Work with Arts Commission staff and individual artists to develop artwork 

maintenance plans for all department-owned Civic Art, and integrate the 
maintenance of art within the department or agency’s annual operating budget. 

 
F. Designate a representative to serve on the Project Coordination Committee for 

each departmental Civic Art Project. 
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G. Departments, Agencies or Authorities who manage their own capital projects shall 

notify the Arts Commission and CEO, in writing, of all capital projects whose 
programming phase has completed. An estimate of the potential Civic Art 
Allocation shall be included in the notice.  

 



Spec. No. 7578 Local and Targeted Worker Hiring Program
Form 00 09 12-A

DISPATCH REQUESTOR:___________________________
(Contractor and Subcontractor Name)

DATE:__________________________

LOCAL AND TARGETED WORKER HIRE PROGRAM
00 09 12-A CRAFT EMPLOYEE REQUEST FORM - MANDATORY

DESIGN BUILD NORTH HOLLYWOOD
INTEGRATED CARE CLINIC PROJECT

County of Los Angeles requires that at least 30 percent of total California Construction Labor Hours worked on the project must be performed by a qualified Local
Resident. Additionally, at least 10 percent of total California Construction Labor Hours worked on the project shall be performed by a Targeted Worker. The hours
worked by a Targeted Worker who is also a Local Resident may also be applied towards the 30 percent Local Resident hiring goal. The available pool of Local
Residents whose primary place of residence is within Tier 1 ZIP Codes, listed below, must first be exhausted in the manner specified in Section 2.01G before
employing worker(s) from Tier 2 ZIP Codes (listed under Form 00 09 12-C).

EMAIL FORM TO:

Community Organization Name: Tel: Email:

Local Union Name: Tel: Email:

GC or Sub Compliance Office: Name: Tel: Email:

LTWHP Coordinator Name: Tel: Email:

Project Manager Name: Tel: Email:

TIER 1 RESIDENCY AREA ZIP CODES: Local and Targeted Workers in these zip codes shall be first dispatched to North Hollywood Integrated Care Clinic Project.

91201 91352 91401 91402 91405 91411 91502 91601 91605 91606 X X X X X X

X X X X X X X X X X X X X X X X

TIER 2 RESIDENCY AREA ZIP CODES: Local and Targeted Workers from these zip codes shall be referred for project work after all available qualified workers in
the Tier 1 Residency Preference area have been exhausted to North Hollywood Integrated Care Clinic Project. See Form 00 09 12-C.

CRAFT WORKER REQUEST:

QTY# CRAFT POSITION
JOURNEYMAN OR

APPRENTICE LEVEL

LOCAL and TARGETED
WORKER

(TIER 1 RESIDENCY
AREA REQUIRED)

LOCAL and
TARGETED WORKER
(TIER 2 RESIDENCY

AREA)
TARGETED
WORKER DATE TIME

Please have the worker(s) report to the following project site address indicated below:

Project Name_____________________________________________________

Site Address: _____________________________________________________ Report to: ___________________________________________

On-site Tel #: ________________________________________ ____________ On-site Fax: _________________________________________

Comment or special instructions: _______________________________________________________________________________________________

Completed by Community Service Provider Organization or Union

Received By: __________________________ Date Received: ____________ Dispatch Date:_____________

Requested Dispatch Available for Dispatch Unavailable for Dispatch

Tier 1 Residency Worker *See instruction below.
Tier 2 Residency Worker Qualified Targeted Worker

*Attach letter stating reason for not dispatching local and targeted worker(s) who reside in the Tier 1 and Tier 2 Area zip codes.

Print Dispatcher Name: __________________________________________ Phone: ____________________________



Contractor:

Date:

Project Duration: 0 Calendar Days

0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0

W H = W orkforceHours

Dec-22 Jan-23 Feb-23

Targeted Worker

Local Hours (Tier 2)

PROJECTED PROJECT HOURS

Total Hours (WH)

Local Hours (Tier 1)

Local Hours (Tier 2)

Non-Local Hours

Non-Local Hours

Total Local Hours (%) - To Date

Total Local Hours (%)

ACTUAL PROJECT HOURS

Total Hours (WH)

Local Hours (Tier 1)

Targeted Worker

May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 TotalApr-23 May-23Mar-23

Project Name: Design Build North Hollywood Integrated Care Clinic Project.

FO R M 00 09 12-B -L T W HP W orkforceU tilizationP lan

All Contractors

Workforce Utilization Plan / Projection Hours

Spec. No. 7578
LTWHP Manpower Utilization Plan

Form 00 09 12-B



CO U N T Y O FL O S A N GEL ES

L O CA L A N D T A R GET ED W O R KER HIR EP O L ICY

Q U A L IFYIN G ZIP CO DES

Tier 1
Zip Code:

Tier 2
Zip Code:

Qualifying
Zip Code:

Zip Code

90001

90002
90003
90004
90005
90006
90007
90008
90010
90011
90012
90013
90014
90015
90016
90017
90018
90019
90020
90021
90022
90023
90026
90028
90029
90031
90032
90033
90034
90035
90036
90037
90038
90040
90042

Park La Brea
South Central (City of LA)

Hollywood (City of LA)
Commerce, City of

Highland Park (City of LA)

Montecito Heights (City of LA)
El Sereno (City of LA) /Monterey Hills (City of LA)

Boyle Heights (City of LA)
Palms

West Fairfax

East Los Angeles
East Los Angeles (City of LA)

Echo Park /Silverlake (City of LA)
Hollywood (City of LA)

Downtown Los Angeles (City of LA)

Downtown Los Angeles (City of LA)
Jefferson Park (City of LA)

Country Club Park (City of LA) /Mid City (City of LA)
Hancock Park (City of LA)

Downtown Los Angeles (City of LA)

Civic Center (City of LA) /Chinatown (City of LA)
Downtown Los Angeles (City of LA)

Los Angeles
Downtown Los Angeles (City of LA)

West Adams (City of LA)

Pico Heights (City of LA)
South Central (City of LA)

Baldwin Hills /Crenshaw (City of LA) /Leimert Park (City of LA)
Wilshire Blvd (City of LA)
South Central (City of LA)

Florence /South Central (City of LA)

Watts (City of LA)
South Central (City of LA)
Hancock Park (City of LA)

Koreatown (City of LA)

Tier 1, 2 and Qualifying Zip Codes are defined as:

A Tier 1 Qualified Local Resident is defined as a County resident whose primary residency is: (1) within
five (5) miles of the proposed project site; and (2) is within a Qualifying Zip Code. If a qualifying Zip Code
is partially located within the 5-mile radius, then the entire Zip Code is considered as a Tier I Zip Code,
and workers living in that entire Zip Code area may qualify as Tier I hiring.

A Tier 2 Qualified Local Resident is defined as a County resident whose primary residency is: (1) within a
Qualifying Zip code; and (2) that Qualifying Zip Code is beyond five (5) miles of the proposed project site.

A Qualifying Zip Code is defined as a zip code within the County of Los Angeles, where either: (1) the
average percentage of households living below 200 percent of the Federal Poverty Level (FPL) for that
individual’s primary residency's Zip Code is greater than the County average for such households; or (2)
the Zip Code is one of 11 additional Zip Codes determined by the Board on September 6, 2011 to be a
Zip Code where at least 30 percent of the population is living in poverty, and with an unemployment rate
of at least 150 percent of the national average.

Region

Specs. No. XXXX
Tier 2 FPL List of Zip Codes

Form 00 09 12-C



CO U N T Y O FL O S A N GEL ES

L O CA L A N D T A R GET ED W O R KER HIR EP O L ICY

Q U A L IFYIN G ZIP CO DES

Zip Code Region

90043
90044
90047
90057
90058
90059
90061
90062
90063
90065
90089
90201

90220

90221
90222
90242
90247
90250
90255
90260
90262
90270
90280
90301
90302
90303
90304
90501
90601
90602
90640
90706
90710
90716
90723
90731
90744
90802
90804
90805
90806
90810
90813
91001
91042
91046
91103
91201
91203
91204
91205
91303
91331
91335
91340
91343 North Hills (City of LA)

Glendale (Tropico)
Canoga Park (City of LA)

Arleta (City of LA) /Pacoima (City of LA)
Reseda (City of LA)

San Fernando

Glendale (Verdugo City)
Pasadena
Glendale
Glendale

Glendale (Tropico)

Long Beach
Carson /Long Beach

Long Beach
Altadena

Tujunga (City of LA)

San Pedro (City of LA) /Terminal Island (City of LA)
Wilmington (City of LA)

Long Beach
Long Beach

North Long Beach (Long Beach)

Montebello
Bellflower

Harbor City (City of Los Angeles)
Hawaiian Gardens

Paramount

Inglewood
Lennox

Torrance
Whittier
Whittier

Lynwood
Maywood

South Gate
Inglewood
Inglewood

Downey
Gardena

Hawthorne (Holly Park)
Huntington Park /Walnut Park

Lawndale

USC (City of LA)
Bell /Bell Gardens /Cudahy

Compton /Rancho Dominguez

East Rancho Dominguez
Compton /Rosewood /Willowbrook

Watts (City of LA) /Willowbrook
South Central (City of LA)
South Central (City of LA)

City Terrace
Cypress Park (City of LA) /Glassell Park (City of LA) /Mt. Washington

Hyde Park (City of LA) /View Park /Windsor Hills
Athens

South Central (City of LA)
Westlake (City of LA)

Vernon

Specs. No. XXXX
Tier 2 FPL List of Zip Codes

Form 00 09 12-C



CO U N T Y O FL O S A N GEL ES

L O CA L A N D T A R GET ED W O R KER HIR EP O L ICY

Q U A L IFYIN G ZIP CO DES

Zip Code Region

91352
91401
91402
91405
91406
91411
91502
91601
91605
91606
91702
91706
91731
91732
91733
91744
91746
91755
91766
91767

91768

91770

Pomona

Pomona

Rosemead

South El Monte
City of Industry /La Puente /Valinda
Bassett /City of Industry /La Puente

Monterey Park
Phillips Ranch /Pomona

North Hollywood
Azusa

Baldwin Park /Irwindale
El Monte
El Monte

Van Nuys (City of LA)
Van Nuys (City of LA)

Burbank
North Hollywood (City of LA)

North Hollywood

Sun Valley (City of LA)
Van Nuys (City of LA)

Panorama City (City of LA)
Van Nuys (City of LA)

Specs. No. XXXX
Tier 2 FPL List of Zip Codes

Form 00 09 12-C



Total Number of

Workers

Sep 01-Sep 30

% of Total

Workers

Sep 01-Sep 30

% of Total

Hours Worked

Sep 01-Sep 30

Cumulative

Total Number of

Workers

Cumulative %

of Total

Workers

Cumulative

Total Hours

Worked

Cumulative

Number of

Foremen

Cumulative

Foreman Hours

%

Cumulative

Number of

Journeymen

Cumulative

Number of

Apprentices

Cumulative

Apprentice

Hours

0 0.00% 0.00% 0 0.00% 0.00 0 0.00% 0 0 0.00

0 0.00% 0.00% 0 0.00% 0.00 0 0.00% 0 0 0.00

0 0.00% 0.00% 0 0.00% 0.00 0 0.00% 0 0 0.00

0 0.00% 0.00% 0 0.00% 0.00 0 0.00% 0 0 0.00

0 0.00% 0.00% 0 0.00% 0.00 0 0.00% 0 0 0.00

0 0.00% 0.00% 0 0.00% 0.00 0 0.00% 0 0 0.00

0 0.00% 0.00% 0 0.00% 0.00 0 0.00% 0 0 0.00

0 0.00% 0.00% 0 0.00% 0.00 0 0.00% 0 0 0.00

0 0.00% 0.00% 0 0.00% 0.00 0 0.00% 0 0 0.00

0 0.00% 0.00% 0 0.00% 0.00 0 0.00% 0 0 0.00

0 0.00% 0.00% 0 0.00% 0.00 0 0.00% 0 0 0.00

0 0.00% 0.00% 0 0.00% 0.00 0 0.00% 0 0 0.00

0 0.00% 0.00% 0 0.00% 0.00 0 0.00% 0 0 0.00

0 0.00% 0.00% 0 0.00% 0.00 0 0.00% 0 0 0.00

0 0.00% 0.00% 0 0.00% 0.00 0 0.00% 0 0 0.00

0 0.00% 0.00% 0 0.00% 0.00 0 0.00% 0 0 0.00

0 0.00% 0.00% 0 0.00% 0.00 0 0.00% 0 0 0.00

0 0.00% 0.00% 0 0.00% 0.00 0 0.00% 0 0 0.00

0 0 0.00 0 0 0 0.00Total Employees 0.00 $0.00 0.00 0.00

Veteran 0.00 0.00% $0.00 0.00 0.00 0.00% 0.00%

0.00 0.00% 0.00%

Female 0.00 0.00% $0.00 0.00 0.00 0.00% 0.00%

Male 0.00 0.00% $0.00 0.00

0.00 0.00% 0.00%Other 0.00 0.00% $0.00 0.00

0.00 0.00% 0.00%

Two Or More Races 0.00 0.00% $0.00 0.00 0.00 0.00% 0.00%

Not Specified 0.00 0.00% $0.00 0.00

0.00 0.00% 0.00%

Native American 0.00 0.00% $0.00 0.00 0.00 0.00% 0.00%

Hispanic 0.00 0.00% $0.00 0.00

0.00 0.00% 0.00%

Caucasian 0.00 0.00% $0.00 0.00 0.00 0.00% 0.00%

Asian 0.00 0.00% $0.00 0.00

African American 0.00 0.00% $0.00 0.00 0.00 0.00% 0.00%

Demographic Profile

0.00 0.00% 0.00%Targeted Worker 0.00 0.00% $0.00 0.00

Local Resident (Tier 1 + Tier 2) 0.00 0.00% $0.00 0.00 0.00 0.00% 0.00%

Local and Targeted Workers

0.00 0.00% 0.00%Employees Not In Specified Zip Lists 0.00 0.00% $0.00 0.00

0.00 0.00% $0.00 0.00

0.00 0.00% 0.00%

Outside of LA County 0.00 0.00% $0.00 0.00 0.00 0.00% 0.00%

Other in LA County (non-local) 0.00 0.00% $0.00 0.00

S AM P L E

LOCAL AND TARGETED HIRE STATUS REPORT

LOS ANGELES COUNTY

From Date: 9/1/2016

To Date: 9/30/2016

Total Forecast Hours: 0.00

Total Project Hours to Date: 0.00

Total Hours Percent Complete: 10.00%

Project: SAMPLE NAME

Supervisorial District: SD 4

Project Code: PW13950

Contractor(s): Multiple Contractors

Craft(s): Multiple Crafts

Construction Contract Amount: $0.00

Mandatory Local and Targeted Hiring Goal: 30.00%

Area

Total Hours

Worked

Sep 01-Sep 30

Cumulative

% of Total

Hours

Worked

Cumulative

Wages w/

Benefits

Cumulative

Foremen

Hours

Cumulative

Journeyman

Hours

Cumulative

Journeyman

Hours %

Cumulative

Apprentice Hours

%

0.00 0.00% 0.00%

Tier 2 0.00 0.00% $0.00 0.00 0.00 0.00% 0.00%

Tier 1

S pec.N o.7578 Form 00 09 12-D



JOB COORDINATOR PANEL 
as of September 2021 

 

Casamar Group, LLC 
Joe Garcia  
23335 Alamos Lane 
Newhall, CA 91321 
TEL: 661.254-2373 
Fax: 661.253.0549 
jgarcia@casamargroup.com 

Del Richardson & Associates, Inc.  
Del Richardson  
510 S. La Brea Avenue  
Inglewood, CA 90301 
TEL: 310.645.3729 ext. 229 
FAX:  310.645.3355 
Del.Richardson@drainc.com   
 

Harris & Associates  
John W. Harris  
865 S. Figueroa Street  
Los Angeles, CA 90017  
TEL: 213.489.9833 
FAX: 626.316.7103 
john@jwharrislaw.com 
 

Managed Career Solutions, Inc.  
Philip Starr  
3333 Wilshire Blvd., Suite 405  
Los Angeles, CA 90010  
TEL: 213.355.5312 
FAX: 213.381.5053 
pstarr@mcscareergroup.com  
 

Mindful Integration of Construction Services 
Theodora Oyie 
P.O. Box 180156 
Los Angeles, CA 90018 
TEL: 323. 241.7787 
toyie@mindfulintegrationservices.com 

Modern Times, Inc.  
Joseph Hernandez  
1892 E. Altadena Drive  
Altadena, CA 91001  
TEL: 213.810.6105 
FAX: 626.316.7103 
joe@moderntimesinc.com 

Onesimus, Inc 
Michael Richardson 
129 E. 136th Street  
Los Angeles, CA 90061 
TEL: 310.701.0359 
profitableanduseful@gmail.com  
 

Pacific Resources Services Corporation 
Ben Ocasio 
11421 Lambert Ave. 
El Monte, CA 91732 
TEL: 626.800.4006 
FAX: 626.800.4140 
bocasio@pacificresourcesservices.com  
 

Padilla & Associates, Inc.  
Patricia Padilla 
211 East City Place Drive   
Santa Ana, CA 92705 
TEL: 714.225.0116 
ppadilla@padillainc.com  
 

PDA Consulting, Inc.  
Pamela Penn 
8901 S. La Cienega Blvd. Suite 201 
Inglewood, CA 90301 
TEL: 310.910.0940 
pamela.penn@pdaconsultinggroup.com    

Playa Vista Job Opportunities and Business Services  
Mary Taylor 
4112 S. Main Street  
Los Angeles, CA 90037 
TEL: 323.432.3955 
FAX: 323.432.3995 
mtaylor@pvjobs.org  

TransCal Services, LLC 
Jeffery Henderson 
6109 S. Western Ave., Suite 308 
Los Angeles, CA 90047 
TEL: 323.305.6470 
FAX: 323.305.6471 
jhenderson@transcalservices.com  
 

TSG Enterprises, Inc. dba The Solis Group  
Elizabeth Solis  

3452 E. Foothill Blvd., Suite 200 
Pasadena, CA 91107 
TEL: 626.685.6989 
FAX: 626.685.6985 
elizabeths@thesolisgroup.com  

 

 

mailto:jgarcia@casamargroup.com
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mailto:pstarr@mcscareergroup.com
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mailto:jhenderson@transcalservices.com
mailto:elizabeths@thesolisgroup.com
cwong
Text Box
Section 00 09 12-E       APPROVED JOBS COORDINATORS LIST



COVID-19 CONTRACTOR NOTIFICATION & CERTIFICATION

Certification of Compliance
Urgency Ordinance, County Code Title 2 – Administration, Division 4 –

Miscellaneous – Chapter 2.212
(COVID-19 Vaccinations of County Contractor Personnel)

I, ______________________________, on behalf of ___________________________,
(the “Contractor”), certify that on County Contract:

Contract Number
Contract Name

____ All Contractor Personnel* on this Contract are fully vaccinated as required by
the Ordinance.

____ Most Contractor Personnel* on this Contract are fully vaccinated as required
by the Ordinance. The Contractor or its employer of record, has granted a valid medical
or religious exemption to the below identified Contractor Personnel. Contractor will certify
weekly that the following unvaccinated Contractor Personnel have tested negative within
72 hours of starting their work week under the County Contract, unless the contracting
County department requires otherwise. The Contractor Personnel who have been
granted a valid medical or religious exemption are [LIST ALL CONTRACTOR
PERSONNEL]:

*Contractor Personnel includes subcontractors at all tiers.

______________________________________________________________________
______________________________________________________________________
______________________________________________________________________

I have authority to bind the Contractor, and have reviewed the requirements above
and further certify that I will comply with said requirements.

_______________________________ ________________________________
Signature Date

_________________________________
Title

__________________________________
Company/Contractor Name



Specs. No. 7578 Best Management Practices Requirements
00 03 10 -1

SECTION 00 03 10

BEST MANAGEMENT PRACTICES (BMP) REQUIREMENTS

Best Management Practices (BMPs) shall be defined as any program, technology, process,
siting criteria, operating method, measure or device which controls, prevents, removes, or
reduces Storm Water pollution. The Contractor shall comply with the Los Angeles County
Department of Public Works Construction Site Best Management Practices (BMP’s)
Manual, latest edition.

BMPs for contractor activities shall be continuously implemented throughout the year.
BMPs for erosion and sediment control shall be implemented as required in
Section 01 57 00. BMPs for erosion and sediment control shall also be implemented prior
to the commencement of any contractor activity or construction operation.

The County, as a permittee, is subject to enforcement actions by the State Water
Resources Control Board, Environmental Protection Agency, and private citizens. The
County will assess the Contractor a penalty of $1,000 for each calendar day that the
Contractor has not fully implemented the BMPs specified for the Contract and/or is
otherwise in noncompliance with these provisions in accordance with Section 01 57 00. In
addition, the County will deduct from the final payment due the Contractor, the total amount
of any fines levied on the County, plus legal and staff costs, as a result of the Contractor’s
lack of compliance with these provisions and/or less than complete implementation of the
specified BMPs.

Full compensation for the implementation of BMPs, including the construction, deployment,
maintenance, removal, and the furnishing of all necessary labor, equipment, and materials,
shall be considered as included in the bid price of the total lump sum price bid in Section
00 03 00.

The lump sum bid for the IMPLEMENTATION OF BMPs for construction work according to
Sections 01 00 00, 01 57 00, and 01 74 23 Specifications, will be:

($ ) ( )
BMP's lump sum bid in figures BMP's lump sum bid in words



EXHIBIT E
SECTION 00 06 20

PAYMENT BOND FOR LABOR AND MATERIALS

KNOW ALL PERSONS BY THESE PRESENTS:

That we, Design-Builder, a California corporation, as principal, and _________________________ as
surety, are held firmly bound unto the COUNTY OF LOS ANGELES, State of California, hereinafter referred to
as the COUNTY, in the sum of DOLLARS ($ ) lawful money of the United States, for the payment of
which sum, well and truly made, we bind ourselves, jointly and severally, firmly by these presents.

The condition of the above obligation is such that, whereas said principal has been awarded and is
about to enter into a written contract with the COUNTY for:

NAME OF PROJECT
PLACE
SPECS. NO.

which is hereto attached, made a part hereof, and to which reference is hereby made for all particulars, and is
required by said COUNTY to give this bond in connection with the execution of said CONTRACT.

NOW, THEREFORE, if said principal, as Design-Builder in said CONTRACT, or principal's
Subcontractor, fails to pay any of the persons referred to in Section 9100 of the Civil Code of the State of
California for labor performed, skills or other necessary services bestowed, site improvement made,
equipment leased, or appliances, equipment, implements, machinery, materials, power, provender, provisions,
teams, or trucks furnished or used in, upon, or about the performance of this work contracted to be done, or
for amounts due under the Unemployment Insurance Code with respect to work or labor performed by such
claimant, or for any amounts required to be deducted, withheld, and paid over to the Employment
Development Department from the wages of employees of the Design-Builder and Subcontractors pursuant to
Section 13020 of the Unemployment Insurance Code, with respect to such work and labor, said surety shall
pay for the same in an amount not exceeding the sum specified above, and if suit is brought upon this bond, a
reasonable attorney's fee to be fixed by the court. This bond is executed pursuant to Chapter 7 of Division 3,
Part 4, Title 15 of the Civil Code of the State of California, and shall inure to the benefit of any of the persons
referred to in said Civil Code Section 9100, as it now exists or may hereafter be amended, so as to give a right
of action to such persons or their assigns in any suit brought upon this bond. No premature payment by said
COUNTY to said principal shall exonerate any surety unless the Board of Supervisors of said COUNTY shall
have actual notice that such payment is premature at the time and it is ordered by said Board, and then only to
the extent that such payment shall result in loss to such surety, but in no event more than the amount of such
premature payment.

It is agreed, that any alterations in the work to be done, or increase or decrease of the materials to be
furnished, which may be made pursuant to the terms of said CONTRACT shall not in any way release either
the principal or surety hereunder, nor shall any extensions of time granted under the provisions of said
CONTRACT release either the principal or surety, and notice of such alterations or extensions of this
CONTRACT is hereby waived by the surety.

WITNESS our hands this ______ day of ______________, 2XXX.

NAME OF DESIGN-BUILDER

_____________________________

President

_____________________________
Type/Print Name

_____________________________

Secretary

____________________________
Type/Print Name



_____________________________

Surety

_____________________________
Type/Print Name

____________________________

Attorney-in-Fact
_____________________________

Type/Print Name

APPROVED AS TO FORM:
RODRIGO A. CASTRO-SILVA
COUNTY Counsel

By _____________________________

Senior Deputy County Counsel

_____________________________
Type/Print Name

Specs. No. 7578 Payment Bond For Labor and Materials
000620-1



Specs. No. 7375 Insurance Requirements
00 03 12 - 1

__________________________________
Name of Proposer (Design-Builder Name)

SECTION 00 03 12

BUILDERS RISK COURSE OF CONSTRUCTION
INSURANCE REQUIREMENTS

The premium for the Builders Risk Course of Construction insurance shall be included
within the Base Price Proposal in Section 00 03 00, Cost Proposal Form, of the Project
Manual and shall not be in addition to it.

Builders Risk Course of Construction Insurance:

Such coverage is required for this Project and shall be as specified in Article 16.4.1,
Builder’s Risk Course of Construction Insurance, of Section 00 07 00, General
Conditions, of the Project Manual, and as modified in Section 00 08 00, Supplementary
Conditions, of the Project Manual. Such coverage shall:

1. Insure against damage from perils covered by the Causes-of-Loss Special Form

(ISO form CP 10 30), and be endorsed to include earthquake, flood, ordinance or

law coverage, coverage for temporary offsite storage, debris removal, pollutant

cleanup and removal, preservation of property, excavation costs, landscaping,

shrubs and plants and full collapse coverage during construction (without
restricting collapse coverage to specified perils).

2. Be extended to include boiler and machinery coverage for air conditioning,

heating and other equipment during testing.

3. Be written on a completed-value basis and cover the entire value of the Work
[except for the earthquake coverage which shall be based on probable maximum
loss (PML) with a 475 year return period] including any COUNTY-furnished
materials and equipment, against loss or damage until completion and
acceptance by COUNTY.

The premium for Builders Risk Course of Construction Insurance according to
Section 00 08 00, Supplementary Conditions, of the Project Manual, will be:

($____________________) (___________________________________)

Amount in figures Amount in words



Specs. No. 7578 Local and Targeted Worker Hire Program
00 03 13 - 1

_____________________________
Name of Proposer (Design-Builder Name)

SECTION 00 03 13

LOCAL AND TARGETED WORKER HIRE PROGRAM – MANDATORY JOBS
COORDINATOR

The fee for the mandatory jobs coordinator shall be included within the Base Price
Proposal in Section 00 03 00, Price Proposal Form, and shall not be in addition to it.

Mandatory Jobs Coordinator:

The County of Los Angeles has implemented a mandatory Local and Targeted Worker
Hire Policy (LTWHP) which can be located in Section 00 09 12. There shall be a
mandatory requirement to use a Jobs Coordinator to be hired directly by the contractor,
prior to the start of work on the project. The Jobs Coordinator is an independent third-
party individual, entity, or employee with whom the Prime Contractor enters into a
contract or employs to facilitate the implementation of the Local and Targeted Worker
Hiring Requirements of this Agreement.

($____________________) (___________________________________)

Fee Amount in figures Amount in words

Name of Jobs Coordinator__________________________________________

Address________________________________________________________

Phone Number & Email____________________________________________



Proposal Bond
Specs. No. 7578 00 04 10-1

SECTION 00 04 10

PROPOSAL BOND

KNOW ALL PERSONS BY THESE PRESENTS:

That we, _____________________________________________________________________

(Proposer and Address)

as Principal and _______________________________________________________________
(Surety and Address)

as Surety, are held and firmly bound unto the County of Los Angeles, hereinafter called the
COUNTY, in the penal sum of ten percent (10%) of the total amount of the Base Price Proposal
of the Principal above named, submitted by said Principal to the COUNTY, for the Work
described below, for the payment of which sum in lawful money of the United States, well and
truly to be made, we bind ourselves, our heirs, executors, administrators, and successors, jointly
and severally, firmly by these presents.

THE CONDITION of this obligation of such that:

WHEREAS, the Principal has submitted the above-mentioned Base Price Proposal to the
COUNTY, for certain design-build services specifically described as follows, for which Technical
and Cost Proposals are to be submitted to the COUNTY on __________

for___________________________________________________
(Proposal Due Date) (description of work, including location, as it appears on the Proposal)

____________________________________________________________________________

Now, THEREFORE, if the aforesaid Principal is awarded the contract and, within the time and
manner required under the Request for Proposals, after prescribed forms are presented to
Principal for signature, enters into a written contract, in the prescribed form, in accordance with
the Request for Proposals and the Proposer's Technical and Cost Proposal, and files the two
bonds with the COUNTY, one to guarantee faithful performance and the other to guarantee
payment for labor and materials, as required by the law, then this obligation shall be null and
void; otherwise, it shall be and remain in full force and effect.

In the event suit is brought upon this bond by the COUNTY and judgment is recovered, the
Surety shall pay all costs incurred by the COUNTY in such suit, including a reasonable
attorney's fee to be fixed by the court.

IN WITNESS WHEREOF, we have hereunto set our hands and seals on this day of
_______________________, 20_____.

Principal
(SEAL) _________________________________________

Signature and Title
(SEAL) _________________________________________

Surety
_________________________________________
Signature and Title



Specs. No. 7578 CBE Participation Form

00 04 35-1

SECTION 00 04 35

COMMUNITY BUSINESS ENTERPRISES (CBE) PARTICIPATION FORM

Contractors are required to indicate their good faith effort in CBE participation by indicating

on this form their proposed involvement on this project. CBEs are

Minority/Women/Disadvantaged/Disabled Veteran owned Business Enterprises

(MBE/WBE/DBE/DVBE/LGBTQQ). This form shall be provided to the COUNTY at the time

of Proposal submittal and as specified in Article 19, Additional Requirements, of Section

00 07 00, General Conditions, of the Project Manual.

LIST OF CBE PARTICIPATION

The following is a list of certified CBE Subcontractors that the Proposer elects to list as a

Subcontractor to perform a portion or portions of this Work, and known suppliers from

whom Proposer proposes to procure materials and/or equipment for the Work.

INDICATE MBE/ PERCENTAGE

TYPE OF WORK WBE/DBE/DVBE OF BASE PRICE

NAME/ADDRESS OR PRODUCT OR LGBTQQ PROPOSAL

______________ ______________

______________ ________________

______________ ________________

______________ _______________

_______________ _______________

_______________ _______________



Specs. No. 7578 CBE Participation Form

00 04 35-2

INDICATE MBE/ PERCENTAGE

TYPE OF WORK WBE/DBE OR OF BASE PRICE

NAME/ADDRESS OR PRODUCT DVBE PROPOSAL

______________ ______________

______________ ________________

______________ ________________

______________ _______________

_______________ _______________

_______________ _______________

______________ _______________

_______________ _______________

_______________ _______________



SECTION 00 04 35

LOS ANGELES COUNTY COMMUNITY BUSINESS ENTERPRISE (CBE) PROGRAM

All proposers responding to the Request for Proposals must complete and return this form for proper
consideration of the proposal.

FIRM NAME:

My County (WebVen) Vendor Number:

II. FIRM/ORGANIZATION INFORMATION: The information requested below is for statistical purposes only. On final analysis and consideration of
award, contractor/vendor will be selected without regard to race/ethnicity, color, religion, sex, national origin, age, sexual orientation, or
disability.

Business Structure:  Sole Proprietorship  Partnership  Corporation  Nonprofit  Franchise

Other (Please Specify):

Total Number of Employees (including owners):

Race/Ethnic Composition of Firm. Please distribute the above total number of individuals into the following categories:

Race/Ethnic Composition
Owners/Partners/

Associate Partners
Managers Staff

Male Female Male Female Male Female

Black/African American

Hispanic/Latino

Asian or Pacific Islander

American Indian

Filipino

White

III. PERCENTAGE OF OWNERSHIP IN FIRM: Please indicate by percentage (%) how ownership of the firm is distributed.

Black/African
American

Hispanic/ Latino
Asian or Pacific

Islander
American Indian Filipino White

Men % % % % % %

Women % % % % % %

IV. CERTIFICATION AS MINORITY, WOMEN, DISADVANTAGED, DISABLED VETERAN, AND LESBIAN, GAY, BISEXUAL, TRANSGENDER,
QUEER, AND QUESTIONING-OWNED BUSINESS ENTERPRISES: If your firm is currently certified as a minority, women, disadvantaged,
disabled veteran, and Lesbian, Gay, Bisexual, Transgender, Queer, and Questioning owned business enterprise by a public agency, complete
the following and attach a copy of your proof of certification. (Attach additional pages, if necessary.)

Agency Name Minority Women Disadvantaged Disabled Veteran LGBTQQ Expiration Date

V. Proposer further acknowledges that if any false, misleading, incomplete, or deceptively unresponsive statements in connection with
this proposal are made, the proposal may be rejected. The evaluation and determination in this area shall be at the Director’s sole
judgment and his/her judgment shall be final.

DECLARATION: I DECLARE UNDER PENALTY OF PERJURY UNDER THE LAWS OF THE STATE OF CALIFORNIA THAT THE ABOVE
INFORMATION IS TRUE AND CORRECT.

Authorized Signature: Title: Date:

LOCAL SBE-FIRM-ORGANIZATION FORM.DOC Rev. 10/18/16 PW Rev. 10/18/16



Specs. No. 7578 Section 00 04 38 Request for Preference Consideration

SECTION 00 04 38

REQUEST FOR COUNTY PROGRAM PREFERENCE CONSIDERATION

INSTRUCTIONS: Businesses requesting preference consideration must complete and return this
form for proper consideration of the proposal. Businesses may request consideration for one or more
preference programs. Check all certifications that apply.* If no certifications apply: complete the firm
information, signature, and date at the bottom of the page but do not check a box.

I MEET ALL OF THE REQUIREMENTS AND REQUEST THIS PROPOSAL BE CONSIDERED FOR THE
PREFERENCE PROGRAM(S) SELECTED BELOW. A COPY OF THE CERTIFICATION LETTER ISSUED BY
THE COUNTY OF LOS ANGELES DEPARTMENT OF CONSUMER AND BUSINESS AFFAIRS (DCBA) IS
ATTACHED.

☐ Request for Local Small Business Enterprise (LSBE) Program Preference

☐ Certified by the State of California as a small business and has had its principal place of
business located in Los Angeles County for at least one (1) year; or

☐ Certified as a LSBE with other certifying agencies under DCBA’s inclusion policy that has its
principal place of business located in Los Angeles County and has revenues and employee
sizes that meet the State’s Department of General Services requirements; and

☐ Certified as a LSBE by the County of Los Angeles DCBA.

☐ Request for Social Enterprise (SE) Program Preference

☐ A business that has been in operation for at least one year providing transitional or permanent
employment to a Transitional Workforce or providing social, environmental and/or human
justice services; and

☐ Certified as a SE business by the County of Los Angeles DCBA.

 ☐ Request for Disabled Veterans Business Enterprise (DVBE) Program Preference

☐ Certified by the State of California, or

☐ Certified by U.S. Department of Veterans Affairs as a DVBE; or

☐ Certified as a DVBE with other certifying agencies under DCBA’s inclusion policy that meets
the criteria set forth by: the State of California as a DVBE or is verified as a service-disabled
veteran-owned small business by the Veterans Administration: and

☐ Certified as a DVBE by the County of Los Angeles DCBA.

*BUSINESS UNDERSTANDS THAT ONLY ONE OF THE ABOVE PREFERENCES WILL APPLY. IN
NO INSTANCE SHALL ANY OF THE ABOVE LISTED PREFERENCE PROGRAMS PRICE OR
SCORING PREFERENCE BE COMBINED WITH ANY OTHER COUNTY PROGRAM TO EXCEED
FIFTEEN PERCENT (15%) IN RESPONSE TO ANY COUNTY SOLICITATION.

DECLARATION: I DECLARE UNDER PENALTY OF PERJURY UNDER THE LAWS OF THE STATE
OF CALIFORNIA THAT THE ABOVE INFORMATION IS TRUE AND ACCURATE.

☐ County of Los Angeles DCBA certification is attached.

Name of Firm County Webven No.

Print Name: Title:

Signature: Date:

Reviewer’s Signature Approved Disapproved Date
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II. FIRM/ORGANIZATION INFORMATION: The information requested below is for statistical purposes only. On final
analysis and consideration of award, contractor/vendor will be selected without regard to race, ethnicity, color, religion, sex,
national origin, age, sexual orientation, or disability.

Business Structure:  Sole Proprietorship  Partnership  Corporation  Non-Profit  Franchise
 Other (Please Specify) ___________________________________________________

Total Number of Employees (including owners):

Race/Ethnic Composition of Firm: Please distribute the above total number of individuals into the following categories:

Race/Ethnic Composition
Owners/Partners/

Associate Partners
Managers Staff

Male Female Male Female Male Female

Black/African American

Hispanic/Latino

Asian or Pacific Islander

American Indian

Filipino

White

III. PERCENTAGE OF OWNERSHIP IN FIRM: Please indicate by percentage (%) how ownership of the firm is distributed:

Black/African
American

Hispanic/
Latino

Asian or Pacific
Islander

American Indian Filipino White

Male % % % % % %

Female % % % % % %

IV. CERTIFICATION AS MINORITY, WOMEN, DISADVANTAGED, AND DISABLED VETERAN BUSINESS ENTERPRISES:
If your firm is currently certified as a minority, women, disadvantaged or disabled veteran-owned business enterprise by a
public agency, complete the following and attach a copy of your proof of certification. (Use back of form, if necessary.)

Agency Name Minority Women
Dis-

advantaged
Disabled
Veteran

Expiration Date

V. DECLARATION: I DECLARE UNDER PENALTY OF PERJURY UNDER THE LAWS OF THE STATE OF CALIFORNIA
THAT THE ABOVE INFORMATION IS TRUE AND ACCURATE.

Print Authorized Name Authorized Signature Title Date



Specs. No. 7578 SECTION 00 04 38 A

SECTION 00 04 38 A Subconsultant Certification Form

1. Certification as Minority, Women, Disadvantaged, and Disabled Veteran Business Enterprises: If any of your

subconsultants/subcontractors is currently certified as Minority, Women, Disadvantaged, and Disabled Veteran Business

Enterprises by a public agency, complete the following and attach a copy of the proof of certification. Also include County of Los

Angeles Local Small Business Enterprise/Social Enterprise/Disabled Veterans Business Enterprise certified

subconsultants/subcontractors. All Subcontractors/Subconsultants listed in the bid/proposal shall be listed below. (Make a copy

of this form, if necessary).

Subconsultant Name

Local
Small

Business
Enterprise

Small
Business
Enterprise

Minority
Women-
Owned

Disadvantaged
Business

Disabled
Veterans
Business
Enterprise

Social Enterprise

1

2

3

4

5

6

7

8

9

10

2. Declaration: I declare under penalty of perjury under the laws of the State of California that the above information is true and

accurate.

P rintN am e: AuthorizedS ignature T itle Date



Equals
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SECTION 00 04 40

EQUALS

As permitted by Article 1.7, Equals and Product Substitutions, of Section 00 07 00, General Conditions, of the Project Manual, the

Proposer submits this "or equal" request to the County. The Proposer desires to use the material, product, apparatus, equipment, or

service (collectively "item") described below, as "an equal" to such items as specified in the Scoping Documents. This form shall be

provided to the COUNTY at the time of Proposal submittal and as specified in Article 1.7, Equals and Product Substitutions, of Section 00

07 00, General Conditions, of the Project Manual. This form listing the proposed equals must be accompanied with all substantiating data

and test results for consideration by the COUNTY. The COUNTY, in its sole discretion, shall determine whether the substantiating data

demonstrates that a proposed “or equal” item is equal in all respects to the item specified in the Scoping Documents. If the COUNTY

determines that the proposed “equal” item has not been substantiated to be equal in all respects, the item specified in the Scoping

Documents shall be furnished and/or installed by the Design-Builder without modification of the Proposal price or Scoping Documents, if

the request is made at time of Proposal submittal; or without modification to CONTRACT Sum or CONTRACT Time, if request is made

after CONTRACT award. If the COUNTY accepts “an equal” item as equivalent to the respective item specified in the Scoping Documents,

then the Proposer may furnish such item), together with all necessary labor, materials, equipment, and incidentals required to perform and

complete the Work.

Date , 20

Name of Proposer (Design-Builder's Name)

Phone No. ______________________________________________

Proposer's Address

Item(s) for which Proposer proposes "an equal." Complete description of equipment the Proposer desires

(Indicate where specified and page number.) to use as "an equal" and name of Subcontractor if different.

1. ___________________________________________

___________________________________________

___________________________________________

____________________________________________

2. ____________________________________________

____________________________________________
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____________________________________________

3. ____________________________________________

____________________________________________

____________________________________________

____________________________________________

4. ____________________________________________

____________________________________________

_____________________________________________

_____________________________________________

5. _____________________________________________

_____________________________________________

_____________________________________________

_____________________________________________

6. _____________________________________________

_____________________________________________

_____________________________________________

_____________________________________________
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SECTION 00 04 50

NONCOLLUSION AFFIDAVIT

State of California

ss.

County of

, being first duly sworn, deposes and says that he or she is

of the party making the foregoing Proposal; that the

Proposal is not made in the interest of, or on behalf of, any undisclosed person, partnership,

company, association, organization, or corporation; that the Proposal is genuine and not collusive or

sham; that the Proposer has not directly or indirectly induced or solicited any other proposer to put in

a false or sham proposal, and has not directly or indirectly colluded, conspired, connived, or agreed

with any proposer or anyone else to put in a sham proposal, or to cause anyone shall refrain from

proposing; that the Proposer has not in any manner, directly or indirectly, sought by agreement,

communication, or conference with anyone to fix the Proposal price of the Proposer or any other

proposer, or to fix any overhead, profit, or cost element of the Proposal price, or of that of any other

proposer, or to secure any advantage against the public body awarding the contract for anyone

interested in the proposed contract; that all statements contained in the Proposal are true; and,

further, that the Proposer has not, directly or indirectly, submitted his or her Proposal price or any

breakdown thereof, or the contents thereof, or divulged information or data relative thereto, or paid,

and will not pay, any fee to any corporation, partnership, company association, organization, bid

depository, or to any member or agent thereof to effectuate a collusive or sham proposal.

I declare under penalty of perjury under the laws of the State of California that the
foregoing is true and correct and that this declaration is executed on
______________________[date], at _________________________[city],
________________________[state].”

_____________________________________________

Name of Proposer's Authorized Representative

____________________________________________

Signature of Proposer's Authorized Representative

_____________________________________________

Title of Proposer's Authorized Representative

_____________________________________________

Name of Proposer (Design-Builder's Name)

Date
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SECTION 00 04 60

GREATER AVENUES FOR INDEPENDENCE/GENERAL RELIEF OPPORTUNITY FOR WORK

(GAIN/GROW) PARTICIPATION AFFIDAVIT

As a threshold for consideration for contract award, Proposers shall demonstrate a proven record of

hiring participants in the County’s Department of Public Social Services’ Greater Avenues for

Independence (GAIN) or General Relief Opportunity for Work (GROW) Program, or shall attest to a

willingness to consider GAIN/GROW participants for any future employment openings if they meet

the minimum qualification for that opening. Additionally, Proposers shall attest to a willingness to

provide employed GAIN/GROW participants access to the Proposer's employee mentoring program,

if available, to assist those individuals in obtaining permanent employment and/or promotional

opportunities. Proposers who are unable to meet this requirement shall not be considered for

contract award.

To report all job openings with job requirements to obtain qualified GAIN/GROW
participants as potential employment candidates, Contractor shall email:
GAINGROW@DPSS.LACOUNTY.GOV and BSERVICES@WDACS.LACOUNTY.GOV.

Proposer shall complete all of the following information and sign at the indicated location.

A. Proposer has a proven record of hiring GAIN/GROW participants (subject to

verification by the County).

YES NO

B. Proposer attests to its willingness to provide DPSS with all job openings and

job requirements to consider GAIN/GROW participants for any future

employment openings if the GAIN/GROW participants meet the minimum

qualifications for the opening. "Consider" means that Proposer is willing to

interview qualified GAIN/GROW participants.

YES NO

If YES, state the name and phone number of the person whom the County may

contact to refer GAIN/GROW participants.

( )

Name Phone Number
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C. Proposer attests to its willingness to provide employer GAIN/GROW participants

access to its employee mentoring program, if available.

YES NO

______________________________________________

Name of Proposer's Authorized Representative

_____________________________________________

Signature of Proposer's Authorized Representative

_____________________________________________

Title of Proposer's Authorized Representative

______________________________________________

Name of Proposer (Design-Builder's Name)

______________________________________________

Date
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SECTION 00 04 65 3-YEAR CONTRACTING HISTORY

LIST ALL CURRENT AND COMPLETED CONTRACTS WITH THE COUNTY FOR THE PAST THREE YEARS (Begin with the most recent project)

Contract Type/Description ____________________________________________ Contract Number Contract Type/Description ____________________________________________ Contract Number

Type of Work ______________________________________________________ _____________ Type of Work ______________________________________________________ _____________

Department _______________________________________________________ Contract Amount Department _______________________________________________________ Contract Amount

Address __________________________________________________________ $ ___________ Address __________________________________________________________ $ ___________

COUNTY Contact Name/Phone _______________________ / _________________ Date of Contract COUNTY Contact Name/Phone _______________________ / _________________ Date of Contract

IF CONSTRUCTION IF CONSTRUCTION
Architect Name/Phone ___________________________ / __________________ ____________ Architect Name/Phone ___________________________ / __________________ ____________

Type of Facility ____________________________________________________ Type of Facility ____________________________________________________

Contract Type/Description ____________________________________________ Contract Number Contract Type/Description ____________________________________________ Contract Number

Type of Work ______________________________________________________ _____________ Type of Work ______________________________________________________ _____________

Department _______________________________________________________ Contract Amount Department _______________________________________________________ Contract Amount

Address __________________________________________________________ $ ___________ Address __________________________________________________________ $ ___________

COUNTY Contact Name/Phone _______________________ / _________________ Date of Contract COUNTY Contact Name/Phone _______________________ / _________________ Date of Contract

IF CONSTRUCTION IF CONSTRUCTION
Architect Name/Phone ___________________________ / __________________ ____________ Architect Name/Phone ___________________________ / __________________ ____________

Type of Facility ____________________________________________________ Type of Facility ____________________________________________________

Contract Type/Description ____________________________________________ Contract Number Contract Type/Description ____________________________________________ Contract Number

Type of Work ______________________________________________________ _____________ Type of Work ______________________________________________________ _____________

Department _______________________________________________________ Contract Amount Department _______________________________________________________ Contract Amount

Address __________________________________________________________ $ ___________ Address __________________________________________________________ $ ___________

COUNTY Contact Name/Phone _______________________ / _________________ Date of Contract COUNTY Contact Name/Phone _______________________ / _________________ Date of Contract

IF CONSTRUCTION IF CONSTRUCTION
Architect Name/Phone ___________________________ / __________________ ____________ Architect Name/Phone ___________________________ / __________________ ____________

Type of Facility ____________________________________________________ Type of Facility ____________________________________________________
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Contract Type/Description ____________________________________________ Contract Number Contract Type/Description ____________________________________________ Contract Number

Type of Work ______________________________________________________ _____________ Type of Work ______________________________________________________ _____________

Department _______________________________________________________ Contract Amount Department _______________________________________________________ Contract Amount

Address __________________________________________________________ $ ___________ Address __________________________________________________________ $ ___________

COUNTY Contact Name/Phone _______________________ / _________________ Date of Contract COUNTY Contact Name/Phone _______________________ / _________________ Date of Contract

IF CONSTRUCTION IF CONSTRUCTION
Architect Name/Phone ___________________________ / __________________ ____________ Architect Name/Phone ___________________________ / __________________ ____________

Type of Facility ____________________________________________________ Type of Facility ____________________________________________________

Contract Type/Description ____________________________________________ Contract Number Contract Type/Description ____________________________________________ Contract Number

Type of Work ______________________________________________________ _____________ Type of Work ______________________________________________________ _____________

Department _______________________________________________________ Contract Amount Department _______________________________________________________ Contract Amount

Address __________________________________________________________ $ ___________ Address __________________________________________________________ $ ___________

COUNTY Contact Name/Phone _______________________ / _________________ Date of Contract COUNTY Contact Name/Phone _______________________ / _________________ Date of Contract

IF CONSTRUCTION IF CONSTRUCTION
Architect Name/Phone ___________________________ / __________________ ____________ Architect Name/Phone ___________________________ / __________________ ____________

Type of Facility ____________________________________________________ Type of Facility ____________________________________________________

Contract Type/Description ____________________________________________ Contract Number Contract Type/Description ____________________________________________ Contract Number

Type of Work ______________________________________________________ _____________ Type of Work ______________________________________________________ _____________

Department _______________________________________________________ Contract Amount Department _______________________________________________________ Contract Amount

Address __________________________________________________________ $ ___________ Address __________________________________________________________ $ ___________

COUNTY Contact Name/Phone _______________________ / _________________ Date of Contract COUNTY Contact Name/Phone _______________________ / _________________ Date of Contract

IF CONSTRUCTION IF CONSTRUCTION
Architect Name/Phone ___________________________ / __________________ ____________ Architect Name/Phone ___________________________ / __________________ ____________

Type of Facility ____________________________________________________ Type of Facility ____________________________________________________
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SECTION 00 04 70

FALSE CLAIMS

Proposers shall provide either the certification requested below or the information
requested on the next page. Failure to certify or provide the requested information
may result in a determination that the Proposer is non-responsive. Failure to fully
and accurately provide the requested certification or information may result in a
determination that the Proposer is not responsible.

“False Claims Act”, as used herein, is defined as either or both the Federal False Claims
Act, 31 U.S.C. Sections 3729 et seq., and the California False Claims Act, Government
Code Sections 12650 et seq.

FALSE CLAIMS ACT CERTIFICATION

If the Proposer has no False Claims Act violations as described above, complete the
following:

I,_______________________________________________, hereby certify that neither
(print name of owner, officer, manager, or licensee responsible for submission of Proposal)

_____________________________________________________________________
(Proposer name as shown on Proposal)

nor___________________________________________________________________
(name of responsible managing person licensed by Contractors' State License Board)

has been determined by a court or tribunal of competent jurisdiction to have violated
the False Claims Act as defined above.

I declare under penalty of perjury that the foregoing is true and correct.

Executed this_______ day ____________________at___________________________
(month and year) (city and state)

by___________________________________________________________________
(signature of owner, officer, manager, or licensee responsible for submission of Proposal)

______________________________________________________________________

FALSE CLAIMS ACT VIOLATIONS

With regard to any determinations by a tribunal or court of competent jurisdiction that the
False Claims Act, as defined above, has been violated by (1) the Proposer submitting this
Proposal, including any person who is an officer of, or in a management position with, or
has an ownership interest in the contracting entity which is submitting this Proposal, or (2)
the qualifying person licensed by the State Contractors’ License Board to perform the work
described in the Proposal, including any such person when they were an officer, manager,
owner, or responsible managing employee of a construction contractor other than the
Proposer submitting this Proposal, Proposer shall provide on the following page labeled
“False Claim Act Violations Information:” (1) the date of the determination of the violation,
(2) the identity of tribunal or court and the case name or number, if any, (3) the identity of
government contract or project involved, (4) the identity of government agency involved, 5)
the amount of fine imposed, and (6) any exculpatory information of which the COUNTY
should be aware.
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FALSE CLAIMS ACT VIOLATIONS INFORMATION

(1) Date of determination of the violation:
___________________________________

(2) Identity of tribunal or court and the case name or number, if any: ______________

__________________________________________________________________

(3) Government contract or project involved:

(4) Government agency involved: ________________________________________

(5) Amount of fine imposed:

(6) Exculpatory information: _____________________________________________

Declaration: I declare under penalty of perjury that the above information is true and
correct.

Executed this _______ day of _________________ at _________________________
(month and year) (city and state)

by___________________________________________________________________
(signature of owner, officer, manager, or licensee responsible for submission of Proposal)
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SECTION 00 04 74

LABOR LAW/PAYROLL VIOLATIONS

Proposer shall provide the certification requested below or the information requested on the next
page. Failure to provide such certification or information may result in a determination that
the Proposer is nonresponsive. Failure to fully and accurately provide the requested
certification or information may result in a determination that the Proposer is not
responsible.

“Labor law/payroll violation” means for purposes of this disclosure a violation of the Davis-Bacon Act
(40 USC section 276a) and/or a violation of California Labor Code sections 1720 through 1861
concerning the payment of prevailing wages, employment of apprentices and hours and working
conditions.

For the three (3) years preceding the date this Proposal is due, identify on the following page any
determination made by any Federal, State, or local public agency of a labor law/payroll violation
arising out of the performance of a construction contract (1) by the Proposer submitting this
Proposal, including any person who is an officer of, or in a management position with, or has an
ownership interest in the contracting entity which is submitting this Proposal, or (2) by the qualifying
person licensed by the Contractors’ State License Board to perform the work described in the
Proposal, including any such person when they were an officer, manager, owner, or responsible
managing employee of a construction contractor other than the Proposer submitting this Proposal.
Provide on the following page labeled “Labor Law/Payroll Violations Information:” (1) the date of the
determination of the violation, (2) the case number, if any, or other identifying information for the
proceeding, (3) the identity of the government contract or project involved, (4) the identity of the
government agency involved, (5) the description of violation, (6) the amount of any civil wage and
penalty assessment, and (7) any exculpatory information of which the Agency should be aware.

LABOR LAW/PAYROLL VIOLATION CERTIFICATION

If the Proposer has no labor law/payroll violations to report as described above, complete the
following:

I, ___________________________________________, hereby certify that neither
(print name of owner, officer, manager, or licensee responsible for submission of Proposal)

(Proposer name as shown on Proposal)

nor___________________________________________________________________
(name of responsible managing person licensed by Contractors’ State License Board)

has been determined to have violated any Federal, State, or local labor laws as described above.

I declare under penalty of perjury that the foregoing is true and correct.

Executed this _______ day of _________________ at _________________________
(month and year) (city and state)

by___________________________________________________________________
(signature of owner, officer, manager, or licensee responsible for submission of Proposal)
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LABOR LAW/PAYROLL VIOLATIONS INFORMATION

(1) Date of violation determination: ______________________________________

(2) Case number:

(3) Government contract or project involved: _______________________________

________________________________________________________________

________________________________________________________________

(4) Government agency involved:

(5) Description of the violation (attach disposition letter): _____________________

________________________________________________________________

________________________________________________________________

________________________________________________________________

________________________________________________________________

(6) Amount of any civil wage and penalty assessment: ______________________

________________________________________________________________

________________________________________________________________

(7) Exculpatory information: ____________________________________________

________________________________________________________________

________________________________________________________________

________________________________________________________________

________________________________________________________________

Declaration: I declare under penalty of perjury that the above information is true and correct.

Executed this _______ day of _________________ at _________________________
(month and year) (city and state)

by___________________________________________________________________
(signature of owner, officer, manager, or licensee responsible for submission of Proposal)
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SECTION 00 04 72

CRIMINAL CONVICTIONS

Proposer shall provide either the certification requested below or information requested on the next page.

Failure to provide such certification or information may result in a determination that the Proposer is

nonresponsive. Failure to fully and accurately provide the requested certification or information may

result in a determination that the Proposer is not responsible.

For the five (5) years preceding the date this Proposal is due, identify on the following page any criminal

conviction in any jurisdiction of the United States for a violation of law arising out of the performance of a

construction contract (1) by the Proposer submitting this Proposal, including any person who is an officer of, or

in a management position with, or has an ownership interest in the contracting entity which is submitting this

Proposal, or (2) by the qualifying person licensed by the State Contractors’ License Board to perform the work

described in the Proposal, including any such person when they were an officer, manager, owner, or responsible

managing employee of a construction contractor other than the Proposer submitting this Proposal. Provide on

the following page labeled "Criminal Convictions Information:" (1) the date of conviction, (2) the name and

court case identification number, (3) the identity of the law violated, (4) the identity of the prosecuting agency,

(5) the contract or project involved, (6) the punishment imposed, and (7) any exculpatory information of which

the Agency should be aware.

CRIMINAL CONVICTION CERTIFICATION

If the Proposer has no criminal convictions to report as described above, complete the following:

I, , hereby certify that neither

(print name of owner, officer, manager, or licensee responsible for submission of Proposal)

(Proposer name as shown on Proposal)

nor

(name of responsible managing person licensed by the Contractors’ State License Board)

has been convicted of a criminal violation as described above.

I declare under penalty of perjury that the foregoing is true and correct.

Executed this day of at

(month and year) (city and state)

by

(signature of owner, officer, manager, or licensee responsible for submission of Proposal)
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CRIMINAL CONVICTIONS INFORMATION

(1) Date of conviction:

(2) Name of case: _______________________________________________________________________

Court case identification number: ________________________________________________________

(3) Identity of the law violated: _____________________________________________________________

___________________________________________________________________________________

(4) Identity of the prosecuting agency: ___________________________________________________

___________________________________________________________________________________

(5) Contract or project involved: ________________________________________________________

___________________________________________________________________________________

(6) Punishment imposed: _____________________________________________________________

___________________________________________________________________________________

___________________________________________________________________________________

(7) Exculpatory information: ___________________________________________________________

_______________________________________________________________________________

___________________________________________________________________________________

___________________________________________________________________________________

___________________________________________________________________________________

Declaration: I declare under penalty of perjury that the above information is true and correct.

Executed this _______ day of _________________ at __________________________________________
(month and year) (city and state)

by___________________________________________________________________
(signature of owner, officer, manager, or licensee responsible for submission of Proposal)



Debarments
Specs. No. 7578 00 04 73-1

SECTION 00 04 73

DEBARMENTS

Proposer shall provide either the certification requested below or the information requested on the
next page. Failure to provide such certification or information may result in a determination
that the Proposer is nonresponsive. Failure to fully and accurately provide the requested
certification or information may result in a determination that the Proposer is not
responsible.

For the ten (10) years preceding the date this Proposal is due, identify on the following page any
debarment by any Federal, State, or local public agency arising out of the performance of a
construction contract (1) by the Proposer submitting this Proposal, including any person who is an
officer of, or in a management position with, or has an ownership interest in the contracting entity
which is submitting this Proposal, or (2) by the qualifying person licensed by the Contractors’ State
License Board to perform the work described in the Proposal, including any debarment of any such
person when they were an officer, manager, owner, or responsible managing employee of a
construction contractor other than the Proposer submitting this Proposal. Provide on the following
page labeled “Debarment Information:” (1) the date of debarment and the duration of the debarment,
(2) the project name or contract from which the debarment arose, (3) the identify of the debarring
agency, (4) stated reason for debarment, and (5) any exculpatory information of which the Agency
should be aware.

HISTORY OF DEBARMENT CERTIFICATION

If the Proposer has no debarments to report as described above, complete the following:

I, ____________________________________________________, hereby certify that neither
(print name of owner, officer, manager, or licensee responsible for submission of Proposal)

(Proposer name as shown on Proposal)

nor___________________________________________________________________
(name of responsible managing person licensed by Contractors’ State License Board)

has been debarred as described above.

I declare under penalty of perjury that the foregoing is true and correct.

Executed this _______ day of _________________ at _________________________
(month and year) (city and state)

by___________________________________________________________________
(signature of owner, officer, manager, or licensee responsible for submission of Proposal)
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DEBARMENT INFORMATION

(1) Date and duration of debarment: ___________________________________

______________________________________________________________

(2) Project name or contract involved: _________________________________

______________________________________________________________

(3) Debarring agency: ______________________________________________

______________________________________________________________

(4) Stated reason for debarment: _____________________________________

(5) Exculpatory information: _________________________________________

Declaration: I declare under penalty of perjury that the above information is true and correct.

Executed this _______ day of _________________ at _________________________
(month and year) (city and state)

by___________________________________________________________________
(signature of owner, officer, manager, or licensee responsible for submission of Proposal)



Integrated Pest Management Program Compliance Certification

Specs. No. 7578 00 04 75-1

SECTION 00 04 75

INTEGRATED PEST MANAGEMENT PROGRAM COMPLIANCE CERTIFICATION

Company Name:

Company Address:

City: State: Zip Code:

Telephone Number: Email address:

Solicitation/Contract for Services

PROPOSER CERTIFICATION

The County of Los Angeles is a permittee to a National Pollutant Discharge Elimination
System Permit (NPDES Permit) issued by the Los Angeles Regional Water Quality
Control Board to reduce or eliminate pollutants moved into surface water through storm
water management systems and facilities. One of the conditions of the NPDES Permit is
the Integrated Pest Management Program (IPM Program) which was developed to reduce
the impact of pesticides and fertilizers to surface water. Among other things, the IPM
Program imposes requirements to County Purchasing and Contracting, which are
outlined in Integrated Pest Management Program Compliance of the proposed Contract.
The entire Countywide IPM Program is available at www.lacountyipm.org

Proposer acknowledges and certifies compliance with Integrated Pest Management
Program Compliance of the proposed Contract and agrees that proposer or a member of
its staff performing work under the proposed Contract will be in compliance, when
applicable. Proposer further acknowledges that noncompliance with the County's IPM
Program may result in rejection of any proposal, or cancellation of any resultant Contract,
at the sole judgment of the County.

I declare under penalty of perjury under the laws of the State of California that the
information herein is true and correct and that I am authorized to represent this
company.

Print Name: Title:

Signature: Date:
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SECTION 00 04 76

CHARITABLE CONTRIBUTIONS CERTIFICATION

________________________________________________________________________
Company Name

________________________________________________________________________
Address

________________________________________________________________________
Internal Revenue Service Employer Identification Number

________________________________________________________________________
California Registry of Charitable Trusts “CT” number (if applicable)

The Nonprofit Integrity Act (SB 1262, Chapter 919) added requirements to California’s
Supervision of Trustees and Fundraisers for Charitable Purposes Act which regulates those
receiving and raising charitable contributions.

Check the Certification below that is applicable to your company.

 Proposer or Contractor has examined its activities and determined that it does not now
receive or raise charitable contributions regulated under California’s Supervision of
Trustees and Fundraisers for Charitable Purposes Act. If Proposer engages in activities
subjecting it to those laws during the term of a County contract, it will timely comply with
them and provide County a copy of its initial registration with the California State
Attorney General’s Registry of Charitable Trusts when filed.

OR

 Proposer or Contractor is registered with the California Registry of Charitable Trusts
under the CT number listed above and is in compliance with its registration and reporting
requirements under California law. Attached is a copy of its most recent filing with the
Registry of Charitable Trusts as required by Title 11 California Code of Regulations,
sections 300-301 and Government Code sections 12585-12586.

___________________________________________ __________________________
Signature Date

________________________________________________________________________
Please Print Name and Title of Signer
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Prospective Contractor List of Terminated Contracts
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PROSPECTIVE CONTRACTOR LIST OF TERMINATED CONTRACTS

Contractor’s Name: ______________________________

Proposer must list all contracts that have been terminated within the past three years. Terminated contracts are those
contracts terminated by an agency or firm before the contract's expiration date. Any and all terminated contracts should
be accompanied with “Reason for termination”. It should be noted that contracts that naturally expired need not be listed.
The County is only seeking information on contracts that were terminated prior to expiration.

1. Name of Firm Address of Firm Contact Person Telephone # Email
( )

Name or Contract No. Reason for Termination:

2. Name of Firm Address of Firm Contact Person Telephone # Email
( )

Name or Contract No. Reason for Termination:

3. Name of Firm Address of Firm Contact Person Telephone # Email
( )

Name or Contract No. Reason for Termination:

4. Name of Firm Address of Firm Contact Person Telephone # Email
( )

Name or Contract No. Reason for Termination:
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SECTION 00 04 85

COUNTY OF LOS ANGELES CONTRACTOR EMPLOYEE JURY SERVICE PROGRAM
APPLICATION FOR EXCEPTION AND CERTIFICATION FORM

The COUNTY's solicitation for this contract/purchase order (Request for Proposal ) is subject to the County of Los Angeles
Contractor Employee Jury Service Program (Program), Los Angeles County Code, Chapter 2.203. All proposers, whether a
contractor or subcontractor, must complete this form to either: 1) request an exception from the Program requirements; or 2)
certify compliance. Upon review of the submitted form, the COUNTY department will determine, in its sole discretion,
whether the proposer is exempted from the Program.

Company Name:

Company Address:

City: State: Zip Code:

Telephone Number:

Solicitation For (Type of Goods or Services):

If you believe the Jury Service Program does not apply to your business, check the appropriate box in Part I (attach
documentation to support your claim); or, complete Part II to certify compliance with the Program. Whether you
complete Part I or II, please sign and date this form below.

Part I: Jury Service Program is not Applicable to my Business

 My business does not meet the definition of “contractor,” as defined in the Program as it has not received an
aggregate sum of $50,000 or more in any 12-month period under one or more COUNTY contracts or subcontracts
(this exception is not available if the contract/purchase order itself will exceed $50,000). I understand that the
exception will be lost and I must comply with the Program if my revenues from the COUNTY exceed an aggregate
sum of $50,000 in any 12-month period.

 My business is a small business as defined in the Program. It: 1) has ten or fewer employees; and, 2) has
annual gross revenues in the preceding 12 months which, if added to the annual amount of this contract, are
$500,000 or less; and 3) is not an affiliate or subsidiary of a business dominant in its field of operation as defined
below. I understand that the exemption will be lost and I must comply with the Program if the number of
employees in my business and my gross annual revenues exceed the above limits.

“Dominant in its field of operation” means having more than ten employees, including full-time and part-time
employees, and annual gross revenues in the preceding 12 months, which, if added to the annual amount of the
contract awarded, exceed $500,000.

“Affiliate or subsidiary of a business dominant in its field of operation” means a business which is at least 20
percent owned by a business dominant in its field of operation, or by partners, officers, directors, majority
stockholders, or their equivalent of a business dominant in that field of operation.

 My business is subject to a Collective Bargaining Agreement (attach agreement) that expressly provides that it
supersedes all provisions of the Program.

OR
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Part II: Certification of Compliance

 My business has and adheres to a written policy that provides, on an annual basis, no less than five days of regular
pay for actual jury service for full-time employees of the business who are also California residents, or my company
will have and adhere to such a policy prior to award of the contract.

As the authorized representative of the Proposer, I declare under penalty of perjury under the laws of the State of
California that the information stated above is true and correct.
Name of Proposer (Design-Builder Name)

Name of Proposer's Authorized Representative: Title of Proposer's Authorized Representative:

Signature of Proposer's Authorized Representative: Date:
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SECTION 00 04 90

DESIGN-BUILDER’S INDUSTRIAL SAFETY RECORD

This information must include all construction work undertaken in the State of California by the Proposer and any partnership, joint venture, or corporation that any principal of the

Proposer participated in as a principal or owner for the last five calendar years and the current calendar year prior to the date of Proposal submittal. Separate information shall be

submitted for each particular partnership, joint venture, corporate, or individual Proposer. The Proposer may attach any additional information or explanation of data which Proposer

would like taken into consideration in evaluating the safety record. An explanation must be attached of the circumstances surrounding any and all fatalities.

5-Calendar Years Prior to Current Year

2015 2016 2017 2018 2019 TOTAL CURRENT YEAR

1. No. of Contracts

2. Total dollar amount of contracts

(in thousands of dollars)

*3. No. of fatalities

*4. No. of lost workdays due to injuries

*5. No. of days of restricted work

activity due to injuries

*6. Injuries without lost workdays

*The information required for these items is the same as required for columns 1, 4, 5, and 6, Log and Summary of Occupational Injuries and Illnesses, CAL/OSHA Form 200.

The above information shall be based on the most current and accurate information and records available to Proposer at time of Proposal submittal.

As Proposer's authorized representative, I declare under penalty of perjury under the laws of the State of California that the information provided in this form is true and accurate to

the best of my knowledge.

__________________________________________________________________________ _______________________________________________________

Name of Proposer's Authorized Representative Signature of Proposer's Authorized Representative

__________________________________________________________________________ ________________________________________________________

Title of Proposer's Authorized Representative Date

__________________________________________________________________________ _______________________________________________________

Name of Proposer (Design-Builder Name) Contractor's State License No. & Classification
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SECTION 00 04 91

INJURY AND ILLNESS PREVENTION PLAN (IIPP)

AND CODE OF SAFE PRACTICES (CSP) AFFIDAVIT

Proposer is required to certify that it has and will adhere to an Injury and Illness Prevention

Plan (IIPP) and a Code of Safety Practices (CSP) which comply with Cal/OSHA

Regulations, and that all Subcontractors supplying employees to the jobsite will be required

to prove to the Proposer that they have and will adhere to an IIPP and a CSP which comply

with Cal/OSHA Regulations and that their jobsite employees have been trained on IIPP

and CSP.

Proposer hereby certifies that:

1. It has and will adhere to an IIPP and a CSP which comply with Cal/OSHA

Regulations.

2. Its employees who will be assigned to the jobsite have been trained on the IIPP and

CSP.

3. All Subcontractors supplying employees to the jobsite will be required to prove to

the Design-Builder that they have and will adhere to an IIPP and a CSP which

comply with Cal/OSHA Regulations and their jobsite employees have been trained

on the IIPP and CSP.

As the authorized representative of the Proposer, I declare under penalty of perjury under

the laws of the State of California that the foregoing is true and correct.

Executed this day of ______________________________
(month and year)

at ____________________.
(city and state)

______________________________________________

Name of Proposer (Design-Builder's Name)

____________________________________________

Name of Proposer's Authorized Representative

______________________________________________

Signature of Proposer's Authorized Representative

_____________________________________________

Title of Proposer's Authorized Representative

Failure to submit this affidavit at the time of Proposal submittal may result in a

determination that the successful Proposer is nonresponsive and/or

nonresponsible.



Specs. No. 7578 Questionnaire/Affidavit
00 04 92-1

SECTION 00 04 92

PROPOSER’S ORGANIZATION QUESTIONNAIRE/AFFIDAVIT

Please complete, date and sign this form and place it in your Proposal. The person signing the form must
be authorized to sign on behalf of the Proposer and to bind the Proposer in a Contract.

1. If your firm is a corporation, state its legal name (as found in your Articles of Incorporation) and
State of Incorporation:

___________________________________ ______________ ____________
Name State Year Inc.

2. If your firm is a partnership or a sole proprietorship, state the name of the proprietor or managing
partner:

___________________________________

3. If your firm is doing business under one or more DBA’s, please list all DBA’s and the
COUNTY(ies) of registration:

Name COUNTY of Registration Year Became
DBA

___________________________________ __________________ ________________

___________________________________ __________________ ________________

4. Is your firm wholly or majority owned by, or a subsidiary of, another firm: _____ if yes,

Name of parent firm: _________________________________________________________

State of incorporation or registration of parent firm: _________________________________

5. Please list any other names your firm has done business as within the last five (5) years.

Name Year of Name Change

___________________________________ __________________

___________________________________ __________________

6. Indicate if your firm is involved in any pending acquisition/merger, including the associated
company name. If not applicable, so indicate below.

_____________________________________________________________________________

_____________________________________________________________________________
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Proposer acknowledges that if any false, misleading, incomplete, or deceptively unresponsive statements
in connection with this Proposal are made, the Proposer may be rejected. The evaluation and
determination in this area shall be at the Director’s sole judgment and the Director’s judgment shall be
final:

Proposer’s Name

On behalf of ___________________________________(Proposer’s name), I ______________________
(Name of Proposer’s authorized representative), certify that the information contained in this Proposer’s
Organization Questionnaire/Affidavit is true and correct to the best of my information and belief.

_____________________________________________ ________________________________
Signature Internal Revenue Service

Employer Identification Number

_____________________________________________ ________________________________
Title California Business License Number

_____________________________________________ ________________________________
Date County WebVen Number

_____________________________________________
Email address



Specs. No 7578 Defaulted Property Tax Form
00 04 93-1

SECTION 00 04 93

CERTIFICATION OF COMPLIANCE WITH THE COUNTY’S
DEFAULTED PROPERTY TAX REDUCTION PROGRAM

Company Name:
Company Address:
City: State: Zip Code:
Telephone Number: Email address:
Solicitation/Contract For_________________ Services:

The Proposer certifies that:

It is familiar with the terms of the County of Los Angeles Defaulted Property Tax
Reduction Program, Los Angeles County Code Chapter 2.206; AND

To the best of its knowledge, after a reasonable inquiry, the Proposer is not in
default, as that term is defined in Los Angeles County Code Section 2.206.020.E,
on any Los Angeles County property tax obligation; AND

The Proposer agrees to comply with the County’s Defaulted Property Tax Reduction
Program during the term of any awarded contract.

– OR –

It is exempt from the County of Los Angeles Defaulted Property Tax Reduction
Program, pursuant to Los Angeles County Code Section 2.206.060, for the following
reasons:

As the Proposer's authorized representative, I declare under penalty of perjury under the laws of the
State of California that the information stated above is true and correct.

Executed this ___________day of____________at____________________

Name of Proposer's Authorized
Representative:

Signature of Proposer's
Authorized Representative:

Title of Proposer's Authorized
Representative:

Signature of Proposer's Authorized
Representative: Date:
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Date:
Attachment 1

Page 1 of 2
Chapter 2.206 DEFAULTED PROPERTY TAX REDUCTION PROGRAM

2.206.010 Findings and declarations.
2.206.020 Definitions.
2.206.030 Applicability.
2.206.040 Required solicitation and contract language.
2.206.050 Administration and compliance certification.
2.206.060 Exclusions/Exemptions.
2.206.070 Enforcement and remedies.
2.206.080 Severability.

2.206.010 Findings and declarations.
The Board of Supervisors finds that significant revenues are lost each year as a result of taxpayers who fail to pay
their tax obligations on time. The delinquencies impose an economic burden upon the County and its taxpayers.
Therefore, the Board of Supervisors establishes the goal of ensuring that individuals and businesses that benefit
financially from contracts with the County fulfill their property tax obligation. (Ord. No. 2009-0026 § 1 (part), 2009.)

2.206.020 Definitions.
The following definitions shall be applicable to this chapter:
A. 'Contractor" shall mean any person, firm, corporation, partnership, or combination thereof, which submits a bid
or proposal or enters into a contract or agreement with the County.
B. "County" shall mean the county of Los Angeles or any public entities for which the Board of Supervisors is the
governing body.
C. "County Property Taxes" shall mean any property tax obligation on the County's secured or unsecured roll;
except for tax obligations on the secured roll with respect to property held by a Contractor in a trust or fiduciary
capacity or otherwise not beneficially owned by the Contractor.
D. "Department" shall mean the County department, entity, or organization responsible for the solicitation and/or
administration of the contract.
E. "Default" shall mean any property tax obligation on the secured roll that has been deemed defaulted by
operation of law pursuant to California Revenue and Taxation Code section 3436; or any property tax obligation on
the unsecured roll that remains unpaid on the applicable delinquency date pursuant to California Revenue and
Taxation Code section 2922; except for any property tax obligation dispute pending before the Assessment
Appeals Board.
F. "Solicitation" shall mean the County's process to obtain bids or proposals for goods and services.
G. "Treasurer-Tax Collector" shall mean the Treasurer and Tax Collector of the County of Los Angeles. (Ord. No.
2009-0026 § 1 (part), 2009.)

2.206.030 Applicability.
This chapter shall apply to all solicitations issued 60 days after the effective date of the ordinance codified in this
chapter. This chapter shall also apply to all new, renewed, extended, and/or amended contracts entered into 60
days after the effective date of the ordinance codified in this chapter. (Ord. No. 2009-0026 § 1 (part), 2009.)

2.206.040 Required solicitation and contract language.
All solicitations and all new, renewed, extended, and/or amended contracts shall contain language which:
A. Requires any Contractor to keep County Property Taxes out of Default status at all times during the term of an
awarded contract;
B. Provides that the failure of the Contractor to comply with the provisions in this chapter may prevent the
Contractor from being awarded a new contract; and
C. Provides that the failure of the Contractor to comply with the provisions in this chapter may constitute a material
breach of an existing contract, and failure to cure the breach within 10 days of notice by the County by paying the
outstanding County Property Tax or making payments in a manner agreed to and approved by the Treasurer-Tax
Collector, may subject the contract to suspension and/or termination. (Ord. No. 2009-0026 § 1 (part), 2009.)

2.206.050 Administration and compliance certification.
A. The Treasurer-Tax Collector shall be responsible for the administration of this chapter. The Treasurer-Tax
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Collector shall, with the assistance of the Chief Executive Officer, Director of Internal Services, and County
Counsel, issue written instructions on the implementation and ongoing administration of this chapter. Such
instructions may provide for the delegation of functions to other departments.

Attachment 1
Page 2 of 2

B. Contractor shall be required to certify, at the time of submitting any bid or proposal to the County, or entering
into any new contract, or renewal, extension or amendment of an existing contract with the County, that it is in
compliance with this chapter is not in Default on any County Property Taxes or is current in payments due under
any approved payment arrangement. (Ord. No. 2009-0026 § 1 (part), 2009.)

2.206.060 Exclusions/Exemptions.
A. This chapter shall not apply to the following contracts:
1. Chief Executive Office delegated authority agreements under $50,000;
2. A contract where federal or state law or a condition of a federal or state program mandates the use of a
particular contractor;
3. A purchase made through a state or federal contract;
4. A contract where state or federal monies are used to fund service related programs, including but not limited to
voucher programs, foster care, or other social programs that provide immediate direct assistance;
5. Purchase orders under a master agreement, where the Contractor was certified at the time the master
agreement was entered into and at any subsequent renewal, extension and/or amendment to the master
agreement.
6. Purchase orders issued by Internal Services Department under $100,000 that is not the result of a competitive
bidding process.
7. Program agreements that utilize Board of Supervisors' discretionary funds;
8. National contracts established for the purchase of equipment and supplies for and by the National Association of
Counties, U.S. Communities Government Purchasing Alliance, or any similar related group purchasing
organization;
9. A monopoly purchase that is exclusive and proprietary to a specific manufacturer, distributor, reseller, and must
match and inter-member with existing supplies, equipment or systems maintained by the county pursuant to the
Los Angeles Purchasing Policy and Procedures Manual, section P-3700 or a successor provision;
10. A revolving fund (petty cash) purchase pursuant to the Los Angeles County Fiscal Manual, section 4.6.0 or a
successor provision;
11. A purchase card purchase pursuant to the Los Angeles County Purchasing Policy and Procedures Manual,
section P-2810 or a successor provision;
12. A non-agreement purchase worth a value of less than $5,000 pursuant to the Los Angeles County Purchasing
Policy and Procedures Manual, section A-0300 or a successor provision; or
13. A bona fide emergency purchase pursuant to the Los Angeles County Purchasing Policy and Procedures
Manual section P-0900 or a successor provision;
14. Other contracts for mission critical goods and/or services where the Board of Supervisors determines that an
exemption is justified.
B. Other laws. This chapter shall not be interpreted or applied to any Contractor in a manner inconsistent with the
laws of the United States or California. (Ord. No. 2009-0026 § 1 (part), 2009.)

2.206.070 Enforcement and remedies.
A. The information furnished by each Contractor certifying that it is in compliance with this chapter shall be under
penalty of perjury.
B. No Contractor shall willfully and knowingly make a false statement certifying compliance with this chapter for the
purpose of obtaining or retaining a County contract.
C. For Contractor's violation of any provision of this chapter, the County department head responsible for
administering the contract may do one or more of the following:
1. Recommend to the Board of Supervisors the termination of the contract; and/or,
2. Pursuant to chapter 2.202, seek the debarment of the contractor; and/or,
3. Recommend to the Board of Supervisors that an exemption is justified pursuant to Section 2.206.060.A.14 of
this chapter or payment deferral as provided pursuant to the California Revenue and Taxation Code. (Ord. No.
2009-0026 § 1 (part), 2009.)
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2.206.080 Severability.
If any provision of this chapter is found invalid by a court of competent jurisdiction, the remaining provisions shall
remain in full force and effect. (Ord. No. 2009-0026 § 1 (part), 2009.)
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SECTION 00 04 96

PROPOSER’S EEO CERTIFICATION

______________________________________________________________________
Company Name

______________________________________________________________________
Address

______________________________________________________________________
Internal Revenue Service Employer Identification Number

GENERAL

In accordance with provisions of the County Code of the County of Los Angeles, the
Proposer certifies and agrees that all persons employed by such firm, its affiliates,
subsidiaries, or holding companies are and will be treated equally by the firm without
regard to or because of race, religion, ancestry, national origin, or sex and in compliance
with all anti-discrimination laws of the United States of America and the State of
California.

CERTIFICATION YES NO

1. Proposer has written policy statement prohibiting
discrimination in all phases of employment. ( ) ( )

2. Proposer periodically conducts a self-analysis or
utilization analysis of its work force. ( ) ( )

3. Proposer has a system for determining if its employment
practices are discriminatory against protected groups. ( ) ( )

4. When problem areas are identified in employment practices,
Proposer has a system for taking reasonable corrective
action to include establishment of goal and/or timetables. ( ) ( )

________________________________________ ____________________
Signature Date

________________________________________________________________
Name and Official Title (please print)
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00 04 97
COMPLIANCE WITH FAIR CHANCE EMPLOYMENT

HIRING PRACTICES CERTIFICATION

Company Name:

Company Address:

City: State: Zip Code:

Telephone Number: Email address:

Solicitation/Contract for _______________________________ Services

PROPOSER/CONTRACTOR CERTIFICATION

The Los Angeles County Board of Supervisors approved a Fair Chance Employment
Policy in an effort to remove job barriers for individuals with criminal records. The policy
requires businesses that contract with the County to comply with fair chance employment
hiring practices set forth in California Government Code Section 12952, Employment
Discrimination: Conviction History (California Government Code Section 12952), effective
January 1, 2018.

Proposer/Contractor acknowledges and certifies compliance with fair chance
employment hiring practices set forth in California Government Code Section 12952 and
agrees that Proposer/Contractor and staff performing work under the Contract will be in
compliance. Proposer/Contractor further acknowledges that noncompliance with fair
chance employment practices set forth in California Government Code Section 12952
may result in rejection of any proposal, or termination of any resultant Contract, at the
sole judgment of the County.

I declare under penalty of perjury under the laws of the State of California that the
information herein is true and correct and that I am authorized to represent this
company.

Print Name: Title:

Signature: Date:
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ZERO TOLERANCE HUMAN TRAFFICKING
POLICY CERTIFICATION

Company Name:

Company Address:

City: State: Zip Code:

Telephone Number: Email address:

Solicitation/Contract for _______________________________ Services

PROPOSER CERTIFICATION

Los Angeles County has taken significant steps to protect victims of human trafficking by
establishing a zero tolerance human trafficking policy that prohibits contractors found to
have engaged in human trafficking from receiving contract awards or performing services
under a County contract.

Proposer acknowledges and certifies compliance with (Compliance with County’s Zero
Tolerance Human Trafficking Policy) of the proposed Contract and agrees that proposer
or a member of his staff performing work under the proposed Contract will be in
compliance. Proposer further acknowledges that noncompliance with the County's Zero
Tolerance Human Trafficking Policy may result in rejection of any proposal, or
cancellation of any resultant Contract, at the sole judgment of the County.

I declare under penalty of perjury under the laws of the State of California that the
information herein is true and correct and that I am authorized to represent this
company.

Print Name: Title:

Signature: Date:

Specs. No. 7578
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00 04 99
DISALLOWED COST ATTESTATION

Company Name:

Company Address:

City: State: Zip Code:

Telephone Number: Email address:

Solicitation/Contract for _______________________________ Services

PROPOSER ATTESTATION

If Proposer’s compliance with a County contract has been reviewed by the Department
of the Auditor-Controller within the last 10 years, Proposer must not have unresolved
questioned costs identified by the Auditor-Controller, in an amount over $100,000.00, that
are confirmed to be disallowed costs by the contracting County department, and remain
unpaid for six months or more from the date of disallowance, unless such disallowed costs
are the subject of current good faith negotiations to resolve the disallowed costs, in the
opinion of the County.

Proposer acknowledges and certifies compliance with the above paragraph.

I declare under penalty of perjury under the laws of the State of California that the
information herein is true and correct and that I am authorized to represent this
company.

Print Name: Title:

Signature: Date:
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SECTION 00 04 35

COMMUNITY BUSINESS ENTERPRISES (CBE) PARTICIPATION FORM

Contractors are required to indicate their good faith effort in CBE participation by indicating

on this form their proposed involvement on this project. CBEs are

Minority/Women/Disadvantaged/Disabled Veteran owned Business Enterprises

(MBE/WBE/DBE/DVBE/LGBTQQ). This form shall be provided to the COUNTY at the time

of Proposal submittal and as specified in Article 19, Additional Requirements, of Section

00 07 00, General Conditions, of the Project Manual.

LIST OF CBE PARTICIPATION

The following is a list of certified CBE Subcontractors that the Proposer elects to list as a

Subcontractor to perform a portion or portions of this Work, and known suppliers from

whom Proposer proposes to procure materials and/or equipment for the Work.

INDICATE MBE/ PERCENTAGE

TYPE OF WORK WBE/DBE/DVBE OF BASE PRICE

NAME/ADDRESS OR PRODUCT OR LGBTQQ PROPOSAL

______________ ______________

______________ ________________

______________ ________________

______________ _______________

_______________ _______________

_______________ _______________



Specs. No. 7578 CBE Participation Form

00 04 35-2

INDICATE MBE/ PERCENTAGE

TYPE OF WORK WBE/DBE OR OF BASE PRICE

NAME/ADDRESS OR PRODUCT DVBE PROPOSAL

______________ ______________

______________ ________________

______________ ________________

______________ _______________

_______________ _______________

_______________ _______________

______________ _______________

_______________ _______________

_______________ _______________
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LOS ANGELES COUNTY COMMUNITY BUSINESS ENTERPRISE (CBE) PROGRAM

All proposers responding to the Request for Proposals must complete and return this form for proper
consideration of the proposal.

FIRM NAME:

My County (WebVen) Vendor Number:

II. FIRM/ORGANIZATION INFORMATION: The information requested below is for statistical purposes only. On final analysis and consideration of
award, contractor/vendor will be selected without regard to race/ethnicity, color, religion, sex, national origin, age, sexual orientation, or
disability.

Business Structure:  Sole Proprietorship  Partnership  Corporation  Nonprofit  Franchise

Other (Please Specify):

Total Number of Employees (including owners):

Race/Ethnic Composition of Firm. Please distribute the above total number of individuals into the following categories:

Race/Ethnic Composition
Owners/Partners/

Associate Partners
Managers Staff

Male Female Male Female Male Female

Black/African American

Hispanic/Latino

Asian or Pacific Islander

American Indian

Filipino

White

III. PERCENTAGE OF OWNERSHIP IN FIRM: Please indicate by percentage (%) how ownership of the firm is distributed.

Black/African
American

Hispanic/ Latino
Asian or Pacific

Islander
American Indian Filipino White

Men % % % % % %

Women % % % % % %

IV. CERTIFICATION AS MINORITY, WOMEN, DISADVANTAGED, DISABLED VETERAN, AND LESBIAN, GAY, BISEXUAL, TRANSGENDER,
QUEER, AND QUESTIONING-OWNED BUSINESS ENTERPRISES: If your firm is currently certified as a minority, women, disadvantaged,
disabled veteran, and Lesbian, Gay, Bisexual, Transgender, Queer, and Questioning owned business enterprise by a public agency, complete
the following and attach a copy of your proof of certification. (Attach additional pages, if necessary.)

Agency Name Minority Women Disadvantaged Disabled Veteran LGBTQQ Expiration Date

V. Proposer further acknowledges that if any false, misleading, incomplete, or deceptively unresponsive statements in connection with
this proposal are made, the proposal may be rejected. The evaluation and determination in this area shall be at the Director’s sole
judgment and his/her judgment shall be final.

DECLARATION: I DECLARE UNDER PENALTY OF PERJURY UNDER THE LAWS OF THE STATE OF CALIFORNIA THAT THE ABOVE
INFORMATION IS TRUE AND CORRECT.

Authorized Signature: Title: Date:

LOCAL SBE-FIRM-ORGANIZATION FORM.DOC Rev. 10/18/16 PW Rev. 10/18/16
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